


PROJECT STATUS

Total Number of Projects: 308

Wednesday, May 08, 2019



Number less than 3 is not shown in the chart

PROJECT INDEX

Wednesday, May 08, 2019

OPM Selection

Boston	Carter Develop Day Care	OPM Selection	Core Program
Groton-Dunstable	Florence Roche School	OPM Selection	Core Program
Lawrence	Francis M Leahy	OPM Selection	Core Program
Medfield	Dale Street	OPM Selection	Core Program
Northeast Metro Voc	Northeast Metro Reg Voc	OPM Selection	Core Program
Swampscott	Hadley	OPM Selection	Core Program
Watertown	Watertown High	OPM Selection	Core Program
Westwood	Paul Hanlon	OPM Selection	Core Program

Designer Selection

Andover	West Elementary	Designer Selection	Core Program
Ashland	David Mindess	Designer Selection	Core Program
Somerset	Somerset Middle School	Designer Selection	Core Program
Wellesley	Ernest F Upham	Designer Selection	Core Program

Feasibility Study

Acton-Boxborough	Douglas	Feasibility Study	Core Program
Boston	Quincy Upper School	Feasibility Study	Core Program
Easton	Center School	Feasibility Study	Core Program
Fitchburg	Crocker Elementary	Feasibility Study	Core Program
Gloucester	East Gloucester Elem	Feasibility Study	Core Program
Lawrence	Henry K Oliver	Feasibility Study	Core Program
Leicester	Leicester Middle	Feasibility Study	Core Program
Millbury	Raymond E. Shaw Elementary	Feasibility Study	Core Program
Nauset	Nauset Regional High	Feasibility Study	Core Program
Orange	Dexter Park	Feasibility Study	Core Program
Randolph	Elizabeth G Lyons Elem	Feasibility Study	Core Program
Sharon	Sharon High	Feasibility Study	Core Program
Springfield	William N Deberry	Feasibility Study	Core Program
Worcester	Doherty Memorial High	Feasibility Study	Core Program

Schematic Design

Blackstone-Millville	Millville Elem	Schematic Design	Accelerated Repair
Boston	Donald Mckay	Schematic Design	Accelerated Repair
Boston	James Otis	Schematic Design	Accelerated Repair
Boston	Josiah Quincy	Schematic Design	Accelerated Repair
Boston	Lyndon	Schematic Design	Accelerated Repair
Boston	O'Bryant Sch Math/Science	Schematic Design	Accelerated Repair
Boston	Rafael Hernandez	Schematic Design	Accelerated Repair
Boston	Snowden Int'l High	Schematic Design	Accelerated Repair
Bourne	Bourne High	Schematic Design	Accelerated Repair
Fall River	Resiliency Preparatory School	Schematic Design	Accelerated Repair
Fall River	Westall	Schematic Design	Accelerated Repair
New Salem-Wendell	Swift River	Schematic Design	Accelerated Repair
Norfolk County Agriculture	Norfolk County Agr	Schematic Design	Accelerated Repair
Quaboag Regional	West Brookfield Elem	Schematic Design	Accelerated Repair
Springfield	High School/Science-Tech	Schematic Design	Accelerated Repair
Springfield	Milton Bradley School	Schematic Design	Accelerated Repair
Swansea	Joseph Case High	Schematic Design	Accelerated Repair
Tantasqua	Tantasqua Reg Jr High	Schematic Design	Accelerated Repair
Taunton	Taunton Alternative High School	Schematic Design	Accelerated Repair
Westborough	Elsie A Hastings Elem	Schematic Design	Accelerated Repair
Worcester	Challenge and Reach Academy	Schematic Design	Accelerated Repair
Amesbury	Amesbury Elementary	Schematic Design	Core Program
Braintree	South Middle School	Schematic Design	Core Program
Bridgewater-Raynham	Mitchell Elementary School	Schematic Design	Core Program
Gardner	Waterford Street	Schematic Design	Core Program

Holyoke	H.B. Lawrence School	Schematic Design	Core Program
Rockland	Jefferson Elementary School	Schematic Design	Core Program
Waltham	Waltham Sr High	Schematic Design	Core Program
West Springfield	Philip G Coburn	Schematic Design	Core Program

Approved Project Vote Pending

Cambridge	Graham and Parks	Approved Project Vote Pending	Accelerated Repair
Danvers	Highlands	Approved Project Vote Pending	Accelerated Repair
East Longmeadow	Meadow Brook	Approved Project Vote Pending	Accelerated Repair
Fall River	Samuel Watson	Approved Project Vote Pending	Accelerated Repair
Nashoba Valley Tech	Nashoba Valley Tech H S	Approved Project Vote Pending	Accelerated Repair
New Bedford	John Avery Parker	Approved Project Vote Pending	Accelerated Repair
New Bedford	Trinity Day Academy	Approved Project Vote Pending	Accelerated Repair
Newton	Bigelow Middle	Approved Project Vote Pending	Accelerated Repair
Newton	F A Day Middle	Approved Project Vote Pending	Accelerated Repair
Norfolk	H Olive Day	Approved Project Vote Pending	Accelerated Repair
Arlington	Arlington High	Approved Project Vote Pending	Core Program
Lowell	Lowell High	Approved Project Vote Pending	Core Program
Marblehead	Elbridge Gerry	Approved Project Vote Pending	Core Program
Tewksbury	Louise Davy Trahan	Approved Project Vote Pending	Core Program
Westborough	Annie E Fales	Approved Project Vote Pending	Core Program

Design Development

Blackstone-Millville	John F Kennedy Elem	Design Development	Accelerated Repair
East Bridgewater	Central	Design Development	Accelerated Repair
Fall River	James Tansey	Design Development	Accelerated Repair
Lawrence	School for Exceptional Studies	Design Development	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Design Development	Accelerated Repair
Seekonk	Mildred Aitken School	Design Development	Accelerated Repair
Springfield	South End Middle School	Design Development	Accelerated Repair
Ware	Stanley M Koziol Elem Sch	Design Development	Accelerated Repair
Ware	Ware Middle School	Design Development	Accelerated Repair
West Bridgewater	Howard School	Design Development	Accelerated Repair
Attleboro	Attleboro High	Design Development	Core Program
Belmont	Belmont High	Design Development	Core Program
Boston	Boston Arts Academy	Design Development	Core Program
Bristol County Agr	Bristol County Agr High	Design Development	Core Program
Central Berkshire	Wahconah Regional High	Design Development	Core Program
Danvers	Ivan G Smith	Design Development	Core Program
Dennis-Yarmouth	Mattacheese Middle Sch	Design Development	Core Program
Easthampton	Maple	Design Development	Core Program
Fall River	B M C Durfee High	Design Development	Core Program
Foxborough	Mabelle M Burrell	Design Development	Core Program
Framingham	Fuller Middle	Design Development	Core Program
Harvard	Hildreth Elementary School	Design Development	Core Program
Ludlow	Chapin Street Elementary School	Design Development	Core Program
Manchester Essex Regional	Manchester Memorial Elementary	Design Development	Core Program
Natick	J F Kennedy Middle Sch	Design Development	Core Program
Northbridge	W Edward Balmer	Design Development	Core Program
Pentucket	Pentucket Reg Sr High	Design Development	Core Program
Shrewsbury	Beal School	Design Development	Core Program
Springfield	Brightwood	Design Development	Core Program
Wareham	Minot Forest	Design Development	Core Program
Westport	Westport Junior/Senior High School	Design Development	Core Program
Weymouth	Maria Weston Chapman Middle School	Design Development	Core Program

Construction Completion 2021 +

Athol-Royalston	Athol High	Construction Completion 2021 +	Accelerated Repair
Boston	Charles Sumner	Construction Completion 2021 +	Accelerated Repair
Boston	East Boston High	Construction Completion 2021 +	Accelerated Repair
Boston	Hugh Roe O'Donnell	Construction Completion 2021 +	Accelerated Repair
Boston	John Marshall	Construction Completion 2021 +	Accelerated Repair
Boston	Maurice J Tobin	Construction Completion 2021 +	Accelerated Repair
Holyoke	Kelly Elem	Construction Completion 2021 +	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elem	Construction Completion 2021 +	Accelerated Repair

Holyoke	William G. Morgan	Construction Completion 2021 +	Accelerated Repair
Lynn	Hood	Construction Completion 2021 +	Accelerated Repair
Mansfield	Mansfield High	Construction Completion 2021 +	Accelerated Repair
New Bedford	Elizabeth Carter Brooks	Construction Completion 2021 +	Accelerated Repair
Norton	Henri A. Yelle	Construction Completion 2021 +	Accelerated Repair
Norton	J C Solmonese	Construction Completion 2021 +	Accelerated Repair
Norton	L G Nourse Elementary	Construction Completion 2021 +	Accelerated Repair
Quincy	Beechwood Knoll Elem	Construction Completion 2021 +	Accelerated Repair
Quincy	North Quincy High	Construction Completion 2021 +	Accelerated Repair
Randolph	Margaret L Donovan	Construction Completion 2021 +	Accelerated Repair
Randolph	Martin E Young Elem	Construction Completion 2021 +	Accelerated Repair
Stoughton	West Elementary	Construction Completion 2021 +	Accelerated Repair
Worcester	Elm Park Community	Construction Completion 2021 +	Accelerated Repair
Worcester	Lincoln Street	Construction Completion 2021 +	Accelerated Repair
Worcester	Thorndyke Road	Construction Completion 2021 +	Accelerated Repair
Cape Cod Region Voc Tech	Cape Cod Region Voc Tech	Construction Completion 2021 +	Core Program
Somerville	Somerville High	Construction Completion 2021 +	Core Program
Worcester	South High Community	Construction Completion 2021 +	Core Program

Construction Completion 2020

Braintree	East Middle School	Construction Completion 2020	Core Program
Lexington	Maria Hastings	Construction Completion 2020	Core Program
Marlborough	Richer	Construction Completion 2020	Core Program
Middleborough	Middleborough High	Construction Completion 2020	Core Program
Saugus	Saugus High	Construction Completion 2020	Core Program
Taunton	Mulcahey Elementary School	Construction Completion 2020	Core Program

Construction Completion 2019

Billerica	Billerica Memorial High School	Construction Completion 2019	Core Program
Blue Hills Voc	Blue Hills Reg Voc Tech	Construction Completion 2019	Core Program
Bourne	Peebles Elementary School	Construction Completion 2019	Core Program
Dedham	Early Childhood Center	Construction Completion 2019	Core Program
Millis	Clyde F Brown	Construction Completion 2019	Core Program
Minuteman Voc Tech	Minuteman Regional High	Construction Completion 2019	Core Program
Narragansett	Templeton Center	Construction Completion 2019	Core Program
Needham	Hillside Elementary	Construction Completion 2019	Core Program
Newton	Cabot	Construction Completion 2019	Core Program
Quincy	Reay E Sterling Middle	Construction Completion 2019	Core Program
Stoughton	Stoughton High	Construction Completion 2019	Core Program
Triton	Pine Grove	Construction Completion 2019	Core Program

Construction Completion up to 2018

Halifax	Halifax Elementary	Construction Completion up to 2018	Accelerated Repair
Mashpee	Quashnet School	Construction Completion up to 2018	Accelerated Repair
Mount Greylock	Mt Greylock Reg High	Construction Completion up to 2018	Core Program

Building Complete

Boston	Boston Latin	Building Complete	Accelerated Repair
Boston	Charles Sumner	Building Complete	Accelerated Repair
Boston	Curley K-8 School	Building Complete	Accelerated Repair
Boston	David A Ellis	Building Complete	Accelerated Repair
Boston	Donald Mckay	Building Complete	Accelerated Repair
Boston	Dorchester Academy	Building Complete	Accelerated Repair
Boston	Grover Cleveland	Building Complete	Accelerated Repair
Boston	James Condon Elem	Building Complete	Accelerated Repair
Boston	John W McCormack	Building Complete	Accelerated Repair
Boston	Paul A Dever	Building Complete	Accelerated Repair
Boston	William E Russell	Building Complete	Accelerated Repair
Boston	William Ellery Channing	Building Complete	Accelerated Repair
Boston	Young Achievers	Building Complete	Accelerated Repair
Boxford	Spofford Pond	Building Complete	Accelerated Repair
Brockton	Ashfield Middle School	Building Complete	Accelerated Repair
Brockton	Brookfield	Building Complete	Accelerated Repair
Brockton	Gilmore	Building Complete	Accelerated Repair

Chicopee	Bowe	Building Complete	Accelerated Repair
Chicopee	Chicopee Academy at Selser	Building Complete	Accelerated Repair
East Longmeadow	Meadow Brook	Building Complete	Accelerated Repair
Lawrence	Community Day Arlington	Building Complete	Accelerated Repair
North Brookfield	North Brookfield Elem	Building Complete	Accelerated Repair
North Middlesex	Hawthorne Brook	Building Complete	Accelerated Repair
North Middlesex	Squannacook	Building Complete	Accelerated Repair
North Middlesex	Varnum Brook	Building Complete	Accelerated Repair
Quaboag Regional	Warren Elementary	Building Complete	Accelerated Repair
Revere	Garfield Middle School	Building Complete	Accelerated Repair
Springfield	Alfred G Zanetti	Building Complete	Accelerated Repair
Springfield	Balliet Middle School	Building Complete	Accelerated Repair
Springfield	M Marcus Kiley Middle	Building Complete	Accelerated Repair
Topsfield	Proctor Elementary	Building Complete	Accelerated Repair
Topsfield	Steward Elementary	Building Complete	Accelerated Repair
Wayland	Loker School	Building Complete	Accelerated Repair
Beverly	Briscoe Middle	Building Complete	Core Program
Brookline	Edward Devotion	Building Complete	Core Program
Carver	Carver Elementary School	Building Complete	Core Program
Chelsea	Clark Avenue School	Building Complete	Core Program
Granby	West Street	Building Complete	Core Program
Hanover	Sylvester	Building Complete	Core Program
New Bedford	John Hannigan	Building Complete	Core Program
North Middlesex	North Middlesex Reg	Building Complete	Core Program
Pittsfield	Taconic High	Building Complete	Core Program
Revere	Staff Sargent James J. Hill Elementary School	Building Complete	Core Program
Scituate	Gates Intermediate School	Building Complete	Core Program
Wilmington	Wilmington High	Building Complete	Core Program
Woburn	Wyman	Building Complete	Core Program

Closeout

Cambridge	Fletcher/Maynard Academy	Closeout	Accelerated Repair
Carver	Carver Middle/High School	Closeout	Accelerated Repair
Chicopee	Belcher	Closeout	Accelerated Repair
Chicopee	Fairview Elementary	Closeout	Accelerated Repair
Dartmouth	Dartmouth Middle	Closeout	Accelerated Repair
Gloucester	Gloucester High	Closeout	Accelerated Repair
Grafton	North Street Elementary School	Closeout	Accelerated Repair
Holyoke	E N White Elem	Closeout	Accelerated Repair
Holyoke	William G. Morgan	Closeout	Accelerated Repair
Ludlow	East Street Elementary School	Closeout	Accelerated Repair
Marshfield	Furnace Brook Middle	Closeout	Accelerated Repair
New Bedford	Alfred J Gomes	Closeout	Accelerated Repair
New Bedford	Casmir Pulaski	Closeout	Accelerated Repair
New Bedford	Hayden/McFadden	Closeout	Accelerated Repair
New Bedford	John Avery Parker	Closeout	Accelerated Repair
New Bedford	Sgt Wm H Carney Acad	Closeout	Accelerated Repair
Northampton	Bridge Street	Closeout	Accelerated Repair
Northampton	Leeds	Closeout	Accelerated Repair
Peabody	Peabody Veterans Memorial High	Closeout	Accelerated Repair
Quincy	Atherton Hough	Closeout	Accelerated Repair
Quincy	Beechwood Knoll Elem	Closeout	Accelerated Repair
Quincy	Merrymount	Closeout	Accelerated Repair
Quincy	Wollaston School	Closeout	Accelerated Repair
Revere	Garfield Elementary School	Closeout	Accelerated Repair
Somerville	Winter Hill Community	Closeout	Accelerated Repair
Springfield	Daniel B Brunton	Closeout	Accelerated Repair
Springfield	Kensington International School	Closeout	Accelerated Repair
Springfield	Mary M Lynch	Closeout	Accelerated Repair
Springfield	Mary M Walsh	Closeout	Accelerated Repair
Springfield	Springfield Public Day High School	Closeout	Accelerated Repair
Springfield	STEM Middle Academy	Closeout	Accelerated Repair
Springfield	Thomas M Balliet	Closeout	Accelerated Repair
Stoughton	Joseph H Gibbons	Closeout	Accelerated Repair
Taunton	Edmund Hatch Bennett	Closeout	Accelerated Repair

Taunton	Joseph H Martin	Closeout	Accelerated Repair
Wareham	John W. Decas Elementary School	Closeout	Accelerated Repair
Watertown	Watertown Middle	Closeout	Accelerated Repair
Wayland	Claypit Hill School	Closeout	Accelerated Repair
Westford	Abbot Elem	Closeout	Accelerated Repair
Weymouth	Thomas W. Hamilton Primary School	Closeout	Accelerated Repair
Weymouth	Wessagusset	Closeout	Accelerated Repair
Worcester	Belmont Street Community	Closeout	Accelerated Repair
Worcester	Chandler Elem Community	Closeout	Accelerated Repair
Worcester	Flagg Street	Closeout	Accelerated Repair
Worcester	Francis J McGrath Elem	Closeout	Accelerated Repair
Worcester	Gerald Creamer Center	Closeout	Accelerated Repair
Worcester	Grafton Street	Closeout	Accelerated Repair
Worcester	Jacob Hiatt Magnet	Closeout	Accelerated Repair
Worcester	Wawecus Road School	Closeout	Accelerated Repair
Abington	Frolio Jr Hs	Closeout	Core Program
Boston	Dearborn	Closeout	Core Program
Chicopee	Dupont Middle	Closeout	Core Program
Gloucester	West Parish	Closeout	Core Program
Greater Lowell Voc Tec	Gr Lowell Reg Voc Tech	Closeout	Core Program
Haverhill	Caleb Dustin Hunking	Closeout	Core Program
Holbrook	Holbrook Jr Sr High	Closeout	Core Program
Hopkinton	Center	Closeout	Core Program
Ipswich	Winthrop	Closeout	Core Program
Lunenburg	Lunenburg High	Closeout	Core Program
Milford	Woodland	Closeout	Core Program
North Reading	North Reading High	Closeout	Core Program
Oxford	Oxford Middle	Closeout	Core Program
Peabody	J Henry Higgins Middle	Closeout	Core Program
Plymouth	Plymouth South High	Closeout	Core Program
Provincetown	Provincetown High	Closeout	Core Program
Tewksbury	Tewksbury Memorial High	Closeout	Core Program
Wachusett	Mountview Middle	Closeout	Core Program
West Bridgewater	West Bridgewater Jr-Sr	Closeout	Core Program
Westborough	Sarah W Gibbons Middle	Closeout	Core Program
Winchester	Winchester High School	Closeout	Core Program
Worcester	Nelson Place	Closeout	Core Program

Final Audit Approved

Agawam	Roberta G. Doering School	Final Audit Approved	Accelerated Repair
Auburn	Pakachoag School	Final Audit Approved	Accelerated Repair
Cambridge	Kennedy-Longfellow	Final Audit Approved	Accelerated Repair
Canton	Lt Peter M Hansen	Final Audit Approved	Accelerated Repair
Gardner	Elm Street School	Final Audit Approved	Accelerated Repair
Greenfield	Federal	Final Audit Approved	Accelerated Repair
Greenfield	Green River	Final Audit Approved	Accelerated Repair
Lawrence	High School Learning Center	Final Audit Approved	Accelerated Repair
Leicester	Leicester High	Final Audit Approved	Accelerated Repair
Medfield	Ralph Wheelock School	Final Audit Approved	Accelerated Repair
Middleborough	Memorial Early Childhood Center	Final Audit Approved	Accelerated Repair
Peabody	John E. McCarthy	Final Audit Approved	Accelerated Repair
Randolph	J F Kennedy Elem	Final Audit Approved	Accelerated Repair
Randolph	Randolph High	Final Audit Approved	Accelerated Repair
Sharon	Heights Elementary	Final Audit Approved	Accelerated Repair
Springfield	John F Kennedy Middle	Final Audit Approved	Accelerated Repair
Springfield	Kensington International School	Final Audit Approved	Accelerated Repair
Swansea	Elizabeth S Brown	Final Audit Approved	Accelerated Repair
Wellesley	Wellesley Middle	Final Audit Approved	Accelerated Repair
Westford	Col John Robinson	Final Audit Approved	Accelerated Repair
Westford	Day Elementary	Final Audit Approved	Accelerated Repair
Worcester	Columbus Park	Final Audit Approved	Accelerated Repair
Worcester	Tatnuck	Final Audit Approved	Accelerated Repair
Worcester	Worcester Arts Magnet Sch	Final Audit Approved	Accelerated Repair
Worcester	Worcester East Middle	Final Audit Approved	Accelerated Repair
Wrentham	Delaney	Final Audit Approved	Accelerated Repair
West Boylston	Major Edwards Elementary	Final Audit Approved	Green Repair

New Bedford	Taylor School at the Sea Lab Marine Science Education Center	Final Audit Approved	Waitlist
Athol-Royalston	Athol Community Elementary School	Final Audit Approved	Core Program
Auburn	Auburn Middle	Final Audit Approved	Core Program
Georgetown	Penn Brook	Final Audit Approved	Core Program
Monomoy	Monomoy Regional High School	Final Audit Approved	Core Program
Norfolk	Freeman-Kennedy Elementary	Final Audit Approved	Core Program
Somerville	E Somerville Community	Final Audit Approved	Core Program
Spencer-E Brookfield	David Prouty High	Final Audit Approved	Core Program
Tisbury	Tisbury Elementary	Final Audit Approved	Core Program
Webster	Park Avenue Elementary	Final Audit Approved	Core Program
Westfield	Abner Gibbs	Final Audit Approved	Core Program
Winthrop	Winthrop Sr High	Final Audit Approved	Core Program