

### Hill International Monthly Report Submittals

	District	School	Status		April 2014	May 2014	June 2014	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Dracut	Dracut Sr HS	Construction	online	5/12/14	6/12/14	7/11/14	3	3			
				hard copy	5/25/14	6/25/14	7/24/14	3	3	3	100%	100%
2	East Bridgewater	East Bridgewater HS	Project Completion	online	5/9/14	6/12/14	7/10/14	3	3			
				hard copy	5/23/14	6/25/14	7/25/14	3	3	3	100%	100%
3	Groton-Dunstable	Groton-Dunstable Regional MS	Closeout	online				0	0			
				hard copy				0	0	N/A	N/A	N/A
4	Hatfield	Smith Academy	Closeout	online	5/9/14	6/11/14	7/10/14	3	3			
				hard copy	5/21/14	6/19/14	7/22/14	3	3	3	100%	100%
5	Lexington	Estabrook ES	Construction	online	5/9/14	6/12/14	7/11/14	3	3			
				hard copy	5/23/14	6/25/14	7/23/14	3	3	3	100%	100%
6	Melrose	Melrose HS	Closeout	online	5/12/14	6/11/14		3	2			
				hard copy	5/23/14			3	1	1.5	33%	50%
7	Natick	Natick HS	Closeout	online				0	0			
				hard copy				0	0	N/A	N/A	N/A
8	Revere	James J. Hill	Construction	online	5/9/14	6/12/14	7/10/14	3	3			
				hard copy	5/22/14	6/20/14	7/24/14	3	3	3	100%	100%
9	Southeastern Regional	Southeastern RVT	Project Completion	online	5/8/14*	6/11/14*	7/9/14	3	3			
				hard copy	5/16/14	6/23/14	7/10/14	3	3	3	100%	100%

	District	School	Status		April 2014	May 2014	June 2014	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
10	Stoughton	Helen Hanson ES	Project Completion	online	5/9/14	6/11/14	7/9/14	3	3			
				hard copy	5/23/14	6/23/14	7/24/14	3	3	3	100%	100%
11	Stoughton	Joseph R. Dawe Jr	Project Completion	online	5/9/14	6/11/14	7/9/14	3	3			
				hard copy	5/23/14	6/23/14	7/24/14	3	3	3	100%	100%
12	Stoughton	West ES	Project Completion	online	5/9/14	6/11/14	7/9/14	3	3			
				hard copy	5/23/14	6/23/14	7/24/14	3	3	3	100%	100%
13	Swampscott	Hadley ES	Schematic Design	online	5/9/14	6/11/14	7/9/14	3	3			
				hard copy	5/16/14	6/20/14	7/10/14	3	3	3	100%	100%
14	Tri-County	Regional VTHS	Project Completion	online	5/9/14	6/11/14		2	2			
				hard copy	5/22/14			2	1	1.5	50%	75%
15	Warham	Warham HS	Project Completion	online	5/9/14	6/11/14	7/9/14	3	3			
				hard copy	5/22/14	6/19/14	7/24/14	3	3	3	100%	100%

	District	School	Status		April 2014	May 2014	June 2014	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
16	Webster	Park Avenue ES	Construction	online	5/12/14	6/11/14	7/11/14	3	3			
				hard copy	5/23/14	6/25/14	7/25/14	3	3	3	100%	100%
average % compliance										92%	95%	

red text	late report
	reports not required

\*Southeastern Regional-for the months of April and May there was an issue with MSBA systems. MSBA systems may show a date of 6/23/14 but actual submission dates are as seen.

**Review Period Ending June 30, 2014**

#### submitting + timeliness score

submitting report on time = 1 point,  
submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points,  
submitting no report for the month = 0 points