


# PROJECT STATUS

Total Number of Projects: 310

Thursday, May 5, 2022



Number less than 3 is not shown in the chart

# PROJECT INDEX

Thursday, May 5, 2022

## ***OPM Selection***

Boston	Boston Day and Evening Acad	OPM Selection	Accelerated Repair
Boston	Dr. William Henderson Upper	OPM Selection	Accelerated Repair
Boston	Rafael Hernandez	OPM Selection	Accelerated Repair
Boston	William E Russell	OPM Selection	Accelerated Repair
Braintree	Hollis	OPM Selection	Accelerated Repair
Braintree	Mary E Flaherty School	OPM Selection	Accelerated Repair
Braintree	Monatiquot Kindergarten Center	OPM Selection	Accelerated Repair
Melrose	Herbert Clark Hoover	OPM Selection	Accelerated Repair
Melrose	Horace Mann	OPM Selection	Accelerated Repair
Springfield	Glickman Elementary	OPM Selection	Accelerated Repair
Springfield	Springfield Central High	OPM Selection	Accelerated Repair
Springfield	Thomas M Balliet	OPM Selection	Accelerated Repair
Agawam	Agawam High	OPM Selection	Core Program
Belchertown	Jabish Middle School	OPM Selection	Core Program
Berkley	Berkley Community School	OPM Selection	Core Program
Burlington	Fox Hill	OPM Selection	Core Program
Clinton	Clinton Middle School	OPM Selection	Core Program
Dedham	Oakdale	OPM Selection	Core Program
Lynn	Pickering Middle	OPM Selection	Core Program
Newton	Countryside	OPM Selection	Core Program
Quincy	Squantum	OPM Selection	Core Program
Scituate	Hatherly Elementary	OPM Selection	Core Program
Stoughton	South Elementary	OPM Selection	Core Program

## ***Designer Selection***

Lowell	Dr An Wang School	Designer Selection	Accelerated Repair
Lowell	Henry J Robinson Middle	Designer Selection	Accelerated Repair
Lowell	John J Shaughnessy	Designer Selection	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Designer Selection	Accelerated Repair
Wareham	Wareham Middle	Designer Selection	Accelerated Repair
Wareham	Wareham Senior High	Designer Selection	Accelerated Repair
East Longmeadow	East Longmeadow High	Designer Selection	Core Program
Hopkinton	Elmwood	Designer Selection	Core Program
New Bedford	John B Devalles	Designer Selection	Core Program
North Adams	Greylock	Designer Selection	Core Program
Whitman-Hanson	Whitman Middle	Designer Selection	Core Program
Whittier Voc	Whittier Regional Vocational	Designer Selection	Core Program

### ***Feasibility Study***

Amherst	Fort River Elementary	Feasibility Study	Core Program
Haverhill	Consentino	Feasibility Study	Core Program
Holyoke	William R. Peck School	Feasibility Study	Core Program
Maynard	Green Meadow	Feasibility Study	Core Program
Nashoba	Nashoba Regional	Feasibility Study	Core Program
Tri County	Tri County Reg Voc Tech	Feasibility Study	Core Program
Wakefield	Wakefield Memorial High	Feasibility Study	Core Program

### ***Schematic Design***

Everett	Webster School	Schematic Design	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle School	Schematic Design	Accelerated Repair
Freetown-Lakeville	Assawompset Elementary	Schematic Design	Accelerated Repair
Gloucester	Ralph B O'Maley Middle	Schematic Design	Accelerated Repair
Haverhill	Moody	Schematic Design	Accelerated Repair
Lynn	Capt William G Shoemaker	Schematic Design	Accelerated Repair
Mansfield	Mansfield High	Schematic Design	Accelerated Repair
Orleans	Orleans Elementary	Schematic Design	Accelerated Repair
Shrewsbury	Oak Middle School	Schematic Design	Accelerated Repair
Westford	Blanchard Middle	Schematic Design	Accelerated Repair
Brookline	Pierce	Schematic Design	Core Program
Hingham	Wm L Foster Elementary	Schematic Design	Core Program
Revere	Revere High	Schematic Design	Core Program
Spencer-E Brookfield	David Prouty High	Schematic Design	Core Program
Winchester	Lynch Elementary	Schematic Design	Core Program

### ***Approved Project Vote Pending***

Florida	Abbott Memorial	Approved Project Vote Pending	Accelerated Repair
Weston	Weston High	Approved Project Vote Pending	Accelerated Repair
Worcester	Worcester Arts Magnet	Approved Project Vote Pending	Accelerated Repair
Greater Fall River RVT	Diman Regional Voc Tech High	Approved Project Vote Pending	Core Program
Tyngsborough	Tyngsborough Middle	Approved Project Vote Pending	Core Program
Webster	Bartlett Jr Sr High Sch	Approved Project Vote Pending	Core Program

### ***Design Development***

Acushnet	Acushnet Elementary	Design Development	Accelerated Repair
Braintree	Highlands	Design Development	Accelerated Repair
Braintree	Liberty	Design Development	Accelerated Repair
Cambridge	Cambridgeport	Design Development	Accelerated Repair
Falmouth	Teaticket	Design Development	Accelerated Repair
Holyoke	E N White Elementary	Design Development	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Design Development	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Design Development	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Design Development	Accelerated Repair

New Bedford	Elwyn G Campbell	Design Development	Accelerated Repair
Peabody	West Memorial	Design Development	Accelerated Repair
Plymouth	Federal Furnace	Design Development	Accelerated Repair
Plymouth	Indian Brook	Design Development	Accelerated Repair
Plymouth	West Elementary	Design Development	Accelerated Repair
Revere	Abraham Lincoln	Design Development	Accelerated Repair
Revere	Beachmont Veterans Memorial	Design Development	Accelerated Repair
Springfield	High School/Science-Tech	Design Development	Accelerated Repair
Andover	West Elementary	Design Development	Core Program
Boston	Carter Developmental Center	Design Development	Core Program
Boston	Quincy Upper School	Design Development	Core Program
Bristol-Plymouth RVT	Bristol-Plymouth Voc Tech	Design Development	Core Program
Fitchburg	Crocker Elementary	Design Development	Core Program
Groton-Dunstable	Florence Roche	Design Development	Core Program
Lawrence	Francis M Leahy	Design Development	Core Program
Lawrence	Henry K Oliver	Design Development	Core Program
Nauset	Nauset Regional High	Design Development	Core Program
Northeast Metropolitan RVT	Northeast Metro Reg VT	Design Development	Core Program
Norwood	Dr. Philip O. Coakley MS	Design Development	Core Program
Peabody	William A Welch Sr	Design Development	Core Program
Randolph	Elizabeth G Lyons Elementary	Design Development	Core Program
Somerset	Somerset Middle School	Design Development	Core Program
Stoneham	Stoneham High	Design Development	Core Program
Swampscott	Hadley	Design Development	Core Program
Walpole	Bird Middle	Design Development	Core Program
Watertown	Watertown High	Design Development	Core Program
Wellesley	Ernest F Upham	Design Development	Core Program
Westfield	Franklin Ave	Design Development	Core Program
Westwood	Paul Hanlon	Design Development	Core Program

### ***Construction Completion 2024 +***

Arlington	Arlington High	Construction Completion 2024 +	Core Program
Lowell	Lowell High	Construction Completion 2024 +	Core Program
Waltham	Waltham Sr High	Construction Completion 2024 +	Core Program
Worcester	Doherty Memorial High	Construction Completion 2024 +	Core Program

### ***Construction Completion 2023***

Amesbury	Amesbury Elementary	Construction Completion 2023	Core Program
Ashland	David Mindess	Construction Completion 2023	Core Program
Belmont	Belmont High	Construction Completion 2023	Core Program
Braintree	South Middle School	Construction Completion 2023	Core Program
Gloucester	East Gloucester Elementary	Construction Completion 2023	Core Program
Orange	Dexter Park	Construction Completion 2023	Core Program
Springfield	William N Deberry	Construction Completion 2023	Core Program

### **Construction Completion 2022**

Hingham	Plymouth River	Construction Completion 2022	Accelerated Repair
Taunton	H H Galligan	Construction Completion 2022	Accelerated Repair
Wayland	Loker School	Construction Completion 2022	Accelerated Repair
Acton-Boxborough	C.T. Douglas Elementary	Construction Completion 2022	Core Program
Attleboro	Attleboro High	Construction Completion 2022	Core Program
Boston	Boston Arts Academy	Construction Completion 2022	Core Program
Bridgewater-Raynham	Mitchell Elementary School	Construction Completion 2022	Core Program
Dennis-Yarmouth	Mattacheese Middle	Construction Completion 2022	Core Program
Easthampton	Maple	Construction Completion 2022	Core Program
Easton	Center School	Construction Completion 2022	Core Program
Gardner	Waterford Street	Construction Completion 2022	Core Program
Millbury	Raymond E. Shaw Elementary	Construction Completion 2022	Core Program
Pentucket	Pentucket Regional Sr High	Construction Completion 2022	Core Program
Rockland	Jefferson Elementary School	Construction Completion 2022	Core Program
Sharon	Sharon High	Construction Completion 2022	Core Program
Tewksbury	Louise Davy Trahan	Construction Completion 2022	Core Program
West Springfield	Philip G Coburn	Construction Completion 2022	Core Program
Weymouth	Maria Weston Chapman MS	Construction Completion 2022	Core Program

### **Construction Completion up to 2021**

Boston	Curley K-8 School	Construction Completion up to 2021	Accelerated Repair
Boston	Lyon Upper 9-12	Construction Completion up to 2021	Accelerated Repair
Boston	William McKinley	Construction Completion up to 2021	Accelerated Repair
Fall River	Samuel Watson	Construction Completion up to 2021	Accelerated Repair
Fitchburg	South Street Elementary	Construction Completion up to 2021	Accelerated Repair
Taunton	Taunton Alternative High School	Construction Completion up to 2021	Accelerated Repair
Westport	Westport Elementary	Construction Completion up to 2021	Accelerated Repair
Weymouth	Ralph Talbot	Construction Completion up to 2021	Accelerated Repair
Bristol County Agricultural	Bristol County Agricultural High	Construction Completion up to 2021	Core Program

### **Building Complete**

Boston	James Condon Elem	Building Complete	Accelerated Repair
Boston	Rafael Hernandez	Building Complete	Accelerated Repair
Dracut	Brookside Elementary	Building Complete	Accelerated Repair
Dracut	George H. Englesby ES	Building Complete	Accelerated Repair
East Bridgewater	Central	Building Complete	Accelerated Repair
Kingston	Kingston Elementary	Building Complete	Accelerated Repair
Monson	Quarry Hill Community School	Building Complete	Accelerated Repair
Norfolk County Agricultural	Norfolk County Agricultural	Building Complete	Accelerated Repair
Northbridge	Northbridge Middle	Building Complete	Accelerated Repair
Quabbin	Hubbardston Center	Building Complete	Accelerated Repair
Springfield	Frederick Harris	Building Complete	Accelerated Repair
Springfield	Indian Orchard Elementary	Building Complete	Accelerated Repair
Springfield	Sumner Avenue	Building Complete	Accelerated Repair

Worcester	Burncoat Street	Building Complete	Accelerated Repair
Worcester	Challenge and Reach Academy	Building Complete	Accelerated Repair
Worcester	Lincoln Street	Building Complete	Accelerated Repair
Worcester	Tatnuck	Building Complete	Accelerated Repair
Worcester	Vernon Hill School	Building Complete	Accelerated Repair
Worcester	Worcester East Middle	Building Complete	Accelerated Repair
Braintree	East Middle School	Building Complete	Core Program
Central Berkshire	Wahconah Regional High	Building Complete	Core Program
Danvers	Ivan G Smith	Building Complete	Core Program
Fall River	B M C Durfee High	Building Complete	Core Program
Foxborough	Mabelle M Burrell	Building Complete	Core Program
Framingham	Fuller Middle	Building Complete	Core Program
Harvard	Hildreth Elementary School	Building Complete	Core Program
Ludlow	Chapin Street Elementary School	Building Complete	Core Program
Manchester Essex Regional	Manchester Memorial Elementary	Building Complete	Core Program
Marblehead	Elbridge Gerry	Building Complete	Core Program
Middleborough	Middleborough High	Building Complete	Core Program
Minuteman Voc Tech	Minuteman Regional High	Building Complete	Core Program
Natick	J F Kennedy Middle	Building Complete	Core Program
Northbridge	W Edward Balmer	Building Complete	Core Program
Saugus	Saugus High	Building Complete	Core Program
Shrewsbury	Beal School	Building Complete	Core Program
Somerville	Somerville High	Building Complete	Core Program
Springfield	Brightwood	Building Complete	Core Program
Taunton	Mulcahey Elementary School	Building Complete	Core Program
Wareham	Minot Forest	Building Complete	Core Program
Westborough	Annie E Fales	Building Complete	Core Program
Westport	Westport Junior/Senior HS	Building Complete	Core Program
Worcester	South High Community	Building Complete	Core Program

### **Closeout**

Agawam	Agawam Junior High	Closeout	Accelerated Repair
Blackstone-Millville	John F Kennedy Elementary	Closeout	Accelerated Repair
Blackstone-Millville	Millville Elementary	Closeout	Accelerated Repair
Boston	Boston Latin	Closeout	Accelerated Repair
Boston	Charles Sumner	Closeout	Accelerated Repair
Boston	Donald Mckay	Closeout	Accelerated Repair
Boston	East Boston High	Closeout	Accelerated Repair
Boston	Hugh Roe O'Donnell	Closeout	Accelerated Repair
Boston	James Otis	Closeout	Accelerated Repair
Boston	John Marshall	Closeout	Accelerated Repair
Boston	John W McCormack	Closeout	Accelerated Repair
Boston	Josiah Quincy	Closeout	Accelerated Repair
Boston	Lyndon	Closeout	Accelerated Repair
Boston	Maurice J Tobin	Closeout	Accelerated Repair
Boston	O'Bryant School Math/Science	Closeout	Accelerated Repair

Boston	Patrick J Kennedy	Closeout	Accelerated Repair
Boston	Paul A Dever	Closeout	Accelerated Repair
Boston	Samuel Adams	Closeout	Accelerated Repair
Boston	William E Russell	Closeout	Accelerated Repair
Boston	William Ellery Channing	Closeout	Accelerated Repair
Bourne	Bourne High	Closeout	Accelerated Repair
Brockton	Ashfield Middle School	Closeout	Accelerated Repair
Brockton	Brookfield	Closeout	Accelerated Repair
Brockton	Gilmore	Closeout	Accelerated Repair
Brockton	Huntington	Closeout	Accelerated Repair
Cambridge	Fletcher/Maynard Academy	Closeout	Accelerated Repair
Cambridge	Graham and Parks	Closeout	Accelerated Repair
Chelmsford	South Row	Closeout	Accelerated Repair
Danvers	Highlands	Closeout	Accelerated Repair
East Bridgewater	Central	Closeout	Accelerated Repair
East Longmeadow	Meadow Brook	Closeout	Accelerated Repair
Essex North Shore Agr.	Essex North Shore Agr.	Closeout	Accelerated Repair
Fall River	James Tansey	Closeout	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Closeout	Accelerated Repair
Fall River	Westall	Closeout	Accelerated Repair
Halifax	Halifax Elementary	Closeout	Accelerated Repair
Haverhill	Haverhill High	Closeout	Accelerated Repair
Lowell	Dr Gertrude Bailey	Closeout	Accelerated Repair
Lowell	Greenhalge	Closeout	Accelerated Repair
Lowell	James S Daley Middle	Closeout	Accelerated Repair
Lowell	James Sullivan Middle	Closeout	Accelerated Repair
Lowell	John J Shaughnessy	Closeout	Accelerated Repair
Lowell	Rogers STEM Academy	Closeout	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Closeout	Accelerated Repair
Lynn	Hood	Closeout	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Closeout	Accelerated Repair
New Bedford	Elizabeth Carter Brooks	Closeout	Accelerated Repair
New Bedford	John Avery Parker	Closeout	Accelerated Repair
New Bedford	Trinity Day Academy	Closeout	Accelerated Repair
New Salem-Wendell	Swift River	Closeout	Accelerated Repair
North Middlesex	Hawthorne Brook	Closeout	Accelerated Repair
North Middlesex	Squannacook	Closeout	Accelerated Repair
North Middlesex	Varnum Brook	Closeout	Accelerated Repair
Norton	Henri A. Yelle	Closeout	Accelerated Repair
Norton	J C Solmonese	Closeout	Accelerated Repair
Norton	L G Nourse Elementary	Closeout	Accelerated Repair
Quincy	Beechwood Knoll Elementary	Closeout	Accelerated Repair
Quincy	North Quincy High	Closeout	Accelerated Repair
Randolph	Margaret L Donovan	Closeout	Accelerated Repair
Randolph	Martin E Young Elementary	Closeout	Accelerated Repair
Salem	Bentley	Closeout	Accelerated Repair
Sandwich	Forestdale School	Closeout	Accelerated Repair

Sandwich	Oak Ridge	Closeout	Accelerated Repair
Springfield	High School/Science-Tech	Closeout	Accelerated Repair
Springfield	Milton Bradley School	Closeout	Accelerated Repair
Tantasqua	Tantasqua Regional Jr High	Closeout	Accelerated Repair
Wakefield	Greenwood	Closeout	Accelerated Repair
Ware	Ware Middle School	Closeout	Accelerated Repair
Wareham	John William Decas	Closeout	Accelerated Repair
Beverly	Briscoe Middle	Closeout	Core Program
Billerica	Billerica Memorial High School	Closeout	Core Program
Blue Hills Voc	Blue Hills Regional Voc Tech	Closeout	Core Program
Boston	Dearborn	Closeout	Core Program
Bourne	Peebles Elementary School	Closeout	Core Program
Cape Cod Regional Voc Tech	Cape Cod Region Voc Tech	Closeout	Core Program
Chicopee	Dupont Middle	Closeout	Core Program
Holyoke	H.B. Lawrence School	Closeout	Core Program
Lexington	Maria Hastings	Closeout	Core Program
Marlborough	Richer	Closeout	Core Program
Medfield	Dale Street	Closeout	Core Program
Millis	Clyde F Brown	Closeout	Core Program
Mount Greylock	Mt Greylock Regional High	Closeout	Core Program
New Bedford	John Hannigan	Closeout	Core Program
North Middlesex	North Middlesex Regional	Closeout	Core Program
North Reading	North Reading High	Closeout	Core Program
Pittsfield	Taconic High	Closeout	Core Program
Quincy	Reay E Sterling Middle	Closeout	Core Program
Revere	Staff Sargent James J. Hill ES	Closeout	Core Program
Scituate	Gates Intermediate School	Closeout	Core Program
Stoughton	Stoughton High	Closeout	Core Program
Wilmington	Wilmington High	Closeout	Core Program

***Final Audit Approved***

Blackstone Valley RVT	Blackstone Valley	Final Audit Approved	Accelerated Repair
Boston	Charles Sumner	Final Audit Approved	Accelerated Repair
Boston	Curley K-8 School	Final Audit Approved	Accelerated Repair
Boston	David A Ellis	Final Audit Approved	Accelerated Repair
Boston	Donald Mckay	Final Audit Approved	Accelerated Repair
Boston	Dorchester Academy	Final Audit Approved	Accelerated Repair
Boston	Grover Cleveland	Final Audit Approved	Accelerated Repair
Boston	Young Achievers	Final Audit Approved	Accelerated Repair
Chicopee	Bowe	Final Audit Approved	Accelerated Repair
Chicopee	Chicopee Academy at Selser	Final Audit Approved	Accelerated Repair
Hampden-Wilbraham	Wilbraham Middle	Final Audit Approved	Accelerated Repair
Holyoke	Kelly Elementary	Final Audit Approved	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Final Audit Approved	Accelerated Repair
Holyoke	William G. Morgan	Final Audit Approved	Accelerated Repair
Lawrence	Community Day Arlington	Final Audit Approved	Accelerated Repair



Lawrence	School for Exceptional Studies	Final Audit Approved	Accelerated Repair
Newton	F A Day Middle	Final Audit Approved	Accelerated Repair
Southborough	Mary E Finn School	Final Audit Approved	Accelerated Repair
Springfield	Alfred G Zanetti	Final Audit Approved	Accelerated Repair
Springfield	Balliet Middle School	Final Audit Approved	Accelerated Repair
Springfield	Kensington International School	Final Audit Approved	Accelerated Repair
Springfield	M Marcus Kiley Middle	Final Audit Approved	Accelerated Repair
Springfield	Mary M Lynch	Final Audit Approved	Accelerated Repair
Springfield	Thomas M Balliet	Final Audit Approved	Accelerated Repair
Swansea	Joseph Case High	Final Audit Approved	Accelerated Repair
Topsfield	Proctor Elementary	Final Audit Approved	Accelerated Repair
Topsfield	Steward Elementary	Final Audit Approved	Accelerated Repair
Ware	Stanley M Koziol Elementary	Final Audit Approved	Accelerated Repair
Worcester	Elm Park Community	Final Audit Approved	Accelerated Repair
Worcester	Lincoln Street	Final Audit Approved	Accelerated Repair
Worcester	Thorndyke Road	Final Audit Approved	Accelerated Repair
Abington	Frolio Jr Hs	Final Audit Approved	Core Program
Dedham	Early Childhood Center	Final Audit Approved	Core Program
Hanover	Sylvester	Final Audit Approved	Core Program
Haverhill	Caleb Dustin Hunking	Final Audit Approved	Core Program
Narragansett	Templeton Center	Final Audit Approved	Core Program
Newton	Cabot	Final Audit Approved	Core Program