
Project Overview Report   
January Board Meeting 

January 27, 2010 
 
MSBA staff continues to utilize the attached charts to gauge and track progress of projects that have been moved into the 
MSBA’s capital pipeline. Since the Board’s meeting in November, 2007, the number of projects in the capital pipeline has 
grown from 83 to a total of 149.  The Capital Pipeline Status chart has been updated to include Wait List Projects 
currently in design and/or construction.  This brings the total number of projects, after the November 18, 2009 Board 
votes, to 164.   
 
 
Highlights since the November 18, 2009 Board Meeting: 
 
Local Vote Authorization 

The number of Districts requiring a local funding appropriation to conduct Feasibility Study/Schematic Design 
increased by 6, a direct result of new projects being voted into the capital pipeline at the November Board 
Meeting, for a new total of 57 Districts in need of local funding authorization. Since the November Board 
Meeting, the following Districts, approved at the September 2009, Board Meeting have secured funds in support 
of the Project Scope and Budget Agreement: 

• Chelmsford, Nashoba, Plymouth, Sturbridge, Rochester, Billerica, Hamilton, Wenham, Needham, 
Norfolk, Rockland, Brookline, Danvers, Dedham, Sharon and Wayland.    

 
Design Enrollment 

Of the 149 projects in the MSBA capital pipeline, (34%) projects have a mutually agreed upon design enrollment, 
while 48 (32%) do not require a design enrollment due to the nature of the proposed scope of work.  Of the 
remaining projects, 20 (13%) are in active collaboration with the MSBA, and staff are preparing to engage with 
the remaining 31 (21%) projects, many recently invited into the capital pipeline. 
 

Owner’s Project Managers 
Two additional Districts have received MSBA approval of their OPM selections, raising the total number of OPM 
approvals to 65. The total percentage of OPMs approved by the MSBA in the Capital Pipeline has decreased from 
68% to 52% of the Districts as a result of new projects voted into the pipeline at the September Board meeting.  

 
Designers  

Three additional designers have been selected by the Designer Selection Panel. In addition, two districts have 
procured designers utilizing local design selection processes for those projects estimated to be under $5 million.  
The total percentage of designers selected is now 65%.  Fifty two Districts in the Capital Pipeline are in the 
process of procuring a designer or still need to begin a designer selection process.
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Commissioning 

 

To date, the MSBA has assigned Commissioning Consultants to eight projects as follows: 
 

District School Commissioning Consultant Contract Amount  
Hanover Hanover HS Horizon Engineering Associates, LLP  $176,039
Marblehead Village ES RDK Engineering $112,108
Plymouth Plymouth North HS Sebesta Blomberg & Associates $224,480
Springfield Putnam Voc. Tech. HS Strategic Building Solutions $207,079
Belmont Roger E Wellington ES  Strategic Building Solutions $90,149
Foxborough Foxborough HS  Consulting Engineering Services, LLC $155,300
Littleton Russell Street ES  WSP Flack + Kurtz $102,250
Middleton Howe-Manning ES  Foreman Building Commissioning, LP $102,576

 
 

Projects for which we are currently seeking proposals and/or negotiating Work Orders include: 
 

District School Responses Due 
Wellesley PS Wellesley SHS  12/8/2009 
Woburn PS Goodyear ES 12/8/2009 
Brookline PS John D Runkle K-8 12/8/2009 
Burlington PS Memorial ES 12/18/2009 
Danvers PS Danvers HS 12/21/2009 
Needham PS Newman ES 12/21/2009 
Wayland PS Wayland HS 1/19/2010 
Nashoba PS Pompositticut Primary 1/19/2010 
Hampden-Wilbraham PS Minnechaug Reg HS 1/19/2010 
Rochester PS Rochester Memorial ES 1/21/2010 

 
 

Projects that are currently in the queue for assignment and for which RFP documents are being drafted include: 
 

District School 
Rockland PS John W Rogers Middle School 
Sturbridge PS Burgess Elementary School 
Billerica PS Parker Elementary School 
Natick PS Natick High School 
Dedham PS Avery Elementary School 
Essex Agr Tech PS Essex Agr and Tech Institute 
Hamilton-Wenham PS Cutler Elementary School 
Norfolk PS Freeman-Centennial Intermediate School 
Sharon PS Sharon Middle School  
Mount Greylock PS Mt Greylock Reg High School 
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Green Update 
 
The MSBA continues with the transition review process to consider, among other things, current technology, 
available resources, industry best practices, and approaches used by other State agencies to ensure that the 
MSBA is participating in projects that utilize the best means possible for the construction of sustainable school 
buildings.  
 
The MSBA’s review includes: 
 

 Review of the baseline requirements for all MSBA-funded projects, and possible incentives for 
exemplary projects. 

 Develop a reimbursement standard for Districts that elect to register their projects with the USGBC 
LEED-S system that is equitable to the current policy for MA-CHPS. 

 Monitor the effectiveness of MSBA sustainable policy and make recommendations for continued 
improvement, with an emphasis on energy savings. 

 Conduct outreach meetings with professional groups, non-profit organizations and higher education 
administrators and educators. 

 Assisting MTC in the revision of the current MA-CHPS Green Schools Guidelines that is being issued 
in February 2010.  

 Review MA-CHPS registration and verification processes for those school buildings currently registered 
with MA-CHPS. 

 Review the status of all schools registered or potentially registered with MA-CHPS, to discuss options 
regarding documentation of their sustainable design approaches.  

 
 

 
 
  

 
 
This Project Overview Report contains charts and attachments that show the status and progress of the following:    
 

 Local Vote Authorization 
 Design Enrollment 
 Owner’s Project Manager (OPM) Review Panel 
 Designer Selection Panel  
 OPMs and Designers by District 
 Capital Pipeline Status 
 Estimated Bid Dates 2010 
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Local Vote Authorization 
 
Of the 164 program projects within the MSBA’s capital pipeline, fifty–seven Districts need to secure 
authorization or funding. Fifty-two projects received authorization and funding for feasibility study only.  The 
remaining fifty-five projects have received authorization and funding for project funding agreements. 
 
 

Local Vote Authorizations

57

52

55

No Funding Appropriated     
Funding Appropriated for Feasibility Study Only     
Funding Appropriated for Project Funding Agreement     

 
 
 

 
 

S:\Capital Planning\Board Materials\January 2010\Project Memo Finals\Project Status Report 1-27-10 final.doc Page 4 of 9 



Design Enrollment 
 
Of the 149 projects in the MSBA’s capital pipeline that are new program, the MSBA and the District have 
reached agreement on 50 projects (~34%).  The MSBA is collaborating with 20 districts (~13%) to determine a 
data-based, mutually agreeable design enrollment.  MSBA staff are preparing to engage in enrollment 
discussions with 31 districts (~21%) recently invited into the capital pipeline, and the remaining 48 projects do 
not require a design enrollment due to the nature of the proposed scope of work. 
 
 

Design Enrollment

48

3113
5

2

50

Repair Projects (Enrollment N/A)
Districts Yet to be Engaged in Enrollment Collaboration
Enrollment Collaboration Invite Sent to District
Enrollment Meeting Scheduled/On-Going Discussion
Design Enrollment Certification Sent to District
Design Enrollment Certification Signed/Agreement Reached

 
 
 
 
 
 

 
 

S:\Capital Planning\Board Materials\January 2010\Project Memo Finals\Project Status Report 1-27-10 final.doc Page 5 of 9 



Owner’s Project Manager (OPM) Review Panel 
 
Since the September Board meeting, two additional Districts have completed the OPM selection process raising 
the total number of OPM approvals to 65.  The MSBA has now approved 52% of the Districts currently in the 
capital pipeline that require an OPM. 

 

OPM Selection Status

65

9
2

6

42

Total Approvals to Date     Upcoming Meetings     Town Employees     

Pending MSBA Review     Districts Drafting RFS
 

 
 
The schedule for the next meeting is shown with the potential of two Districts submitting for approval.  Four 
additional Districts are completing the procurement process and will be scheduled for spring meetings. 
 

Panel 
Date 

District/School Project Description Status Estimated Project cost 

2/1/10 Medway Repair Assessment $8-12 Million 
2/1/10 Somerville Feasibility Study $10-30 Million 
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Designer Selection Panel 
 
Since the last report to the Board, the Designer Selection Panel has met four times.   
 
Panel 
Date District/School Status Estimated 

Project Cost 

# of 
Proposals 
Received 

Top 3-Ranked 
Firms 

Interviews 
Requested 

First-
Ranked 

Selection 

12/1/09 Hopkinton PS- Center 
ES 

Designer 
Selection $20m - $25m 13 

- Des. Part. of 
Cambridge. 

 - Kaestle Boos  
- Mount Vernon 
Group  

Yes 
Interviews 
scheduled 

for 12/15/09 

12/1/09 
 

Informational Interviews – Nobis Engineering Co. and Anderson Porter Design Inc. 
 

12/15/09 Hopkinton PS- Center 
ES 

Designer 
Selection $20m - $25m 13 

- Des. Part. of 
Cambridge. 

 - Kaestle Boos  
- Mount Vernon 
Group 

Interviews 
Held 

Des. Part. of 
Cambridge 

12/15/09 Arlington PS – 
Thompson ES 

Designer 
Selection $15m - $20m 17 

- DRA  
- Flansburgh  
- HMFH  
- Jonathan Levi 
- Turowski2  

Yes 
Interviews 
scheduled 
for 12/29/09 

12/29/09 Arlington PS – 
Thompson ES 

Designer 
Selection $15m - $20m 17 

- DRA  
- Flansburgh  
- HMFH  
- Jonathan Levi 
-Turowski2  

Interviews 
Held HMFH 

1/12/10 Dracut PS – Dracut 
HS 

Designer 
Selection $40m - $70m 6 

- Finegold 
Alexander  

- Flansburgh 
- Mount Vernon 
Group  

Yes 
Interviews 
scheduled 
for 2/2/10 

1/12/10 Hudson PS – JFK MS Designer 
Selection $29m - $31m 15 

- The Office of 
Michael Rosenfeld, 

- Kaestle Boos  
Yes 

Interviews 
scheduled 
for 2/2/10 

1/12/10 Narragansett PS – 
Templeton Center  ES 

Designer 
Selection $28 - $34m 9 

1. SMMA 
2. Lamoureux 

Pagano  
3. Mount Vernon 

Group 

No SMMA 

 
As indicated in the table above, three districts participated and completed the designer selection process through 
the MSBA Designer Selection Panel since the November Board meeting.  Two more districts have started and 
will complete the process at the next DSP meeting.  Additionally, Quabbin Regional School District and 
Whittier Regional Vocational School District have selected designers through local procurement processes for 
repair projects that are estimated to cost less than $5 million.  A total of 107 districts have completed the 
designer selection process. 
 
The Designer Selection Panel provides opportunities for firms interested in providing designer services for 
Massachusetts K-12 public school projects funded through the MBSA to present their qualifications to the 
Designer Selection Panel in a non-project-specific informational interview. These interviews are not mandatory 
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but are offered as an opportunity for designers to introduce themselves to the DSP and present information 
about their overall qualifications, experience and approach. To date, 65 firms have requested informational 
interviews and 30 firms have presented. 
 

 
 

Designer Selection Panel and Local Designer Selection Status 

Local Selections
(under $5m)

20

To Be Selected
52

Upcoming
5

Designers Selected
(over $5m)

87

 
The following Districts are actively procuring designer services and are tentatively scheduled for Upcoming 
Designer Selection Panel meetings. 
 

Potential 
Date** District/ School Status Estimated Project cost 

2/2/10 Dracut PS – Dracut HS Designer Selection $40m - $70m 
2/2/10 Hudson PS – JFK MS Designer Selection $29m - $31m 
2/2/10 Fairhaven PS - Rogers ES Designer Selection $12m - $20m 
2/16/10 Winchester PS - Vinson-Owen ES Designer Selection $20m - $25m 
3/2/10 Quincy PS – Central MS Designer Selection $35m - $45m 

 ** Tentative 
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Capital Pipeline Status  
As indicated in the attached chart, Districts continue to make progress with their projects.  The narrow solid bar 
indicates the number of Districts in each category as reported at the November 18, 2009,  Board meeting.  This 
chart will be further updated to reflect the Board votes of the January 27, 2010 Board meeting. 
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