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Project Overview Report 
July 30, 2014 

 
 
A total of 321 projects that have received invitations from the Board of Directors (“Board”) to collaborate with 
the MSBA are currently in the MSBA’s Eligibility Period and Capital Pipeline. The following summary chart 
provides the number of projects in the Eligibility Period and each phase of the Capital Pipeline: 
 

Eligibility Period
13

Consultant Selection
60

Feasibility Study/ 
Schematic Design

17

Design Development
31

Construction
76

Building Complete
37

Closeout
87

 
Statement of Interest (“SOI”) 
 
2014 SOI Process 
 
The Fiscal Year 2014 SOI filing period opened on January 10, 2014.  The deadline to file SOIs for 
consideration in the Accelerated Repair Program (“ARP”) was Friday, February 14, 2014. The MSBA received 
119 SOIs, submitted by 60 districts for consideration into the ARP. Invites into the ARP were concluded at the 
June 4, 2014 Board of Directors Meeting and 37 districts, representing 51 projects, were invited into the 
Program.  
 
The SOI closing date for districts submitting for consideration in the Core Program, which is primarily for 
projects beyond the scope of Accelerated Repair, including extensive repairs, renovations, addition/renovations, 
and new school construction, was April 11, 2014.  The MSBA received 108 Core Program SOIs. The review 
process for these SOIs will last throughout the summer. The MSBA anticipates invites into the Eligibility 
Period at the Fall 2014/Winter 2015 Board of Directors Meetings. 
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Eligibility Period 
 
There are 13 districts in the Eligibility Period. Of the 13, six districts have already secured funding. The 
remaining seven districts have yet to confirm their date for action. 
 
An agreed-upon enrollment is a key pre-requisite for the MSBA to commence a Feasibility Study with a district. 
To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s 
online enrollment projection tool. Since the last report, two districts have completed the enrollment process.  
 
Based upon the schedules anticipated by the districts for completion of the Eligibility Period requirements, staff 
anticipates recommending the 13 districts in the Eligibility Period for an Invitation to Feasibility Study at 
upcoming Board meetings.  
 
 
Capital Pipeline 
 
Consultant Selection 
 
After the district has completed all Eligibility Period requirements and has received a Board Invitation to 
Feasibility Study, the district procures an Owner’s Project Manager (“OPM”). There are currently six districts 
in the Capital Pipeline that need to procure an OPM. 
 
After a district has selected and executed a contract with an OPM, it selects a Designer utilizing either a local 
designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for 
projects over $5 million. There are currently three districts in the Capital Pipeline that are in the process of 
procuring a Designer. 
 
 
Feasibility Study  
 
Once a district has procured an OPM and Designer and a Feasibility Study Agreement has been executed, the 
district and its consultants must complete two Feasibility Study submittals, the Preliminary Design Program and 
the Preferred Schematic Report, prior to Board consideration to proceed into Schematic Design. Based on the 
most recent data and schedules provided to the MSBA by districts, the MSBA anticipates that four districts will 
present their preferred schematic designs to the Board at the upcoming September and November Board 
meetings. 
 
Prior to consideration by the Board for Project Scope and Budget authorization, a district must submit a 
Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA 
by districts, the MSBA anticipates that four districts will appear before the Board for Project Scope and Budget 
Agreement authorization at the upcoming September and November Board meetings. 
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Commissioning 
 
Since the last report, the MSBA has assigned Commissioning Consultants to an additional five projects 
presented in the table below. To date, the MSBA has executed 279 Commissioning Consultant contracts, 
totaling $20.8 million. To date, 116 contracts have been completed. 
 

District School 
Estimated 

Const. Cost 
(million) 

Commissioning Consultant 
Contract 
Amount 

Northborough Lincoln Street Elementary School $25.40  Fitzemeyer & Tocci Associates $66,152  

Wareham Wareham High School (2013 ARP: Roofs) $2.26  Russo Barr Associates, Inc. $31,965  

Georgetown Georgetown Middle/High School Renovation $5.90  WSP Flack + Kurtz $32,000  

Haverhill Caleb Dustin Hunking Middle School $50.00  Strategic Building Solutions, LLC $110,998  

Westford 
Norman Day Elementary School (2013 ARP: 
Windows) 

$1.61  CBI Consulting Inc. $27,000  

 Total $85.17 M Total $268,115 

 
The table below represents the status of commissioning assignments sorted by the fiscal year in which the 
commissioning work orders were issued. 
 

Fiscal Year 
No. Work Orders 

Issued 
Value of Work Orders 

Issued 
Total Invoiced Percent Complete 

FY10 31 $4,231,376 $4,227,043.00 99.90% 

FY11 95 $6,328,287 $5,480,185.75 86.60% 

FY12 52 $4,459,061 $3,043,303.00 68.25% 

FY13 55 $3,386,847 $1,488,218.61 43.94% 

FY14 46 $2,608,272 $256,086.94 9.82% 
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Design Development  
 
Once a district has secured local funding and has entered into a Project Funding Agreement with the MSBA, it 
enters into the Design Development phase. Currently, there are 31 projects in the Design Development phase 
with a total estimated construction cost of approximately $595.28 million: 19 Accelerated Repair projects and 
12 Core Program projects. The 12 Core Program projects in Design Development have a total estimated 
construction cost of approximately $565.39 million and are listed below. 
 

Elementary School Districts Middle and Middle/High School Districts High School Districts 

Athol-Royalston Regional 
Gloucester 

Milford 
Newton 

Northborough 
 

Georgetown 
Haverhill 

 

Boston 
Lunenburg 

North Middlesex Regional 
Winchester 
Winthrop  

 

 
Construction 
 
When a district issues a Notice to Proceed, the project is advanced to the Construction phase. Currently, there 
are 76 projects in the Construction phase with a total estimated construction cost of $1.707 billion: one Green 
Repair project, 33 Accelerated Repair projects, two Science Lab Initiative projects, and 40 Core Program 
projects. The 40 Core Program projects have a total estimated construction cost of $1.619 billion and are listed 
below. This does not include the 37 projects that have reached substantial completion and are currently in the 
Building Complete phase. 
 

Elementary School Districts Middle and Middle/High School Districts High School Districts 
 

Georgetown 
Newburyport (Bresnahan) 

Revere 
Springfield (Brookings) 

South Hadley 
Southwick-Tolland-Granville 

Regional (Woodland) 
Webster 

Westfield 
Weston 

Williamsburg 

 
Auburn 

Chicopee 
Greenfield 

Lynn 
Newburyport (Nock) 

North Adams 
Oxford 

Peabody 
Southwick-Tolland-Granville  

Regional (Powder Mill) 
Stoneham 

Sutton  
Wachusett Regional 

Wakefield 
 
 

 
Addition/Renovation 

Assabet Valley Regional Technical 
Ayer Shirley Regional 

Dracut 
Greater Lawrence Regional Voc/Tech 

Greater Lowell Regional Voc/Tech 
Greater New Bedford Voc/Tech 

Norfolk County Agricultural 
North Reading 

Southern Worcester Regional Voc/Tech 
Southwick-Tolland-Granville Regional 

 
New 

Concord-Carlisle Regional 
Essex/North Shore Regional Voc/Tech 

West Bridgewater 
Wilmington 

 
Model 

Franklin 
Marshfield 

Monomoy Regional 
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Summary of Bid Data 
 

These numbers are based on preliminary information received from the district and are subject to further review 
and calculation. 
 

Year Number of Projects 
Design Basis for 

Enrollment 
Project Budget Construction Budget 

2014 17 14,345 $935.0 M $731.9 M 

2015 4 2,830 $203.0 M $154.8 M 

Grand Total 21 17,175 $1.14 B $886.7 M 
 

 

Core Program – Total Project Budget Update  
Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts 
enter into a Project Funding Agreement that establishes the Total Project Budget and the Estimated Maximum 
Total Facilities Grant for an approved project. Of the grants authorized by the Board, nine projects have 
increased their Total Project Budgets due to acceptance of construction bids higher than the project estimates, 
and one project has increased its Total Project Budget due to an increase in its site acquisition cost budget. In no 
event has the increase in budget resulted in an increase to the Estimated Maximum Total Facilities Grant as 
authorized by the Board. Please note that staff reported on these budget increases for the seven projects shaded 
below at previous Board meetings.  
 

Total Project 
Budget

Total 
Maximum 
Facilities 

Grant

Total Project 
Budget

Total 
Maximum 
Facilities 

Grant

Andover Bancroft Elementary 
School New $44,659,837 $16,773,753 $50,374,837 TBD*

The District has appropriated additional funds to cover the 
costs associated with increased construction costs and 
additional contingencies for litigation/settlement costs and 
other ineligible costs. 

Essex North Shore 
Agricultural & 

Technical High 
School

Essex North Shore 
Agricultural & Technical 

School District
New $125,000,000 $77,500,000 $133,770,000 $77,500,000

The Board was informed at the March 30, 2011 meeting 
that the Total Project Budget had increased due to 
additional ineligible scope that would be funded by DCAM.

Essex North Shore 
Agricultural & 

Technical High 
School

Essex North Shore 
Agricultural & Technical 

School District
New $125,000,000 $77,500,000 $134,501,368 $77,500,000

The District has appropriated additional funds to cover the 
costs associated with increased construction costs  for 
horse tack barn renovations.

Lexington Estabrook Elementary 
School New $40,792,248 $12,250,739 $43,392,248 $12,148,491

The District has executed a GMP that exceeds the 
Construction Budget of the PFA.The District has 
appropriated additional funds to cover the costs associated 
with increased construction costs and additional 
contingencies.

North Reading North Reading Middle 
/High School

Add/ 
Reno $107,727,074 $49,323,123 $123,227,074 $49,323,123

This is a CMR project.  The estimated, reconciled 
construction costs tracked over budget at DD ($9,746,655 
over), 60% ($4,655,965 over), and 90% ($15,136,846 over). 
A Town override vote in March 2013 obtained an additional 
$15,500,000 in local funding to proceed.

Revere

Staff Sergeant James 
J. Hill Elementary 

School (currently the 
McKinley ES)

New $45,402,396 $29,551,048 TBD* $29,551,048

At Project Scope and Budget, the Total Project Budget was 
approved at $44,382,396. The City of Revere has increased 
the land acquisition budget. Therefore, the projected total 
project budget at PFA has increased to $45,402,396. Note 
that the MSBA grant has not changed since the Project 
Scope and Budget Agreement.

Somerville East Somerville 
Community School

Add/ 
Reno $33,185,258 $15,237,996 $38,006,621 $15,237,996 At the March 28, 2012 Board Meeting, the Board approved 

an amendment to the PFA and a $6.25M District loan.

Uxbridge Uxbridge High School New $43,000,000 $22,362,328 $44,986,479 $22,362,328

The District has appropriated additional funds to cover the 
costs associated with the construction of athletic fields 
originally included in the PFA but which were not included in 
the bid as the District's construction contract would have 
exceeded the budget.

Core Program

District School Name Scope Reason for Increase to
Total Project Budget

Project Funding Agreement PFA Bid Amendment

*PFA Bid Amendment has not been developed to calculate a revised total facilities grant amount. The Total Maximum Facilities Grant will not exceed the Board 
authorized amount in the PFA but, upon review, may decrease.
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Status of Accelerated Repair Program 
 
Currently there are a total of 70 districts, representing 132 projects, either active or completed in the 
Accelerated Repair Program.  
 
2014 Accelerated Repair Program 
 
Following a review of 2014 Accelerated Repair Statements of Interest, 37 districts, representing 51 projects, 
were invited into the Program at the June 2014 Board Meeting. The districts are completing initial Program 
documents and securing schematic design funding in preparation for consultant assignments.  
 
2013 Accelerated Repair Program 
 
Currently 26 districts, representing 47 projects, have been approved for Project Funding Agreements. Two 
districts authorized Declarations of Removal of a Statement of Interest and removed their potential projects 
from the Program. The 2013 Accelerated Repair Program is proceeding with 25 districts, representing 45 
projects authorized for $94,650,790 in Total Project Budgets, and a maximum of $54,662,550 in MSBA Total 
Facilities Grant Funding. 
 
 

Approved Project Vote 
Pending

2.2%

Design Development
42.2%

Construction
55.6%
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2012 Accelerated Repair Program 
 
All 24 districts, representing 36 projects, approved in 2012 are under contract with consultants and have been 
authorized to enter into a Project Funding Agreement, totaling $63,009,653 in Total Project Costs and a 
maximum of $38,267,952 in MSBA Total Facilities Grant funding. Of the 36 projects, 27 completed 
construction in 2013, and nine are scheduled to complete construction in 2014. The chart below represents the 
progress of the 36 projects approved in 2012. 
 
 

Construction
22%

Building Complete
17%

Closeout
50%

Final Audit Approved
11%

 
 
 

Status of Green Repair Program 
 
The Green Repair Program has resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and 
$222,885,258 in MSBA grants. One project, Douglas Intermediate School, remains in construction with 
substantial completion scheduled for July 2014. 
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2012 Accelerated Repair Projects – Construction Estimate vs. 2013 Bid Amount 
 

• Out of 36 projects, 36 bids have been received. 
• Of the 36 projects, 34 bids have been reported. 
• Of the 34 projects, 29 bids came within the estimated budget. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*These numbers are based on preliminary information received from the district and are subject to further review and calculation. 
**The construction estimate and bid amount do not include pre-construction services and alternatives. 

Total $49,232,661 $37,117,085 $12,115,576  - $7,745,967

District School Scope Project 
Type Bid Date Construction       

Estimate ** Bid Amount **
Variance from 
Construction 

Estimate

Reimbursement 
Rate

Potential Grant 
Variance *

Weymouth William Seach PS Boiler DBB Dec-12 $425,213 $459,104 -$33,891 54.16% $0
Groton-Dunstable 

RSD
Gronton-Dunstable 

MS
Roof DBB Feb-13 $1,316,890 $942,000 $374,890 45.74% $171,475

Hamilton-Wenham Cutler ES Roof DBB Feb-13 $547,326 $444,150 $103,176 43.42% $44,799
North Brookfield North Brookfield ES Windows DBB Feb-13 $274,254 $199,400 $74,854 62.67% $46,911

Shawsheen Valley 
Voc/Tech.

Shawsheen Valley 
VTHS

Boiler DBB Mar-13 $805,423 $535,000 $270,423 52.06% $140,782

Sudbury Gen. John Nixon ES Roof DBB Mar-13 $621,554 $542,775 $78,779 36.89% $29,062
Easton Easton Jr. HS Roof DBB Mar-13 $1,850,830 $1,889,000 -$38,170 50.16% $0
Norton Solmonese ES Roof DBB Mar-13 $1,166,044 $986,000 $180,044 55.63% $100,158

Attleborough Irvin Studley ES Roof DBB Mar-13 $773,363 $489,000 $284,363 57.74% $164,191
Lynn Breed MS Windows DBB Mar-13 $1,796,674 $2,167,300 -$370,626 80.00% $0
Lynn Lynn Voc. Tech Roof DBB Mar-13 $4,173,000 $3,097,000 $1,076,000 80.00% $860,800

Worcester Chandler Magnet Windows DBB Mar-13 $3,723,463 $3,142,320 $581,143 80.00% $464,914
Worcester Jacob Hiatt Magnet Boiler DBB Mar-13 $298,877 $321,703 -$22,826 80.00% $0

Worcester James Caradonio 
Center

Windows / Boiler DBB Mar-13 $1,021,820 $1,007,132 $14,688 80.00% $11,750

Worcester Lake View School Windows DBB Mar-13 $1,127,970 $789,398 $338,572 80.00% $270,858
Worcester May Street School Windows DBB Mar-13 $1,655,289 $1,548,167 $107,122 80.00% $85,698
Gardner Gardner MS Boiler DBB Apr-13 $438,439 $396,100 $42,339 78.95% $33,427

North Attleborough Roosevelt Ave. ES Windows DBB Apr-13 $768,000 $656,483 $111,517 52.06% $58,056
Quabaog RSD Warren ES Boiler DBB Apr-13 $207,000 $182,444 $24,556 68.34% $16,782

Quabbin Ruggles Lane ES Roof / Windows DBB Apr-13 $2,588,409 $2,287,836 $300,573 57.74% $173,551
Leominster Fall Brook ES Boiler DBB Apr-13 $949,550 $684,000 $265,550 73.38% $194,861
Leominster Southeast ES Roof / Boiler DBB Apr-13 $3,146,097 $1,948,000 $1,198,097 73.38% $879,164
Westfield Munger Hill ES Roof DBB Apr-13 $1,170,735 $593,499 $577,236 59.84% $345,418
Westfield Paper Mill ES Roof DBB Apr-13 $1,170,735 $562,525 $608,210 59.84% $363,953

Southampton William Norris ES Roof DBB May-13 $1,504,147 $922,000 $582,147 55.00% $320,181
Taunton Galligan School Roof DBB May-13 $543,570 $486,600 $56,970 73.95% $42,129
Wayland Wayland MS Roof DBB May-13 $2,445,767 $1,965,800 $479,967 36.89% $177,060

Blackstone-Millville 
RSD

Maloney ES Roof DBB Sep-13 $1,405,656 $702,000 $703,656 57.74% $406,291

Blackstone-Millville 
RSD

J.F.Kennedy ES Roof DBB Sep-13 $2,315,707 $1,093,000 $1,222,707 57.74% $705,991

Wilmington North IS Windows DBB Nov-13 $1,206,312 $1,217,649 -$11,337 49.94% $0
Canton Peter Hanson School Windows DBB Dec-13 $734,414 $660,200 $74,214 45.11% $33,478
Canton William Galvin MS Windows DBB Dec-13 $1,014,385 $856,600 $157,785 45.11% $71,177

Bridgewater-
Raynham RSD

Bridgewater MS Roof DBB Mar-14 $2,788,716 $1,482,000 $1,306,716 55.63% $726,926

Blackstone-Millville 
RSD

Blackstone-Melville 
RHS

Roof DBB Apr-14 $3,257,032 $1,860,900 $1,396,132 57.74% $806,127
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2013 Accelerated Repair Projects – Construction Estimate vs. 2014 Bid Amount 
 

• Out of 45 projects, 32 bids have been received. 
• Of the 32 projects, 18 bids have been reported. 
• Of the 18 projects, 18 bids came within the estimated budget. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*These numbers are based on preliminary information received from the district and are subject to further review and calculation. 
**The construction estimate and bid amount do not include pre-construction services and alternatives. 

Total $30,250,908 $17,914,090 $12,336,818  - $7,919,188

District School Scope Project 
Type Bid Date Construction       

Estimate ** Bid Amount ** Variance from 
Construction 

Reimbursement 
Rate

Potential Grant 
Variance *

Springfield High School / 
Science Tech

Roof DBB Mar-14 $2,856,796 $2,145,000 $711,796 80.00% $569,437

Springfield Margaret C. Ells Roof DBB Mar-14 $1,333,530 $911,000 $422,530 80.00% $338,024

Springfield South End MS Roof DBB Mar-14 $564,152 $292,000 $272,152 80.00% $217,722

Springfield Springfield Public Day 
HS

Roof DBB Mar-14 $676,093 $575,000 $101,093 80.00% $80,874

Hopedale Memorial ES Roof DBB Apr-14 $406,219 $258,000 $148,219 52.89% $78,393

Hamilton-Wenham 
RSD

Bessie Buker ES Boiler DBB Apr-14 $610,530 $419,910 $190,620 44.05% $83,968

South Middlesex 
RVTSD

Joseph P. Keefe 
RTHS

Roof DBB Apr-14 $5,130,738 $3,218,000 $1,912,738 69.89% $1,336,813

Randolph Randolph Community 
MS

Boiler DBB Apr-14 $384,601 $259,590 $125,011 74.74% $93,433

Randolph Randloph HS Roof DBB Apr-14 $1,206,462 $739,000 $467,462 74.74% $349,381

Westhampton Westhampton ES Roof / Windows DBB Apr-14 $817,213 $275,131 $542,082 50.58% $274,185

Nashoba Valley 
RVTSD

Nashoba Valley THS Roof DBB May-14 $2,421,424 $1,265,000 $1,156,424 52.26% $604,347

Easton Moreau Hall ES Roof DBB May-14 $690,007 $658,000 $32,007 50.79% $16,256

Ashland Ashland MS Roof DBB May-14 $2,900,968 $1,584,000 $1,316,968 50.16% $660,591

Ashland Henry E. Warren ES Roof DBB May-14 $2,074,007 $977,000 $1,097,007 50.16% $550,259

Medford Medford HS Boiler DBB May-14 $1,894,490 $1,481,000 $413,490 55.58% $229,818

Walpole Fisher Roof DBB May-14 $1,554,441 $998,459 $555,982 48.68% $270,652

Springfield Chestnut Accel. MS Roof DBB Jun-14 $3,720,576 $1,360,000 $2,360,576 80.00% $1,888,461

Stoughton West ES Roof DBB Jun-14 $1,008,661 $498,000 $510,661 54.16% $276,574
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Accelerated Repair Projects – Schedule Extension Update 
 

The MSBA has granted districts conditional extensions to their Project Funding Agreements pending 
compliance with the following stipulations:  
 

• The district needed to submit a detailed, revised construction timeline showing how the work will be 
completed at each school; and 

• Any costs that may result from the district’s requested extension of the construction schedule will be the 
sole responsibility of the district and are categorically ineligible for reimbursement by the MSBA. 

 
Schedule delays for these districts can be attributed to local funding issues, lead time for windows, and 
construction delays on site. In no event have the extended schedules resulted in an increase to the Estimated 
Maximum Total Facilities Grant as authorized by the Board. 
 
Nine of the 36 2012 Accelerated Repair Projects have not met their anticipated construction completion dates. 
Each of these projects has a revised construction schedule and is scheduled to be completed by the beginning of 
the 2014-2015 school year.  
 

District School Scope
Original 

Construction 
Completion Date

Updated Construction 
Completion Date Reason for Schedule Extension

Blackstone-Millville RSD Blackstone-Millville RHS Roof 26-Dec-13 1-Sep-14 The District fell behind schedule due to local funding 
issues.

Bridgewater-Raynham 
RSD Bridgewater MS Roof 1-Sep-13 1-Sep-14

The District fell behind schedule as a result of local 
issues funding issues and incorporation of new OPM to 
project team.

Bridgewater-Raynham 
RSD Laliberte ES Roof 1-Sep-13 1-Sep-14

The District fell behind schedule as a result of local 
issues funding issues and incorporation of new OPM to 
project team.

Bridgewater-Raynham 
RSD L.B. Merrill ES Roof 1-Sep-13 1-Sep-14

The District fell behind schedule as a result of local 
issues funding issues and incorporation of new OPM to 
project team.

North Attleborough Roosevelt Ave. ES Windows 27-Sep-13 31-Mar-14
Construction fell behind schedule due to material 
delivery delays. Corrective work was completed to 
ensure windows pass commissioning tests.

Taunton Galligan School Roof 13-Nov-13 31-Dec-13
District issued a Change Order for installation of tapered 
insulation and membrane overlay to prevent ponding 
around the chimney area.

Worcester Lake View School Windows/Doors 13-Sep-13 14-Feb-14 Construction fell behind schedule due to material 
delivery delays.

Worcester May Street School Windows/Doors 14-Sep-13 15-Mar-14 Construction fell behind schedule due to material 
delivery delays.

Worcester New Citizens Center School Windows/Doors & 
Boilers 13-Sep-14 14-Feb-13

Construction fell behind schedule due to material 
delivery delays. Boiler scope completed per baseline 
schedule.

 
Four of the 45 2013 Accelerated Repair Projects will not meet their anticipated construction completion dates in 
2014. The projects have revised construction schedules and are scheduled to be completed by the beginning of 
the 2015-2016 school year. 
 

District School Scope
Original 

Construction 
Completion Date

Updated Construction 
Completion Date Reason for Schedule Extension

Hamilton-Wenham RSD Winthrop ES Windows 15-Sep-14 13-Aug-15
The District and its consultants have determined that the 
estimated lead time for windows requires construction to 
be scheduled for 2015.

Quincy Merrymount ES Windows 22-Sep-14 28-Aug-15 The District and its consultants have elected to rebid the 
project and complete construction in 2015.

Quincy North Quincy High Windows 22-Sep-14 28-Aug-15 The District and its consultants have elected to rebid the 
project and complete construction in 2015.

Quincy Wollaston ES Windows 22-Sep-14 28-Aug-15 The District and its consultants have elected to rebid the 
project and complete construction in 2015.

 



 2013-2014 Eligibility Period Status  

Task Remaining Partial Task Completed Board Meeting 2 / 8 2 / 27 3 / 9 4 / 8 7 / 3 6 / 6 11 / 4

ICC SBC Maint Doc Enroll Certification Local Authorization / FAS

Invite / Completion Date Completed Task

1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 8 12 15 19 22 25 28 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 8 12 15 19 22 25 28 1 5 9 12 16 20 24 27 31 1

10/02/13
Mount Greylock RSD
Mount Greylock RHS

Amherst
Wildwood Elementary School

Needham
Hillside Elementary School

Carver
Carver Elementary School

Hanover
Sylvester Elementary School

Provincetown
Provincetown Schools

Quincy
Reay E. Sterling Middle 

School

Somerville
Somerville High School

Stoughton
Stoughton High School

Orange
Dexter Park School

Bourne
James F. Peebles Elementary 

School

Ipswich
Winthrop Elementary School

Millis
Clyde F. Brown Elementary School

1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 8 12 15 19 22 25 28 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 31 1 5 9 12 16 20 24 27 30 1 5 9 12 16 20 24 27 31 1

2015

20152013 2014

2013 2014

Feb Mar

Feb Mar

Local Authorization / FSA (270 days)

Jan

Jan

ICC (30 days) SBC (60 days)
Online Enrollment Projection Info 

/ 
Ed Profile Questionaire (90 days)

Maintenance Docs / Enroll Certification (180 days) Local Authorization / FSA (270 days)

ICC (30 days) SBC (60 days)
Online Enrollment Projection Info 

/ 
Ed Profile Questionaire (90 days)

Maintenance Docs / Enroll Certification (180 days)

04/09/14

06/04/14 06/18/14

ICC (30 days) SBC (60 days)
Online Enrollment Projection Info 

/ 
Ed Profile Questionaire (90 days)

Maintenance Docs / Enroll Certification (180 days) Local Authorization / FSA (270 days)

ICC (30 days) SBC (60 days)
Online Enrollment Projection Info 

/ 
Ed Profile Questionaire (90 days)

Maintenance Docs / Enroll Certification (180 days) Local Authorization / FSA (270 days)

03/16/15

Sept Nov Dec

Nov Dec

Mar April May June July Oct

May June July Aug Sept Oct

Local Authorization

Local Authorization / FSA (270 days)

Aug

Jan
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Project Status List

District School Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

Commissioning
Consultant

Abington Frolio Middle School Schematic Design Core Program New Construction DBB
Knight, Bagge & Anderson 
Inc. Ai3 Architects LLC - -

Adams-Cheshire Hoosac Valley High School Closeout Core Program
Addition / 
Renovation CM@R URS Corporation Tessier Associates, Inc.

Gilbane Building 
Company

Strategic Building 
Solutions, LLC

Amherst Wildwood Elementary Eligibility Period Core Program - - - -

Andover
Bancroft Elementary 
School Building Complete Core Program New Construction CM@R

Dore & Whittier 
Management Partners, 
Inc.

Symmes Maini & McKee 
Associates, Inc.

Skanska USA Building, 
Inc.

Sebesta Blomberg & 
Associates, Inc.

Arlington
Thompson Elementary 
School Building Complete Core Program New Construction DBB

PMA Construction 
Services HMFH Architects, Inc. G & R Construction, Inc.

Consulting Engineering 
Services, LLC

Ashburnham-
Westminster

John R. Briggs Elementary 
School Building Complete Core Program New Construction CM@R STV Incorporated

Lamoureux Pagano & 
Associates, Inc.

Consigli Construction 
Company, Inc.

Foreman Building 
Commissioning, LP

Ashland Ashland Middle Construction Accelerated Repair Roof DBB Arcadis U.S., Inc.
Raymond Design 
Associates, Inc. Gibson Roofs, Inc. Gale Associates, Inc.

Ashland Henry E Warren Elem Construction Accelerated Repair Roof DBB Arcadis U.S., Inc.
Raymond Design 
Associates, Inc. - Gale Associates, Inc.

Assabet Valley
Assabet Valley Regional 
Technical High School Construction Core Program Repair DBB

Strategic Building 
Solutions, LLC

Design Partnership of 
Cambridge, Inc. CTA Construction Co., Inc.

Symmes, Maini & 
McKee Associates

Athol-Royalston Riverbend School Design Development Core Program New Construction DBB
Symmes Maini & McKee 
Associates

Mount Vernon Group 
Architects, Inc. -

Strategic Building 
Solutions, LLC

Auburn Auburn Middle Construction Core Program New Construction CM@R
Skanska USA Building, 
Inc 

Lamoureux Pagano & 
Associates, Inc. Fontaine Brothers, Inc. WSP Flack + Kurtz

Auburn Auburn Middle OPM Selection Accelerated Repair Roof, Boiler - - - -
Auburn Bryn Mawr OPM Selection Accelerated Repair Roof - - - -

Ayer-Shirley
Ayer-Shirley Regional 
Middle/High School Construction Core Program

Addition / 
Renovation CM@R

Dore and Whittier 
Architects, Inc.

Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc. WSP Flack + Kurtz

Barnstable
Barnstable United 
Elementary School Construction Accelerated Repair Roof DBB exPERTcon, Inc. Gale Associates, Inc. -

Russo Barr Associates, 
Inc.

Barnstable West Barnstable Elem Closeout Green Repair Windows / Doors DBB
PMA Construction 
Services - Paul J. Rogan Co., Inc. CBI Consulting Inc.

Bellingham South Elem OPM Selection Accelerated Repair Roof - - - -

Belmont
Roger Wellington 
Elementary School Closeout Core Program New Construction CM@R

PMA Construction 
Services

Jonathan Levi Architects 
LLC

Skanska USA Building, 
Inc.

Strategic Building 
Solutions, LLC

Berkshire Hills
Monument Mountain 
Regional High School

Approved Project 
Vote Pending Core Program

Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc. - -

Berlin-Boylston
Tahanto Regional High 
School Building Complete Core Program New Construction DBB

PMA Construction 
Services HMFH Architects, Inc. CTA Construction Co., Inc.

Strategic Building 
Solutions, LLC

Beverly Beverly High School Closeout Core Program
Addition / 
Renovation DBB HEERY - CTA Ventures -

Beverly Briscoe Middle Designer Selection Core Program HEERY - - -

Billerica
Billerica Memorial High 
School OPM Selection Core Program - - - -

Billerica Parker Elementary School Closeout Core Program New Construction DBB
Joslin, Lesser + 
Associates Inc.

Symmes Maini & McKee 
Associates, Inc. CTA Construction Co., Inc.

Sebesta Blomberg & 
Associates, Inc.

Blackstone Valley 
Reg Blackstone Valley Closeout

Science Lab 
Initiative

Addition / 
Renovation DBB

Compass Project 
Management, Inc.

Flansburgh Associates, 
Inc.

Pergola Construction Co., 
Inc.

Horizon Engineering 
Associates, LLP

Blackstone-Millville A F Maloney Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc.

DiMarinisi & Wolfe 
Architects Urban 
Designers

Greenwood Industries, 
Inc. Gale Associates, Inc.

Blackstone-Millville Blackstone Millville RHS Construction Accelerated Repair Roof DBB Arcadis U.S., Inc.

DiMarinisi & Wolfe 
Architects Urban 
Designers - Gale Associates, Inc.

Blackstone-Millville John F Kennedy Elem Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc.

DiMarinisi & Wolfe 
Architects Urban 
Designers

Greenwood Industries, 
Inc. Gale Associates, Inc.

Blackstone-Millville Millville Elem Design Development Accelerated Repair Roof DBB Pinck & Co., Inc. CBI Consulting Inc. -
Simpson Gumpertz & 
Heger Inc.

Massachusetts School Building Authority

Date of Report: 7/9/2014

Total Projects: 321
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Boston
Henry Dearborn Middle 
School Design Development Core Program New Construction Daedalus Projects Inc

Jonathan Levi Architects 
LLC - -

Boston Quincy Upper School Schematic Design Core Program New Construction
Skanska USA Building, 
Inc HMFH Architects, Inc. - -

Bourne James F Peebles Elem Eligibility Period Core Program - - - -
Braintree East Middle School OPM Selection Core Program - - - -
Bridgewater-
Raynham Bridgewater Middle School Construction Accelerated Repair Roof DBB

Vertex Construction 
Services - - CBI Consulting Inc.

Bridgewater-
Raynham

Laliberte Elementary 
School Construction Accelerated Repair Roof DBB

Vertex Construction 
Services

Raymond Design 
Associates, Inc. - CBI Consulting Inc.

Bridgewater-
Raynham Merrill Elementary School Construction Accelerated Repair Roof DBB

Vertex Construction 
Services

Raymond Design 
Associates, Inc. - CBI Consulting Inc.

Brockton Ashfield Middle School OPM Selection Accelerated Repair Roof, Boiler - - - -
Brockton Barrett Russell School OPM Selection Accelerated Repair Windows / Doors - - - -
Brockton Brookfield OPM Selection Accelerated Repair Roof - - - -
Brockton Gilmore OPM Selection Accelerated Repair Roof, Boiler - - - -
Brookline Edward Devotion Feasibility Study Core Program - HMFH Architects, Inc. - -

Burlington
Marshall Simonds Middle 
School Closeout Core Program

Addition / 
Renovation CM@R

Construction Monitoring 
Services, Inc. 

Knight, Bagge & 
Anderson, Inc. CTA Construction Co., Inc. RDK Engineers

Canton Lt Peter M Hansen Construction Accelerated Repair Windows / Doors DBB
Vertex Construction 
Services

CSS Architects 
Incorporated -

Simpson Gumpertz & 
Heger Inc.

Canton Wm H Galvin Middle Construction Accelerated Repair Windows / Doors DBB
Vertex Construction 
Services

CSS Architects 
Incorporated -

Simpson Gumpertz & 
Heger Inc.

Carlisle Carlisle School Closeout Core Program
Addition / 
Renovation DBB Daedalus Projects Inc HMFH Architects, Inc. H.V. Collins Co., Inc.

Horizon Engineering 
Associates, LLP

Carver Carver Elementary School Eligibility Period Core Program - - - -
Chelsea Clark Avenue School Schematic Design Core Program New Construction Pinck & Co., Inc. HMFH Architects, Inc. - -

Chicopee Chicopee Academy Construction Core Program
Addition / 
Renovation DBB Arcadis U.S., Inc.

Caolo & Bieniek 
Associates, Inc. -

Symmes, Maini & 
McKee Associates

Concord-Carlisle
Concord-Carlisle Regional 
High School Construction Core Program New Construction CM@R KV Associates, Inc. OMR Architects, Inc.

Turner Construction 
Company

Strategic Building 
Solutions, LLC

Danvers Danvers High School Building Complete Core Program
Addition / 
Renovation DBB

Construction Monitoring 
Services, Inc. 

DiNisco Design 
Partnership, Limited

Bacon Construction Co, 
Inc.

Turner Facilities 
Management Solutions

Dartmouth George H Potter OPM Selection Accelerated Repair Roof - - - -

Dedham Avery Elementary School Closeout Core Program New Construction CM@R
Construction Monitoring 
Services, Inc. 

Dore & Whittier Architects, 
Inc.

Consigli Construction 
Company, Inc. WSP Flack + Kurtz

Dedham Early Childhood Center Designer Selection Core Program
Construction Monitoring 
Services, Inc. - - -

Dighton-Rehoboth Dighton Elementary Design Development Accelerated Repair Roof DBB - - - Gale Associates, Inc.

Dighton-Rehoboth Dighton Middle School Design Development Accelerated Repair Roof DBB - - - Gale Associates, Inc.

Dighton-Rehoboth Dorothy L Beckwith Design Development Accelerated Repair Roof DBB - - - Gale Associates, Inc.

Douglas Douglas Elementary Building Complete Core Program
New Construction - 
Model School DBB HEERY

DiNisco Design 
Partnership, Limited CTA Construction Co., Inc.

Consulting Engineering 
Services, LLC

Douglas
Douglas Intermediate 
Elementary School Construction Green Repair

Roof, Windows / 
Doors, Boiler DBB HEERY

DiNisco Design 
Partnership, Limited CTA Construction Co., Inc.

Consulting Engineering 
Services, LLC

Dracut Dracut Senior High School Construction Core Program
Addition / 
Renovation DBB Hill International Company

Mount Vernon Group 
Architects, Inc. CTA Construction Co., Inc. RDK Engineers

Duxbury Duxbury High School Building Complete Core Program
New Construction - 
Model School CM@R KV Associates, Inc.

Mount Vernon Group 
Architects, Inc.

Dimeo Construction 
Company WSP Flack + Kurtz

East Bridgewater
East Bridgewater High 
School Building Complete Core Program

New Construction - 
Model School DBB Hill International Company Ai3 Architects LLC Fontaine Brothers, Inc.

Foreman Building 
Commissioning, LP

Easthampton Easthampton High School Building Complete Core Program New Construction DBB
Strategic Building 
Solutions, LLC

Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Consulting Engineering 
Services, LLC

Easton Easton Junior High Closeout Accelerated Repair Roof DBB
PMA Construction 
Services

Russo Barr Associates, 
Inc. Gibson Roofs, Inc. Gale Associates, Inc.
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Easton Moreau Hall Construction Accelerated Repair Roof DBB
Skanska USA Building, 
Inc 

Baker/Wohl Architects, 
Inc. - Gale Associates, Inc.

Essex Agr Tech
Essex Agricultural and 
Technical High School Construction Core Program New Construction CM@R

PMA Construction 
Services

Design Partnership of 
Cambridge, Inc.

Gilbane Building 
Company

Turner Facilities 
Management Solutions

Fairhaven Rogers Elementary School Building Complete Core Program
New Construction - 
Model School DBB Daedalus Projects Inc HMFH Architects, Inc. CTA Construction Co., Inc.

Consulting Engineering 
Services, LLC

Fall River
James Madison Morton 
Middle School Closeout Core Program New Construction DBB Maguire Group Inc.

Mount Vernon Group 
Architects, Inc. J & J Contractors, Inc.

Sebesta Blomberg & 
Associates, Inc.

Falmouth Lawrence OPM Selection Accelerated Repair Windows / Doors - - - -

Franklin Franklin High School Construction Core Program
New Construction - 
Model School DBB Daedalus Projects Inc Ai3 Architects LLC

Bacon-Agostini 
Construction Joint Venture

Consulting Engineering 
Services, LLC

Franklin County Franklin County Tech OPM Selection Accelerated Repair Windows / Doors - - - -

Gardner Elm Street School OPM Selection Accelerated Repair
Windows / Doors, 
Boiler - - - -

Gardner Gardner High Building Complete
Science Lab 
Initiative

Addition / 
Renovation DBB Pinck & Co., Inc.

Lamoureux Pagano & 
Associates, Inc. Five Star Building Corp.

Fitzemeyer & Tocci 
Associates, Inc.

Gardner Gardner Middle School Closeout Accelerated Repair Boiler Leftfield, LLC
Richard D. Kimball 
Company, Inc. Royal Steam Heater Co.

Fitzemeyer & Tocci 
Associates, Inc.

Georgetown
Georgetown Middle/High 
School Design Development Core Program

Addition / 
Renovation DBB

Municipal Building 
Consultants, Inc.

Drummey Rosane 
Anderson, Inc. - WSP Flack + Kurtz

Georgetown
Penn Brook  Elementary 
School Construction Core Program New Construction DBB

Municipal Building 
Consultants, Inc.

Drummey Rosane 
Anderson, Inc. Brait Builders Corp.

Rist-Frost-Shumway 
Engineering, P.C.

Gill-Montague Sheffield Elementary OPM Selection Accelerated Repair
Windows / Doors, 
Boiler - - - -

Gloucester
West Parish Elementary 
School Design Development Core Program New Construction

Knight, Bagge & Anderson 
Inc. 

Dore & Whittier Architects, 
Inc. -

Fitzemeyer & Tocci 
Associates, Inc.

Grafton Grafton Memorial Senior Closeout Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc.

Symmes Maini & McKee 
Associates, Inc.

Dimeo Construction 
Company

Horizon Engineering 
Associates, LLP

Granby West St OPM Selection Core Program
Strategic Building 
Solutions, LLC - - -

Greater Lawrence 
RVT

Gr Lawrence Reg Voc 
Tech Construction Core Program Repair DBB

Vertex Construction 
Services

Richard D. Kimball 
Company, Inc. - WSP Flack + Kurtz

Greater Lowell Voc 
Tec

Greater Lowell Regional 
Technical High School Construction Core Program

Addition / 
Renovation CM@R

Joslin, Lesser + 
Associates Inc.

Knight, Bagge & 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Horizon Engineering 
Associates, LLP

Greater New 
Bedford

Greater New Bedford 
Vocational Technical High 
School Construction Core Program

Addition / 
Renovation DBB

Construction Monitoring 
Services, Inc. 

Drummey Rosane 
Anderson, Inc.

Agostini Construction Co., 
Inc.

Symmes, Maini & 
McKee Associates

Greenfield Green River OPM Selection Accelerated Repair
Roof, Windows / 
Doors, Boiler - - - -

Greenfield Greenfield High School Construction Core Program New Construction CM@R
Construction Monitoring 
Services, Inc. 

Dore & Whittier Architects, 
Inc.

Shawmut Design and 
Construction

BVH Integrated 
Services, P.C.

Groton-Dunstable Groton/Dun Reg'l Middle Closeout Accelerated Repair Roof DBB Hill International Company ICON architecture, inc.
Greenwood Industries, 
Inc.

Russo Barr Associates, 
Inc.

Hamilton-Wenham Bessie Buker Elementary Construction Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc. -

Strategic Building 
Solutions, LLC

Hamilton-Wenham Winthrop School Construction Accelerated Repair
Windows / Doors, 
Boiler DBB

NETCO Construction 
Project Managers, Inc.

Habeeb & Associates 
Architects, Inc. -

CBI Consulting Inc. | 
Strategic Building 
Solutions, LLC

Hampden-
Wilbraham

Minnechaug Regional High 
School Closeout Core Program

New Construction - 
Model School DBB Pinnacle One, Inc. 

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

Hampden-
Wilbraham Soule Road OPM Selection Accelerated Repair Windows / Doors - - - -
Hampden-
Wilbraham Thornton Burgess OPM Selection Accelerated Repair Windows / Doors - - - -
Hampden-
Wilbraham Wilbraham Middle OPM Selection Accelerated Repair Roof - - - -

Hanover Hanover High School Closeout Core Program New Construction DBB
PMA Construction 
Services HMFH Architects, Inc. Callahan, Inc.

Horizon Engineering 
Associates, LLP

Hanover Sylvester Eligibility Period Core Program - - - -

Hatfield Smith Academy Design Development Accelerated Repair
Roof, Windows / 
Doors DBB Hill International Company Civitects Silktown Roofing

Building Enclosure 
Associates, LLC
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Haverhill Caleb Dustin Hunking Design Development Core Program New Construction
Joslin, Lesser + 
Associates Inc. JCJ Architecture, PC -

Strategic Building 
Solutions, LLC

Haverhill Consentino Closeout Green Repair Windows / Doors DBB
Vertex Construction 
Services

CSS Architects 
Incorporated 

New England Builders & 
Contractors, Inc.

RDK Engineers | Russo 
Barr Associates, Inc.

Haverhill Haverhill High School Closeout Waitlist Repair - - - -

Haverhill John G Whittier Closeout Green Repair Windows / Doors DBB
Vertex Construction 
Services

CSS Architects 
Incorporated 

New England Builders & 
Contractors, Inc.

Russo Barr Associates, 
Inc.

Haverhill Tilton Closeout Green Repair Roof DBB
Vertex Construction 
Services

CSS Architects 
Incorporated Titan Roofing, Inc.

Russo Barr Associates, 
Inc.

Haverhill Walnut Square Closeout Green Repair
Roof, Windows / 
Doors DBB

Vertex Construction 
Services

CSS Architects 
Incorporated Titan Roofing, Inc.

RDK Engineers | Russo 
Barr Associates, Inc.

Hingham Hingham Middle School Building Complete Core Program
New Construction - 
Model School DBB

Knight, Bagge & Anderson 
Inc. Ai3 Architects LLC Brait Builders Corp.

Foreman Building 
Commissioning, LP

Holbrook
Holbrook Junior-Senior 
High School Schematic Design Core Program New Construction

Symmes Maini & McKee 
Associates, Inc.

Flansburgh Associates, 
Inc. - -

Holyoke E N White Elem OPM Selection Accelerated Repair Boiler - - - -

Holyoke Lt Elmer J McMahon Elem OPM Selection Core Program - - - -
Holyoke Morgan Elem OPM Selection Accelerated Repair Boiler - - - -

Holyoke Wm J Dean Voc Tech High Building Complete
Science Lab 
Initiative

Addition / 
Renovation DBB

Skanska USA Building, 
Inc 

Kaestle Boos Associates, 
Inc. RAC Builders, Inc.

BVH Integrated 
Services, P.C.

Hopedale Memorial Construction Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc. Civitects -

Simpson Gumpertz & 
Heger Inc.

Hopkinton Center OPM Selection Core Program - - - -

Hudson
John F. Kennedy Middle 
School Building Complete Core Program New Construction DBB

PMA Construction 
Services OMR Architects, Inc.

Bacon-Agostini 
Construction Joint Venture WSP Flack + Kurtz

Hudson Mulready Elementary OPM Selection Accelerated Repair Roof - - - -
Ipswich Winthrop Eligibility Period Core Program - - - -

Leominster Fall Brook Closeout Accelerated Repair Boiler DBB
Compass Project 
Management, Inc. Reinhardt Associates, Inc. NB Kenney Company, Inc

Horizon Engineering 
Associates, LLP

Leominster Leominster High School Building Complete Core Program
Addition / 
Renovation CM@R Daedalus Projects Inc

Lamoureux Pagano & 
Associates, Inc.

S.O.M. Construction Ent,, 
Inc.

Horizon Engineering 
Associates, LLP

Leominster Northwest OPM Selection Accelerated Repair Roof - - - -

Leominster Southeast School Closeout Accelerated Repair Roof, Boiler DBB
Compass Project 
Management, Inc. Reinhardt Associates, Inc. NB Kenney Company, Inc

Horizon Engineering 
Associates, LLP | 
Russo Barr Associates, 
Inc.

Leverett Leverett Elementary Closeout Green Repair
Roof, Windows / 
Doors DBB Potomac Capital Advisors

DiMarinisi & Wolfe 
Architects Urban 
Designers -

Russo Barr Associates, 
Inc.

Lexington Joseph Estabrook Building Complete Core Program New Construction CM@R Hill International Company
DiNisco Design 
Partnership, Limited

Shawmut Design and 
Construction

BVH Integrated 
Services, P.C.

Longmeadow Longmeadow High School Building Complete Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc. OMR Architects, Inc.

Gilbane Building 
Company

Foreman Building 
Commissioning, LP

Lowell Moody Elem Closeout Green Repair
Roof, Windows / 
Doors DBB

NETCO Construction 
Project Managers, Inc. ICON architecture, inc. Paul J. Rogan Co., Inc.

Building Enclosure 
Associates, LLC

Lowell Washington Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB

NETCO Construction 
Project Managers, Inc. ICON architecture, inc.

Alpha Contracting 
Associates, Inc.

Building Enclosure 
Associates, LLC | RDK 
Engineers

Lunenburg Lunenburg High School Design Development Core Program New Construction
Joslin, Lesser + 
Associates Inc. Tappe Associates, Inc.

Shawmut Design and 
Construction Cannon Design

Lynn Breed Middle School Closeout Accelerated Repair Windows / Doors DBB
Diversified Project 
Management

Kaestle Boos Associates, 
Inc. GVW, Inc. CBI Consulting Inc.

Lynn E J Harrington OPM Selection Accelerated Repair Roof - - - -

Lynn Lynn Voc Tech Institute Closeout Accelerated Repair Roof DBB
Diversified Project 
Management

Kaestle Boos Associates, 
Inc. Gibson Roofs, Inc. CBI Consulting Inc.

Lynn
Thurgood Marshall Middle 
School Construction Core Program New Construction CM@R

Joslin, Lesser + 
Associates Inc.

Raymond Design 
Associates, Inc. Walsh Brothers, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

Lynn Wm P Connery OPM Selection Accelerated Repair Roof - - - -
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Lynnfield Lynnfield High School Building Complete Core Program
Addition / 
Renovation DBB HEERY

Edward Rowse Architects, 
Inc.

E.A. Colangeli 
Construction Co. Inc

Fitzemeyer & Tocci 
Associates, Inc.

Marblehead Glover  School Building Complete Core Program New Construction DBB
Municipal Building 
Consultants, Inc. JCJ Architecture, PC G & R Construction, Inc. RDK Engineers

Marlborough Francis J Kane Closeout Green Repair Windows / Doors DBB Hill International Company
Baker/Wohl Architects, 
Inc.

A&A Window Products, 
Inc.

Building Enclosure 
Associates, LLC

Marlborough Marlborough High Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB Hill International Company

Baker/Wohl Architects, 
Inc.

A&A Window Products, 
Inc.| Feeley, McAnespie, 
Inc.| Veterans 
Development Corporation, 
Inc.

Building Enclosure 
Associates, LLC | RDK 
Engineers

Marshfield Marshfield High Construction Core Program
New Construction - 
Model School DBB

Compass Project 
Management, Inc. Ai3 Architects LLC Brait Builders Ventures

Sebesta Blomberg & 
Associates, Inc.

Maynard Maynard High School Building Complete Core Program New Construction DBB
Municipal Building 
Consultants, Inc. Tappe Associates, Inc. CTA Construction Co., Inc. WSP Flack + Kurtz

Medfield Ralph Wheelock School OPM Selection Accelerated Repair Boiler - - - -

Medford Medford High Construction
Science Lab 
Initiative

Addition / 
Renovation DBB Leftfield, LLC

DiNisco Design 
Partnership, Limited G & R Construction, Inc. Cannon Design

Medford Medford High Construction Accelerated Repair
Windows / Doors, 
Boiler DBB

Architectural Consulting 
Group, LLC

Dietz & Company 
Architects, Inc. -

Symmes, Maini & 
McKee Associates

Medway John D Mc Govern Elem OPM Selection Accelerated Repair Windows / Doors - - - -
Melrose Herbert Clark Hoover OPM Selection Accelerated Repair Windows / Doors - - - -

Melrose Melrose High Closeout
Science Lab 
Initiative

Addition / 
Renovation DBB Hill International Company Ai3 Architects LLC G & R Construction, Inc. WSP Flack + Kurtz

Methuen Methuen High School Building Complete Core Program
Addition / 
Renovation CM@R KBA/Trident

Finegold Alexander and 
Associates Inc.

Consigli Construction 
Company, Inc.

Environmental Health 
and Engineering

Middleton Fuller Meadow OPM Selection Accelerated Repair Roof - - - -

Milford Woodland Design Development Core Program New Construction
Joslin, Lesser + 
Associates Inc. HMFH Architects, Inc.

Shawmut Design and 
Construction

Consulting Engineering 
Services, LLC

Millis Clyde F Brown Eligibility Period Core Program - - - -
Minuteman Voc 
Tech

Minuteman Regional High 
School Feasibility Study Core Program

Skanska USA Building, 
Inc 

Kaestle Boos Associates, 
Inc. - -

Monomoy
Monomoy Regional High 
School Construction Core Program

New Construction - 
Model School DBB

Skanska USA Building, 
Inc 

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Sebesta Blomberg & 
Associates, Inc.

Mount Greylock Mt Greylock Reg High Eligibility Period Core Program - - - -

Narragansett Phillipston Memorial Closeout Green Repair Boiler DBB Potomac Capital Advisors

DiMarinisi & Wolfe 
Architects Urban 
Designers -

Rist-Frost-Shumway 
Engineering, P.C.

Narragansett Templeton Center School Feasibility Study Core Program
Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc. - -

Nashoba Florence Sawyer Sch OPM Selection Accelerated Repair Boiler - - - -

Nashoba
Pompositticut Elementary 
School Closeout Core Program

Addition / 
Renovation DBB

Construction Monitoring 
Services, Inc. 

Symmes Maini & McKee 
Associates, Inc.

P.J. Stella Construction 
Corp.

Strategic Building 
Solutions, LLC

Nashoba Valley 
Tech Nashoba Valley Tech H S Closeout Green Repair Roof DBB - - - -
Nashoba Valley 
Tech Nashoba Valley Tech H S Design Development Accelerated Repair Roof DBB STV Incorporated CGKV Architects, Inc. - CBI Consulting Inc.

Natick Natick High School Closeout Core Program
New Construction - 
Model School DBB Hill International Company Ai3 Architects LLC Brait Builders Corp.

Rist-Frost-Shumway 
Engineering, P.C.

Nauset Nauset Reg Middle Design Development Accelerated Repair Roof DBB
Strategic Building 
Solutions, LLC ICON architecture, inc. -

Russo Barr Associates, 
Inc.

Needham Hillside Elementary Eligibility Period Core Program - - - -

Needham
Newman Elementary 
School Closeout Core Program Repair CM@R -

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

New Bedford John Hannigan Designer Selection Core Program Daedalus Projects Inc - - -
New Bedford New Bedford High Closeout Waitlist Repair DBB - - - -

Newburyport Francis T Bresnahan Elem Construction Core Program
New Construction - 
Model School DBB HEERY HMFH Architects, Inc. CTA Construction Co., Inc.

Fitzemeyer & Tocci 
Associates, Inc.

Newburyport
Rupert A. Nock Middle 
School Construction Core Program

Addition / 
Renovation CM@R HEERY Miller Dyer Spears Inc.

Gilbane Building 
Company

Fitzemeyer & Tocci 
Associates, Inc.

200901640505

200801740505
201401750007

201201760505

201301760505
201401770013

200801680020

201101700008G

201101700505G

201101710505

201101850090
201401870005

200908300605

201107129999
201307150505

201401780017

201201780505

200801810505
201401840003

201308520605

200801980505

201306600305
201301990035

201107200003G

200807200020
201407250025

200807250015

200908520605G

201102040005

201002040305

200901990050
200902010070
W201002010505P1
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Newton A E Angier Design Development Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc.

DiNisco Design 
Partnership, Limited -

Fitzemeyer & Tocci 
Associates, Inc.

Newton Cabot OPM Selection Core Program
Joslin, Lesser + 
Associates Inc. - - -

Norfolk
Freeman-Kennedy 
Elementary School Closeout Core Program New Construction DBB

Joslin, Lesser + 
Associates Inc.

Flansburgh Associates, 
Inc. Fontaine Brothers, Inc. WSP Flack + Kurtz

Norfolk County 
Agriculture Norfolk County Agr Construction Core Program

Addition / 
Renovation DBB

Compass Project 
Management, Inc.

Turowski2 Architecture, 
Inc.

TLT Construction 
Corporation

Rist-Frost-Shumway 
Engineering, P.C.

North Adams
Silvio O Conte Middle 
School Construction Core Program

Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC

Margo Jones Architects, 
Inc. -

Rist-Frost-Shumway 
Engineering, P.C.

North Attleborough North Attleboro High Closeout
Science Lab 
Initiative

Addition / 
Renovation DBB

Skanska USA Building, 
Inc 

Kaestle Boos Associates, 
Inc.

M. O'Connor Contracting, 
Inc.

Consulting Engineering 
Services, LLC

North Attleborough Roosevelt Avenue Closeout Accelerated Repair Windows / Doors DBB
Skanska USA Building, 
Inc 

Russo Barr Associates, 
Inc.

Evergreen Construction 
Corporataion Gale Associates, Inc.

North Attleborough Roosevelt Avenue OPM Selection Accelerated Repair Boiler - - - -

North Brookfield North Brookfield Elem Closeout Accelerated Repair Windows / Doors DBB
Strategic Building 
Solutions, LLC CBI Consulting Inc.

Garland Construction 
Corp.

Simpson Gumpertz & 
Heger Inc.

North Middlesex North Middlesex Reg Design Development Core Program New Construction DBB HEERY
Symmes Maini & McKee 
Associates, Inc. -

Horizon Engineering 
Associates, LLP

North Reading North Reading High School Construction Core Program
Addition / 
Renovation CM@R

PMA Construction 
Services

Dore & Whittier Architects, 
Inc.

Gilbane Building 
Company Cannon Design

Northampton Leeds OPM Selection Accelerated Repair Roof - - - -
Northampton R. K. Finn Ryan Road OPM Selection Accelerated Repair Roof - - - -

Northborough Lincoln Street Design Development Core Program
Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC

Lamoureux Pagano & 
Associates, Inc. -

Fitzemeyer & Tocci 
Associates, Inc.

Norton J C Solmonese Closeout Accelerated Repair Roof DBB
Joslin, Lesser + 
Associates Inc.

Habeeb & Associates 
Architects, Inc. Silktown Roofing

Simpson Gumpertz & 
Heger Inc.

Norton Norton High School Building Complete Core Program
Addition / 
Renovation CM@R Pinck & Co., Inc. JCJ Architecture, PC W. T. Rich Company Inc. 

Rist-Frost-Shumway 
Engineering, P.C.

Norwood Cornelius M Callahan OPM Selection Accelerated Repair Boiler - - - -

Old Colony Reg Voc 
Tech

Old Colony Regional 
Vocational Technical High 
School Closeout Core Program Repair DBB

Vertex Construction 
Services

Habeeb & Associates 
Architects, Inc. J.D. Rivet & Co., Inc.

Consulting Engineering 
Services, LLC

Orange Dexter Park Eligibility Period Core Program - - - -
Orleans Orleans Elementary OPM Selection Accelerated Repair Windows / Doors - - - -

Oxford Oxford Middle School Construction Core Program Repair DBB
Diversified Project 
Management CGKV Architects, Inc. J.J. Cardosi, Inc. Cannon Design

Palmer Converse Middle Closeout Green Repair Roof, Boiler DBB
Diversified Project 
Management -

Royal Steam Heater Co.| 
Titan Roofing, Inc.

Strategic Building 
Solutions, LLC

Palmer Old Mill Pond Closeout Green Repair Roof, Boiler DBB
Diversified Project 
Management - Royal Steam Heater Co.

Strategic Building 
Solutions, LLC

Palmer Palmer High Closeout Green Repair Roof, Boiler DBB
Diversified Project 
Management -

Royal Steam Heater Co.| 
Titan Roofing, Inc.

Strategic Building 
Solutions, LLC

Pathfinder Voc Tech Pathfinder Voc Tech
Approved Project 
Vote Pending Accelerated Repair Roof DBB exPERTcon, Inc.

Baker/Wohl Architects, 
Inc. -

Building Enclosure 
Associates, LLC

Peabody Higgins Middle School Construction Core Program New Construction DBB Daedalus Projects Inc
DiNisco Design 
Partnership, Limited -

BVH Integrated 
Services, P.C.

Peabody John E Burke Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB Daedalus Projects Inc LPBA/ Architects, Inc. -

Sebesta Blomberg & 
Associates, Inc.

Peabody John E. McCarthy OPM Selection Accelerated Repair
Roof, Windows / 
Doors - - - -

Peabody William A Welch Sr Closeout Green Repair Roof DBB Daedalus Projects Inc LPBA/ Architects, Inc. -
Sebesta Blomberg & 
Associates, Inc.

Pembroke Hobomock Elementary Construction Accelerated Repair Roof DBB Pinck & Co., Inc. The S/L/A/M Collaborative - CBI Consulting Inc.

Pembroke North Pembroke Elem Construction Accelerated Repair Roof DBB Pinck & Co., Inc. The S/L/A/M Collaborative Paul J. Rogan Co., Inc. CBI Consulting Inc.

Pembroke
Pembroke Community 
Middle School Construction Accelerated Repair Roof DBB Pinck & Co., Inc. The S/L/A/M Collaborative Paul J. Rogan Co., Inc. CBI Consulting Inc.

Pembroke Pembroke High School Construction Accelerated Repair Roof DBB Pinck & Co., Inc. The S/L/A/M Collaborative - CBI Consulting Inc.

201102070005

201302070025

201202120505

201202120015
201402120015

201202150015

201107350505

200802080005

200909150705

200802090305

201202180015

200902180505
201402200010

201002170505
201402100025
201402100029

201102130003

201102270305G

201102270008G

201102270505G

201308600605

200802290305

200908550605
201302230010
201402240005

200802260405

201302310305

201302310505

201102290007G

201402290016

201102290027G

201302310010

201302310015
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Pentucket Dr Frederick N Sweetsir Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB

PMA Construction 
Services

Knight, Bagge & 
Anderson, Inc. E. Amanti & Sons, Inc.

CBI Consulting Inc. | 
RDK Engineers

Pentucket Dr John C Page School Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB

PMA Construction 
Services

Knight, Bagge & 
Anderson, Inc.

Capeway Roofing 
Systems, Inc.

CBI Consulting Inc. | 
RDK Engineers

Pentucket Pentucket Reg Middle Construction Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc. CGKV Architects, Inc. -

CBI Consulting Inc. | 
Strategic Building 
Solutions, LLC

Pittsfield Taconic High School Feasibility Study Core Program
Skanska USA Building, 
Inc 

Drummey Rosane 
Anderson, Inc. - -

Plymouth
Plymouth North High 
School Closeout Core Program

New Construction - 
Model School DBB

Ted Gentry Associates, 
Inc Ai3 Architects LLC -

Sebesta Blomberg & 
Associates, Inc.

Plymouth Plymouth South High Schematic Design Core Program New Construction
Ted Gentry Associates, 
Inc Ai3 Architects LLC - -

Provincetown Provincetown High Eligibility Period Core Program - - - -

Quabbin Ruggles Lane Closeout Accelerated Repair
Roof, Windows / 
Doors DBB

Vertex Construction 
Services

Turowski2 Architecture, 
Inc.

PDS Engineering and 
Construction, Inc.

Simpson Gumpertz & 
Heger Inc.

Quaboag Regional Warren Elementary Building Complete Accelerated Repair Boiler DBB
Coast and Harbor 
Association, Inc. Lindgren & Sharples, Inc.

AAlanco Service 
Corporation

Strategic Building 
Solutions, LLC

Quincy Central Middle School Building Complete Core Program
New Construction - 
Model School DBB

Tishman Construction 
Corporation of MA Ai3 Architects LLC H.V. Collins Co., Inc.

Sebesta Blomberg & 
Associates, Inc.

Quincy Francis W Parker OPM Selection Accelerated Repair Windows / Doors - - - -

Quincy
Lincoln-Hancock Comm 
Sch OPM Selection Accelerated Repair Windows / Doors - - - -

Quincy Merrymount Design Development Accelerated Repair Windows / Doors DBB
Skanska USA Building, 
Inc 

Habeeb & Associates 
Architects, Inc. -

Simpson Gumpertz & 
Heger Inc.

Quincy North Quincy High Design Development Accelerated Repair Windows / Doors DBB
Skanska USA Building, 
Inc 

Habeeb & Associates 
Architects, Inc. -

Simpson Gumpertz & 
Heger Inc.

Quincy Reay E Sterling Middle Eligibility Period Core Program - - - -

Quincy Wollaston School Design Development Accelerated Repair Windows / Doors DBB
Skanska USA Building, 
Inc 

Habeeb & Associates 
Architects, Inc. -

Simpson Gumpertz & 
Heger Inc.

Randolph J F Kennedy Elem OPM Selection Accelerated Repair Windows / Doors - - - -

Randolph
Randolph Community 
Middle Construction Accelerated Repair Windows / Doors DBB

NETCO Construction 
Project Managers, Inc. Taylor & Burns, Inc. -

Consulting Engineering 
Services, LLC

Randolph Randolph High Construction Accelerated Repair Roof DBB
NETCO Construction 
Project Managers, Inc. - - Gale Associates, Inc.

Randolph Randolph High OPM Selection Accelerated Repair Windows / Doors - - - -

Revere
Staff Sergeant James J. 
Hill School Construction Core Program New Construction DBB Hill International Company - CTA Construction Co., Inc.

Rist-Frost-Shumway 
Engineering, P.C.

Rockland
John W. Rogers Middle 
School Closeout Core Program New Construction CM@R Daedalus Projects Inc

Dore & Whittier Architects, 
Inc.

Agostini Construction Co., 
Inc.

Consulting Engineering 
Services, LLC

Salem Collins Middle School Building Complete Green Repair

Roof, Windows / 
Doors, Boiler, 
Building Envelope CM@R KV Associates, Inc. Reinhardt Associates, Inc.

Gilbane Building 
Company

Rist-Frost-Shumway 
Engineering, P.C.

Salem Saltonstall School Closeout Green Repair

Roof, Windows / 
Doors, Boiler, 
Building Envelope CM@R KV Associates, Inc. Reinhardt Associates, Inc.

Gilbane Building 
Company

Rist-Frost-Shumway 
Engineering, P.C.

Saugus Belmonte Middle School Closeout Core Program Repair CM@R
Skanska USA Building, 
Inc 

Fletcher Thompson 
Architecture Engineering, 
LLC

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

Scituate Gates Intermediate School Feasibility Study Core Program Daedalus Projects Inc
Dore & Whittier Architects, 
Inc. - -

Shawsheen Valley 
Voc Tech

Shawsheen Valley Voc 
Tech High School Closeout Accelerated Repair Boiler DBB

Diversified Project 
Management Shekar & Associates, Inc. NB Kenney Company, Inc

Fitzemeyer & Tocci 
Associates, Inc.

Shrewsbury Sherwood Middle School Building Complete Core Program New Construction CM@R
PMA Construction 
Services

Lamoureux Pagano & 
Associates, Inc.

Gilbane Building 
Company RDK Engineers

So Middlesex Voc 
Tech Reg Joseph P Keefe Tech HS Construction Accelerated Repair Roof DBB

PMA Construction 
Services

Raymond Design 
Associates, Inc.

Greenwood Industries, 
Inc.

Russo Barr Associates, 
Inc.

Somerset-Berkley Somerset-Berkley High Building Complete Core Program
New Construction - 
Model School DBB

Skanska USA Building, 
Inc Ai3 Architects LLC

Bacon-Agostini 
Construction Joint Venture

Horizon Engineering 
Associates, LLP

201107450020G

201107450015G

201307450405

201207530030

201207780005

200802430315
201402430075

201402430035

201002360510

200802390505

201202390515
201302420505

201302440410

201302440505
201402440505

201002480035

200802510305

201302430060

201302430510
201302430320

201302430110
201402440018

201202640305

201208710605

200802710305

200902580305G

201002580050G

201002620305

201308290605

200811119999
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Somerville

East Somerville 
Community School at 
Cummings Closeout Core Program

Addition / 
Renovation CM@R

PMA Construction 
Services Maguire Group Inc.

Gilbane Building 
Company

Foreman Building 
Commissioning, LP

Somerville Somerville High Eligibility Period Core Program - - - -

South Hadley Plains School Construction Core Program New Construction DBB Arcadis U.S., Inc.
Margo Jones Architects, 
Inc. -

Strategic Building 
Solutions, LLC

South Shore Reg 
Voc Tech So Shore Voc Tech High OPM Selection Accelerated Repair Boiler - - - -

Southampton William E Norris Building Complete Accelerated Repair Roof DBB
Tishman Construction 
Corporation of MA Reinhardt Associates, Inc.

Greenwood Industries, 
Inc.

Building Enclosure 
Associates, LLC

Southbridge Southbridge High School Closeout Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc. Tappe Associates, Inc.

Consigli Construction 
Company, Inc.

Environmental Health 
and Engineering

Southeastern Reg 
Voc Tech

Southeastern Regional 
Vocational Technical 
School Closeout Core Program

Addition / 
Renovation CM@R Hill International Company

Drummey Rosane 
Anderson, Inc. W. T. Rich Company Inc. RDK Engineers

Southern Berkshire Mt Everett Regional OPM Selection Accelerated Repair Roof, Boiler - - - -

Southern Worcester 
Cty VT

Bay Path Regional 
Vocational Technical High 
School Construction Core Program

Addition / 
Renovation CM@R HEERY

Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc. RDK Engineers

Southwick-Tolland Powder Mill Construction Core Program Repair DBB
Strategic Building 
Solutions, LLC JCJ Architecture, PC

PDS Engineering and 
Construction, Inc.

BVH Integrated 
Services, P.C.

Southwick-Tolland
Southwick-Tolland 
Regional High Construction Core Program

Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC JCJ Architecture, PC Fontaine Brothers, Inc.

BVH Integrated 
Services, P.C.

Southwick-Tolland
Woodland Elementary 
School Construction Core Program

Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC JCJ Architecture, PC

PDS Engineering and 
Construction, Inc.

BVH Integrated 
Services, P.C.

Springfield Arthur T Talmadge Closeout Green Repair Windows / Doors DBB - - - -

Springfield
Chestnut Accelerated 
Middle School Construction Accelerated Repair Roof DBB - - -

Building Enclosure 
Associates, LLC

Springfield Dryden Memorial Building Complete Core Program
Addition / 
Renovation CM@R Arcadis U.S., Inc.

Drummey Rosane 
Anderson, Inc.

Morganti/Aquadro & 
Cerruti

BVH Integrated 
Services, P.C.

Springfield Elias Brookings Construction Core Program New Construction CM@R Arcadis U.S., Inc.
Drummey Rosane 
Anderson, Inc.

Morganti/Aquadro & 
Cerruti

BVH Integrated 
Services, P.C.

Springfield Forest Park Middle School Building Complete Waitlist
Addition / 
Renovation CM@R Arcadis U.S., Inc. Perkins Eastman

Consigli Construction 
Company, Inc.

Foreman Building 
Commissioning, LP

Springfield Frank H Freedman Closeout Green Repair
Roof, Windows / 
Doors DBB - - -

Building Enclosure 
Associates, LLC

Springfield Glickman Elementary Closeout Green Repair Windows / Doors DBB - - -
Building Enclosure 
Associates, LLC

Springfield High School/Science-Tech Construction Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc. CBI Consulting Inc.

Kronenberger & Sons 
Restoration, INc.

Building Enclosure 
Associates, LLC

Springfield John F Kennedy Middle OPM Selection Accelerated Repair Windows / Doors - - - -

Springfield John J Duggan Middle Closeout Green Repair
Roof, Windows / 
Doors DBB - - -

Building Enclosure 
Associates, LLC

Springfield Kensington Avenue OPM Selection Accelerated Repair Windows / Doors - - - -

Springfield M Marcus Kiley Middle Closeout Green Repair Roof DBB - - -
Building Enclosure 
Associates, LLC

Springfield Margaret C Ells Closeout Green Repair Windows / Doors DBB - - -
Building Enclosure 
Associates, LLC

Springfield Margaret C Ells Construction Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc. CBI Consulting Inc.

Allied Restoration 
Corporation

Building Enclosure 
Associates, LLC

Springfield Mary M Lynch Closeout Green Repair Windows / Doors DBB - - -
Building Enclosure 
Associates, LLC

Springfield Mary M Walsh Closeout Green Repair Roof DBB - - -
Building Enclosure 
Associates, LLC

Springfield Milton Bradley School Closeout Green Repair Roof DBB - - -
Building Enclosure 
Associates, LLC

Springfield

Roger L. Putnam 
Vocational Technical High 
School Closeout Waitlist New Construction CM@R Pinnacle One, Inc. 

Drummey Rosane 
Anderson, Inc. Consigli/Morganti

Strategic Building 
Solutions, LLC

Springfield South End Middle School Construction Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc. CBI Consulting Inc. -

Building Enclosure 
Associates, LLC

Springfield Springfield Central High Construction
Science Lab 
Initiative

Addition / 
Renovation CM@R Leftfield, LLC

DiNisco Design 
Partnership, Limited

Morganti/Aquadro & 
Cerruti

Horizon Engineering 
Associates, LLP

201408730605

201202750005

200802770505

200908720605
201407650505

200902740111E
201302740505

200902780015

200902810165G

201302810310

201102810125E

201102810030E

W20014137

200908760605

201107660305

201107660505

200807660010

201402810110

200902810330G

200802810060G

201302810060

200902810140G

200902810075G

200902810068G

201302810530
201402810328

200902810320G

201202810500

200902810155G

200902810023G

W20054428

201302810355
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Springfield
Springfield Public Day High 
School Construction Accelerated Repair Roof DBB

Atlantic Construction and 
Management, Inc. CBI Consulting Inc. -

Building Enclosure 
Associates, LLC

Springfield Warner Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB - - -

Building Enclosure 
Associates, LLC

Springfield Washington Closeout Green Repair Windows / Doors DBB - - -
Building Enclosure 
Associates, LLC

Springfield White Street Closeout Green Repair Windows / Doors DBB - - -
Building Enclosure 
Associates, LLC

Stoneham Stoneham Middle School Construction Core Program
Addition / 
Renovation CM@R

Joslin, Lesser + 
Associates Inc. Tappe Associates, Inc.

Shawmut Design and 
Construction RDK Engineers

Stoughton Helen Hansen Elementary Design Development Accelerated Repair Windows / Doors DBB Hill International Company
Russo Barr Associates, 
Inc. - -

Stoughton Joseph H Gibbons OPM Selection Accelerated Repair
Roof, Windows / 
Doors - - - -

Stoughton Joseph R Dawe Jr Elem Design Development Accelerated Repair Windows / Doors DBB Hill International Company
Russo Barr Associates, 
Inc. - -

Stoughton Stoughton High Eligibility Period Core Program - - - -

Stoughton West Elementary Design Development Accelerated Repair Roof DBB Hill International Company
Russo Barr Associates, 
Inc. - -

Sturbridge
Burgess Elementary 
School Building Complete Core Program

Addition / 
Renovation DBB

Lamoureux Pagano  & 
Associates, Inc.

Drummey Rosane 
Anderson, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

Sudbury General John Nixon Elem OPM Selection Accelerated Repair
Roof, Windows / 
Doors - - - -

Sutton Sutton Middle School Construction Core Program
Addition / 
Renovation DBB

Strategic Building 
Solutions, LLC

Flansburgh Associates, 
Inc. Brait Builders Corp. RDK Engineers

Swampscott Hadley Schematic Design Core Program New Construction DBB Hill International Company
Mount Vernon Group 
Architects, Inc. - -

Tewksbury
Tewksbury Memorial High 
School Closeout Core Program

New Construction - 
Model School DBB HEERY

Symmes Maini & McKee 
Associates, Inc. CTA Ventures

Sebesta Blomberg & 
Associates, Inc.

Tri County Tri County Reg Voc Tech Closeout
Science Lab 
Initiative

Addition / 
Renovation DBB Hill International Company Ai3 Architects LLC

Federal Construction 
Corp. -

Tri County Tri County Reg Voc Tech OPM Selection Accelerated Repair Boiler - - - -

Tyngsborough Tyngsborough High School OPM Selection Accelerated Repair Roof, Boiler - - - -

Uxbridge Uxbridge High Closeout Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc.

Raymond Design 
Associates, Inc.

Shawmut Design and 
Construction

Turner Facilities 
Management Solutions

Wachusett Mountview Middle School Construction Core Program New Construction DBB -
Lamoureux Pagano & 
Associates, Inc. -

Fitzemeyer & Tocci 
Associates, Inc.

Wachusett Naquag Elementary Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB

Strategic Building 
Solutions, LLC LPBA/ Architects, Inc. MDM Engineering

Rist-Frost-Shumway 
Engineering, P.C.

Wachusett Paxton Center Closeout Green Repair
Roof, Windows / 
Doors DBB

Strategic Building 
Solutions, LLC LPBA/ Architects, Inc. MDM Engineering

Rist-Frost-Shumway 
Engineering, P.C.

Wachusett Thomas Prince Closeout Green Repair
Roof, Windows / 
Doors, Boiler DBB

Strategic Building 
Solutions, LLC LPBA/ Architects, Inc. MDM Engineering

Rist-Frost-Shumway 
Engineering, P.C.

Wakefield Galvin Middle School Construction Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc. Tappe Associates, Inc. Bond Brothers, Inc. B2Q Associates, Inc.

Walpole Fisher Construction Accelerated Repair Roof DBB - - - Gale Associates, Inc.

Wareham Wareham Senior High Design Development Accelerated Repair Roof DBB Hill International Company Tighe & Bond, Inc. -
Russo Barr Associates, 
Inc.

Wayland Claypit Hill School OPM Selection Accelerated Repair Windows / Doors - - - -

Wayland Wayland Middle School Closeout Accelerated Repair Roof DBB
Joslin, Lesser + 
Associates Inc.

DiMarinisi & Wolfe 
Architects Urban 
Designers

Capeway Roofing 
Systems, Inc. CBI Consulting Inc.

Webster
Park Avenue Elementary 
School Construction Core Program New Construction DBB Hill International Company

Dore & Whittier Architects, 
Inc. CTA Construction Co., Inc. Cannon Design

Wellesley Wellesley Middle OPM Selection Accelerated Repair Windows / Doors - - - -

Wellesley Wellesley Senior School Closeout Core Program New Construction CM@R -
Symmes Maini & McKee 
Associates, Inc. -

Rist-Frost-Shumway 
Engineering, P.C.

Wellfleet Wellfleet Elementary Design Development Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC

CSS Architects 
Incorporated DDC Construction Inc.

Russo Barr Associates, 
Inc.

West Boylston Major Edwards Elementary Closeout Green Repair Windows / Doors DBB URS Corporation Reinhardt Associates, Inc. - Cannon Design

201302810550

200902810180G

200902810185G

201302850505

201302850020

200802870005

201402880025

200802900305

200902810190G

200902840405

201302850010

201402850025

201302850014

201408780605

201403010505

200803040505

200907750305

201107750035G

201102910010

200802950505

201208780605

201303100505
201403150005

201203150305

200903160015

201107750040G

201107750045G

201003050310
201303070015

201403170305

200803170505

201303180005

201103220005G
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Project Status ListMassachusetts School Building Authority

West Bridgewater
West Bridgewater Middle-
Senior High School Construction Core Program New Construction DBB

Strategic Building 
Solutions, LLC

Flansburgh Associates, 
Inc. CTA Construction Co., Inc. Cannon Design

West Springfield
West Springfield High 
School Building Complete Core Program

New Construction - 
Model School DBB

Strategic Building 
Solutions, LLC

Symmes Maini & McKee 
Associates, Inc. Fontaine Brothers, Inc.

Turner Facilities 
Management Solutions

Westborough Gibbons Middle School Feasibility Study Core Program HEERY
Habeeb & Associates 
Architects, Inc. - -

Westfield
Abner Gibbs Elementary 
School Construction Core Program

New Construction - 
Model School DBB

Skanska USA Building, 
Inc 

Margo Jones Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

Westfield Munger Hill Closeout Accelerated Repair Roof DBB
Vertex Construction 
Services

Knight, Bagge & 
Anderson, Inc.

Allied Restoration 
Corporation

Building Enclosure 
Associates, LLC

Westfield Paper Mill Closeout Accelerated Repair Roof DBB
Vertex Construction 
Services

Knight, Bagge & 
Anderson, Inc. R & H Roofing, LLP

Building Enclosure 
Associates, LLC

Westford Col John Robinson Design Development Accelerated Repair Windows / Doors DBB
Strategic Building 
Solutions, LLC Gale Associates, Inc. - CBI Consulting Inc.

Westford Day Elementary Design Development Accelerated Repair Windows / Doors DBB
Strategic Building 
Solutions, LLC Gale Associates, Inc. - CBI Consulting Inc.

Westhampton
Westhampton Elem 
School Construction Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB

Atlantic Construction and 
Management, Inc.

CSS Architects 
Incorporated -

Building Enclosure 
Associates, LLC

Weston Field Elementary School Construction Core Program New Construction DBB
Compass Project 
Management, Inc.

Jonathan Levi Architects 
LLC Colantonio, Inc.

Foreman Building 
Commissioning, LP

Weymouth William Seach Closeout Accelerated Repair Boiler DBB
PMA Construction 
Services BLW Engineers, Inc.

Multitemp Mechanical 
Corporation B2Q Associates, Inc.

Whitman-Hanson
Maquan Elementary 
School

Approved Project 
Vote Pending Core Program New Construction DBB

Knight, Bagge & Anderson 
Inc. 

Turowski2 Architecture, 
Inc. - -

Williamsburg Anne T. Dunphy School Construction Core Program
Addition / 
Renovation DBB Arcadis U.S., Inc.

Drummey Rosane 
Anderson, Inc. Enfield Builders, Inc. B2Q Associates, Inc.

Wilmington North Intermediate Construction Accelerated Repair Windows / Doors DBB
Diversified Project 
Management - - CBI Consulting Inc.

Wilmington Wilmington High School Construction Core Program New Construction CM@R
Joslin, Lesser + 
Associates Inc.

Dore & Whittier Architects, 
Inc.

Gilbane Building 
Company

Symmes, Maini & 
McKee Associates

Winchester
Vinson-Owen Elementary 
School Building Complete Core Program New Construction DBB

Skanska USA Building, 
Inc Tappe Associates, Inc. CTA Construction Co., Inc.

Turner Facilities 
Management Solutions

Winchester Winchester High School Design Development Core Program
Addition / 
Renovation DBB

Skanska USA Building, 
Inc 

Symmes Maini & McKee 
Associates, Inc. - RDK Engineers

Winthrop Winthrop High School Design Development Core Program New Construction CM@R
Skanska USA Building, 
Inc HMFH Architects, Inc.

Gilbane Building 
Company WSP Flack + Kurtz

Woburn Wyman Feasibility Study Core Program
Municipal Building 
Consultants, Inc.

DiNisco Design 
Partnership, Limited - -

Worcester Chandler Magnet Construction Accelerated Repair Windows / Doors DBB
Tishman Construction 
Corporation of MA

Turowski2 Architecture, 
Inc. J.J. Cardosi, Inc.

Russo Barr Associates, 
Inc.

Worcester Clark St Community OPM Selection Accelerated Repair Windows / Doors - - - -

Worcester Columbus Park Design Development Accelerated Repair
Windows / Doors, 
Boiler DBB

Architectural Consulting 
Group, LLC The S/L/A/M Collaborative -

RDK Engineers | Russo 
Barr Associates, Inc.

Worcester
Dr. James Caradonio 
Center Building Complete Accelerated Repair Boiler DBB

Tishman Construction 
Corporation of MA

Turowski2 Architecture, 
Inc.

CAM HVAC & 
Construction, Inc.

RDK Engineers | Russo 
Barr Associates, Inc.

Worcester Goddard Sch/Science Tech OPM Selection Accelerated Repair Windows / Doors - - - -

Worcester Jacob Hiatt Magnet Building Complete Accelerated Repair Boiler DBB
Tishman Construction 
Corporation of MA

Turowski2 Architecture, 
Inc.

CAM HVAC & 
Construction, Inc. RDK Engineers

Worcester Lake View Building Complete Accelerated Repair Windows / Doors DBB
Tishman Construction 
Corporation of MA

Turowski2 Architecture, 
Inc. J.J. Cardosi, Inc.

Russo Barr Associates, 
Inc.

Worcester May Street Building Complete Accelerated Repair Windows / Doors DBB
Tishman Construction 
Corporation of MA

Turowski2 Architecture, 
Inc. J.J. Cardosi, Inc.

Russo Barr Associates, 
Inc.

Worcester Nelson Place Feasibility Study Core Program
Tishman Construction 
Corporation of MA

Lamoureux Pagano & 
Associates, Inc. - -

Worcester North High School Closeout Waitlist New Construction CM@R - - - -

Worcester Tatnuck Construction Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC The S/L/A/M Collaborative -

Russo Barr Associates, 
Inc.

Worcester Union Hill School OPM Selection Accelerated Repair Windows / Doors - - - -
Worcester West Tatnuck OPM Selection Accelerated Repair Windows / Doors - - - -

201003230505

200903320505

200903210305

200903250020

201103250033E

201203360080

200907800025

200803400005

201203250036

201303260025

201303260007

201303270005

200903300012

200803460505

201203470060

201203480052
201403480055

201303480060

201203420060

200903420505

200803440025

201003440505

201203480200
W20004048

201303480230
201403480240
201403480260

201203488099

201403480100

201203480140

201203480145

201203480175
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Project Status ListMassachusetts School Building Authority

Worcester
Worcester Arts Magnet 
Sch Construction Accelerated Repair Windows / Doors DBB

Architectural Consulting 
Group, LLC The S/L/A/M Collaborative -

Russo Barr Associates, 
Inc.

Worcester Worcester East Middle Design Development Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC The S/L/A/M Collaborative - RDK Engineers

201303480225

201303480420
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District Enrollment Project 

Budget

Start Finish Construction

Budget

Notes

Ayer Shirley RSD 495 $ 56.5 9/18/13 3/31/14 $ 44.4 GMP issued: March

Revere 690 $ 44.4 1/1/14 1/23/14 $ 33.9 NTP issued: March

North Adams 310 $ 29.7 1/15/14 3/17/14 $ 21.9 NTP issued: April

Greater Lowell RVTSD 1990 $ 65.3 1/22/14 3/31/14 $ 53.2 GMP issued: March

Auburn 560 $ 44.5 2/1/14 6/6/14 $ 35.5 GMP issued: June

Wachusett RSD 800 $ 54.3 2/21/14 5/15/14 $ 43.1 NTP issued: May

South Hadley 270 $ 28.2 3/15/14 4/22/14 $ 21.6 NTP issued: May

Chicopee 850 $ 38.0 4/1/14 5/14/14 $ 30.8 NTP issued: May

Peabody 1340 $ 92.6 4/8/14 6/17/14 $ 75.1 NTP issued: June

Greater Lawrence RVTSD 1400 $ 5.2 4/8/14 5/29/14 $ 4.4 NTP issued: June

Lynn 1100 $ 92.0 8/23/14 10/21/14 $ 67.7 GMP targeted: October

Athol-Royalston RSD 545 $ 43.9 8/23/14 11/10/14 $ 35.2 NTP targeted: November

Newton 465 $ 37.5 9/8/14 10/21/14 $ 26.2 GMP targeted: October

Lunenburg 820 $ 72.9 9/15/14 11/24/14 $ 59.6 GMP targeted: November

Winchester 1370 $ 129.9 10/6/14 11/26/14 $ 100.9 GMP targeted: November

Gloucester 355 $ 39.6 10/20/14 12/17/14 $ 30.0 GMP targeted: December

Milford 985 $ 60.9 11/3/14 1/15/15 $ 48.4 GMP targeted: January

Total 14,345 $ 935.4 $ 731.9

3/31
ASRSD - Ayer Shirley RHS

1/1 1/23
Revere - Staff Sergeant James J. Hill (McKinley) ES

1/14

1/15 3/17
North Adams - Silvio O. Conte MS

2/24

1/22 3/31
Greater Lowell RVTSD - Greater Lowell RVTHS

2/21

2/1 6/6
Auburn - Auburn MS

4/24

2/21 5/15
Wachusett RSD - Mountview MS

4/10

3/15 4/22
South Hadley - Plains ES

4/10

4/1 5/14
Chicopee - Chicopee Academy

4/23

4/8 6/17
Peabody - Higgins MS

6/5

4/8 5/29
Greater Lawrence RVTSD - Greater Lawrence RVTHS

5/21

8/23 10/21
Lynn - Thurgood Marshall MS

9/26

8/23 11/10
Athol-Royalston RSD - Riverbend ES

10/27

9/8 10/21
Newton - Angier ES

10/6

9/15 11/24
Lunenburg - Lunenberg MS/HS

10/20

10/6 11/26
Winchester - Winchester HS

10/20

10/20 12/17
Gloucester - West Parish ES

11/20

11/3
Milford - Woodland ES

Dec '13 Jan '14 Feb '14 Mar '14 Apr '14 May '14 Jun '14 Jul '14 Aug '14 Sep '14 Oct '14 Nov '14 Dec '14 Ja

2014 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

Note:  Budget values are in millions. 

The project start date represents the Filed-Sub bid solicitation date, gray diamond Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

  

DBB Project  CMR Project

7/9/2014



District Enrollment Project 

Budget

Start Finish Construction 

Budget

Notes

Winthrop 970 $ 80.2 2/2/15 4/15/15 $ 61.9 GMP targeted: April

Northborough 270 $ 25.5 2/2/15 4/1/15 $ 18.2 NTP targeted: April

Georgetown 720 $ 7.8 2/23/15 4/14/15 $ 5.9 NTP targeted: April

North Middlesex RSD 870 $ 89.0 3/16/15 5/14/15 $ 68.8 NTP targeted: May

Total 2,830 $ 203.0 $ 154.8

2/2 4/15
Winthrop - Winthrop MS/HS

2/2 4/1
Northborough - Lincoln Street ES

3/12

2/23 4/14
Georgetown - Georgetown MS/HS

3/25

3/16 5/14
North Middlesex RSD - North Middlesex RHS

4/30

Jan '15 Feb '15 Mar '15 Apr '15 May '15 Jun '15 Jul '15 Aug '15 Sep '15 Oct '15 Nov '15 Dec '15

2015 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

Total Project Budget denotes total District costs and does not denote the basis of the MSBA Total Facilities Grant.

Note:  Budget values are in millions. 

The project start date represents the Filed-Sub bid solicitation date, gray diamond Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

  

DBB Project  CMR Project

7/9/2014



$2,776,819,810 *Includes Alternates $1,768,006,814

Project Grade Contractor
Total 

Construction
Cost*

Projected
Enrollment

PFA 
or 

Bid Data

Proposed
Sq.Ft.

Construction
Cost/Sq.Ft.

Building
Cost

Building
Cost/Sq.Ft.

Procurement
Type

Construction
Start Date

Substantial 
Completion

Schedule 
Variance

(days)

Physical
Progress

Change
Orders

Change
Orders %

Construction
Status

Max Total
Facilities

Grant

Core Program Totals $2,742,073,912 $17,528 $13,153 $1,731,926,230
Arlington

Thompson
Elementary School G & R Construction, Inc. $15,340,026 380 Bid 57,614 $266 $12,403,811 $215 Design/Bid/Build 07-Apr-12 21-Aug-13 0 100% $473,244 3.085% The new school building is in service.  Site work is complete and final acceptance inspection of landscaping work is planned for 

the Fall of 2014.
$8,996,284

Assabet Valley
Assabet Valley Voc H S

Vocational / 
Technical CTA Construction Co., Inc. $46,764,740 963 Bid 367,565 $127 $41,523,764 $113 Design/Bid/Build 01-Apr-13 01-Aug-15 0 46% $371,205 0.794%

This is a (10) phase project. Phase 1 ,2 ,3 and 4 are complete. Punch list items in Phase 2, 3 and 4 are complete. Work includes 
demolition of ceiling tiles, demolition of the Mechanical Room, HVAC work and abatement, MEP work, windows, roofing, flooring 
and painting for these areas. Certificate of Occupancy for Phase 2 was received which allowed students and staff back into the 
building in that location. Phase 5 was completed on June 30, 2014. Punch list for Phase 5 will continue through the summer. 
Phase 6 began on July 1,2014.

$28,790,301

Berlin-Boylston
Tahanto Reg High High School CTA Construction Co., Inc. $32,162,000 560 Bid 126,100 $255 $24,629,999 $195 Design/Bid/Build 10-May-11 01-Jul-13 0 99% $1,026,723 3.282%

The new school building is in service. The District has bid and awarded a contract for installation of a ceramic tile rain screen 
which is scheduled to be substantially complete by August 25, 2014.  Discussions between the District and contractor are 
continuing in an attempt to resolve open issues associated with remaining change orders that the contractor has not signed; the 
added cost of the new rain screen that is being installed to replace the failed blue stone; and, grading/poor drainage at the 
baseball field.

$18,717,193

Chicopee
Chicopee Academy

Elementary School Fontaine Brothers, Inc. $30,776,990 825 PFA 176,425 $174 $22,116,660 $125 Design/Bid/Build 01-Jul-14 11-Aug-15 0 0% $0 0.000% The District has recently issued a Notice to Proceed to the contractor. $28,500,581

Danvers
Danvers High

High School Bacon Construction Co, Inc. $53,834,164 1,000 Bid 246,251 $219 $43,710,809 $178 Design/Bid/Build 14-Nov-10 10-Jul-13 0 100% $1,717,573 3.191% All work has been completed.  Litigation is ongoing to resolve a dispute over the bleacher/floor issue. $34,409,979

Douglas
Douglas Elementary

Elementary School CTA Construction Co., Inc. $24,275,111 552 Bid 83,100 $292 $19,026,763 $229 Design/Bid/Build 02-Mar-12 26-Aug-13 0 99% $343,494 1.440% Punch list work is ongoing. $15,297,961

Dracut
Dracut Senior High High School CTA Construction Co., Inc. $45,900,000 1,160 Bid 226,844 $202 $38,377,028 $169 Design/Bid/Build 27-Aug-12 26-Aug-14 0 85% $177,659 0.387%

Work in progress includes finishes in the D wing, E wing Admin area, and C Upper Level.  Site work in progress includes 
installation of the ball field retaining wall, infiltration basin, site utilities, and courtyard tree removal.  Current schedule indicates 
that the project team intends to declare Substantial Completion August 26, 2014, with the exception of some site work, and the 
auditorium, which is anticipated to be completed in October 2014.

$34,137,202

East Bridgewater
East Bridgewater High High School Fontaine Brothers, Inc. $65,409,000 950 Bid 213,544 $306 $47,684,117 $223 Design/Bid/Build 10-Aug-11 25-Jun-13 0 96% $2,247,610 3.681%

Demolition of the existing building is complete.  Site crew working on bringing the site up to grade to complete the remaining ball 
fields and parking.  Overall project completion will be delayed until September to coincide with the planting season.  Work 
continues over the summer months on outstanding items regarding the HVAC units and Commissioning associated with the 
units.

$40,164,584

Easthampton
Easthampton High

High School Fontaine Brothers, Inc. $30,934,000 510 Bid 110,400 $280 $24,511,000 $222 Design/Bid/Build 16-May-11 19-Feb-13 0 99% $1,000,308 3.285% The contractor continues to work on remaining open punchlist and warranty items along with remaining open change order 
items.

$22,859,504

Fairhaven
Rogers

Elementary School CTA Construction Co., Inc. $19,099,606 370 Bid 77,871 $245 $14,996,521 $193 Design/Bid/Build 21-May-12 26-Jun-13 0 100% $267,798 1.402% The new school building is in service.  All punch list and commissioning consultant action items are complete.  Site work is 
complete and final acceptance inspection of landscaping work is planned for the Fall 2014.

$13,431,486

Franklin
Franklin High High School

Bacon-Agostini Construction 
Joint Venture $86,778,700 1,650 Bid 306,543 $283 $73,191,801 $239 Design/Bid/Build 16-Oct-12 25-Jul-14 0 92% $948,337 1.093%

Academic floors 2 and 3 are complete and the first floor is nearing completion.  The Gym floor has been sanded and sealing is 
underway. Auditorium millwork is nearing completion but carpet installation remains.  Kitchen equipment installation is 
underway.  Plantings have been installed in the courtyard and around the new building.  Furniture deliveries will proceed 
through July.  Abatement of the existing building will also begin in July.

$54,558,408

Georgetown
Penn Brook Elementary School Brait Builders Corp. $32,875,975 770 Bid 98,000 $335 $26,976,145 $275 Design/Bid/Build 26-Sep-13 20-May-16

15
ahead 38% $2,143,372 6.520%

The project is ahead of schedule and the quality of work is excellent.  Steel erection is complete and the septic system is 
installed.  The soil issues had been resolved and air monitoring continues.  A change order is expected as a result of an 
agreement with an abutter pertaining to property lines, driveway and use of the newly installed access road.

$18,864,538

Greater Lawrence RVT
Gr Lawrence Reg Voc Tech

Vocational / 
Technical

E. Amanti & Sons, Inc. $4,361,641 1,340 PFA 360,000 $12 $3,551,593 $10 Design/Bid/Build 04-Jun-14 12-Dec-14 0 0% $0 0.000% Notice To Proceed was issued on June 4, 2014 and work commenced on June 23, 2014. $3,126,998

Greater New Bedford
Gr New Bedford Voc Tech

Vocational / 
Technical

Agostini Construction Co., Inc. $12,181,500 2,060 Bid 464,300 $26 $10,757,696 $23 Design/Bid/Build 13-Sep-13 19-Dec-14 0 40% $159,933 1.313%
The Phase 1 new addition is on schedule for September 2014 completion and occupancy. Structural steel erection, slab 
placements, and exterior precast panel installations are complete. Wall framing is nearly complete. MEP rough-in, drywall 
installation, and window installation are progressing on schedule.

$12,736,352

Hingham
Hingham Middle School

Middle School Brait Builders Corp. $48,436,000 1,020 Bid 176,385 $275 $41,227,552 $234 Design/Bid/Build 07-Jun-12 01-May-14 0 98% $452,657 0.945% FF&E deliveries and installation are underway.  Site work for the bus loop is remaining.  Demolition of the existing building to be 
performed over the summer months.

$22,503,315

Hudson
John F Kennedy

Middle School Bacon-Agostini Construction 
Joint Venture

$35,102,573 715 Bid 118,846 $295 $28,373,294 $239 Design/Bid/Build 28-Sep-11 22-Jun-13 0 99% $1,025,731 2.922% The new school building is in service.  Closeout of Commissioning is in process.  Final site work is complete. $22,932,938

Lynnfield
Lynnfield High

High School E.A. Colangeli Construction Co. 
Inc

$3,110,346 740 Bid 10,950 $284 $2,322,687 $212 Design/Bid/Build 25-Jun-12 28-Jun-13 0 99% $259,285 8.981% Minor punch list work remaining. $1,743,071

Marblehead
Glover

Elementary School G & R Construction, Inc. $20,868,000 425 Bid 79,108 $264 $16,977,513 $215 Design/Bid/Build 25-Jun-12 20-Dec-13 0 99% $767,120 3.676% The new school building is complete and in service. Site work is complete and final acceptance inspection of landscaping work 
is planned for the Fall 2014.

$8,759,441

Marshfield
Marshfield High High School Brait Builders Ventures $84,980,000 1,310 Bid 267,469 $318 $64,604,850 $242 Design/Bid/Build 16-Aug-12 25-Jul-14

30
ahead 90% $734,870 0.923%

The academic areas, and the gym and auditorium have been completed to the punch list stage.  Elevators have been inspected 
and approved for use.  Furniture delivery and installation has been completed. Gym flooring was completed with all required 
markings and coats of sealant.  Kitchen equipment has been installed and tested.  Technology checkout and coordination is 
underway.  Courtyard plantings were set.  Moving materials from the old High School to the new building is underway.

$46,550,599

Maynard
Maynard High

High School CTA Construction Co., Inc. $36,650,000 410 Bid 121,520 $302 $30,630,013 $252 Design/Bid/Build 18-Aug-11 13-Dec-13 0 100% $541,428 1.477% Exterior landscaping work is being finalized and project closeout is in process. $22,095,036

Monomoy
Monomoy Regional High 

School
High School Fontaine Brothers, Inc. $49,374,000 700 Bid 168,000 $294 $41,433,695 $247 Design/Bid/Build 11-Feb-13 30-Jun-14 31

behind
87% $363,501 0.757% Interior finish work continues throughout the building. Flooring installations are progressing. Final cleaning has commenced in 

the 2nd floor academic areas.
$27,654,507

Newburyport
Francis T Bresnahan Elem Elementary School CTA Construction Co., Inc. $28,190,000 660 Bid 112,517 $251 $20,841,757 $185 Design/Bid/Build 14-Mar-13 30-Jun-14

42
behind 93% $71,537 0.261%

Building envelope is complete. Metal stud, drywall and MEP rough-ins are complete. Interior finishes are nearly complete. MEP 
finishes are nearing completion. Gym flooring ongoing. Kitchen equipment underway. The elevator is complete. Abatement and 
demolition of the existing building has begun and is scheduled to be completed by the end of July.  Site work is ongoing and is 
approximately 75% complete.

$15,676,427

Norfolk County Agriculture
Norfolk County Agr

Vocational / 
Technical Brait Builders Corp. $21,508,952 550 Bid 114,816 $187 $15,546,739 $135 Design/Bid/Build 29-Mar-12 09-May-14

90
behind 85% $741,281 3.601%

Phase 1: Animal Science Building, Agricultural Mechanical Building, Equine Center, and Equipment Garage are substantially 
complete. Phase 3: Site work is substantially complete. Phase 2: Replacement General Contractor, Brait Builders, is completing 
renovation and site Phase 2 work. OPM reports that Phase 2 completion is estimated for early August 2014. Surety continues to 
negotiate contract agreement with Brait Builders for completion of project. Brait Builder's is responsible for all work in Phase 2 
and punchlist work for Phases 1 and 3.

$13,493,272

North Adams
Silvio O Conte Middle Middle School

PDS Engineering and 
Construction, Inc. $21,853,267 310 PFA 78,119 $280 $14,521,110 $186 Design/Bid/Build 28-Apr-14 17-Jul-15 0 0% $0 0.000%

The contractor has mobilized to the site.  Initial site preparation has begun consisting of silt fence and hay bale installation.  
Abatement and demolition of the portable classroom, and gymnasium is pending with exterior restoration work to proceed 
through the summer.  Interior abatement and demolition will also proceed through the summer.

$20,632,054

Oxford
Oxford Middle

Middle School J.J. Cardosi, Inc. $5,085,217 652 PFA 117,000 $43 $5,085,217 $43 Design/Bid/Build 01-Jun-12 22-Aug-14 0 79% $139,512 2.744% Roof replacement completed in the Summer of 2012. Window project completed in the Summer of 2013. HVAC/ADA General 
Contractor is completing renovation during the Summer of 2014.

$3,369,847

Peabody
J Henry Higgins Middle

Middle School Agostini Construction Co., Inc. $76,735,661 1,340 PFA 221,518 $346 $47,562,204 $215 Design/Bid/Build 10-Mar-14 31-May-16 0 3% $0 0.000% Early site package has been under construction and nearing completion.  This work consisted of stripping the topsoil at the site 
of the future school and parking area, excavation to subgrade, and installation of underdrain piping and backfill material.

$41,311,831

Quincy
Central Middle

Middle School H.V. Collins Co., Inc. $32,540,712 620 Bid 114,975 $283 $27,057,118 $235 Design/Bid/Build 18-Jun-12 18-Oct-13 0 99% $828,830 2.547% Commissioning and punch list work nearing completion. $28,962,549

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount

Data Reported as of July 9, 2014

Core Program and Waitlist Totals

CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
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Revere
Staff Sergeant James J. Hill 

School
Elementary School CTA Construction Co., Inc. $33,897,336 690 PFA 103,650 $327 $24,309,968 $235 Design/Bid/Build 25-Mar-14 16-Jun-15 0 12% $428,348 1.264% Preliminary site work and demolition have been completed.  Foundations has been poured throughout the building.  Structural 

steel is ongoing.
$28,099,048

Somerset-Berkley
Somerset-Berkley High

High School Bacon-Agostini Construction 
Joint Venture

$69,407,000 1,000 Bid 222,826 $311 $52,553,676 $236 Design/Bid/Build 16-Jul-12 20-Jun-14 0 90% $594,110 0.903%
Building finishes progressed through June with the majority of work remaining for completion to be on the first floor including 
ceramic tile installation, floor surfaces and carpet installation.  Commissioning activities continued on 
mechanical/electrical/plumbing trade work.

$46,363,361

South Hadley
Plains Elementary

Elementary School Fontaine Brothers, Inc. $21,563,821 270 PFA 63,377 $340 $14,664,281 $231 Design/Bid/Build 08-May-14 15-Jul-15 0 0% $0 0.000% The general contractor has recently mobilized. $13,874,014

Southwick-Tolland
Powder Mill

Middle School PDS Engineering and 
Construction, Inc.

$13,556,194 545 Bid 95,775 $142 $11,289,029 $118 Design/Bid/Build 07-Jun-13 14-Aug-15 0 33% ($7,627) -0.056% Phase 2 (East Wing) renovation is underway. Window installations are ongoing. MEP trades continue rough-ins. Summer 
renovations to be completed by August 15, 2014.

$8,437,002

Southwick-Tolland
Southwick-Tolland Regional 

High
High School Fontaine Brothers, Inc. $25,307,990 790 Bid 165,995 $152 $19,838,420 $120 Design/Bid/Build 05-Aug-13 18-Sep-15 0 40% $488,225 1.970%

Phase 1 (additions) continues. Interior and exterior masonry as well as window installations have been completed. MEP rough-
ins are complete at the Middle School wing and are ongoing at the High School wing. Phase 2 (existing building) renovations are 
underway. Window installations and roof replacement are ongoing. MEP trades continue rough-ins. Phase 2 Summer 
renovations to be completed by August 20, 2014. Excavation of drainage and underground utilities as well as new parking lot 
paving will be completed in Summer of 2014.

$19,572,669

Southwick-Tolland
Woodland Elementary

Elementary School PDS Engineering and 
Construction, Inc.

$7,172,052 400 Bid 67,800 $106 $6,077,790 $90 Design/Bid/Build 07-Jun-13 14-Aug-15 0 68% $104,665 1.459% Phase 3 (West Wing) is substantially complete. Phase 4 (East Wing) work has begun with MEP rough-ins and roof installation. 
Phase 4 renovations to be completed by August 15, 2014.

$4,620,410

Sturbridge
Burgess Elementary Elementary School Fontaine Brothers, Inc. $22,946,000 860 Bid 131,630 $174 $17,591,000 $134 Design/Bid/Build 10-Aug-10 30-Oct-10 0 100% $1,966,295 8.575%

The new school building addition and renovations are complete and in service.  An investigation of a rubber floor tile adhesion 
failure in the Cafeteria and Band Room in the renovated building has been completed.  Floor replacement in these areas is 
being planned for the Summer of 2014.  A report of the results of investigations in other areas revealed no additional areas need 
replacement.

$14,764,380

Sutton
Sutton Middle School

Middle School Brait Builders Corp. $41,230,800 840 Bid 179,040 $230 $32,998,403 $184 Design/Bid/Build 01-Jul-11 23-Feb-15 35
ahead

77% $1,099,286 2.736% Selective demolition work is complete. Concrete foundations and footings are complete. Underground utility work is ongoing. 
Fire protection installations are underway. Roofing work at the high school building has started.

$25,646,928

Wachusett
Mountview Middle

Middle School CTA Construction Co., Inc. $43,122,257 800 PFA 126,200 $342 $28,959,805 $229 Design/Bid/Build 21-May-14 19-Apr-16 0 0% $0 0.000% Contractor has mobilized to the project site.  Erosion control has been installed.  Tree clearing has been completed and 
stripping of loam has begun.  Installation of temporary power has begun.

$25,445,463

Webster
Park Avenue Elementary Elementary School CTA Construction Co., Inc. $32,370,001 720 Bid 109,597 $295 $24,190,915 $221 Design/Bid/Build 08-Jul-13 12-Dec-14 0 55% $268,374 0.848%

The Gymnasium and Auditorium slabs have been poured and construction work continues in those spaces as well as the 
remaining portions of the school building. Work includes installations of rough mechanical, electrical, plumbing and fire 
protection systems, exterior wall and roof systems and installation of interior gypsum board walls. Window, storefront and curtain 
wall installations are also underway. Brick veneer is approximately 70% complete, flat roofs are approximately 70% complete and 
sloped metal roofs are approximately 50% complete. Installation of underground utilities is well underway.

$28,102,666

West Bridgewater
West Bridgewater Jr-Sr

High School CTA Construction Co., Inc. $46,267,000 625 Bid 141,250 $328 $34,404,274 $244 Design/Bid/Build 01-Oct-13 15-Jun-15 40
behind

18% $18,647 0.041%
Demolition of the existing athletic fields and courts are complete.  Top soil is stockpiled on site. Structural steel and masonry are 
complete. Underslab piping and slabs are complete. Steel stairs are nearing completion. Metal studs and mechanical/electrical 
rough-ins are underway. Site work and site utilities are ongoing.

$26,384,658

West Springfield
West Springfield High

High School Fontaine Brothers, Inc. $85,006,020 1,270 Bid 257,525 $330 $56,875,181 $221 Design/Bid/Build 22-Nov-11 31-Dec-13 0 95% $2,552,562 3.623% Abatement of the existing building is complete and demolition of the existing building is nearly complete. Minor punch list work 
remains within the new building and is scheduled to be completed over the summer months.

$60,722,795

Westfield
Abner Gibbs

Elementary School Fontaine Brothers, Inc. $25,578,000 600 Bid 95,573 $268 $21,444,000 $224 Design/Bid/Build 24-Aug-12 25-Mar-14 0 0% $0 0.000% Work stoppage regarding Article 97 "Protected Land".  The City still does not have approval.  General Contractor has 
demobilized from the site.

$20,004,642

Weston
Field Elem School Elementary School Colantonio, Inc. $24,537,966 355 Bid 65,390 $375 $19,872,289 $304 Design/Bid/Build 21-Dec-12 19-Jun-14

43
behind 95% $959,054 3.908%

A temporary certificate of occupancy was issued on June 19, 2014 with the understanding that the 25 (base contract) items will 
be completed by August 1st. If all items are found to be complete at the August 1st walk through with the Building Inspector and 
Designer, a final certificate of occupancy will be issued and the building will be deemed substantially complete.

$8,004,886

Williamsburg
Anne T Dunphy

Elementary School Enfield Builders, Inc. $8,990,457 170 Bid 37,859 $237 $7,625,327 $201 Design/Bid/Build 05-Apr-13 15-May-14 52
behind

94% $337,811 3.757%
The building envelope is complete.  Metal studs, drywall and MEP/FP rough-ins are complete. Interior finishes and MEP/FP 
finish work is nearing completion. FF & E is underway. Earth work, underground utilities and the retaining wall construction are 
nearing completion.

$6,808,088

Winchester
Vinson-Owen

Elementary School CTA Construction Co., Inc. $21,289,999 420 Bid 74,820 $285 $17,586,598 $235 Design/Bid/Build 17-Feb-12 26-Jul-13 0 100% $182,522 0.867% Punch list work is nearing completion. $9,091,823

Andover
Bancroft Elementary

Elementary School Skanska USA Building, Inc. $40,077,007 680 Bid 106,904 $375 $27,101,717 $254 CM-at-Risk 14-May-12 23-Jun-14 0 99% $267,843 0.668%
FF&E installation is nearly complete.  Temporary fire pump was installed to obtain a Temporary Certificate of Occupancy permit.  
Domestic water pump and permanent water pump to be installed and complete by August 15th.  Site work is ongoing over the 
next several months and demolition of the existing building to begin in July.

$15,731,353

Ashburnham-Westminster
Briggs Elem

Elementary School Consigli Construction 
Company, Inc.

$24,780,000 520 Bid 87,085 $285 $18,202,478 $209 CM-at-Risk 09-Mar-12 30-Aug-13 0 100% $44,103 0.178%
The new school building is in service.  Potential change orders related to extending boiler breaching and installation of a water 
leak detection system for the RTUs in the attic is under review. Site work is complete and final acceptance inspection of 
landscaping work is planned for the Fall 2014.

$16,187,237

Auburn
Auburn Middle

Middle School Fontaine Brothers, Inc. $36,412,806 560 PFA 100,395 $363 $23,350,958 $233 CM-at-Risk 27-Feb-14 05-Jun-15 0 17% $0 0.000%
Site work has continued to progress with site drainage and sanitary installations well underway.  Underground plumbing and 
electrical installations have begun. Forming and placing of concrete foundations progressed through May and June.  Delivery 
and erection of structural steel is pending.

$19,763,951

Ayer-Shirley
Ayer-Shirley Regional 
Middle/High School

High School Consigli Construction 
Company, Inc.

$44,516,576 495 PFA 144,072 $309 $32,082,505 $223 CM-at-Risk 19-Feb-13 26-Aug-15 14
behind

37% $150,196 0.339%
This project is a 6-Phase Add/Reno that is currently 37% complete at Phase 3. There are two general classroom sections that 
are scheduled to be turned over to the District in September that will require premium time from now until it is complete. Work 
includes site, HVAC, electrical, roof, fire protection, plumbing, masonry, windows, etc.

$34,926,694

Concord-Carlisle
Concord Carlisle High High School Turner Construction Company $76,143,704 1,225 Bid 219,871 $346 $53,607,000 $244 CM-at-Risk 20-Feb-13 15-Mar-15

10
ahead 59% $345,490 0.454%

All concrete slabs have been placed. Exterior envelope is complete (masonry, roofing, curtain wall and metal panels). Drywall is 
nearing completion. Paint, flooring, millwork and ceiling grid installation are ongoing.  Plumbing, fire protection, HVAC and 
electrical finish are underway. RTU start up has been performed. Permanent power has been brought to the site. Site Work for 
Phase I is nearly complete. Site Work for Phase II and Demolition of existing school is scheduled to begin after the new building 
is occupied in March/April 2015.

$26,795,748

Duxbury
Duxbury High

High School Dimeo Construction Company $105,475,520 1,735 Bid 322,105 $327 $73,368,123 $228 CM-at-Risk 12-Sep-12 09-Jun-14 0 88% $2,233,671 2.243% The building is substantially complete.  Commissioning and punchlist activities are ongoing. Furniture and equipment deliveries 
are underway.

$48,141,830

Essex Agr Tech
Essex Agr and Tech Inst

Vocational / 
Technical Gilbane Building Company $110,217,451 1,440 Bid 337,000 $327 $79,334,889 $235 CM-at-Risk 07-May-12 30-Jun-14 0 92% $1,762,649 1.599%

Phase I Farmstead: Punch list work remains to be completed.  Phase II Farmstead: Agr. Storage Bldg (Hoop House) has been 
erected and MEP equipment has been installed.  Site work is ongoing for the Danvers playing fields.  Academy: Auto Tech & 
Collision fit-out nearly complete.  Epoxy floors and lifts to be installed.  Landscape/Mason Bldg metal panel system and slabs 
complete.  Rough installations are nearly complete.  Main Academy: Painting and final cleaning are ongoing as well as punch 
list work.  The Gym floor and second floor track are complete. The contractor is on schedule to its contractual substantial 
completion date of August 1, 2014.

$72,471,233

Greater Lowell Voc Tec
Gr Lowell Reg Voc Tech

Vocational / 
Technical

Consigli Construction 
Company, Inc.

$52,472,010 1,990 PFA 505,766 $104 $38,997,643 $77 CM-at-Risk 04-Nov-13 31-Aug-15 0 10% $0 0.000%
Building Addition: Foundations and structural steel complete. Underslab piping and slab are complete. Roofing is underway. 
Mechanical piping is underway. Renovations to the existing school began in late June 2014 at the close of the school year. 
Abatement of the existing school is ongoing.

$46,002,209

Greenfield
Greenfield High High School

Shawmut Design and 
Construction $53,507,787 585 Bid 160,649 $333 $37,812,150 $235 CM-at-Risk 27-Mar-13 15-Dec-15 0 46% $292,990 0.548%

The Phase 1 new school building work is on schedule for July 31, 2014 Substantial Completion with occupancy in September of 
2014.  The building exterior is complete except minor finish work. Access roadway and parking area are ready for final paving. 
Sidewalks are complete and final landscaping is in process. Interior construction is progressing on schedule. MEPs and flooring 
work is nearly complete and millwork installation is progressing, Interior walls are primed and finish painting is in process.

$42,194,483

Leominster
Leominster Senior High

High School S.O.M. Construction Ent,, Inc. $33,794,797 1,825 Bid 295,859 $114 $25,382,707 $86 CM-at-Risk 01-Jul-11 30-Aug-13 0 100% $2,478,803 7.335% Remaining punch list work is being completed and project closeout is in process. $27,337,956
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Lexington
Joseph Estabrook

Elementary School Shawmut Design and 
Construction

$32,792,348 540 Bid 91,840 $357 $22,795,606 $248 CM-at-Risk 12-Jun-12 27-Jan-14 0 95% $842,093 2.568% The new building is occupied. Demolition and abatement of existing building is complete.  Site work is ongoing. $12,148,491

Longmeadow
Longmeadow High

High School Gilbane Building Company $63,685,998 1,000 Bid 236,985 $269 $46,573,364 $197 CM-at-Risk 01-Nov-10 01-Nov-13 0 99% $1,577,729 2.508% Remaining punch list work is being completed and project closeout is in process. $31,297,686

Lynn
Thurgood Marshall Mid

Middle School Walsh Brothers, Inc. $71,225,244 1,100 PFA 181,847 $392 $49,913,764 $274 CM-at-Risk 27-Jun-14 06-Jun-16 0 7% $18,530,760 27.362%

Interim Guaranteed Maximum Price (IGMP) No. 1 has been executed and includes site work, foundations, concrete, structural 
steel, underground electrical and underground plumbing work. Ongoing work includes installation of construction gates, 
fencing, gravel site exits, and dust control. Site trailers are set up and temporary power, water and internet services are 
established. Erosion control and soil stabilization measures are in place. Underground storage tanks have been removed and 3 
structures have been abated and demolished. Grubbing and clearing operations are complete. Culvert parameters have been 
established and a bridge assembly built to accommodate construction vehicle travel. Existing foundation structures have been 
removed and processing of the material for backfill is underway. Vibration monitoring of all activities on site is ongoing for 
seismic reporting. Cut and capped all sewer and water lines to property and all drain lines to culvert.

$49,690,902

Methuen
Methuen High

High School Consigli Construction 
Company, Inc.

$74,749,773 2,075 Bid 324,424 $230 $58,040,776 $179 CM-at-Risk 12-Jul-11 26-Jun-14 0 95% $3,144,973 4.207%
Phase II construction has received a temporary Certificate of Occupancy on June 23rd.  Phase I punchlist has been monetized 
and much substantial work was completed during the April vacation.  A few items remain to be completed during the summer 
months.

$61,544,094

Newburyport
Rupert A Nock Middle Middle School Gilbane Building Company $20,877,414 845 Bid 161,500 $129 $14,924,391 $92 CM-at-Risk 18-Mar-13 21-Aug-14 0 75% $827,178 3.962%

Full time day summer schedule is in operation. Punch list and commissioning work continue on Phases 1-3. Phase 4 work 
continues and includes mechanical, electrical, plumbing, fire protection, ceiling tile, flooring, lighting and casework installations. 
Construction activity continues in the Boys' and Girls' Locker Rooms and the Auditorium. Installation of the new roof system and 
related PV panel removal and reinstallation work has begun and continues on a full time summer schedule. Commissioning 
work is ongoing.

$12,785,667

North Reading
North Reading High High School Gilbane Building Company $101,328,353 1,370 Bid 267,939 $378 $66,726,592 $249 CM-at-Risk 15-Jan-13 31-Aug-15 0 66% $1,501,515 1.482%

Installation of finishes has progressed to near completion in the High School academic building and the High School/Middle 
School shared areas including the Auditorium, Gym, Kitchen, and administrative spaces.  Furniture and equipment have been 
moved into the building.  Trades continue Saturday work schedule to advance progress.  Exterior work has progressed on Route 
62 intersection along with access road and sidewalks.

$47,071,882

Norton
Norton High

High School W. T. Rich Company Inc. $27,023,541 700 Bid 162,405 $166 $20,590,559 $127 CM-at-Risk 12-Mar-12 31-Jan-14 0 100% $1,366,532 5.131% Punch list work is 100% complete. An extension has been granted for temp. occupancy of the Auditorium through May 11, 2014. 
RTU noise issue and a floor finish issue are being resolved.

$20,634,829

Shrewsbury
Sherwood Middle School

Middle School Gilbane Building Company $33,986,286 900 Bid 129,378 $263 $22,823,030 $176 CM-at-Risk 07-Mar-11 31-Oct-12 0 100% ($1,033,847) -3.061% The new school building is in service. Site work is complete and final acceptance inspection of landscaping work is planned for 
the Fall of 2014.

$20,964,674

Southern Worcester Cty VT
Bay Path Reg Voc Tech H S

Vocational / 
Technical

Consigli Construction 
Company, Inc. $57,024,455 1,110 Bid 249,521 $229 $41,468,049 $166 CM-at-Risk 02-Aug-13 01-Sep-15 0 27% $357,291 0.631%

The project is currently in Phase 1 of an 11-Phase project. Phase 1 is the addition of the new Media Center, Science Classrooms 
and Typical Classrooms. Phase 1 is approx. 70% complete.  Phase 1 is scheduled to be turned over to the District on 
September 1, 2014. Scope in additional phases 2-11 include the replacement of multiple building systems throughout the 
building as well as site work.

$44,420,530

Springfield
Dryden Memorial

Elementary School Morganti/Aquadro & Cerruti $11,476,091 280 Bid 40,900 $281 $8,276,912 $202 CM-at-Risk 28-Jun-12 01-Nov-13 0 99% $271,991 2.370% Remaining site punch list and commissioning work is being completed and project closeout is in process. $10,344,789

Springfield
Elias Brookings

Elementary School Morganti/Aquadro & Cerruti $22,733,394 320 Bid 64,800 $351 $18,337,328 $283 CM-at-Risk 01-Jul-13 20-Jan-15 35
behind

33% ($256,355) -1.128%
Building steel erection is complete.  MEP rough-in work is proceeding in the south classroom portion of the building. Under slab 
utilities are placed and ready for slabs to be poured.  Roofing, interior partition wall framing and exterior wall framing are 
underway.

$25,563,992

Stoneham
Stoneham Middle School Middle School

Shawmut Design and 
Construction $33,086,864 775 Bid 136,410 $243 $23,430,771 $172 CM-at-Risk 01-Nov-12 08-Aug-14 0 87% $380,966 1.151%

The new school building's exterior is complete except some roof trim.  Roofing is complete with nine RTUs installed. Interior work 
is progressing with drywall complete, MEP finishes progressing on schedule, wall tile 85% complete, painting and ceiling grid 
placement close to 60% complete, floor tile installation 65% complete, and the elevator is complete. Commissioning Consultant 
inspections are ongoing.

$21,346,937

Wakefield
Galvin Middle School Middle School Bond Brothers, Inc. $59,756,584 1,070 Bid 187,722 $318 $44,899,853 $239 CM-at-Risk 18-Mar-13 30-Jun-15 0 54% $1,448,896 2.425%

The new school building is being completed in three phases (A, B & C) working from upper to lower floors. Phase A exterior and 
interior construction is nearing completion.  Framing of walls in Phase B is progressing and MEP rough-ins have started.  Phase 
C slab placement has been completed.  Permanent power, boilers, water heaters, and switchgear have been installed.

$32,631,618

Wilmington
Wilmington High

High School Gilbane Building Company $67,558,835 960 Bid 192,443 $351 $48,060,314 $250 CM-at-Risk 30-Apr-13 13-Feb-15 0 45% $481,543 0.745% Structural steel work overall is 95% complete.  All MEP rough-ins are well underway.  Site work continues including utility work 
and the installation of the drainage system.

$35,708,354

Waitlist Totals $34,745,898 $234 $176 $36,080,584
Springfield

Forest Park Middle
Middle School Consigli Construction 

Company, Inc.
$34,745,898 660 Bid 148,800 $234 $26,209,932 $176 CM-at-Risk 26-Mar-12 26-Aug-13 0 99% $1,048,807 3.019% Punch list work is ongoing. $36,080,584
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