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CAPITAL PIPELINE OVERVIEW 

Status of Current Projects 

 
A total of 424 projects that have received invitations from the Board of Directors (“Board”) to collaborate with 

the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA’s Eligibility Period and Capital 

Pipeline. The 424 projects include 160 projects in the Core Program and 264 projects in the Accelerated Repair 

Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the 

Capital Pipeline. Compared to the prior Project Overview Report, the project total has increased by 86 projects to 

reflect the addition of 93 Accelerated Repair Program projects and removal of three Core Program and four 

Accelerated Repair Program projects at the October 2025 Board meeting. For a detailed look at the Capital 

Pipeline projects, please go to www.massschoolbuildings.org/building and select “Capital Pipeline Status Chart”.  

 

 
Capital Planning Updates:   
 
The following activities are scheduled for FY 2026: 
 

• The 2025 School Survey continues following the launch of school assessments beginning in November 
2024. The MSBA has once again partnered with STV Inc., who visited approximately 1,560 public 
elementary and secondary schools in the Commonwealth to assess the general condition of each 
building. Site visits were not conducted at schools in the MSBA’s Core Program pipeline unless 
construction had been completed. Each assessment evaluated several key factors, including: condition, 
capacity, maintenance, and educational environment. Collected assessments are being reviewed with 
the final report scheduled to be presented at the December 2025 Board of Directors meeting. 

• The MSBA has partnered with BVH Integrated Services, Inc., a Salas O’Brien Company (“BVH/Salas 
O’Brien”) to evaluate existing public K-12 schools to determine scope, schedule, and cost factors to 
convert existing buildings to heat pumps for heating and cooling within the Accelerated Repair Program 
(“ARP”). Throughout October 2024, BVH/Salas O’Brien conducted 18 site visits at schools of different 
typologies. BVH/Salas O’Brien also proposed recommendations for 2025 Statement of Interest heat 
pump questions. A report providing technical and programmatic recommendations to support heat 

https://www.massschoolbuildings.org/building
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pump conversion projects within ARP was presented at the June 2025 Board of Directors meeting and 
posted to the MSBA’s ARP webpage. Issuance of the report was also shared in Project Advisory 93. The 
report helped inform the first ARP heat pump invitations at the October 2025 Board of Directors 
meeting. 

• MSBA Roundtables – Information for FY 2026 is listed below: 
o Superintendent Roundtable is scheduled for November 20, 2025– Topic: Get the Word Out: The 

Communication Ground Rules of Local Ballot Questions 
o Joint Roundtable for OPMs. Designers and Superintendents to be scheduled for January 8, 2026 

Topic: Student Engagement in the Design and Building Process 
o Superintendent Roundtable information session to be scheduled for January 27, 2026 – Topic: 

2026 Statement of Interest Process 
o Designer Roundtable to be scheduled for Spring 2026 – Topic: Pending 
o Owner’s Project Manager (“OPM”) Roundtable to be scheduled for Spring 2026 – Topic: Pending 
o Commissioning Roundtable to be scheduled for Spring 2026 – Topic: Pending 

 

2025 Progress Report  

 Statements of Interest (“SOIs”) 2025 
o The 2025 SOI submittal period opened on Monday, January 13, 2025. The deadline to file for 

consideration under the ARP was Friday, March 21, 2025, while the deadline to file for 
consideration under the Core Program was Friday, April 11, 2025. 

▪ MSBA received 99 ARP SOIs from 47 districts for consideration. 

• Recommendations for invitation into the Accelerated Repair Program were 
approved for 93 schools from 45 districts at the October 29, 2025 Board of 
Directors meeting. 

▪ MSBA received 27 Core Program SOIs from 21 districts for consideration. 

• Recommendations for invitation into Eligibility Period are anticipated at the 
December 12, 2025 Board of Directors meeting.   

 Eligibility Period – Core Program  
o 20 of the 22 2024 SOIs are currently in the Eligibility Period following their invitations at the 

December 13, 2024 Board of Directors meeting. One SOI was removed from the Core Program 
at the October 29, 2025 Board of Directors meeting.  Six SOIs are anticipating an invitation to 
Feasibility Study at the December 12, 2025 Board of Directors meeting.   

 Consultant Selection – Core Program 
o Two districts completed their Owner’s Project Manager (“OPM”) selection since the last report, 

and four districts are tentatively scheduled to receive MSBA approval for selection of their OPM. 
o Two districts completed Designer selection since the last report while seven districts are in the 

process of procuring a Designer. 

 Feasibility Study/Schematic Design – Core Program 
o Five districts are anticipating submittals for their Preferred Schematic Solutions between 

December 2025 and April 2026.  
o Seven districts are anticipating submittals for their Project Scope and Budget Agreement 

authorizations between December 2025 and April 2026. 

 Accelerated Repair Program 
o The 2024 ARP program is for the partial or full replacement of roofs and windows/doors. 

Districts will consider roof replacement as well as roof restoration.  
o The 27 districts remaining from the 2024 invitations have received consultant assignments and 

are in the process of completing their Schematic Designs or have done so. Four SOIs were 
removed from the Accelerated Repair Program at the October 29, 2025 Board Meeting. 

o To facilitate schools moving toward Massachusetts’ goal for net-zero carbon emissions by 2050, 
the ARP Heat Pump Pilot Study will help the MSBA advance the Program to offer heat pump 
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conversions for existing buildings in lieu of boiler replacement beginning with 2025 SOIs. MSBA 
selected 11 of the 15 applications received to provide Heat Pump Conversion designer services. 
Recommendations for invitation into the Accelerated Repair Program were approved for 93 
schools from 45 districts at the October 29, 2025 Board of Directors meeting. The 93 schools 
included 25 heat pump projects. 

 Construction Costs – Core Program 
o In 2025, 16 projects are scheduled to receive sub bids. MSBA staff anticipate DBB bids or GMP 

executions for all projects by January 2026.  

 Substantial Completion – Core Program 
o 10 projects are scheduled to reach substantial completion in 2025.  

 Post Occupancy Evaluations 
o Staff have completed one post occupancy evaluation in FY 2026 and anticipate completing 

approximately seven more this fiscal year.  

o Individual reports will be prepared for and shared with each evaluated school and the 

corresponding districts and consultants.   
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STATEMENTS OF INTEREST (SOIs)  
 
2025 SOI Process 
The 2025 SOI submittal period opened on January 13, 2025. Commencing in 2025, the Accelerated Repair 
Program (“ARP”) will proceed with biennial SOI openings (every two years). Furthermore, to facilitate schools 
moving toward Massachusetts’ goal for net-zero carbon emissions by 2050, the MSBA introduced heat pump 
conversion projects as an option within 2025 ARP SOIs. 
 
The deadline to file SOIs for consideration under the ARP, which is intended for roofs, windows/doors, and heat 
pump conversions in existing school facilities, was Friday, March 21, 2025. The deadline to file for consideration 
under the Core Program, which is intended for new construction, addition, and/or renovation projects, was 
Friday, April 11, 2025.  
 
The table below lists the number of SOIs received and Invitations granted in calendar years 2008 through 2025.  
 

2008: MSBA launched the annual filing period. 

2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the 

           Green Repair Program and the annual opening. 

2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the 

           2012 Science Laboratory Initiative and the Core Program.  

2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022 Board of 

Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated 

Repair Program and not accept new SOIs in 2023. 

Year 

Total 

Number of 

SOIs 

Submitted 

Number of Core 

Program SOIs 

Submitted 

Number of Core 

Program Invitations 

Number of 

Green Repair or 

Accelerated 

Repair Program 

SOIs Submitted  

Number of 

Green Repair or 

Accelerated 

Program Repair 

Invitations 

Number of 

SCILAB SOIs 

Submitted  

Number of 

SCILAB Program 

Invitations 

2008 431 425 104 6 6   

2009 237 206 41 31 31   

2010 224 202 19 22 22   

2011 371 184 18 187 149   

2012 280 198 11 69 36 13 11 

2013 201 123 17 78 47   

2014 229 110 18 119 51   

2015 158 97 26 61 44   

2016 156 89 17 67 49   

2017 156 83 15 73 36   

2018 130 70 12 60 34   

2019 144 61 11 83 42   

2020 161 71 15 90 25   

2021 118 58 17 60 28   

2022 121 54 10 67 33   

2023 63 63 19 N/A N/A   

2024 119 47 22 72 70   

2025 126 27 TBD 99 93   
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CORE PROGRAM 
 
Status of Core Program Projects 

 
Currently, there are 160 Core Program 
projects in the MSBA’s Eligibility Period and 
Capital Pipeline. Compared to the prior 
Project Overview Report, the project total 
has decreased by three projects. 

• 56 projects are in the early phase of 
the grant program and have not yet 
secured funding authorizations for 
the full project. 

• 43 projects have secured full project 
funding and are in Design 
Development or Construction. 

• 61 projects are in Building Complete, 
Closeout, or Final Audit Approved 
phases. 

 
 

 
 

 
 

 
ELIGIBILITY PERIOD 
 
There are 20 districts in Eligibility Period (table below) and 12 of those districts have secured their local funding.  

 

An agreed‐upon enrollment is a key pre‐requisite for the MSBA to commence a Feasibility Study with a district. 

To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s online 
enrollment projection tool.  

 

SOI 
Year 

District School 
Eligibility Period 
Commencement 

Date 

30 
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60 
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270 
days 

Date of 
Invitation to 

Feasibility 
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(Estimated) 
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2024 
Athol-

Royalston RSD 
Athol HS May 1, 2025 X X X X N/A X  X  

2024 Boston 
Ruth Batson 

Academy  
July 1, 2025 X X X X N/A X  X  

2024 
Dennis-

Yarmouth RSD 
Small ES April 1, 2025 X X X X N/A X    

2024 Duxbury Alden School June 2, 2025 X X X X N/A     
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SOI 
Year 

District School 
Eligibility Period 
Commencement 

Date 

30 
days 

60 
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2024 Ipswich 
Doyon 

Memorial 
School 

July 1, 2025 X X X X N/A   X  

2024 Medfield Dale Street ES April 1, 2025 X X X X N/A X X X 
December 

2025 

2024 Milton 
Cunningham 

School 
May 1, 2025 X X X X N/A X  X  

2024 Natick Memorial ES 
February 3, 

2025 
X X X X N/A X X X 

December 
2025 

2024 Norwell Norwell HS April 1, 2025 X X X X N/A X  X  

2024 
Pioneer Valley 

RSD 
Northfield ES June 2, 2025 X X X X N/A     

2024 Pittsfield Crosby ES 
February 3, 

2025 
X X X X N/A X X X 

December 
2025 

2024 Plymouth Hedge ES March 2, 2025 X X X X N/A X X X 
December 

2025 

2024 
Shawsheen 

Valley RVTSD 
Shawsheen 

Valley RVTHS 
August 1, 2025 X X X X X     

2024 Shrewsbury Shrewsbury HS March 3, 2025 X X X X N/A X X X 
December 

2025 

2024 
South 

Middlesex 
RVTSD 

Keefe THS August 1, 2025 X X X X X     

2024 Springfield 
White Street 

ES 
June 2, 2025 X X X X N/A X    

2024 
Upper Cape 
Cod RVTSD 

Upper Cape 
Cod RVTHS 

April 1, 2025 X X X X X X  X  

2024 West Boylston 
West Boylston  

J/S HS 
June 2, 2025 X X X X N/A     

2024 
West 

Springfield 
John Ashley ES March 3, 2025 X X X X N/A X X X 

December 
2025 

2024 
Whittier 
RVTSD 

Whittier 
RVTHS 

August 1, 2025 X X X X X     
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CONSULTANT SELECTION 
 

Owner’s Project Manager Selection 

 

After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility 

Study, the district procures an OPM. Since the last report, two districts have completed Owner’s Project Manager 

(“OPM”) selection (shaded in the table below). Currently, there are four districts in the Capital Pipeline in the process of 

procuring an OPM.   
 

District School Anticipated Selection 

Everett Everett High School November 2025 

Westford Col. John Robinson Elementary School November 2025 

Worcester Burncoat Senior High School December 2025 

Haverhill John G. Whittier Middle School January 2025 

Triton RSD Triton Regional High School January 2025 

Peabody  Veterans Memorial High School March 2025 
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Designer Selection 

 

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local 

designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over 

$5 million. Since the last report, two districts completed Designer selection (shaded in the table below). There are 

currently seven districts in the Capital Pipeline that are in the process of procuring a Designer. 

 
 

District School Anticipated Selection 

Leicester Leicester High School October 2025 

Northborough Marguerite E. Peaslee Elementary School November 2025 

Dighton-Rehoboth Dighton Elementary School November 2025 

New Bedford Charles S. Ashley Elementary School December 2025 

Framingham Hemenway Elementary School January 2026 

Milford Milford High School January 2026 

Boston Pauline Agassiz Shaw Elementary School February/March 2026 

 

For additional information on the selected consultant teams, see Appendix A. 
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FEASIBILITY STUDY 
 

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two 

Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board 

consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by 

districts, the MSBA anticipates that five districts will appear before the Board for their Preferred Schematic Design 

authorizations at the December 2025, February 2026, and April 2026 Board meetings. An additional nine districts are in 

Feasibility Study. 

 

District School Anticipated PS Board Date 

Marlborough Richer Elementary School December 2025 

Swansea Joseph Case Jr. High School December 2025 

Blackstone-Millville RSD Blackstone Millville RHS February 2026 

Chicopee Barry Elementary School February 2025 

Needham Pollard Middle School February 2026 
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SCHEMATIC DESIGN 

 

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a 

Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by 

districts, the MSBA anticipates that seven districts will appear before the Board for Project Scope and Budget Agreement 

authorizations at the December 2025, February 2026, and April 2026 Board Meetings. There are no additional districts in 

Schematic Design. 

 

District School Anticipated PS&B Board Date 

West Bridgewater Rose L. MacDonald Elementary School December 2025 

Dracut Joseph A. Campbell Elementary School February 2026 

Martha’s Vineyard Martha’s Vineyard RHS February 2026 

North Andover Kittredge Elementary School February 2026 

Salem Salem High School February 2026 

Franklin County RVTSD Franklin County Technical High School April 2026 

Wrentham Charles E. Roderick Elementary School April 2026 
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COMMISSIONING 
 

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project. 

Since the last report, the MSBA has assigned Commissioning Consultants for eleven additional projects which are 

presented in the table below.  

 

District School Program 
Estimated 

Const. Cost 
(million) 

Commissioning  
Consultant 

Contract 
Amount 

Blackstone Valley 

RVT 
Blackstone Valley RVHS ARP $4.40 Building Enclosure Associates $35,000 

Cohasset Joesph Osgood ES ARP $4.80 BVH/Sala’s O’Brien $22,050 

Gardner 3 Schools ARP $8.42 Building Enclosure Associates $117,000 

Holyoke Central HS ARP $6.14 Building Enclosure Science $47,100 

Leominster Fall Brook ES Core $114.80 Fitzemeyer & Tocci associates $130,626 

Longmeadow Glenbrook MS Core $118.90 Thompson & Lichtner Co $136,367 

Lynn Edward A Sisson ARP $3.10 FST-HEA $35,789 

North Attleboro North Attleboro HS Core $226.70 
Rist-Frost-Shumway 

Engineering 
$204,067 

Northern Berkshire 

RVT 

Charles McCann Voc 

Tech 
ARP $14.40 Jacobs Engineering Group $74,279 

Salem Bates ES ARP $2.80 Building Enclosure Science $47,900 

Wilmington Wilmington ES Core $137.70 ICO Energy and Engineering $160,084 

 

To date, the MSBA has executed 662 commissioning consultant contracts, totaling $53.3 million in commissioning fees, 

for 883 projects at 720 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction 

budgets for projects commissioned totaled $19.7 billion. To date, 487 work orders have been completed. 

 

The table below represents the status of commissioning assignments sorted by the fiscal year in which the 
commissioning work orders were issued. 
 

Fiscal Year 
No. Work Orders 

Issued 
Value of Work 
Orders Issued 

Total Invoiced* Percent Complete 

FY2010 31 $4,231,376 $4,273,277 100% 

FY2011 95 $6,132,890 $6,058,460  99% 

FY2012 52 $4,373,944 $4,386,520 100% 

FY2013 55 $3,364,697 $3,408,897 100% 

FY2014 47 $2,604,062 $2,541,165  98% 

FY2015 44 $2,277,711 $2,273,711 100% 

FY2016 44 $3,385,137 $3,333,748 99% 



   

  

13 

 

Fiscal Year 
No. Work Orders 

Issued 
Value of Work 
Orders Issued 

Total Invoiced* Percent Complete 

FY2017 37 $2,290,661 $2,248,851 98% 

FY2018 44 $4,138,550 $4,137,049 100% 

FY2019 39 $3,604,720 $3,4441,493 96% 

FY2020 42 $3,080,166 $2,989,913 97% 

FY2021 12 $1,524,360 $1,208,534 79% 

FY2022 36 $3,969,566 $2,665,032 67% 

FY2023 29 $2,537,001 $1,579,742 62% 

FY2024 29 $2,633,366 $1,053,606 40% 

FY2025 11 $1,797,005 $127,335 7% 

FY2026 15 $1,330,212 $0 0% 

Total 662 $53,275,424 $45,727,334  

*Includes approved additional services over value of Work Order 
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DESIGN DEVELOPMENT  
 

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the 

district enters the Design Development Phase. Currently, there are 29 projects in the Design Development Phase with a 

total estimated construction cost of approximately $2.32 billion. Of those 29 projects, 13 are ARP Projects and 16 are 

Core Program Projects. The 16 Core Program Projects in Design Development have a total estimated construction cost of 

approximately $2.26 billion and are listed below. 

 

Elementary School Districts 
Middle and Middle/High 

School Districts 
High School Districts Other Grade Configurations 

Berkley (PK-4) 

Burlington (K-5) 

Leominster (K-5) 

Littleton (PK-2) 

North Adams (PK-6) 

Quincy (K-5) 

Reading (PK-5) 

Stoughton (K-5) 

Wilmington (PK-5) 

Canton (5-8) 

Longmeadow (6-8) 

Agawam (9-12) 
Berkshire Hills (9-12) 

North Attleborough (9-12) 
Revere (9-12) 

South Shore VT (9-12) 
 

 

 
 
District Design Submittals 
 

During the Design Development phase, districts will submit three design submittals (Design Development, 60% 

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents 

to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received 

and reviewed by the MSBA in each fiscal year.  

 

Fiscal Year DD Reviews 60% Reviews 90% Reviews Total Reviews 

FY2010 5 0 0 5 

FY2011 21 24 20 65 

FY2012 12 24 28 64 

FY2013 20 20 19 59 

FY2014 15 13 14 42 

FY2015 6 12 13 31 

FY2016 10 10 8 28 

FY2017 11 10 12 33 

FY2018 10 11 9 30 

FY2019 17 16 10 43 

FY2020 12 16 18 46 

FY2021 6 11 19 36 

FY2022 15 9 10 34 

FY2023 12 19 13 44 

FY2024 11 5 6 22 

FY2025 9 15 12 36 

FY2026 2 3 5 10 

Totals 194 218 216 628 
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SUMMARY OF BID DATA 
 

Based on the most recent data and schedules provided by districts, 16 projects are scheduled to receive sub-bids in 2025 
while 11 projects are scheduled in 2026 and five projects are scheduled in 2027.  The total number of projects has 
increased since the last report following four Project Scope and Budget Agreement approvals at the October 29, 2025 
Board of Directors meeting. 
 

Year 
Number of 

Projects 
Design Basis for 

Enrollment 
Project Budget 

Construction 
Budget 

Construction 
Range 

2025 16 11,100 $2.42 billion $1.95 billion $684 - $1,020 

2026 11 9,290 $2.20 billion $1.78 billion $701 - $1,033 

2027 5 4,736 $1.33 billion $1.07 billion $666 - $1,055 

Grand Total 32 25,126 $5.95 billion $4.80 billion  

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects 

which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.  
 

 
The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction 
projects from November 2022 to present. The projects are presented based on their dates of DBB bids or GMP 
executions. The Orange Line is a trend line for Bid Costs, and the Blue Line is a trend line for Schematic Design 
Construction Estimates. One project, Nashoba Regional High School, has been added since the last report prepared for 
the October 29, 2025 Board of Directors meeting. 

 

 
 

 
A fully interactive version of the New Construction graph is available on the MSBA website, here: 

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx . 
  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for addition/renovation 
projects from November 2022 to present. The projects are presented based on their dates of DBB bids or GMP 
executions. The Purple Line is a trend line for Bid Costs, and the Yellow Line is a trend line for Schematic Design 
Estimates. No projects have been added since the last Project Overview Report for the October 29, 2025 Board of 
Directors meeting.  
 

 
 

 
A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here: 

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx. 
 

 

  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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CONSTRUCTION 
 

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction 

Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the 

Construction Phase. Currently, there are 45 projects in the Construction Phase with a total estimated construction cost 

of $3.90 billion. Of those 45 projects, 18 are ARP Projects and 27 are Core Program Projects; however, this does not 

include the 23 projects that have reached substantial completion and are currently in the Building Complete Phase. The 

27 Core Program Projects have a total estimated construction cost of $3.85 billion and are listed below.  

 

Elementary School Districts 
Middle and Middle/High 

School Districts 
High School Districts Other Grade Configurations 

Amherst (K-5) 

Hopkinton (2-4) 

Maynard (PK-3) 

New Bedford (K-5) 

Newton (K-5) 

Scituate (PK-5) 

Winchester (PK-5) 

Clinton (5-8) 

Holyoke (6-8) 

Lynn (6-8) 

Webster (6-12) 

 

Bristol-Plymouth (9-12) 

East Longmeadow (9-12) 
Greater Fall River VT (9-12) 

Lowell (9-12) 

Nashoba (9-12) 

Nauset RSD (9-12) 

Northeast Metro VT (9-12) 

Spencer-East Brookfield (9-12) 

Stoneham (9-12) 

Tri County VT (912) 

Wakefield (9-12) 

Watertown (9-12) 

Boston Carter (PK-12) 

Brookline (PK-8) 

Haverhill (5-8) 

Whitman-Hanson (5-8) 
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Amendment to the Project Funding Agreement (PFA) 
 

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to 

the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values 

against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids 

received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.  

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

  

Fiscal Year Total Amendments 

FY2012 30 

FY2013 31 

FY2014 31 

FY2015 17 

FY2016 22 

FY2017 8 

FY2018 15 

FY2019 13 

FY2020 10 

FY2021 17 

FY2022 20 

FY2023 7 

FY2024 32 

FY2025 14 

FY2026 9 
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Substantial Completion 

 

In 2024, 14 projects were scheduled to reach Substantial Completion. They are listed in the table below. The MSBA has 

received 13 executed certificates of substantial completion. Staff will continue to monitor these projects for updates. 

 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Westwood Paul 
Hanlon 

Elementary 
School 

560 
Brait Builders 

Corp. 
Vertex 

(Compass) 

Dore & 
Whittier 

Architects, Inc. 

26-Feb-24 26-Feb-24 - 

Waltham Senior 
High School 

1,830 
Consigli 

Construction 
Company 

Leftfield, LLC SMMA, Inc. 24-May-24 16-Aug-24 
84 

behind 

Boston Quincy 
Upper School 

650 
Turner 

Construction 
Skanska USA 
Building, Inc. 

HFMH 
Architects, Inc. 

18-Jun-24 30-Aug-24 
73  

behind 

Walpole Bird 
Middle School 

905 
Fontaine 

Brothers, Inc. 
Vertex 

(Compass) 
Tappe 

Architects, Inc. 
16-Jul-24 16-Jul-24 - 

Andover West 
Elementary 

School 
925 

Gilbane 
Building 

Company 

PMA 
Consultants, 

LLC 
SMMA, Inc. 16-Aug-24 16-Aug-24 - 

Worcester 
Doherty 

Memorial High 
School 

1,670 
Fontaine 

Brothers, Inc. 

Tishman 
Construction 

Corporation of 
MA 

Lamoureux 
Pagano 

Associates 
Architects, Inc. 

26-Jul-24 26-Jul-24 - 

Randolph Lyons 
Elementary 

School 
315 

Agostini 
Construction 

Co. 

CHA 
Consulting, 

Inc. 

TSKP Studio, 
LLC 

28-Jul-24 29-Jul-24 
1 

behind 

Wellesley John 
D. Hardy 

Elementary 
School 

365 
Shawmut 

Design and 
Construction 

Vertex 
(Compass) 

SMMA, Inc. 29-Jul-24 29-Jul-24 - 

Stoneham High 
School 

695 
Consigli 

Construction 
Company 

SMMA, Inc. Perkins&Will 31-Jul-24   

Groton-
Dunstable 

Florence Roche 
Elementary 

School 

645 
Gilbane 
Building 

Company 
Leftfield, LLC 

Studio G 
Architects, Inc. 

9-Aug-24 2-Aug-24 7 ahead 
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Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Swampscott 
Hadley 

Elementary 
School 

900 
CTA 

Construction 
Co., Inc. 

Hill 
International 

Company 

LaVallee 
Brensinger 
Architects 

9-Aug-24 9-Aug-24 - 

Somerset 
Middle School 

590 
Brait Builders 

Corp. 
CGA Project 

Management 
Ai3 Architects, 

LLC 
16-Aug-24 16-Aug-24 - 

Hingham Foster 
Elementary 

School 
605 

Bacon 
Construction 

Co, Inc. 

PMA 
Consultants, 

LLC 
 

Raymond 
Design 

Associates 
22-Aug-24 31-Dec-24 

131 

behind 

Westfield 
Franklin Avenue 

Elementary 
School 

395 
Fontaine 

Brothers, Inc. 
P3 Inc. 

Caolo & 
Bieniek 

Associates, 
Inc. 

1-Nov-24 15-Nov-24 
14 

behind 

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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In 2025, 10 projects are scheduled to reach Substantial Completion. They are listed in the table below. The MSBA has 

received six executed certificates of substantial completion. Staff will continue to monitor these projects for updates. 

 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Arlington High 
School 

1,755 

Consigli 

Construction 

Company 

Skanska USA 

Building, Inc. 

HMFH 

Architects, Inc. 
14-Feb-25 14-Feb-25 - 

Boston Carter 
Development 

Center 

60 
Bond Building 

Construction 
Hill-LiRo, Corp. Perkins & Will 18-Apr-25   

Tyngsborough 
Middle School 

480 
Fontaine 

Brothers, Inc. 
Leftfield, LLC 

 JCJ 
Architecture, 

PC 

15-May-25 7/25/25 71 behind 

Fitchburg 
Crocker 

Elementary 
School 

845 
Fontaine 

Brothers, Inc. 

Colliers Project 

Leaders LLC 

SAAM 
Architecture, 

LLC 

5-Jun-25 6/27/25 22 behind 

Lawrence Oliver 
Partnership 

School 

1,000 

Consigli 

Construction 

Company 

Accenture, PLC 

Symmes Maini 
& McKee 

Associates, 
Inc. 

10-Jun-25 10-Jun-25 - 

 Norwood 
Coakley Middle 

School 
1,070 W.T. Rich 

Vertex 
(Compass) 

Ai3 Architects, 
LLC 

13-Jun-24 8/25/25 80 behind 

Lawrence Leahy 
Elementary 

School 
1,000 

J&J 

Contactors, 

inc. 

 Atlantic 
Construction 

and 
Management, 

Inc. 

Mount Vernon 
Group 

Architects, Inc. 

17-Jun-25 8/25/25 69 behind 

Holyoke Peck 
Middle School 

550 
Fontaine 

Brothers, Inc. 
Accenture, PLC 

 Mount 
Vernon Group 
Architects, Inc. 

15-Aug-25   

Winchester 
Lynch 

Elementary 
School 

520 
Brait Builders 

Corp. 
Hill-LiRo, Corp. 

Tappe 
Architects, Inc. 

2-Sep-25   

Nauset Regional 
High School 

905 
Brait Builders 

Corp. 

Flansburgh 

Associates 
CHA 

Consulting Inc. 
1-Oct-25   

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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CLOSEOUT 

 

After the district’s contractor finishes all project work including demolishing the old building, completing site work, and 

finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the 

District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the 

District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment 

Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA 

performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board’s 

approval of the final Total Facilities Grant for the project. 

 

Currently, there are 112 projects in the Closeout Phase, including 78 ARP projects and 34 Core Program projects. The 
chart, shown below, lists the Core Program projects by year of achieved Substantial Completion: 
 

Year All Project Phases Final Audit Approved  Closeout Building Complete 

2012 22 22 0 0 

2013 24 24 0 0 

2014 19 19 0 0 

2015 27 26 1 0 

2016 12 12 0 0 

2017 8 6 2 0 

2018 11 11 0 0 

2019 13 11 2 0 

2020 7 5 2 0 

2021 18 8 9 1 

2022 15 4 10 1 

2023 8 0 5 3 

2024 14 0 3 11 

2025 7 0 0 6 

Total 205 148 34 22 
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POST OCCUPANCY EVALUATION 

 

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates 

with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with 

district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in 

part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and 

performing as designed. In addition, the collection of technical data, accompanied by school district and occupant 

feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school 

building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings. 

 

A preliminary list of the districts anticipated to participate in POEs in FY 2026 is shown below; this list will be updated as 

districts agree or decline to participate in the program. The MSBA will provide a POE report to each participating district. 

Since FY 2022, the MSBA has participated in POEs with 39 projects. 

 

*Date on the Certificate of Substantial Completion, once provided to the MSBA  

Project Enrollment Contractor OPM Designer 

Building 
Construction 
Completion 

Date* 

POE Visit Date 

West Springfield 
Coburn ES 

585 
Fontaine 
Brothers 

NV5 TSKP Studio 8/30/22 10/7/25 

Millbury  
Shaw ES 

550 
Fontaine 
Brothers 

LiRo-Hill 
Turowski2 

Architecture 
7/29/22 11/6/25 

Pentucket 
Regional HS 

965 
Rich-KBE  

(Joint Venture) 
Vertex 

Dore & 
Whittier 

7/31/22 12/4/25 

Attleboro 
HS 

1,725 Consigli Skanska 
Kaestle Boos 

Associates 
8/15/22 1/28/26 

Tewksbury 
Trahan ES 

790 Consigli 
Turner & 

Townsend 
Heery 

Flansburgh 
Associates 

1/3/23 2/6/26 

Natick 

Kennedy MS 
1,000 Brait Builders Compass 

Ai3 Architects, 
LLC 

12/11/20 3/4/26 

Easton 

Ames ES 
760 Brait Builders 

PMA 
Consultants 

Perkins 
Eastman 

12/20/22 4/15/26 

Dennis-Yarmouth 
MS 

940 
Commodore 

Builders 
PMA 

Consultants 
Perkins 

Eastman 
4/20/22 TBD 
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ACCELERATED REPAIR PROGRAM 

 

  
The photos above depict the roof replacement at Braintree’s Highlands Elementary School serving 5,809 students. The project replaced partial 

sections of roof with a new PVC membrane roof, thus extending the useful life of the 95-year-old building.  The project reached Substantial 

Completion in September 2023 and anticipates receiving Final Audit Approval at the December 2025 Board of Directors meeting. 

 

Currently, there are 264 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. There have been nine projects 

approved for Final Audit in FY 2026. Prior to FY 2026, 298 projects received Final Audit approval. The combined 562 

projects are located in 166 districts, many of whom have been invited to the ARP multiple times. All the new information 

that has been updated since the last report is italicized and bolded. 
 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 
Total Project Budgets 

Maximum Facilities 
Grants 

Number of 
Projects Final 

Audit 
Approved 

2025 Accelerated* 45 93    

2024 Accelerated* 35 65 $220,124,835 $141,562,512 - 

2022 Accelerated 12 27 $86,949,136 $55,301,436 - 

2021 Accelerated 15 26 $109,602,763 $59,925,011 4 

2020 Accelerated 15 21 $81,731,451 $43,329,550 5 

2019 Accelerated 24 38 $85,180,989 $52,047,959 33 

2018 Accelerated 20 30 $83,172,480 $47,018,557 19 

2017 Accelerated 19 34 $117,020,597 $73,280,673 26 

2016 Accelerated 28 48 $156,598,234 $83,007,586 40 

2015 Accelerated 24 43 $136,680,652 $91,974,052 43 

2014 Accelerated 34 47 $108,410,084 $65,388,035 47 

* Financial totals reflect Project Funding Agreement approvals through the October 29, 2025 Board of Directors Meeting. 
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2025 Accelerated Repair Program 

• Invitations – 45 districts, 93 projects. 

o Scope includes 44 roofs, 14 windows/doors, 10 roof and windows/doors, 9 heat pumps, and 16 roofs 

and heat pumps. 

 

 
2024 Accelerated Repair Program 

• Invitations – 35 districts, 65 projects. 

o Scope includes 49 roofs, 12 windows/doors, and 4 roof and 

windows/doors. 

• SOI Removal – three districts; five projects (four roof, one 

windows/doors) 

• Approved for Project Funding Agreement – 21 districts, representing 38 

projects. 

• Total Project Budgets – $220,124,835 

• MSBA Total Facilities Grant - $141,562,512 

 
 
2022 Accelerated Repair Program 

• Invitations – 16 districts, 33 projects. 

o Scope includes 10 roofs, 7 windows/doors, and 16 boilers. 

• SOI Removal – four districts; six projects (four roofs, two boilers). 

• Approved for Project Funding Agreement – 12 districts, representing 27 

projects. 

• Total Project Budgets - $86,949,136 

• MSBA Total Facilities Grant - $55,301,436 

• 24 of 26 projects reported bids are within the estimated budget. 
 
 
 

2021 Accelerated Repair Program 

• Invitations – 16 districts, 28 projects.  

o Scope includes 13 roofs, 11 windows/doors, and eight boilers. 

• SOI Removal – one district; two projects (two roofs, two 

windows/doors). 

• Approved for Project Funding Agreement – 15 districts, representing 

26 projects. 

• Total Project Budgets - $109,602,763 

• MSBA Total Facilities Grant - $59,925,011 

• 81% of projects bid within the estimated budget. 

• Four projects have completed Final Audit. 
 
 

  

2022 ARP Status Chart 

2024 ARP Status Chart 

2021 ARP Status Chart 
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2020 Accelerated Repair Program 

• Invitations – 18 districts, representing 25 projects.  

o Scope includes 14 roofs, nine windows/doors, and four 

boilers. 

• SOI Removal – three districts; four projects (two roofs, one 

windows/doors, one boiler). 

• Approved for Project Funding Agreement – 15 districts, representing 

21 projects. 

• Total Project Budgets - $81,731,451 

• MSBA Total Facilities Grant - $43,329,550 

• 71% of projects bid within the estimated budget while one district removed its SOI (one roof) following receipt 

of bids which exceeded the estimated budget. 

• Five projects have completed Final Audit. 

 

 

2019 Accelerated Repair Program  

• Invitations – 27 districts, representing 42 projects.  

o Scope includes 24 roofs and 21 boilers. 

• SOI Removal – three districts; four projects (one roof, three boilers). 

• Approved for Project Funding Agreement – 24 districts, representing 

38 projects. 

• Total Project Budgets - $85,180,989 

• MSBA Total Facilities Grant - $52,047,959 

• Three districts, representing three projects, required a schedule extension following PFA approval. 

• 97% of projects bid within the estimated budget. 

• 33 projects, or 86%, have completed Final Audit. 

 

 
2018 Accelerated Repair Program 

• Invitations – 23 districts, representing 34 projects. 

o Scope includes 17 roofs, 11 windows/doors,  

and 14 boilers. 

• SOI Removal – three districts; four projects (two roofs, two 

windows/doors, one boiler). 

• Approved for Project Funding Agreement – 20 districts, representing 
30 projects. 

• Total Project Budgets - $83,172,480 

• MSBA Total Facilities Grant - $47,018,557 

• Two districts, representing two projects, required a schedule extension following PFA approval. 

• 90% of projects bid within the estimated budget. 

• 19 projects, or 63%, have completed Final Audit. 

 

 

2019 ARP Status Chart 

2020 ARP Status Chart 

2018 ARP Status Chart 
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2017 Accelerated Repair Program 

• Invitations – 20 districts, representing 36 projects. 

o Scope includes nine roofs, 23 windows/doors, and 15 boilers. 

• SOI Removal - one district; two projects (one boiler; one 

windows/doors). 

• Approved for Project Funding Agreement - 19 districts, representing 

34 projects. 

• Total Project Budgets - $117,020,597 

• MSBA Total Facilities Grant - $73,280,673 

• Three districts, representing six projects, required a schedule extension following PFA approval. 

• 79% of projects bid within the estimated budget. 

• 26 projects, or 76%, have completed Final Audit. 

 

 

2016 Accelerated Repair Program 

• Invitations – 28 districts, representing 49 projects. 

o Scope includes 25 roofs, 19 windows/doors, and 13 boilers. 

• SOI Removal - one project (one boiler). 

• Approved for Project Funding Agreements - 28 districts, representing 

48 projects. 

• Total Project Budgets - $156,598,234 

• MSBA Total Facilities Grant - $83,007,586 

• Four districts, representing four projects, required a schedule 

extension following PFA approval. 

• 73% of projects bid within the estimated budget. 

• 40 projects, or 83%, have completed Final Audit. 

 
 
2015 Accelerated Repair Program 

• Invitations – 24 districts, representing 44 projects. 

o Scope includes 22 roofs, 26 windows/doors, and nine boilers. 

• SOI Removal – one project. 

• Approved for Project Funding Agreements – 24 districts, representing 

43 projects. 

• Total Project Budgets - $136,680,652 

• MSBA Total Facilities Grants - $91,974,052 

• One district, representing one project, required two schedule 

extensions following PFA Approval. 

• 81% of projects bid within the estimated budget. 

• 43 projects, or 100%, have completed Final Audit. 

  

2016 ARP Status Chart 

2017 ARP Status Chart 

2015 ARP Status Chart 
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Closed Accelerated Repair Programs 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 

Number of 
Roofs 

Number of 
Windows/ 

Doors 

Number of 
Boilers 

Final Costs 
Submitted 

Final Total 
Facilities Grants 

2014 
Accelerated 

34 47 20 25 13 $86,421,038 $48,401,743 

2013 
Accelerated 

25 45 30 13 7 $70,489,512 $37,769,944 

2012 
Accelerated 

24 36 21 11 7 $47,748,996 $28,518,764 

 

 

Status of Green Repair Program 

The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218 

in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments. 
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2022 Accelerated Repair Projects – Construction Estimate vs. 2023-2025 

• 24 of 26 projects reported bids within estimated budget. 

• One additional project is anticipated to be reported by the December 2025 Board of Directors meeting. 

  

District School Scope 
Project 

Type 
Bid Date 

Construction           
Estimate*  

Bid Amount*  
Variance from 
Construction 

Estimate 

Reimbursement 
Rate 

Potential 
Grant 

Variance**  

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118 

Mansfield 
Harold L Qualters 

Middle 
Boiler DBB Dec-23 $3,180,377 $2,805,000 $375,377 52.89% $198,537 

Holyoke 
H.B. Lawrence 

School 
Windows / Doors DBB Jan-24 $3,468,923 $2,930,745 $538,178 80.00% $430,542 

Holyoke 
Lt Elmer J 
McMahon 

Elementary 
Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855 

Holyoke 
Maurice A 
Donahue 

Elementary 

Partial Windows / 
Doors 

DBB Jan-24 $2,605,878 $2,324,345 $281,533 80.00% $225,226 

Holyoke 
Wm J Dean Voc 

Tech High 
Boiler DBB Jan-24 $1,182,674 $947,000 $235,674 80.00% $188,539 

New Bedford 
Elizabeth Carter 

Brooks 
Roof DBB Jan-24 $2,791,123 $1,721,200 $1,069,923 80.00% $855,938 

Springfield 
Milton Bradley 

School 
Boiler DBB Mar-24 $1,685,642 $932,800 $752,842 80.00% $602,274 

Springfield 
Rebecca M 

Johnson 
Boiler DBB Mar-24 $1,307,167 $886,000 $421,167 80.00% $336,934 

Cambridge Amigos School Roof DBB Mar-24 $1,429,125 $1,380,770 $48,355 34.16% $16,518 

Boston 
Dr. William 

Henderson Upper 
Roof DBB Mar-24 $2,814,313 $1,924,000 $890,313 60.42% $537,927 

Lowell B.F. Butler Middle Boiler DBB Apr-24 $1,116,448 $827,370 $289,078 79.58% $230,048 

Lowell 
Bartlett 

Community 
Partnership 

Boiler DBB Apr-24 $1,841,561 $1,633,000 $208,561 79.58% $165,973 

Lowell 
Henry J Robinson 

Middle 
Boiler DBB Apr-24 $1,650,462 $1,519,187 $131,275 79.58% $104,469 

Lowell 
John J 

Shaughnessy 
Roof DBB Apr-24 $4,524,525 $1,895,900 $2,628,625 79.58% $2,091,860 

Lowell 
Joseph 

McAvinnue 
Boiler DBB Apr-24 $1,123,694 $888,424 $235,270 79.58% $187,228 

Fitchburg 
Arthur M. Longsjo 

Middle School 
Boiler DBB Feb-24 $1,748,501 $1,470,000 $278,501 80.00% $222,801 

Quincy Wollaston School Partial Roof DBB May-24 $1,016,703 $721,800 $294,903 57.57% $169,776 

Quincy Montclair Partial Roof  DBB May-24 $1,524,009 $1,844,000 -$319,991 57.57% $0 

Quincy Francis W Parker Boiler DBB Jul-24 $1,139,430 $785,339 $354,091 57.57% $203,850 

Fall River 
Resiliency Prep 

School 
Windows / Doors DBB Nov-24 $6,842,837 $4,578,655 $2,264,182 80.00% $1,811,346 

Boston Dennis C Haley Boiler DBB Sep-24 $1,649,009 $1,632,450 $16,559 60.42% $10,005 

Boston 
Holland School of 

Technology 
Boiler DBB Sep-24 $1,117,184 $1,740,550 -$623,366 60.42% $0 

Boston The English High Windows / Doors DBB Jan-25 $9,091,274 $6,632,000 $2,459,274 60.42% $1,485,893 

Haverhill Moody Boiler DBB Feb-25 $1,850,892 $577,000 $1,273,892 76.84% $978,858 

Haverhill Silver Hill Boiler DBB Feb-25 $1,094,480 $356,750 $737,730 76.84% $566,872 

    Total $63,579,001 $47,914,589 $15,664,412  $12,279,388 
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PROJECT VARIANCES 
Core Program – Total Project Budget Update  

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a 

Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities 

Grant for an approved project. Staff have reported on budget increases for the 55 projects below at previous Board 

meetings. No shading appears where project information is new or updated since the previous Board meeting. In no 

event has the increase in the budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the 

Board. 

 

District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

Maximum 
Total 

Facilities 
Grant 

Andover Bancroft ES New $44,659,837 $16,773,753 $50,299,859 $16,575,965 

The District has appropriated additional funds to cover the costs 
associated with increased construction costs and additional 
contingencies for litigation/settlement costs and other ineligible 
costs. 

Andover West ES New $151,661,968 $38,442,820 $168,066,623 $38,007,178 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Ashland David Mindess ES New $84,387,000 $27,008,753 $84,637,000 $26,371,101 
The District has transferred additional funds to cover the costs 
associated with increased construction costs. 

Berlin-Boylston 
Tahanto Regional 

HS 
New $43,954,901 $21,148,751 $43,519,302 $18,972,041 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Blue Hills 
Blue Hills Regional 
Technical School 

Add/ 
Reno 

$84,862,768 $44,210,180 $88,071,616 $43,708,007 
The District has appropriated additional funds to cover the costs 
associated with increased construction costs. 

Boston 
Boston Arts 

Academy 
New $124,755,412 $48,890,620 $137,370,916 $48,186,575 

The District appropriated additional funds to cover costs associated 
with increased construction costs and additional contingency for 
change order costs. 

Boston 
Josiah Quincy Upper 

School 
New $193,591,467 $54,075,966 $223,891,467 $54,042,995 

The District has appropriated additional funds to cover the costs 
associated with increased construction costs. 

Boston 
William E. Carter 

School 
New $91,966,532 $30,595,455 $111,380,185 $30,157,644 

The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and increased 
contingency budget. 

Bristol County 
Agricultural 

Bristol County 
Agricultural HS 

 

Add/ 
Reno 

 

$103,750,000 $53,286,797 $103,947,718 $53,095,156 

The District received additional funding through the CARES Act for 
Municipal Government. The federal Coronavirus Aid, Relief, and 
Economic Security Act (the “CARES Act”) includes funds for 
Massachusetts governments to use to pay costs incurred in 
responding to the COVID-19 pandemic. 

$103,750,000 $53,286,797 $106,547,718 $52,987,521 

The District appropriated additional funds to cover the Closeout and 
Settlement Agreement with the General Contractor and Architect 
and Owner’s Project Manager for additional construction 
management fees incurred. 

Burlington 
Marshall Simonds 

MS 
Add/ 
Reno 

$32,865,272 $17,143,365 $34,221,929 $15,362,127 

The District appropriated at its May 2012 annual town meeting 
through Articles 18: 19, additional funds for the costs associated 
with the construction of the new field complex and field lighting 
replacement. 

Chicopee 
Dupont Middle 

School 
Reno $37,999,940 $30,100,581 $39,849,940 $29,750,043 

The District appropriated additional funds to cover the costs 
associated with increased construction costs. 

Essex North Shore 
Agricultural & 

Technical School 
District 

Essex North Shore 
Agricultural & 
Technical HS 

 

New 

$125,000,000 $77,500,000 $133,770,000 $77,500,000 
The Board was informed at the March 30, 2011 meeting that the 
Total Project Budget had increased due to additional ineligible scope 
that would be funded by DCAMM. 

$125,000,000 $77,500,000 $134,501,368 $77,500,000 
The District has appropriated additional funds to cover the costs 
associated with increased construction costs for horse tack barn 
renovations. 

Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Framingham 
Fuller Middle 

School 
New $98,276,878 $39,453,932 $101,141,939 $38,698,964 

The District appropriated additional funds to cover the costs 
associated with the installation of new turf fields. 

Greater New 
Bedford  

Greater New 
Bedford 

Vocational and 
Technical High 

School 

Add/ 
Reno 

$17,099,808 $13,543,920 $16,396,429 $12,258,642 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement.  

Groton-Dunstable 
Regional School 

District 
Florence Roche ES  New $78,650,734 $32,309,508 $89,150,734 $32,253,445 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 
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Haverhill 
Caleb Dustin 

Hunking School 
New 61,500,000 40,363,276 61,677,024 39,933,953 

The District has appropriated additional funds to cover additional 
costs associated with Furnishings and Equipment.  

Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 
The District has appropriated $1,500,000 of additional funds to 
cover the costs associated with the construction of a building 
addition due to an unanticipated increase in enrollment. 

Lawrence 
Francis M. Leahy 

ES 
New $103,740,911 $66,732,018 $115,795,797 $66,243,007 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 

Lawrence 
Oliver Partnership 

School 
Add/ 
Reno 

$132,300,000 $61,647,551 $147,800,000 $61,359,903 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 

Lexington 
Joseph Estabrook 

ES 
New $40,792,248 $12,250,739 $43,392,248 $12,148,491 

The District has executed a GMP that exceeds the Construction 
Budget of the PFA. The District has appropriated additional funds to 
cover the costs associated with increased construction costs and 
additional contingencies. 

Lowell High School 
Add/ 
Reno 

$343,399,220 $215,992,406 $381,967,231 $215,992,406 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 

Minuteman 
Minuteman 

RVTHS 
New $144,922,480 $45,206,061 $148,072,480 $44,117,021 

The District appropriated additional funds to cover the costs 
associated with new athletic fields. 

Nauset 
Nauset Regional 

HS 
Add/ 
Reno 

$131,825,665 $44,739,207 $169,925,665 $44,739,207 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

New Bedford  
Irwin Jacobs 

(Hannigan) ES 
 New $36,747,197 $22,726,582 $34,925,392 $22,372,846 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Newburyport Nock/Molin MS 
Add/ 
Reno 

$26,997,326 $13,697,934 $28,170,749 $12,520,326 
The District has received additional funding to cover additional 
construction change order costs.  

Northeast 
Metropolitan 

Regional 
Vocational  

Northeast 
Metropolitan 

Regional 
Vocational HS 

New $317,422,620 $163,383,141 $324,922,542 $162,723,932 
The District received additional funding via a Massachusetts Skills 
Grant and has allocated the additional funds to the owner’s and 
construction contingencies. 

North Reading 
North Reading 

MS/HS 
Add/ 
Reno 

$107,727,074 $49,323,123 $123,227,074 $49,323,123 

This is a CMR project. The estimated, reconciled construction costs 
tracked over budget at DD ($9,746,655 over), 60% ($4,655,965 
over), and 90% ($15,136,846 over). A Town override vote in March 
2013 obtained an additional $15,500,000 in local funding to 
proceed. 

Norfolk County 
Agricultural 

Norfolk County 
Agricultural HS 

Add/ 
Reno 

$28,552,385 $15,369,712 $30,589,078 $13,867,050 
The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following 
the termination of its original construction contract. 

Northborough Lincoln Street ES 
Add/ 
Reno 

$25,530,553 $10,407,408 $25,530,553 $10,407,408 
The MSBA Board Approved Total Project Budget increased by 
$60,400 from $25,470,153 to $25,530,553 due to the addition of an 
alternate, for a new ball field added at the District’s request. 

Oxford Oxford MS 
Add/ 
Reno 

$6,128,870 $3,483,589 $7,340,000 $3,359,171 

The District received additional funding to cover additional 
construction costs including accessibility upgrades. District 
submitted final project costs that exceeded the total project budget 
established at bid. Final Costs did not exceed the original total 
project budget established at Project Funding Agreement. 

Peabody 
William A. Welch 

 ES 
Add/ 
Reno 

$29,973,821 $17,628,004 $33,432,013 $17,628,004 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Plymouth South HS New $107,800,000 $46,867,514 $111,063,271 $46,328,160 

The District appropriated $3,263,371 of additional funding to fund 
change order work to incorporate scope previously identified in the 
construction bid documents as Alternate 4 (synthetic turf field) and 
a portion of Alternate 5 (electrical infrastructure to support future 
lights at synthetic turf field). Note that the increased Total Project 
Budget will not increase the Maximum Facilities Grant.  

Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 
The District increased its Total Project Budget due to additional 
construction change orders for a turf field and for delay costs 
associated with a utility company work stoppage. 

Randolph 
North Randolph 

ES 
New $50,384,511 $32,116,809 $54,384,511 $31,700,472 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 
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Revere 
Staff Sergeant 
James J. Hill ES 

New $45,402,396 $29,551,048 $45,402,396 $29,551,048 

At Project Scope and Budget, the Total Project Budget was approved 
at $44,382,396. The City of Revere has increased the land acquisition 
budget. Therefore, the projected total project budget at PFA has 
increased to $45,402,396. Note that the MSBA grant has not 
changed since the Project Scope and Budget Agreement. 

Salem Saltonstall ES Repair $15,503,406 $11,794,492 $15,752,033 $10,709,091 

The District has executed a GMP that exceeds the Construction 
Budget of the PFA. The District has appropriated additional funds to 
cover the costs associated with increased construction costs and 
additional contingencies. 

Somerset Middle School New $85,020,490 $38,686,352 $91,872,373 $38,238,605 
The District appropriated additional funds to cover the costs 
associated with the construction of athletic fields and photovoltaic 
arrays. 

Somerville 
East Somerville 

Community 
School 

Add/ 
Reno 

$33,185,258 $15,237,996 $38,006,621 $15,237,996 
At the March 28, 2012 Board Meeting, the Board approved an 
amendment to the PFA and a $6.25M District loan. 

Spencer-East 
Brookfield 

David Prouty HS 
Add/ 
Reno 

$111,587,059 $53,979,044 $116,061,338 $52,740,313 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Stoneham High School New $189,593,594 $56,574,750 $214,583,851 $56,574,750 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Sutton Sutton MS 
Add/ 
Reno 

$59,945,474 $29,843,511 $60,130,536 $27,002,506 
The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following 
the termination of its original construction contract. 

Swampscott Hadley ES New $98,316,523 $34,390,610 $101,226,506 $34,254,224 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 

Tewksbury Tewksbury HS New $84,173,174 $44,194,627 $67,710,158 $36,219,487 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Tyngsborough Tyngsborough MS New $83,480,000 $34,149,140 $88,106,000 $33,277,759 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Uxbridge Uxbridge HS New $43,000,000 $22,362,328 $44,986,479 $22,362,328 

The District has appropriated additional funds to cover the costs 
associated with the construction of athletic fields originally included 
in the PFA but which were not included in the bid as the District's 
construction contract would have exceeded the budget. 

Watertown High School New $201,461,673 $51,564,214 $210,771,438 $51,232,933 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Wellesley John D. Hardy ES New $72,500,000 $15,585,802 $72,848,074 $15,320,270 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Weston Field ES New $31,504,146 $8,310,510 $32,654,146 $8,105,549 
District-approved Construction Change Orders exceeded available 
contingency amount. 

Westwood Paul R. Hanlon ES New $87,820,386 $18,235,725 $89,856,899 $18,087,808 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Lynch ES New $94,525,933 $25,273,822 $94,825,933 $25,242,972 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Winchester HS 
Add/ 
Reno 

$129,923,146 $44,493,270 $131,513,741 $43,100,458 

The MSBA Board Approved Total Project Budget increased due to a 
construction change order for additional soil abatements at Skillings 
Field. Note that the increased Total Project Budget will not increase 
the Maximum Total Facilities Grant.  

Winthrop Winthrop MS/HS New $81,818,740 $42,582,841 $81,432,986 $41,249,005 

The MSBA Board Approved Total Project Budget increased due to 
revised FEMA flood plain requirements which necessitated the 
elevation of the new building to be raised. Note that the increased 
Total Project Budget will not increase the Maximum Total Facilities 
Grant. 

Woburn Wyman-Hurld ES New $33,705,396 $14,387,427 $39,647,723 $14,387,427 

The District had completed a project review with its Conservation 
Commission and an Order of Conditions was issued on June 12, 
2015. A neighborhood group appealed this Order and was reviewed 
by The DEP. The District experienced delays in completing its City 
Council vote for its appropriation and incurred additional costs. 

Worcester Doherty HS New $293,384,178 $135,241,024 $314,351,858 $127,118,217 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 
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SOI MSBA ID District School Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

Commissioning
Consultant

2016 201606000020 Acton-Boxborough
C.T. Douglas Elementary 
School Closeout Core Program New Construction CM@R Skanska USA Building, Inc Arrowstreet Inc.

Consigli Construction 
Company, Inc.

Colliers Project Leaders 
NE, LLC

2019 201900030025 Acushnet Acushnet Elementary School Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.

2020 202000050505 Agawam Agawam High Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Flansburgh Associates, Inc. Fontaine Brothers, Inc. WSP USA

2019 201900050405 Agawam Agawam Junior High Closeout Accelerated Repair Boiler DBB D.A. Sullivan & Sons, Inc. Shekar & Associates, Inc.
Adams Plumbing and 
Heating, Inc.

BVH Integrated Services, 
P.C.

2025 202500050020 Agawam Benjamin J Phelps Eligibility Period Accelerated Repair Roof - - - -
2025 202500050010 Agawam Clifford M Granger Eligibility Period Accelerated Repair Roof - - - -
2025 202500050030 Agawam James Clark School Eligibility Period Accelerated Repair Roof - - - -

2025 202500050025 Agawam
William P. Sapelli 
Elementary Eligibility Period Accelerated Repair Roof - - - -

2015 201500070005 Amesbury Shay Elementary Closeout Core Program New Construction DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc.

BVH Integrated Services, 
P.C.

2019 201900080020 Amherst Fort River Elementary Construction Core Program New Construction DBB
Accenture, PLC (fka Anser 
Advisory) DiNisco Design, Inc. CTA Construction Co., Inc.

Van Zelm Heywood & 
Shadford, Inc.

2024 202406050405 Amherst-Pelham
Amherst Regional Middle 
School

Approved Project 
Vote Pending Accelerated Repair Roof

The Vertex Companies, 
LLC Turowski2 Architecture, Inc. - -

2017 201700090025 Andover West Elementary Building Complete Core Program New Construction CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Gilbane Building Company

Rist-Frost-Shumway 
Engineering, P.C.

2015 201500100505 Arlington Arlington High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Consigli Construction 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202500100030 Arlington Hardy Eligibility Period Accelerated Repair Heat Pump - - - -

2024 202406100010
Ashburnham-
Westminster Meetinghouse School

Approved Project 
Vote Pending Accelerated Repair Roof AECOM

CSS Architects 
Incorporated - -

2017 201700140015 Ashland David Mindess Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc. Flansburgh Associates, Inc.

Shawmut Design and 
Construction WSP USA

2024 202406150505 Athol-Royalston Athol High Eligibility Period Core Program - - - -

2014 201400160505 Attleboro Attleboro High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc. Cadmus Group LLC

2025 202500200505 Barnstable Barnstable High Eligibility Period Accelerated Repair Roof - - - -

2025 202500200315 Barnstable
Barnstable Intermediate 
School Eligibility Period Accelerated Repair Roof - - - -

2015 201500260505 Belmont Belmont High Closeout Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc.
BVH Integrated Services, 
P.C.

2025 202500260305 Belmont
Winthrop L Chenery Upper 
Elementary Eligibility Period Accelerated Repair Roof - - - -

2020 202000270010 Berkley Berkley Community School Design Development Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. -
Colliers Project Leaders 
NE, LLC

2021 202106180505 Berkshire Hills Monument Mt Regional High Design Development Core Program New Construction DBB Skanska USA Building, Inc DiNisco Design, Inc. - -

2024 202406200010 Berlin-Boylston Boylston Elementary School Schematic Design Accelerated Repair Roof
Watermark Environmental, 
Inc.

Matz Collaborative 
Architects, Inc. - -

2024 202408050605
Blackstone Valley 
Regional Voc Tech Blackstone Valley

Approved Project 
Vote Pending Accelerated Repair Roof

Accenture, PLC (fka Anser 
Advisory) TSKP Studio, LLC -

Building Enclosure 
Associates, LLC (VPC)

2022 202206220505 Blackstone-Millville Blackstone Millville RHS Feasibility Study Core Program New Construction
Colliers Project Leaders 
NE, LLC

Drummey Rosane 
Anderson, Inc. - -

2024 202400350302 Boston Adams Elementary School Schematic Design Accelerated Repair Windows / Doors
Atlantic Construction and 
Management, Inc.

Matz Collaborative 
Architects, Inc. - -

2022 202200350525 Boston
Albert D Holland School of 
Technology Construction Accelerated Repair Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Patrick J. Kennedy & Sons 
Inc.

Bard, Rao + Athanas 
Consulting Engineers, LLC

2025 202500350548 Boston Boston Adult Tech Academy Eligibility Period Accelerated Repair Roof - - - -

2013 201300350546 Boston Boston Arts Academy Closeout Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc.
Symmes, Maini & McKee 
Associates

Massachusetts School
Building Authority

Date of Report: 11/14/2025

Total Projects: 424
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2021 202100350505 Boston
Boston Day and Evening 
Academy Construction Accelerated Repair Windows / Doors DBB

Accenture, PLC (fka Anser 
Advisory)

Habeeb & Associates 
Architects, Inc. GVW, Inc. Gale Associates, Inc.

2016 201600350560 Boston Boston Latin School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2017 201700350036 Boston Carter School Construction Core Program New Construction CM@R
LiRo-Hill, Corp. (fka Hill 
International) Perkins+Will Bond Brothers, Inc.

NV5 (RDK) | Symmes, 
Maini & McKee Associates

2016 201600350360 Boston
Channing Elementary 
School Closeout Accelerated Repair Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2016 201600350146 Boston Condon K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2019 201900350020 Boston Curley K-8 School Final Audit Approved Accelerated Repair Roof DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

Building Enclosure 
Associates, LLC (VPC)

2016 201600350268 Boston Dever Elementary School Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2017 201700350530 Boston East Boston High School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2022 202200350535 Boston English High School Construction Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated Lambrian Construction Corp. 3IVE LLC

2024 202400350088 Boston Everett Elementary School Schematic Design Accelerated Repair Windows / Doors
Atlantic Construction and 
Management, Inc.

Matz Collaborative 
Architects, Inc. - -

2024 202400350326 Boston Gardner Pilot Academy
Approved Project 
Vote Pending Accelerated Repair Windows / Doors P3 Inc.

Kaestle Boos Associates, 
Inc. - -

2022 202200350077 Boston Haley Pilot School Construction Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Patrick J. Kennedy & Sons 
Inc.

Bard, Rao + Athanas 
Consulting Engineers, LLC

2021 202100350426 Boston
Henderson K-12 Inclusion 
School Upper Construction Accelerated Repair Boiler DBB

Accenture, PLC (fka Anser 
Advisory)

Habeeb & Associates 
Architects, Inc. Northern Contracting

Consulting Engineering 
Services, LLC

2022 202200350426 Boston
Henderson K-12 Inclusion 
School Upper Construction Accelerated Repair Roof DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Wayne Roofing Systems, 
LLC 3IVE LLC

2018 201800350691 Boston Hernandez K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2021 202100350691 Boston Hernandez K-8 School Construction Accelerated Repair Windows / Doors DBB
Accenture, PLC (fka Anser 
Advisory)

Habeeb & Associates 
Architects, Inc. GVW, Inc. Gale Associates, Inc.

2025 202500350182 Boston Hurley K-8 School Eligibility Period Accelerated Repair Roof - - - -

2017 201700350178 Boston John Marshall Closeout Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative WCI Corp.

Simpson Gumpertz & 
Heger Inc.

2024 202400350328 Boston Kenny Elementary School Schematic Design Accelerated Repair Roof
Watermark Environmental, 
Inc. TSKP Studio, LLC - -

2025 202500350190 Boston Kilmer K-8 School Eligibility Period Accelerated Repair Windows / Doors - - - -

2018 201800350262 Boston Lyndon K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2024 202400350262 Boston Lyndon K-8 School
Approved Project 
Vote Pending Accelerated Repair Windows / Doors P3 Inc.

Kaestle Boos Associates, 
Inc. - -

2019 201900350655 Boston Lyon High School Final Audit Approved Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2025 202500350655 Boston Lyon High School Eligibility Period Accelerated Repair Windows / Doors - - - -
2025 202500350549 Boston Margarita Muniz Academy Eligibility Period Accelerated Repair Heat Pump - - - -

2018 201800350080 Boston McKay K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201900350363 Boston
Melvin H. King South End 
Academy Final Audit Approved Accelerated Repair Roof DBB

NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

Building Enclosure 
Associates, LLC (VPC)

2025 202500350100 Boston Mendell Elementary School Eligibility Period Accelerated Repair Windows / Doors - - - -
2025 202500350378 Boston Mildred Avenue K-8 School Eligibility Period Accelerated Repair Roof - - - -

2024 202400350240 Boston Murphy K-8 School Schematic Design Accelerated Repair Windows / Doors
Atlantic Construction and 
Management, Inc.

Matz Collaborative 
Architects, Inc. - -
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2018 201800350575 Boston
O'Bryant School of Math & 
Science Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

Simpson Gumpertz & 
Heger Inc.

2017 201700350141 Boston
O'Donnell Elementary 
School Closeout Accelerated Repair Boiler DBB

The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2024 202400350141 Boston
O'Donnell Elementary 
School Schematic Design Accelerated Repair Roof

Watermark Environmental, 
Inc. TSKP Studio, LLC - -

2025 202500350257 Boston
Orchard Gardens K-8 
School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2018 201800350156 Boston Otis Elementary School Closeout Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

Simpson Gumpertz & 
Heger Inc.

2018 201800350286 Boston Quincy Elementary School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2010 201000350565 Boston Quincy Upper School Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Turner Construction 
Company

Rist-Frost-Shumway 
Engineering, P.C. | 
Symmes, Maini & McKee 
Associates

2017 201700350366 Boston Russell Elementary School Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Reliable Roofing and Sheet 
Metal, LLC

Simpson Gumpertz & 
Heger Inc.

2021 202100350366 Boston Russell Elementary School Construction Accelerated Repair Boiler DBB
Accenture, PLC (fka Anser 
Advisory)

Habeeb & Associates 
Architects, Inc. Northern Contracting

Consulting Engineering 
Services, LLC

2016 201600350179 Boston Ruth Batson Academy Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2024 202400350179 Boston Ruth Batson Academy Eligibility Period Core Program - - - -

2023 202300350014 Boston
Shaw-Taylor Elementary 
School Designer Selection Core Program Skanska USA Building, Inc - - -

2017 201700350052 Boston Sumner Elementary School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2017 201700350229 Boston Tobin K-8 School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202500360325 Bourne Bourne Middle School Eligibility Period Accelerated Repair Roof - - - -

2024 202400380005 Boxford Harry Lee Cole
Approved Project 
Vote Pending Accelerated Repair Roof

LiRo-Hill, Corp. (fka Hill 
International)

EDM Engineering & 
Landscape Architecture, 
P.C - -

2013 201300400305 Braintree East Middle School Final Audit Approved Core Program Addition / Renovation CM@R
LiRo-Hill, Corp. (fka Hill 
International) Miller Dyer Spears Inc.

Shawmut Design and 
Construction

Fitzemeyer & Tocci 
Associates, Inc.

2020 202000400015 Braintree Highlands Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2020 202000400025 Braintree Liberty Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc.

Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.

2016 201600400310 Braintree South Middle School Building Complete Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International) Miller Dyer Spears Inc. Bacon Construction Co, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2016 201606250002
Bridgewater-
Raynham Mitchell Elementary School Closeout Core Program New Construction DBB CHA Consulting, Inc.

Raymond Design 
Associates, Inc. Bacon Construction Co, Inc.

Consulting Engineering 
Services, LLC

2017 201708100605
Bristol-Plymouth 
Regional Voc Tech

Bristol-Plymouth Vocational 
Technical Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc.

Consigli Construction 
Company, Inc.

BVH Integrated Services, 
P.C.

2022 202200440505 Brockton Brockton High Feasibility Study Core Program Leftfield, LLC
Kaestle Boos Associates, 
Inc. - -

2018 201800460040 Brookline Pierce Construction Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc.
Consigli Construction 
Company, Inc. NV5 (RDK)

2020 202000480007 Burlington Fox Hill Design Development Core Program New Construction DBB
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. -

SMRT INC D/B/A SMRT 
ARCHITECS & 
EnGiNEERS 

2022 202200490006 Cambridge Amigos School Closeout Accelerated Repair Roof DBB
LiRo-Hill, Corp. (fka Hill 
International) CIVITECTS PC

Triumph Leasing 
Corporation

R.J. Kenney Associates, 
Inc.

2020 202000490007 Cambridge Cambridgeport Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Kaestle Boos Associates, 
Inc. Lizotte Glass

Simpson Gumpertz & 
Heger Inc.
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2025 202500490007 Cambridge Cambridgeport Eligibility Period Accelerated Repair Roof - - - -
2025 202500500020 Canton Dean S Luce Eligibility Period Accelerated Repair Roof - - - -

2021 202100500305 Canton Wm H Galvin Middle Design Development Core Program New Construction CM@R Leftfield, LLC Ai3 Architects LLC
Consigli Construction 
Company, Inc. Affiliated Engineers, Inc 

2015 201506350505 Central Berkshire Wahconah Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc 
Drummey Rosane 
Anderson, Inc. Barr & Barr Inc.

Horizon Engineering 
Associates, LLP

2023 202300560305 Chelmsford Col Moses Parker School Feasibility Study Core Program Leftfield, LLC Ai3 Architects LLC - -

2024 202400560015 Chelmsford South Row Design Development Accelerated Repair Roof PCA 360

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC - 3IVE LLC

2022 202200610003 Chicopee Barry Feasibility Study Core Program
Colliers Project Leaders 
NE, LLC

Caolo & Bieniek 
Associates, Inc. - -

2020 202000640305 Clinton Clinton Middle School Construction Core Program New Construction CM@R
Dore & Whittier 
Management Partners, Inc.

Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2024 202400650010 Cohasset Joseph Osgood Design Development Accelerated Repair Roof Next Level OPM, LLC
Raymond Design 
Associates, Inc. -

BVH Integrated Services, 
P.C.

2025 202500720505 Dartmouth Dartmouth High Eligibility Period Accelerated Repair Roof - - - -

2024 202400730505 Dedham Dedham High Schematic Design Accelerated Repair Roof
NV5 (fka Joslin, Lesser + 
Associates Inc.)

Gannett Fleming 
Engineers and Architects, 
PC - -

2015 201506450305 Dennis-Yarmouth
Dennis-Yarmouth Middle 
School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC

Commodore Builders 
Corporation

Consulting Engineering 
Services, LLC

2024 202406450015 Dennis-Yarmouth
Marguerite E Small 
Elementary Eligibility Period Core Program - - - -

2023 202306500005 Dighton-Rehoboth Dighton Elementary Designer Selection Core Program Skanska USA Building, Inc - - -

2025 202500770005 Douglas Douglas Primary School Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2021 202100790020 Dracut
Joseph A Campbell 
Elementary Schematic Design Core Program New Construction

LiRo-Hill, Corp. (fka Hill 
International)

Mount Vernon Group 
Architects, Inc. - -

2024 202400820004 Duxbury Alden School Eligibility Period Core Program - - - -

2022 202200830005 East Bridgewater Central
Approved Project 
Vote Pending Core Program New Construction Leftfield, LLC

Raymond Design 
Associates, Inc. - -

2024 202400830010 East Bridgewater Gordon W. Mitchell School Schematic Design Accelerated Repair
Roof, Windows / 
Doors GreenerU

Dietz & Company 
Architects, Inc. - -

2019 201900870505 East Longmeadow East Longmeadow High Construction Core Program New Construction CM@R Skanska USA Building, Inc 
Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2024 202400870010 East Longmeadow Mapleshade Schematic Design Accelerated Repair Roof
Colliers Project Leaders 
NE, LLC

Habeeb & Associates 
Architects, Inc. - -

2014 201400860010 Easthampton Maple Closeout Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2016 201600880003 Easton Center School Closeout Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp.
Symmes, Maini & McKee 
Associates

2025 202500910030 Erving Erving Elementary Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
2023 202300930505 Everett Everett High Designer Selection Core Program Leftfield, LLC - - -

2021 202100930015 Everett Webster School Closeout Accelerated Repair Roof DBB
Accenture, PLC (fka Anser 
Advisory)

Gorman Richardson Lewis 
Architects, Inc. Corolla Contracting, Inc.

Building Enclosure 
Associates, LLC (VPC)

2014 201400950505 Fall River B M C Durfee High Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC
Suffolk Construction 
Company

Jacobs Engineering Group 
Inc.

2017 201700950140 Fall River James Tansey Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc.

Collins Construction Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc. | 
Thompson & Lichtner Co., 
Inc.
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2018 201800950325 Fall River
Resiliency Preparatory 
Academy Closeout Accelerated Repair Roof, Boiler DBB P3 Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc.

Symmes, Maini & McKee 
Associates

2022 202200950325 Fall River
Resiliency Preparatory 
Academy Construction Accelerated Repair Windows / Doors DBB STV | DPM (fka STV Inc.) The S/L/A/M Collaborative

S&L Specialty Contracting 
Inc

R.J. Kenney Associates, 
Inc.

2017 201700950145 Fall River Samuel Watson Closeout Accelerated Repair
Roof, Windows / 
Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc.

Fitzemeyer & Tocci 
Associates, Inc. | 
Thompson & Lichtner Co., 
Inc.

2018 201800950150 Fall River Westall Elementary Closeout Accelerated Repair Roof, Boiler DBB P3 Inc.

EDM Engineering & 
Landscape Architecture, 
P.C NB Kenney Company, Inc

Symmes, Maini & McKee 
Associates

2021 202100970315 Fitchburg
Arthur M Longsjo Middle 
School Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

Mount Vernon Group 
Architects, Inc. Lizotte Glass 3IVE LLC

2022 202200970315 Fitchburg
Arthur M Longsjo Middle 
School Construction Accelerated Repair Boiler DBB P3 Inc. IMEG Consultant Corp. Thielsch Engineering, Inc. WSP USA

2016 201600970016 Fitchburg Crocker Elementary Building Complete Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC saam architecture Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2015 201500990015 Foxborough Mabelle M Burrell Final Audit Approved Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc. CTA Construction Co., Inc. Cadmus Group LLC

2025 202501000006 Framingham Brophy Eligibility Period Accelerated Repair Roof - - - -

2015 201501000305 Framingham Fuller Middle Closeout Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc.

Jonathan Levi Architects 
LLC

Consigli Construction 
Company, Inc.

Jacobs Engineering Group 
Inc.

2023 202301000015 Framingham Hemenway Designer Selection Core Program
The Vertex Companies, 
LLC - - -

2025 202501000039 Framingham Potter Road Eligibility Period Accelerated Repair Roof - - - -

2022 202208180605
Franklin County 
Regional Voc Tech Franklin County Technical Schematic Design Core Program New Construction

Colliers Project Leaders 
NE, LLC

LaVallee Brensinger 
Architects - -

2021 202106650002 Freetown-Lakeville
Assawompset Elementary 
School Final Audit Approved Accelerated Repair Windows / Doors DBB

Watermark Environmental, 
Inc. The S/L/A/M Collaborative NENA Construction, Inc.

Building Enclosure 
Associates, LLC (VPC)

2024 202401030405 Gardner Gardner Middle School Design Development Accelerated Repair Roof
Symmes Maini & McKee 
Associates, Inc. Tighe & Bond, Inc. -

SMRT INC D/B/A SMRT 
ARCHITECS & 
EnGiNEERS 

2016 201601030020 Gardner Waterford Street Final Audit Approved Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. Bacon Construction Co, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2024 202406740005 Gill-Montague Gill Elementary Schematic Design Accelerated Repair Roof
Jones Lang LaSalle  
Boston

Gorman Richardson Lewis 
Architects, Inc. - -

2016 201601070020 Gloucester East Gloucester Elementary Closeout Core Program New Construction CM@R Turner & Townsend Heery
Dore & Whittier Architects, 
Inc. W. T. Rich Company Inc. NV5 (RDK)

2021 202101070305 Gloucester Ralph B O'Maley Middle Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC CIVITECTS PC Lambrian Construction Corp.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2017 201708210605
Greater Fall River 
Regional Voc Tech

Diman Regional Vocational 
Technical High Construction Core Program New Construction CM@R

Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc.

Suffolk Construction 
Company WSP USA

2017 201706730010 Groton-Dunstable Florence Roche School Closeout Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company NV5 (RDK)
2025 202506730005 Groton-Dunstable Swallow/Union School Eligibility Period Accelerated Repair Roof - - - -

2024 202406750505 Hamilton-Wenham
Hamilton-Wenham Regional 
High Schematic Design Accelerated Repair Roof P3 Inc. Gale Associates, Inc. - -

2025 202506800025 Hampden-Wilbraham Mile Tree Elementary Eligibility Period Accelerated Repair Roof - - - -
2025 202506800050 Hampden-Wilbraham Stony Hill School Eligibility Period Accelerated Repair Roof - - - -
2025 202506800310 Hampden-Wilbraham Wilbraham Middle Eligibility Period Accelerated Repair Windows / Doors - - - -

2015 201501250005 Harvard Hildreth Elementary School Closeout Core Program New Construction CM@R
NV5 (fka Joslin, Lesser + 
Associates Inc.) Arrowstreet Inc.

Shawmut Design and 
Construction

Bard, Rao + Athanas 
Consulting Engineers, LLC

2025 202501250505 Harvard The Bromfield High School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
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2018 201801280100 Haverhill Consentino Middle School Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

Fitzemeyer & Tocci 
Associates, Inc.

2025 202501280026 Haverhill Golden Hill Eligibility Period Accelerated Repair Roof - - - -
2023 202301280085 Haverhill John G Whittier OPM Selection Core Program - - - -

2022 202201280045 Haverhill Moody Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) Boston Mechanical Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2022 202201280067 Haverhill Silver Hill Elementary School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) AAlanco Service Corporation

Fitzemeyer & Tocci 
Associates, Inc.

2024 202401280067 Haverhill Silver Hill Elementary School Schematic Design Accelerated Repair Roof CSL Consulting The S/L/A/M Collaborative - -
2025 202501310505 Hingham Hingham High Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2020 202001310019 Hingham Plymouth River Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC Turowski2 Architecture, Inc. Homer Contracting

R.J. Kenney Associates, 
Inc.

2025 202501310019 Hingham Plymouth River Eligibility Period Accelerated Repair Roof - - - -
2025 202501310020 Hingham South Elementary Eligibility Period Accelerated Repair Roof - - - -

2019 201901310010 Hingham Wm L Foster Elementary Building Complete Core Program New Construction DBB PMA Consultants, LLC
Raymond Design 
Associates, Inc. Bacon Construction Co, Inc.

Jacobs Engineering Group 
Inc.

2025 202501360007 Holliston Miller School Eligibility Period Accelerated Repair Roof - - - -
2025 202501360010 Holliston Placentino Elementary Eligibility Period Accelerated Repair Roof - - - -

2020 202001370045 Holyoke E N White Elementary Closeout Accelerated Repair Roof DBB
JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2022 202201370070 Holyoke H.B. Lawrence School Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC
Habeeb & Associates 
Architects, Inc.

R&R Window Contractors, 
Inc.

Building Enclosure 
Associates, LLC (VPC)

2024 202401370505 Holyoke Holyoke High
Approved Project 
Vote Pending Accelerated Repair Roof PCA 360

Mount Vernon Group 
Architects, Inc. - Affiliated Engineers, Inc 

2024 202401370040 Holyoke Kelly Elementary
Approved Project 
Vote Pending Accelerated Repair Roof PCA 360

Mount Vernon Group 
Architects, Inc. - Affiliated Engineers, Inc 

2020 202001370055 Holyoke
Lt Clayre Sullivan 
Elementary Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2024 202401370055 Holyoke
Lt Clayre Sullivan 
Elementary Schematic Design Accelerated Repair Roof

Atlantic Construction and 
Management, Inc.

CSS Architects 
Incorporated - -

2022 202201370015 Holyoke
Lt Elmer J McMahon 
Elementary Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

Building Enclosure 
Associates, LLC (VPC)

2024 202401370015 Holyoke
Lt Elmer J McMahon 
Elementary

Approved Project 
Vote Pending Accelerated Repair Roof PCA 360

Mount Vernon Group 
Architects, Inc. - Affiliated Engineers, Inc 

2025 202501370015 Holyoke
Lt Elmer J McMahon 
Elementary Eligibility Period Accelerated Repair Windows / Doors - - - -

2020 202001370060 Holyoke
Maurice A Donahue 
Elementary Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2022 202201370060 Holyoke
Maurice A Donahue 
Elementary Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

Building Enclosure 
Associates, LLC (VPC)

2024 202401370060 Holyoke
Maurice A Donahue 
Elementary Schematic Design Accelerated Repair Roof

Atlantic Construction and 
Management, Inc.

CSS Architects 
Incorporated - -

2025 202501370060 Holyoke
Maurice A Donahue 
Elementary Eligibility Period Accelerated Repair Windows / Doors - - - -

2020 202001370030 Holyoke William R. Peck School Construction Core Program
New Construction - 
Model School DBB

Accenture, PLC (fka Anser 
Advisory)

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2022 202201370605 Holyoke
Wm J Dean Vocational 
Technical High Closeout Accelerated Repair Boiler DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc.

Adams Plumbing and 
Heating, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2020 202001390010 Hopkinton Elmwood Construction Core Program New Construction DBB
Compass Project 
Management, Inc. Perkins Eastman/DPC Brait Builders Corp.

Fitzemeyer & Tocci 
Associates, Inc.

2024 202401440007 Ipswich Paul F Doyon Memorial Eligibility Period Core Program - - - -
2025 202506900510 King Philip King Philip Middle School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
2025 202506900505 King Philip King Philip Regional High Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
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2024 202401450005 Kingston Kingston Elementary
Approved Project 
Vote Pending Accelerated Repair Roof

Atlantic Construction and 
Management, Inc.

Mount Vernon Group 
Architects, Inc. - -

2025 202501490007 Lawrence Arlington Eligibility Period Accelerated Repair Windows / Doors - - - -

2017 201701490040 Lawrence Francis M Leahy Building Complete Core Program New Construction DBB
Atlantic Construction and 
Management, Inc.

Mount Vernon Group 
Architects, Inc. J & J Contractors, Inc.

Jacobs Engineering Group 
Inc.

2025 202501490525 Lawrence Frost Middle School Eligibility Period Accelerated Repair Roof - - - -

2016 201601490050 Lawrence Henry K Oliver Building Complete Core Program Addition / Renovation CM@R
Accenture, PLC (fka Anser 
Advisory)

Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202501490004 Lawrence
South Lawrence East 
Elementary School Eligibility Period Accelerated Repair Roof - - - -

2025 202501500025 Lee Lee Elementary Eligibility Period Accelerated Repair Roof - - - -
2025 202501500505 Lee Lee Middle/High School Eligibility Period Accelerated Repair Roof - - - -
2023 202301510505 Leicester Leicester High Feasibility Study Core Program Terva Corporation - - -

2021 202101530007 Leominster Fall Brook Design Development Core Program New Construction DBB Leftfield, LLC Miller Dyer Spears Inc. -
Fitzemeyer & Tocci 
Associates, Inc.

2021 202101550505 Lexington Lexington High
Approved Project 
Vote Pending Core Program Addition / Renovation

Dore & Whittier 
Management Partners, Inc.

Symmes Maini & McKee 
Associates, Inc. - -

2015 201501550035 Lexington Maria Hastings Closeout Core Program New Construction CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc.

Bard, Rao + Athanas 
Consulting Engineers, LLC

2021 202101580005 Littleton Shaker Lane Elementary Design Development Core Program New Construction Turner & Townsend Heery Studio G. Architects, Inc. - -

2024 202401590010 Longmeadow Center Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Johnson Roberts 
Associates, Inc. - -

2025 202501590010 Longmeadow Center Eligibility Period Accelerated Repair Windows / Doors - - - -

2021 202101590017 Longmeadow Glenbrook Middle Design Development Core Program New Construction CM@R
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. - -

2022 202201600310 Lowell B.F. Butler Middle School Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202501600310 Lowell B.F. Butler Middle School Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2022 202201600090 Lowell
Bartlett Community 
Partnership Construction Accelerated Repair Boiler DBB

Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Patrick J. Kennedy & Sons 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202501600090 Lowell
Bartlett Community 
Partnership Eligibility Period Accelerated Repair

Roof, Windows / 
Doors - - - -

2021 202101600345 Lowell Dr An Wang School Closeout Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc. WSP USA

2025 202501600002 Lowell Dr Gertrude Bailey Eligibility Period Accelerated Repair Windows / Doors - - - -

2025 202501600015 Lowell Greenhalge Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2021 202101600330 Lowell Henry J Robinson Middle Closeout Accelerated Repair
Roof, Windows / 
Doors DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc. WSP USA

2022 202201600330 Lowell Henry J Robinson Middle Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202501600315 Lowell
James S Daley Middle 
School Eligibility Period Accelerated Repair

Roof, Windows / 
Doors - - - -

2021 202101600050 Lowell John J Shaughnessy Closeout Accelerated Repair Boiler DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C AAlanco Service Corporation

Fitzemeyer & Tocci 
Associates, Inc.
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2022 202201600050 Lowell John J Shaughnessy Construction Accelerated Repair Roof DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Capeway Roofing Systems, 
Inc. 3IVE LLC

2025 202501600050 Lowell John J Shaughnessy Eligibility Period Accelerated Repair Windows / Doors - - - -

2022 202201600010 Lowell Joseph McAvinnue Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2025 202501600010 Lowell Joseph McAvinnue Eligibility Period Accelerated Repair Windows / Doors - - - -

2014 201401600505 Lowell Lowell High Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc Perkins Eastman/DPC
Suffolk Construction 
Company

Bard, Rao + Athanas 
Consulting Engineers, LLC

2025 202501600005 Lowell Rogers STEM Academy Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2021 202101600075 Lowell
S Christa McAuliffe 
Elementary Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Triumph Leasing 
Corporation

Building Enclosure 
Associates, LLC (VPC)

2015 201501610020 Ludlow
Chapin Street Elementary 
School Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2022 202201630016 Lynn A Drewicz Elementary Design Development Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Gorman Richardson Lewis 
Architects, Inc. -

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2021 202101630090 Lynn Capt William G Shoemaker Closeout Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC TSKP Studio, LLC

Capeway Roofing Systems, 
Inc. Gale Associates, Inc.

2025 202501630505 Lynn Classical High Eligibility Period Accelerated Repair Roof - - - -

2024 202401630095 Lynn Edward A Sisson
Approved Project 
Vote Pending Accelerated Repair Windows / Doors

Architectural Consulting 
Group, LLC BWA Architecture, Inc -

Horizon Engineering 
Associates, LLP

2018 201801630605 Lynn
Lynn Vocational Technical 
Institute Closeout Accelerated Repair Roof DBB

LiRo-Hill, Corp. (fka Hill 
International) Russo Barr Associates, Inc.

Stanley Roofing Company, 
Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2020 202001630605 Lynn
Lynn Vocational Technical 
Institute Closeout Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2025 202501630605 Lynn
Lynn Vocational Technical 
Institute Eligibility Period Accelerated Repair Heat Pump - - - -

2020 202001630420 Lynn Pickering Middle Construction Core Program New Construction CM@R Leftfield, LLC
Raymond Design 
Associates, Inc.

Consigli Construction 
Company, Inc.

Jacobs Engineering Group 
Inc.

2025 202501630050 Lynn Robert L Ford Eligibility Period Accelerated Repair Windows / Doors - - - -

2023 202306980020
Manchester Essex 
Regional Essex Elementary Feasibility Study Core Program

Dore & Whittier 
Management Partners, Inc. JCJ Architecture, PC - -

2015 201506980010
Manchester Essex 
Regional

Manchester Memorial 
Elementary Closeout Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. 

Symmes, Maini & McKee 
Associates

2022 202201670035 Mansfield Harold L Qualters Middle Closeout Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC Shekar & Associates, Inc. Sterling Construction, Inc. WSP USA

2025 202501670014 Mansfield Jordan/Jackson Elementary Eligibility Period Accelerated Repair Roof - - - -

2021 202101670505 Mansfield Mansfield High Closeout Accelerated Repair Boiler DBB
LiRo-Hill, Corp. (fka Hill 
International) BLW Engineers, Inc.

Veterans Development 
Corporation, Inc.

Bard, Rao + Athanas 
Consulting Engineers, LLC

2022 202201700025 Marlborough Richer Feasibility Study Core Program New Construction
The Vertex Companies, 
LLC

Lamoureux Pagano 
Associates | Architects, Inc. - -

2024 202401710025 Marshfield Martinson Elementary
Approved Project 
Vote Pending Accelerated Repair Roof

Accenture, PLC (fka Anser 
Advisory)

Kaestle Boos Associates, 
Inc. - -

2021 202107000505 Martha's Vineyard
Martha's Vineyard Regional 
High Schematic Design Core Program Addition / Renovation CHA Consulting, Inc. Tappe Architects, Inc. - -

2025 202507050505 Masconomet
Masconomet Regional High 
School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
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2025 202507050405 Masconomet
Masconomet Regional 
Middle School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2019 201901740010 Maynard Green Meadow Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Mount Vernon Group 
Architects, Inc.

CTA Construction 
Managers, LLC

Rist-Frost-Shumway 
Engineering, P.C.

2024 202401750005 Medfield Dale Street Eligibility Period Core Program - - - -
2025 202501760130 Medford Brooks School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
2023 202301760505 Medford Medford High Feasibility Study Core Program Leftfield, LLC - - -
2025 202501760150 Medford Milton Fuller Roberts Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
2025 202501760140 Medford Missituk Elementary School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2025 202501780003 Melrose Early Childhood Center Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2021 202101780017 Melrose Herbert Clark Hoover Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. Greenwood Industries, Inc. Russo Barr Associates, Inc.

2021 202101780025 Melrose Horace Mann Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. Gibson Roofs, Inc. Russo Barr Associates, Inc.

2025 202501780505 Melrose Melrose High Eligibility Period Accelerated Repair Roof - - - -
2024 202407100510 Mendon-Upton Nipmuc Regional High Schematic Design Accelerated Repair Roof - - - -
2025 202501820305 Middleborough John T. Nichols Middle Eligibility Period Accelerated Repair Roof - - - -

2024 202401840003 Middleton Fuller Meadow
Approved Project 
Vote Pending Accelerated Repair Roof GreenerU

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC - -

2023 202301850505 Milford Milford High Designer Selection Core Program Next Level OPM, LLC - - -

2016 201601860025 Millbury
Raymond E. Shaw 
Elementary Final Audit Approved Core Program New Construction DBB

LiRo-Hill, Corp. (fka Hill 
International) Turowski2 Architecture, Inc. Fontaine Brothers, Inc.

Consulting Engineering 
Services, LLC

2021 202101870505 Millis Millis High School
Approved Project 
Vote Pending Core Program Addition / Renovation

The Vertex Companies, 
LLC Tappe Architects, Inc. - -

2024 202401890007 Milton Cunningham School Eligibility Period Core Program - - - -
2025 202507120002 Monomoy Harwich Elementary School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2024 202407120315 Monomoy
Monomoy Regional Middle 
School Schematic Design Accelerated Repair Roof CSL Consulting

Gorman Richardson Lewis 
Architects, Inc. - -

2024 202407200305 Narragansett Narragansett Middle
Approved Project 
Vote Pending Accelerated Repair Roof

Symmes Maini & McKee 
Associates, Inc. Next Phase Studios, Inc. - -

2024 202407200505 Narragansett Narragansett Regional High
Approved Project 
Vote Pending Accelerated Repair Roof

Symmes Maini & McKee 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc. - -

2019 201907250505 Nashoba Nashoba Regional Construction Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc. NV5 (RDK)

2025 202508520605
Nashoba Valley 
Regional Voc Tech

Nashoba Valley Technical 
High School Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2025 202501980035 Natick Lilja Elementary Eligibility Period Accelerated Repair Heat Pump - - - -
2024 202401980043 Natick Memorial Eligibility Period Core Program - - - -

2016 201606600505 Nauset Nauset Regional High Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp.
Consulting Engineering 
Services, LLC

2023 202301990405 Needham Pollard Middle Feasibility Study Core Program - HMFH Architects, Inc. - -

2024 202402010063 New Bedford Alfred J Gomes Schematic Design Accelerated Repair Roof
Accenture, PLC (fka Anser 
Advisory)

EDM Engineering & 
Landscape Architecture, 
P.C - -

2024 202402010105 New Bedford Carlos Pacheco
Approved Project 
Vote Pending Accelerated Repair Roof

Architectural Consulting 
Group, LLC - - -

2024 202402010123 New Bedford Casimir Pulaski
Approved Project 
Vote Pending Accelerated Repair Roof

Accenture, PLC (fka Anser 
Advisory)

EDM Engineering & 
Landscape Architecture, 
P.C - -

2023 202302010010 New Bedford Charles S Ashley Designer Selection Core Program P3 Inc. - - -

2022 202202010015 New Bedford Elizabeth Carter Brooks Closeout Accelerated Repair Roof DBB PCA 360 CGKV Architects, Inc.
Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.
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2022 202202010075 New Bedford Ellen R Hathaway Closeout Accelerated Repair Windows / Doors DBB PCA 360 CGKV Architects, Inc. J.J. Cardosi, Inc.
Simpson Gumpertz & 
Heger Inc.

2024 202402010075 New Bedford Ellen R Hathaway
Approved Project 
Vote Pending Accelerated Repair Roof

Architectural Consulting 
Group, LLC - - -

2020 202002010020 New Bedford Elwyn G Campbell Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated J.J. Cardosi, Inc. WSP USA

2024 202402010020 New Bedford Elwyn G Campbell
Approved Project 
Vote Pending Accelerated Repair Roof

Architectural Consulting 
Group, LLC - - -

2024 202402010078 New Bedford Hayden/McFadden
Approved Project 
Vote Pending Accelerated Repair Roof

Accenture, PLC (fka Anser 
Advisory)

EDM Engineering & 
Landscape Architecture, 
P.C - -

2020 202002010050 New Bedford John B Devalles Construction Core Program New Construction DBB
P3 in collaboration w/ 
Atlantic Construction & Mgt Turowski2 Architecture, Inc. J & J Contractors, Inc. WSP USA

2024 202402010045 New Bedford Sgt Wm H Carney Academy
Approved Project 
Vote Pending Accelerated Repair Roof

Accenture, PLC (fka Anser 
Advisory)

EDM Engineering & 
Landscape Architecture, 
P.C - -

2025 202502010510 New Bedford Trinity Day Academy Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2024 202402010515 New Bedford
Whaling City Junior/Senior 
High School

Approved Project 
Vote Pending Accelerated Repair Roof

Architectural Consulting 
Group, LLC - - -

2024 202402040505 Newburyport Newburyport High Schematic Design Accelerated Repair Roof - - - -
2024 202402040305 Newburyport Rupert A Nock Middle Schematic Design Accelerated Repair Roof - - - -

2020 202002070040 Newton Countryside Construction Core Program New Construction DBB
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc.

CTA Construction 
Managers, LLC

Rist-Frost-Shumway 
Engineering, P.C.

2018 201809150705
Norfolk County 
Agricultural Norfolk County Agricultural Closeout Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB

Atlantic Construction and 
Management, Inc.

Raymond Design 
Associates, Inc. Homer Contracting Gale Associates, Inc.

2019 201902090015 North Adams Greylock Design Development Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC -

BVH Integrated Services, 
P.C. | Rist-Frost-Shumway 
Engineering, P.C.

2021 202102110015 North Andover Kittredge Schematic Design Core Program New Construction
Colliers Project Leaders 
NE, LLC

Machado and Silvetti 
Associates, LLC - -

2021 202102120505 North Attleborough North Attleboro High Design Development Core Program New Construction CM@R
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. - -

2016 201607350030 North Middlesex Hawthorne Brook Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.

2011 201107350505 North Middlesex North Middlesex Regional Closeout Core Program New Construction DBB Turner & Townsend Heery
Symmes Maini & McKee 
Associates, Inc. CTA Construction Co., Inc.

Horizon Engineering 
Associates, LLP

2016 201607350020 North Middlesex Squannacook Closeout Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc.

Vanguard Construction 
Company, Inc. Gale Associates, Inc.

2016 201607350035 North Middlesex Varnum Brook Closeout Accelerated Repair
Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.

2010 201002170505 North Reading North Reading High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC
Dore & Whittier Architects, 
Inc. Gilbane Building Company Cannon Design

2025 202502100410 Northampton
John F Kennedy Middle 
School Eligibility Period Accelerated Repair Roof - - - -

2023 202302130014 Northborough Marguerite E Peaslee Feasibility Study Core Program PMA Consultants, LLC - - -

2024 202402130020 Northborough Marion E Zeh Schematic Design Accelerated Repair Roof
Jones Lang LaSalle  
Boston

Raymond Design 
Associates, Inc. - -

2015 201502140001 Northbridge
Northbridge Elementary 
School Final Audit Approved Core Program New Construction CM@R

Symmes Maini & McKee 
Associates, Inc.

Dore & Whittier Architects, 
Inc. Fontaine Brothers, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201902140305 Northbridge Northbridge Middle Closeout Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC

Habeeb & Associates 
Architects, Inc. NB Kenney Company, Inc NV5 (RDK)
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2017 201708530605

Northeast 
Metropolitan 
Regional Voc Tech

Northeast Metro Regional 
Vocational Construction Core Program New Construction CM@R PMA Consultants, LLC

Drummey Rosane 
Anderson, Inc. Gilbane Building Company

Consulting Engineering 
Services, LLC | Symmes, 
Maini & McKee Associates

2024 202408510605
Northern Berkshire 
Regional Voc Tech

Charles McCann Vocational 
Technical

Approved Project 
Vote Pending Accelerated Repair

Roof, Windows / 
Doors

LiRo-Hill, Corp. (fka Hill 
International) Gale Associates, Inc. -

Jacobs Engineering Group 
Inc.

2024 202402180305 Norton Norton Middle Schematic Design Accelerated Repair Roof Next Level OPM, LLC Tighe & Bond, Inc. - -
2024 202402190505 Norwell Norwell High Eligibility Period Core Program - - - -

2018 201802200305 Norwood
Dr. Philip O. Coakley Middle 
School Building Complete Core Program New Construction CM@R

Compass Project 
Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc. 

Horizon Engineering 
Associates, LLP

2021 202108550605
Old Colony Reg Voc 
Tech

Old Colony Regional 
Vocational Technical

Approved Project 
Vote Pending Core Program New Construction PMA Consultants, LLC HMFH Architects, Inc. - -

2016 201602230010 Orange Fisher Hill School Closeout Core Program Addition / Renovation DBB
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. J & J Contractors, Inc. WSP USA

2023 202302290510 Peabody
Peabody Veterans Memorial 
High OPM Selection Core Program - - - -

2018 201802290027 Peabody William A Welch Sr Closeout Core Program Addition / Renovation CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc.

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

2015 201507450505 Pentucket Pentucket Regional Sr High Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc.

Rich-KBE Pentucket School 
Joint Venture

Jacobs Engineering Group 
Inc.

2024 202407500008 Pioneer Valley Northfield Elementary Eligibility Period Core Program - - - -
2024 202402360065 Pittsfield Crosby Eligibility Period Core Program - - - -
2025 202502380010 Plainville Anna Ware Jackson Eligibility Period Accelerated Repair Roof - - - -

2025 202502380005 Plainville
Beatrice H Wood 
Elementary Eligibility Period Accelerated Repair Roof - - - -

2020 202002390011 Plymouth Federal Furnace School Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2024 202402390010 Plymouth Hedge Eligibility Period Core Program - - - -

2020 202002390012 Plymouth Indian Brook Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2020 202002390047 Plymouth West Elementary Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2025 202507530005 Quabbin Hardwick Elementary Eligibility Period Accelerated Repair Roof - - - -
2025 202507780010 Quaboag Regional West Brookfield Elementary Eligibility Period Accelerated Repair Windows / Doors - - - -
2025 202502430305 Quincy Atlantic Middle Eligibility Period Accelerated Repair Roof - - - -

2015 201502430020 Quincy
Beechwood Knoll 
Elementary Final Audit Approved Accelerated Repair

Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc. Baker/Wohl Architects, Inc.

Alpha Contracting 
Associates, Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2025 202502430310 Quincy Broad Meadows Middle Eligibility Period Accelerated Repair Roof - - - -

2022 202202430075 Quincy Francis W Parker Construction Accelerated Repair Boiler DBB
Accenture, PLC (fka Anser 
Advisory) TSKP Studio, LLC

Enterprise Equipment Co., 
Inc. WSP USA

2025 202502430075 Quincy Francis W Parker Eligibility Period Accelerated Repair Roof - - - -

2022 202202430065 Quincy Montclair Construction Accelerated Repair Roof DBB
Accenture, PLC (fka Anser 
Advisory) TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2017 201702430510 Quincy North Quincy High Final Audit Approved Accelerated Repair Roof DBB STV | DPM (fka STV Inc.)

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC Greenwood Industries, Inc. Gale Associates, Inc.

2025 202502430325 Quincy Point Webster Middle Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2013 201302430320 Quincy South West Middle School Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc.
Symmes, Maini & McKee 
Associates

2020 202002430095 Quincy Squantum Design Development Core Program Addition / Renovation CM@R PCA 360 Arrowstreet Inc. -
Building Evolution 
Corporation 

2022 202202430110 Quincy Wollaston School Construction Accelerated Repair Roof DBB
Accenture, PLC (fka Anser 
Advisory) TSKP Studio, LLC

Capeway Roofing Systems, 
Inc. Gale Associates, Inc.
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2017 201702440015 Randolph Margaret L Donovan Final Audit Approved Accelerated Repair
Windows / Doors, 
Boiler DBB

Atlantic Construction and 
Management, Inc. TSKP Studio, LLC A&A Window Products, Inc.

Consulting Engineering 
Services, LLC | Gale 
Associates, Inc.

2017 201702440040 Randolph Martin E Young Elementary Final Audit Approved Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc. TSKP Studio, LLC

Modern Glass & Aluminum, 
Inc. Gale Associates, Inc.

2017 201702440020 Randolph
North Randolph Elementary 
School Building Complete Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC

Agostini Construction Co., 
Inc.

Jacobs Engineering Group 
Inc.

2021 202102460017 Reading J Warren Killam Design Development Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

LaVallee Brensinger 
Architects -

Terva Engineering 
Corporation

2020 202002480025 Revere Abraham Lincoln Closeout Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKV Architects, Inc. GVW, Inc.
R.J. Kenney Associates, 
Inc.

2020 202002480013 Revere
Beachmont Veterans 
Memorial School Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC CGKV Architects, Inc. NB Kenney Company, Inc

Bard, Rao + Athanas 
Consulting Engineers, LLC

2018 201802480505 Revere Revere High Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC
Consigli Construction 
Company, Inc.

Bard, Rao + Athanas 
Consulting Engineers, LLC

2016 201602510060 Rockland Phelps Elementary School Closeout Core Program New Construction DBB PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Brait Builders Corp. NV5 (RDK)

2024 202402580003 Salem Bates Design Development Accelerated Repair Roof Skanska USA Building, Inc 
Habeeb & Associates 
Architects, Inc. - Building Enclosure Science 

2025 202502580015 Salem Carlton Eligibility Period Accelerated Repair Roof, Heat Pump - - - -
2025 202502580030 Salem Horace Mann Laboratory Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2022 202202580505 Salem Salem High Schematic Design Core Program New Construction
Accenture, PLC (fka Anser 
Advisory) Perkins+Will - -

2014 201402620505 Saugus Saugus High Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc.
Suffolk Construction 
Company

Consulting Engineering 
Services, LLC

2012 201202640305 Scituate Gates Middle School Closeout Core Program New Construction DBB CHA Consulting, Inc.
Dore & Whittier Architects, 
Inc.

Bacon-Agostini 
Construction Joint Venture WSP USA

2020 202002640010 Scituate Hatherly Elementary Construction Core Program New Construction DBB
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

Consulting Engineering 
Services, LLC

2016 201602660505 Sharon Sharon High Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc.
Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2024 202408710605
Shawsheen Valley 
Regional Voc Tech

Shawsheen Valley 
Vocational Technical High 
School Eligibility Period Core Program - - - -

2021 202102710030 Shrewsbury Oak Middle School Closeout Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC

Mount Vernon Group 
Architects, Inc.

Campbell Construction 
Group, LLC

Simpson Gumpertz & 
Heger Inc.

2024 202402710505 Shrewsbury Shrewsbury High School Eligibility Period Core Program - - - -

2024 202402730008 Somerset North Elementary
Approved Project 
Vote Pending Accelerated Repair Windows / Doors AECOM BWA Architecture, Inc - -

2017 201702730305 Somerset Somerset Middle School Building Complete Core Program New Construction CM@R CGA Project Management Ai3 Architects LLC Brait Builders Corp.
Bard, Rao + Athanas 
Consulting Engineers, LLC

2024 202402730015 Somerset South Schematic Design Accelerated Repair Windows / Doors AECOM BWA Architecture, Inc - -

2013 201302740505 Somerville Somerville High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc.

Suffolk Construction 
Company WSP USA

2023 202302740120 Somerville Winter Hill Community Feasibility Study Core Program PMA Consultants, LLC - - -

2023 202302780020 South Hadley Mosier Feasibility Study Core Program Skanska USA Building, Inc 
Mount Vernon Group 
Architects, Inc. - -

2024 202408290605

South Middlesex 
Regional Vocational 
Technical

Joseph P Keefe Technical 
High School Eligibility Period Core Program - - - -

2021 202108730605
South Shore 
Regional Voc Tech

South Shore Vocational 
Technical High Design Development Core Program New Construction CM@R Leftfield, LLC

Drummey Rosane 
Anderson, Inc.

Suffolk Construction 
Company

Horizon Engineering 
Associates, LLP

2024 202402760305 Southborough P Brent Trottier Schematic Design Accelerated Repair Roof
Colliers Project Leaders 
NE, LLC Turowski2 Architecture, Inc. - -

2018 201807670505 Spencer-E Brookfield David Prouty High Construction Core Program Addition / Renovation CM@R
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP
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2025 202502810095 Springfield
Alfred G. Zanetti Montessori 
Magnet School Eligibility Period Accelerated Repair Heat Pump - - - -

2025 202502810165 Springfield Arthur T Talmadge Eligibility Period Accelerated Repair Heat Pump - - - -
2025 202502810035 Springfield Daniel B Brunton Eligibility Period Accelerated Repair Roof - - - -
2025 202502810010 Springfield Edward P. Boland School Eligibility Period Accelerated Repair Roof - - - -

2023 202302810195 Springfield
German Gerena Community 
School Feasibility Study Core Program Skanska USA Building, Inc DiNisco Design, Inc. - -

2021 202102810068 Springfield Glickman Elementary Closeout Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. W.J. Mountford Company

Simpson Gumpertz & 
Heger Inc.

2024 202402810510 Springfield High School Of Commerce Design Development Accelerated Repair Roof Skanska USA Building, Inc 
Dietz & Company 
Architects, Inc. - -

2024 202402810100 Springfield Indian Orchard Elementary Design Development Accelerated Repair Roof Skanska USA Building, Inc 
Dietz & Company 
Architects, Inc. - -

2025 202502810115 Springfield Liberty Eligibility Period Accelerated Repair Heat Pump - - - -
2025 202502810140 Springfield Mary M Lynch Eligibility Period Accelerated Repair Heat Pump - - - -

2024 202402810145 Springfield Mary O Pottenger Design Development Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

Building Enclosure 
Associates, LLC (VPC)

2022 202202810023 Springfield Milton Bradley School Closeout Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.)

N & T Mechanical 
Contractors, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2024 202402810023 Springfield Milton Bradley School Design Development Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

Building Enclosure 
Associates, LLC (VPC)

2022 202202810055 Springfield Rebecca M Johnson Closeout Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.)

Adams Plumbing and 
Heating, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2024 202402810055 Springfield Rebecca M Johnson Design Development Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

Building Enclosure 
Associates, LLC (VPC)

2024 202402810020 Springfield Samuel Bowles Design Development Accelerated Repair Roof
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. - -

2025 202502810355 Springfield South End Middle School Eligibility Period Accelerated Repair Heat Pump - - - -

2021 202102810500 Springfield Springfield Central High Closeout Accelerated Repair Boiler DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. B-G Mechanical, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2024 202402810500 Springfield Springfield Central High Design Development Accelerated Repair Windows / Doors
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. - Building Enclosure Science 

2024 202402810160 Springfield Sumner Avenue Design Development Accelerated Repair Roof
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. - -

2021 202102810015 Springfield Thomas M Balliet Closeout Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. D.A. Sullivan & Sons, Inc.

Simpson Gumpertz & 
Heger Inc.

2025 202502810480 Springfield Van Sickle Prep Eligibility Period Accelerated Repair Roof - - - -
2024 202402810190 Springfield White Street Eligibility Period Core Program - - - -

2016 201602810045 Springfield William N. DeBerry Closeout Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Fontaine Brothers, Inc.
Horizon Engineering 
Associates, LLP

2018 201802840505 Stoneham Stoneham High Construction Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc. Perkins+Will

Consigli Construction 
Company, Inc. NV5 (RDK)

2020 202002850015 Stoughton South Elementary Design Development Core Program New Construction DBB
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc. -

Ico Energy and 
Engineering, inc.

2013 201302850505 Stoughton Stoughton High Closeout Core Program New Construction CM@R
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2024 202402880025 Sudbury
General John Nixon 
Elementary

Approved Project 
Vote Pending Accelerated Repair Roof

NV5 (fka Joslin, Lesser + 
Associates Inc.) CIVITECTS PC - -

2024 202402880010 Sudbury Josiah Haynes
Approved Project 
Vote Pending Accelerated Repair Roof

NV5 (fka Joslin, Lesser + 
Associates Inc.) CIVITECTS PC - -

2025 202502900003 Sutton Sutton Early Learning Eligibility Period Accelerated Repair Roof, Heat Pump - - - -

2017 201702910010 Swampscott Hadley Building Complete Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International)

LaVallee Brensinger 
Architects CTA Construction Co., Inc. WSP USA

2022 202202920305 Swansea Joseph Case Jr High Feasibility Study Core Program New Construction PMA Consultants, LLC
Finegold Alexander 
Architects - -
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2020 202002930057 Taunton H H Galligan Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

LiRo-Hill, Corp. (fka Hill 
International) Tighe & Bond, Inc. Lambrian Construction Corp. WSP USA

2025 202502930305 Taunton John F Parker Middle Eligibility Period Accelerated Repair Windows / Doors - - - -

2018 201802930525 Taunton
Taunton Alternative High 
School Closeout Accelerated Repair

Roof, Windows / 
Doors DBB

NETCO Construction 
Project Managers, Inc.

Simpson Gumpertz & 
Heger Inc. J.J. Cardosi, Inc.

Building Enclosure 
Associates, LLC (VPC)

2015 201502950025 Tewksbury Louise Davy Trahan Closeout Core Program New Construction CM@R Turner & Townsend Heery Flansburgh Associates, Inc.
Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

2019 201908780605 Tri County
Tri-County Regional 
Vocational Technical Construction Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc.

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

2024 202407730505 Triton Triton Regional High School OPM Selection Core Program - - - -
2018 201803010305 Tyngsborough Tyngsborough Middle Building Complete Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc. NV5 (RDK)

2024 202408790605
Upper Cape Cod 
Regional Voc Tech

Upper Cape Cod Vocational 
Technical Eligibility Period Core Program - - - -

2019 201903050505 Wakefield Wakefield Memorial High Construction Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Bond Building Construction, 
Inc. 

Bard, Rao + Athanas 
Consulting Engineers, LLC

2018 201803070305 Walpole Bird Middle Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2025 202503080040 Waltham
Northeast Elementary 
School Eligibility Period Accelerated Repair Roof - - - -

2014 201403080505 Waltham Waltham Sr High Building Complete Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2021 202103100305 Wareham Wareham Middle Closeout Accelerated Repair Roof DBB Leftfield, LLC CGKV Architects, Inc.
Capeway Roofing Systems, 
Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2021 202103100505 Wareham Wareham Senior High Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. D.D.S. Industries, Inc.
Bard, Rao + Athanas 
Consulting Engineers, LLC

2017 201703140505 Watertown Watertown High Construction Core Program New Construction DBB
The Vertex Companies, 
LLC Ai3 Architects LLC Brait Builders Corp.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201903150020 Wayland Loker School Closeout Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Tower Construction 
Corporation Gale Associates, Inc.

2018 201803160505 Webster Bartlett High School Construction Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC Flansburgh Associates, Inc. Brait Builders Corp.

Van Zelm Heywood & 
Shadford, Inc.

2017 201703170050 Wellesley Ernest F Upham Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc.

Symmes Maini & McKee 
Associates, Inc.

Shawmut Design and 
Construction

Fitzemeyer & Tocci 
Associates, Inc.

2024 202403220505 West Boylston
West Boylston Junior/Senior 
High Eligibility Period Core Program - - - -

2022 202203230003 West Bridgewater Rose L Macdonald Schematic Design Core Program New Construction PMA Consultants, LLC HMFH Architects, Inc. - -
2024 202403320005 West Springfield John Ashley Eligibility Period Core Program - - - -

2016 201603210010 Westborough Annie E Fales Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC HMFH Architects, Inc. Gilbane Building Company

Fitzemeyer & Tocci 
Associates, Inc.

2018 201803250015 Westfield Franklin Ave Building Complete Core Program New Construction DBB P3 Inc.
Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2021 202103260310 Westford Blanchard Middle Building Complete Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC J.D. Rivet & Co., Inc. 3IVE LLC

2023 202303260025 Westford Col John Robinson Designer Selection Core Program
The Vertex Companies, 
LLC - - -

2020 202003300505 Weston Weston High Closeout Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc Young Developers LLC 

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2019 201903310030 Westport Westport Elementary Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.

2014 201403310305 Westport
Westport Middle-High 
School Building Complete Core Program New Construction CM@R CHA Consulting, Inc.

Jonathan Levi Architects 
LLC

Agostini Construction Co., 
Inc.

BVH Integrated Services, 
P.C.

2017 201703350015 Westwood Paul Hanlon Closeout Core Program New Construction DBB
Compass Project 
Management, Inc.

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

Jacobs Engineering Group 
Inc.
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2015 201503360020 Weymouth
Maria Weston Chapman 
Middle School Closeout Core Program Addition / Renovation CM@R

LiRo-Hill, Corp. (fka Hill 
International) HMFH Architects, Inc. Bond Brothers, Inc. WSP USA

2019 201907800310 Whitman-Hanson Whitman Middle Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC Ai3 Architects LLC Fontaine Brothers, Inc.

Jacobs Engineering Group 
Inc.

2024 202408850605 Whittier Voc Whittier Regional Vocational Eligibility Period Core Program - - - -

2020 202003420015 Wilmington Wildwood Design Development Core Program New Construction CM@R Leftfield, LLC
Dore & Whittier Architects, 
Inc. - -

2024 202403430040 Winchendon Memorial Schematic Design Accelerated Repair
Roof, Windows / 
Doors PCA 360 CGKV Architects, Inc. - -

2024 202403430505 Winchendon Murdock Middle/High Schematic Design Accelerated Repair Roof PCA 360 CGKV Architects, Inc. - -
2024 202403430050 Winchendon Toy Town Elementary Schematic Design Accelerated Repair Roof PCA 360 CGKV Architects, Inc. - -

2019 201903440020 Winchester Lynch Elementary Construction Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International) Tappe Architects, Inc. Brait Builders Corp.

Jacobs Engineering Group 
Inc.

2025 202503480020 Worcester Belmont Street Community Eligibility Period Accelerated Repair Roof - - - -
2023 202303480503 Worcester Burncoat Senior High OPM Selection Core Program - - - -

2016 201603480512 Worcester Doherty Memorial High Building Complete Core Program New Construction CM@R
Tishman Construction 
Corporation of MA

Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

BVH Integrated Services, 
P.C.

2025 202503480215 Worcester Rice Square Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - - -

2014 201403480520 Worcester South High Community Closeout Core Program New Construction CM@R Turner & Townsend Heery
Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2020 202003480225 Worcester
Worcester Arts Magnet 
School Closeout Accelerated Repair Roof DBB

Architectural Consulting 
Group, LLC Russo Barr Associates, Inc. J.D. Rivet & Co., Inc. 3IVE LLC

2022 202203500010 Wrentham Charles E Roderick Schematic Design Core Program New Construction
The Vertex Companies, 
LLC TSKP Studio, LLC - -
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APPENDIX B 
2025-28 ESTIMATED BID DATES



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Maynard ES 395 New $ 83.6 Wed 10/2/24 Tue 2/11/25 $ 61.1 NTP 
targeted: 
February 
2025

Lynn MS 1100 New $ 168.3 Wed 11/20/24 Sun 11/30/25 $ 134.4 GMP 
targeted: 
November 
2025

East Longmeadow HS 800 New $ 177.5 Mon 12/2/24 Tue 3/4/25 $ 147.4 GMP 
targeted: 
March 2025

Newton ES 465 New $ 76.0 Wed 12/4/24 Wed 2/5/25 $ 50.1 NTP 
targeted: 
February 
2025

Whitman-Hanson MS 675 New $ 135.3 Fri 12/13/24 Wed 2/12/25 $ 91.1 NTP 
targeted: 
February 
2025

Brookline K-8 725 Add/Reno $ 211.9 Tue 12/31/24 Thu 1/30/25 $ 168.4 GMP 
targeted: 
January 2025

New Bedford ES 760 New $ 119.7 Wed 1/8/25 Thu 2/27/25 $ 82.2 NTP 
targeted: 
February 
2025

Nashoba HS 925 New $ 241.7 Mon 2/3/25 Thu 10/16/25 $ 199.6 GMP 
targeted: 
October 
2025

Tri County HS 1000 New $ 286.0 Tue 2/4/25 Thu 12/11/25 $ 233.7 GMP 
targeted: 
December 
2025

Hopkinton ES 1195 New $ 158.4 Tue 3/11/25 Thu 5/15/25 $ 104.9 NTP 
targeted: 
May 2025

Clinton MS 700 New $ 139.5 Fri 6/13/25 Wed 1/28/26 $ 114.6 GMP 
targeted: 
January 2026

Scituate ES 460 New $ 119.4 Thu 6/26/25 Thu 8/7/25 $ 78.2 NTP 
targeted: 
August 2025

Quincy ES 380 Add/Reno $ 108.7 Wed 7/23/25 Sun 11/30/25 $ 81.4 GMP 
targeted: 
October 
2025

Agawam HS 955 Add/Reno $ 230.0 Mon 9/22/25 Sun 11/30/25 $ 187.2 GMP 
targeted: 
November 
2025

North Adams ES 240 New $ 65.4 Wed 11/19/25 Wed 1/7/26 $ 53.4 NTP 
targeted: 
January 2026

Burlington ES 325 New $ 100.5 Wed 12/3/25 Tue 1/6/26 $ 53.4 NTP 
targeted: 
January 2026

Total 11,100 $ 2,421.9 $ 1,841.1

2/1110/2 2/11
Maynard - Green Meadow Elementary School

1/23

11/3011/20
Lynn Pickering Middle School

1/14

3/412/2
East Longmeadow High School

1/9

2/512/4 2/5
Newton - Countryside Elementary School

1/16

2/1212/13 2/12
Whitman-Hanson - Whitman Middle School

1/29

1/3012/31
Brookline - John R. Pierce School

1/10

2/271/8 2/27
New Bedford - John B. DeValles Elementary School

2/13

10/162/3 10/16
Nashoba Regional High School

3/7

12/112/4 12/11
Tri County Regional Vocational Technical High School

4/16

5/153/11 5/15
Hopkinton - Elmwood Elementary School

5/2

1/286/13 1/28
Clinton Middle School

8/22

8/76/26 8/7
Scituate - Hatherly Elementary School

7/24

11/307/23 11/30
Quincy - Sqauntum Elementary School

9/9

11/309/22 11/30
Agawam High School

10/24

1/711/19 1/7
North Adams - Greylock Elementary School

12/12

1/612/3 1/6
Burlington - Fox Hill Elementary School

12/23

Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2025 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Revere HS 2450 New $ 497.5 Wed 11/12/25 Mon 4/27/26 $ 412.5 GMP 
targeted: 
April 2026

Berkley ES 385 New $ 89.9 Sun 11/30/25 Thu 1/15/26 $ 70.4 NTP 
targeted: 
January 
2026

Stoughton ES 515 New $ 114.4 Mon 3/9/26 Fri 5/22/26 $ 92.3 GMP 
targeted: 
May 2026

Reading ES 455 New $ 130.0 Tue 3/17/26 Tue 5/5/26 $ 101.5 NTP 
targeted: 
May 2026

Canton MS 1,020 New $ 241.8 Mon 6/8/26 Mon 8/10/26 $ 195.7 GMP 
targeted: 
August 
2026

South Shore HS 900 New $ 276.4 Mon 6/8/26 Wed 9/30/26 $ 223.6 GMP 
targeted: 
September 
2026

Leominster ES 610 New $ 114.8 Wed 6/10/26 Fri 10/16/26 $ 89.8 NTP 
targeted: 
October 
2026

East Bridgewater ES 510 New $ 125.2 Wed 7/1/26 Thu 1/7/27 $ 101.1 GMP 
targeted: 
January 
2027

Longmeadow MS 665 New $ 151.6 Mon 7/13/26 Mon 11/30/26 $ 119.1 GMP 
targeted: 
November 
2026

North Attleborough HS 1025 New $ 287.9 Mon 8/24/26 Mon 10/26/26 $ 234.1 GMP 
targeted: 
October 
2026

Wilmington ES 755 New $ 173.3 Thu 10/8/26 Thu 1/28/27 $ 138.1 GMP 
targeted: 
January 
2027

Total 9290 $ 2,202.8 $ 1,778.2

4/2711/12 4/27
Revere High School

1/16

1/1511/30 1/15
Berkley Community School

1/1

5/223/9 5/22
Stoughton - South Elementary School

4/8

5/53/17 5/5
Reading - J. Warren Killam Elementary School

4/22

8/106/8 8/10
Canton - William H. Galvin Middle School

7/10

9/306/8 9/30
South Shore Vocational Technical High School

7/8

10/166/10 10/16
Leominster - Fall Brook Elementary School

8/11

1/77/1 1/7
East Bridgewater - Central Elementary School

12/16

11/307/13 11/30
Longmeadow - Glenbrook Middle School

10/5

10/268/24 10/26
North Attleborough High School

9/25

1/2810/8 1/28
Wilmington - Wildwood Elementary School

12/1

Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2026 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Lexington HS 2395 Add/Reno $ 659.7 Thu 4/9/26 Fri 8/20/27 $ 534.9 GMP 
targeted: 
August 2027

Old Colony HS 776 New $ 288.7 Mon 8/10/26 Mon 3/22/27 $ 226.2 NTP 
targeted: 
March 2027

Berkshire Hills HS 485 New $ 152.1 Tue 9/8/26 Fri 4/23/27 $ 125.1 NTP 
targeted: 
April 2027

Millis MHS 645 Add/Reno $ 125.0 Thu 9/17/26 Thu 3/25/27 $ 98.6 GMP 
targeted: 
March 2027

West Bridgewater ES 1075 New $ 0.0 Tue 12/22/26 Wed 8/25/27 $ 0.0 GMP 
targeted: 
August 2027

Littleton ES 435 New $ 99.7 Tue 2/9/27 Mon 5/3/27 $ 82.0 GMP 
targeted: 
May 2027

Dracut ES 860 New $ 0.0 Fri 3/26/27 Mon 5/17/27 $ 0.0 NTP 
targeted: 
May 2027

North Andover ES 335 New $ 0.0 Thu 9/9/27 Thu 9/9/27 $ 0.0 NTP 
targeted: 
September 
2027

Wrentham ES 595 New $ 0.0 Tue 9/28/27 Tue 9/28/27 $ 0.0 GMP 
targeted: 
September 
2027

Martha's Vineyard HS 805 Add/Reno $ 0.0 Thu 10/21/27 Thu 10/21/27 $ 0.0 GMP 
targeted: 
October 
2027

Franklin County HS 600 New $ 0.0 Fri 11/19/27 Fri 11/19/27 $ 0.0 NTP 
targeted: 
November 
2027

Total 9006 $ 1,325.2 $ 1,066.8

8/204/9
Lexington High School

6/28

3/228/10
Old Colony Regional Vocational Technical High School

3/8

4/239/8 4/23
Berkshire Hills Regional Vocational Technical High School

4/9

3/259/17
Millis Middle High School

2/4

8/2512/22
West Bridgewater - Rose L. MacDonald Elementary School

8/18

5/32/9
Littleton - Shaker Lane Elementary School

3/22

5/173/26
Dracut - Campbell Elementary School

4/26

9/9
North Andover - Kittredge Elementary School

9/28
Wrentham - Charles E. Roderick School

10/21
Martha's Vineyard Regional High School

11/19
Franklin County Regional Vocational Technical High School

Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027 Qtr 2, 2027 Qtr 3, 2027 Qtr 4, 2027 Qtr 1, 2028

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2027 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Salem HS 1000 New $ 0.0 Thu 3/30/28 Thu 3/30/28 $ 0.0 GMP 
targeted: 
March 2028

Total 1000 $ 0.0 $ 0.0

3/30
Salem High School

Qtr 1, 2028 Qtr 2, 2028 Qtr 3, 2028 Qtr 4, 2028

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2028 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



APPENDIX C 
SCHOOL CONSTRUCTION COSTS COMPARED 

TO COMMON ECONOMIC INDICATORS 
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West Bridgewater
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Marlborough

Average of the Following Construction Costs:
Hanover HS             Dedham Avery ES
Norwood HS            Burlington Memorial ES
Wellesley HS           Middelton Howe Manning ES

New Construction Costs Compared to Common Economic Indicators | November 14, 2025

New Construction PSR

New Construction PSR - Board
Vote

New Construction SD

New Construction SD Board
Vote

New Construction Vote Failed

New Construction Bid

New Construction PFA
Amended

Legend

The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation
provided by cities, towns, and regional school
districts.

This information and data is intended for
informational purposes only. The data may have
changed based on actual construction bids or
contract amendments, for example, and the MSBA
shall have no responsibility or duty to update any
of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and
all liability and responsibility that may arise in
connection with the information contained in this
chart. (Updated November 2025)

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Building &
Site Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno



Addition / Renovation PSR

Addition / Renovation SD

Addition / Renovation PFA Amended

Addition / Renovation Vote Failed

Legend

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Building &
Site Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno

The information and data contained in this chart is based
on the MSBA's review of construction cost estimates,
contracts and other documentation provided by cities,
towns, and regional school districts.

This information and data is intended for informational
purposes only. The data may have changed based on
actual construction bids or contract amendments, for
example, and the MSBA shall have no responsibility or
duty to update any of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and all
liability and responsibility that may arise in connection
with the information contained in this chart.  (Updated
November 2025)

20082010 2012 2014 20162018

Year of GMP/ GC Bid Date

$0

$50

$100

$150

C
on
st
ru
ct
io
n 
C
os
t P
er
 S
qu
ar
e 
Fo
ot

Projects Below $150/ SF

1/09 7/09 1/10 7/10 1/11 7/11 1/12 7/12 1/13 7/13 1/14 7/14 1/15 7/15 1/16 7/16 1/17 7/17 1/18 7/18 1/19 7/19 1/20 7/20 1/21 7/21 1/22 7/22 1/23 7/23 1/24 7/24 1/25 7/25 1/26 7/26 1/27 7/27 1/28
GMP/ GC Bid Date

$150

$200

$250

$300

$350

$400

$450

$500

$550

$600

$650

$700

$750

$800

$850

$900

$950

$1,000

$1,050

$1,100

$1,150

$1,200

$1,250

C
on
st
ru
ct
io
n 
C
os
t P
er
 S
qu
ar
e 
Fo
ot

Addition/Renovation Costs Compared to Common Economic Indicators | November 14, 2025



 

 

 

 

 

 

 

 

APPENDIX D 
CONSTRUCTION STATUS REPORT 



$6,333,339,182 *Includes Alternates $3,259,437,789

Project Grade Contractor
Total 

Construction
Cost*

Projected
Enrollment

PFA 
or 

Bid Data

SD Gross
Sq.Ft.

Construction
Cost/Sq.Ft.

Building
Cost

Building
Cost/Sq.Ft.

Procurement
Type

Construction
Start Date

Substantial 
Completion

Date *

Building 
Construction
Complete **

Schedule 
Variance
(days) ***

Physical
Progress

Change
Orders

Change
Orders %

Construction
Status

Est Max Total
Facilities

Grant

Core Program Totals $6,333,339,182 $3,259,437,789

Amherst
Fort River Elementary Elementary School CTA Construction Co., Inc. $81,337,167 575 PFA 105,750 $769 $50,004,336 $473 Design/Bid/Build 13-Jan-25 31-Jul-26 0 43% $964,226 1.186%

Site work activities include geothermal well drilling, site drainage, utility, and civil work. Building exterior activities include wall framing, 
sheathing, and roofing. Building interior activities include spray foam insulation, rough mechanical, rough electrical, rough plumbing, 
wall framing, sheathing spray applied fireproofing, slab pours, and installation of stair.

$51,948,812

Braintree
South Middle Middle School Bacon Construction Co, Inc. $69,181,416 800 Bid 145,846 $474 $47,780,677 $328 Design/Bid/Build 10-Jan-22 01-Sep-23 01-Sep-23 0 99% $1,744,160 2.521% Building interior and exterior activities include ongoing efforts to complete punch list items for electrical and drainage issues. 

Monitor based commissioning ongoing. $30,967,468

Bristol-Plymouth Regional Voc 
Tech

Bristol-Plymouth Voc Tech
Vocational/Technical Consigli Construction 

Company, Inc. $238,460,831 1,434 Bid 419,765 $568 $170,872,397 $407 Design/Bid/Build 27-Nov-23 26-May-26 0 64% $6,701,177 2.810%
Site work activities include ongoing field and courtyard work. Building exterior activities include main building facade. Building interior 
activities include framing, prep work for gymnasium floor, flooring, casework, finish work and mechanical, electrical and plumbing 
work in the shop spaces.

$142,441,041

Dennis-Yarmouth
Dennis-Yarmouth Middle Middle School Commodore Builders 

Corporation $83,843,640 940 Bid 186,500 $451 $69,813,633 $376 Design/Bid/Build 2-Apr-21 14-Oct-22 16-Feb-23 125
behind 99% $8,046,107 9.597% Site work activities are limited to completing the turf fields which are being replaced due to drainage issues. $44,383,043

Fitchburg
Crocker Elementary Elementary School Fontaine Brothers, Inc. $57,872,519 845 Bid 115,788 $500 $47,116,510 $407 Design/Bid/Build 23-Mar-23 05-Jun-25 27-Jun-25 22

behind 94% $4,738,407 8.245% Building exterior activities include site work and continued punch list. Building interior activities include punch list items. $46,986,350

Haverhill
Consentino Middle School Brait Builders Corp. $125,097,100 1,080 Bid 183,128 $683 $80,291,800 $438 Design/Bid/Build 08-Apr-24 15-Apr-26 0 74% $624,723 0.499%

Building exterior activities include framing, installation of sheathing, roofing, water and waste lines, air and vapor barrier, slab on 
grade, drainage, and concrete work. Building interior activities include the installation of drywall, curtainwall, painting, casework, 
lighting, ceiling radiant panel, and metal wall panels.

$99,762,686

Hingham
Wm L Foster Elementary Elementary School Bacon Construction Co, Inc. $89,428,625 605 Bid 126,385 $708 $66,203,295 $524 Design/Bid/Build 30-Dec-22 23-Aug-24 31-Dec-24 130

behind 88% $2,444,984 2.734% Site work activities include the installation of remaining plantings, work on the softball field and irrigation scope, and site punch list. $28,053,151

Holyoke
William R. Peck K-8 Fontaine Brothers, Inc. $70,580,780 550 PFA 107,475 $657 $46,911,739 $436 Design/Bid/Build 16-Feb-24 15-Aug-25 0 97% $938,273 1.329% Building interior activities include addressing punch list items and change order work. $54,195,424

Hopkinton
Elmwood Elementary School Brait Builders Corp. $124,954,689 1,195 PFA 175,002 $714 $77,057,218 $440 Design/Bid/Build 29-Aug-25 21-Oct-27 0 8% $33,850 0.027% Site work activities include ongoing utility work and installation of temporary roads, parking and site drainage.  Building interior 

activities include foundation and excavation work at Area A, preliminary work on footings, and forming and placing walls and piers. $60,607,875

Lawrence
Francis M Leahy Elementary School J & J Contractors, Inc. $93,191,000 1,000 Bid 173,520 $537 $73,031,314 $421 Design/Bid/Build 18-Sep-23 17-Jun-25 25-Aug-25 69

behind 99% $2,819,477 3.026% Building exterior activities include the installation of railings and remaining glass. Building interior activities include testing and 
balancing, equipment startup, owner training, and completion of incomplete punch list items. $65,260,852

Maynard
Green Meadow Elementary School CTA Construction Managers, 

LLC $66,900,000 395 PFA 90,300 $741 $40,729,300 $451 Design/Bid/Build 09-Apr-25 06-Aug-27 0 25% $416,433 0.623% Site work activities include ongoing utility work. Building interior activities include foundation work, plumbing and electrical and 
installation of sleeves to accommodate systems. $35,879,900

Nauset
Nauset Regional High High School Brait Builders Corp. $134,384,000 905 Bid 214,250 $627 $114,215,984 $533 Design/Bid/Build 13-Jan-23 01-Oct-25 0 96% $6,443,247 4.795%

Site work activities include the installation of retaining walls, site drainage, grading, and walkways.  Building exterior activities include 
the installation of framing, sheathing, metal panels, and cast stone.  Building interior activities include the installation of sheet rock, 
ceiling grids, casework, painting of walls, rough mechanical and rough sprinkler systems. 

$43,635,295

New Bedford
John B Devalles Elementary School J & J Contractors, Inc. $96,578,877 760 PFA 124,160 $778 $64,585,149 $520 Design/Bid/Build 06-Mar-25 23-Nov-26 0 17% $0 0.000% Site work activities include underground utility and foundation installation. $70,053,514

Newton
Countryside Elementary School CTA Construction Managers, 

LLC $60,315,100 465 Bid 76,000 $794 $35,706,700 $470 Design/Bid/Build 04-Feb-25 31-May-27 0 25% $34,712 0.058% Site work activities include installation of sidewalks, curbing, and perimeter fence adjustments. Building exterior activities include 
foundation damp proofing, insulation and backfilling, and steel erection. $20,214,455

Randolph
North Randolph Elementary Elementary School Agostini Construction Co., Inc. $42,461,700 315 Bid 74,720 $568 $31,038,338 $415 Design/Bid/Build 01-Mar-23 28-Jul-24 29-Jul-24 1

behind 99% $1,591,959 3.749% Building interior activities include remaining punch list items and commissioning activities. $31,274,899

Swampscott
Hadley Elementary School CTA Construction Co., Inc. $80,609,000 900 Bid 153,855 $524 $65,310,428 $424 Design/Bid/Build 21-Nov-22 09-Aug-24 09-Aug-24 0 99% $3,261,377 4.185% Building exterior activities include photovoltaic panel installation. $39,040,332

Watertown
Watertown High High School Brait Builders Corp. $147,961,000 720 Bid 258,914 $571 $124,569,513 $481 Design/Bid/Build 17-Jul-23 02-Mar-26 0 91% $1,947,886 1.317%

Site work activities include completing geo-thermal loops and preparing for connection to heating, ventilation and air conditioning 
water loop. Building exterior activities include masonry, window and wall panel installation. Building interior activities include the 
installation of wood work and finish ceilings, track on the second floor, and auditorium seats and electrical finishes.

$50,206,983

Webster
Bartlett High High School Brait Builders Corp. $77,065,000 445 Bid 161,436 $477 $58,833,760 $364 Design/Bid/Build 31-Dec-24 17-Apr-26 0 65% $2,341,270 2.995%

Site work activities include the installation of new curbs and sidewalks. Building exterior activities include backfilling at walls and 
piers, steel erection, slab on grade placement, window and air vapor barrier installation. Building interior activities include 
mechanical, electrical, plumbing rough-in and above ceiling work, metal framing, fire protection, and drywall installation.

$59,398,265

Westfield
Franklin Ave Elementary School Fontaine Brothers, Inc. $52,542,787 395 Bid 88,495 $594 $43,243,814 $489 Design/Bid/Build 10-Apr-23 01-Nov-24 15-Nov-24 14

behind 99% $578,440 1.101% Building exterior and interior activities include completing closeout and warranty items related to heating, ventilation and air 
conditioning system. $35,619,128

Whitman-Hanson
Whitman Middle Middle School Fontaine Brothers, Inc. $106,669,882 675 PFA 138,605 $770 $66,396,445 $479 Design/Bid/Build 27-Feb-25 3-May-27 0 16% $99,652 0.093% Building exterior activities include excavation, backfill, concrete footings and concrete slab work, and underground utilities. Building 

interior activities include rough plumbing, spray fireproofing, and layout of heating, ventilation, and air conditioning openings. $58,146,727

Winchester
Lynch Elementary Elementary School Brait Builders Corp. $68,216,500 520 Bid 103,523 $659 $52,165,555 $504 Design/Bid/Build 06-Dec-23 02-Sep-25 0 99% $1,924,201 2.843%

Site work activities include landscaping and plantings, sidewalk installation and final utility work. Building exterior activities include 
window and curtainwall final details. Building interior activities include floor and door installation, wall tile work, casework installation, 
and mechanical and electrical testing.

$19,941,157

Andover
West Elementary Elementary School Gilbane Building Company $136,311,316 925 Bid 191,028 $714 $90,186,163 $472 CM-at-Risk 02-Jun-22 16-Aug-24 16-Aug-24 0 98% $857,936 0.720% Site work activities include completing punch list items. Building exterior and interior activities include completing punch list items. $45,078,165

Arlington
Arlington High High School Consigli Construction 

Company, Inc. $234,287,346 1,755 Bid 408,590 $573 $161,482,636 $395 CM-at-Risk 09-Apr-19 14-Feb-25 14-Feb-25 0 99% $5,702,441 2.434% Site work activities include final landscaping and completing roadway markings. Building exterior activities include solar array 
connections. $82,637,254

Ashland
David Mindess Elementary School Shawmut Design and 

Construction $68,794,041 635 Bid 104,885 $656 $43,006,840 $410 CM-at-Risk 29-Nov-21 07-Aug-23 07-Aug-23 0 99% $2,238,405 3.305% Site work activities include remobilization to repair lawns that did not establish last year. Building interior activities include Building 
Management System adjustments. $31,237,293

Attleboro
Attleboro High High School Consigli Construction 

Company, Inc. $223,088,312 1,725 Bid 476,425 $468 $147,727,880 $310 CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0 99% $257,584 0.116% Building exterior activities include programming adjustments to the solar panel. $122,638,496

Boston
Carter Developmental Center Middle/High School Bond Brothers, Inc. $87,407,376 60 Bid 86,130 $1,015 $64,692,701 $751 CM-at-Risk 29-Aug-22 18-Apr-25 0 99% $3,136,993 3.589% Building exterior and interior activities include work on punch list items. $29,493,112

Boston
Quincy Upper Middle/High School Turner Construction Company $177,600,000 650 Bid 178,024 $998 $127,763,779 $718 CM-at-Risk 17-Jan-22 30-Aug-24 30-Aug-24 0 99% $2,001,702 1.127% Building interior and exterior activities include work on punch list items. $60,649,603

Brookline
Pierce K-8 Consigli Construction 

Company, Inc. $168,022,660 725 Bid 246,123 $683 $109,839,146 $446 CM-at-Risk 10-Feb-25 27-Jul-27 0 19% $0 0.000%
Site work activities include utility connections, drainage, and sewer manhole structures. Building exterior activities include the 
placement of foundation footings, concrete structural slab, and waterproofing and concrete work at the foundation of the Historic 
Building.

$42,405,908

Clinton
Clinton Middle Middle School Fontaine Brothers, Inc. $114,295,892 700 PFA 136,000 $840 $84,046,467 $618 CM-at-Risk 25-Aug-25 29-Jun-28 0 8% $0 0.000% Site work activities include excavation, utility work, and geothermal well installation. Building exterior activities include structural wo

steel and concrete footer placement, and foundation work. $75,715,723

East Longmeadow
East Longmeadow High High School Fontaine Brothers, Inc. $147,537,913 800 PFA 191,796 $769 $88,489,367 $461 CM-at-Risk 04-Nov-24 30-Jul-26 0 38% $854,873 0.579%

Site work activities include water and sewer work, paving at tennis court and roofing installation at concession building. Building 
exterior activities include roofing and masonry work. Building interior activities include framing, overhead mechanical, electrical and 
plumbing rough-in work, stairwell installation, ductwork installation, and slab on grade installation in the kitchen.

$80,967,085

Greater Fall River Regional 
Voc Tech

Diman Regional Voc Tech 
High

Vocational/Technical Suffolk Construction Company $244,287,794 1,500 PFA 394,650 $619 $151,180,200 $383 CM-at-Risk 30-Oct-23 01-Jul-26 0 56% $1,483,562 0.600%
Building exterior activities include roofing, air vapor barrier and window installations. Building interior activities include door frame 
installations, drywall, painting, ceramic tile, ceiling grid, plumbing rough-in work, fire protection piping, ductwork, and electrical rough-
in work.

$170,175,160

Lawrence
Henry K Oliver K-8 Consigli Construction 

Company, Inc. $117,148,369 1,000 Bid 162,000 $723 $78,650,504 $485 CM-at-Risk 12-Jan-22 10-Jun-25 10-Jun-25 0 98% $1,712,004 1.461% Work activities include completion of open commissioning items. $69,753,224

Lowell
Lowell High High School Suffolk Construction Company $305,210,277 3,520 Bid 622,777 $490 $232,731,186 $374 CM-at-Risk 02-Mar-21 04-May-26 0 81% $18,904,423 6.194%

Site work activities include sidewalk paving and drainage installation. Building exterior activities include masonry, stair excavation 
and installation. Building interior activities include stair installation, elevator work, flooring installations, drywall, millwork, painting, 
fireproofing, mechanical electrical and plumbing, commissioning and punch list work.

$246,994,495

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount

Data Reported as of October 28, 2025

Core Program and Waitlist Totals

CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
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$6,333,339,182 *Includes Alternates $3,259,437,789

Project Grade Contractor
Total 

Construction
Cost*

Projected
Enrollment

PFA 
or 

Bid Data

SD Gross
Sq.Ft.

Construction
Cost/Sq.Ft.

Building
Cost

Building
Cost/Sq.Ft.

Procurement
Type

Construction
Start Date

Substantial 
Completion

Date *

Building 
Construction
Complete **

Schedule 
Variance
(days) ***

Physical
Progress

Change
Orders

Change
Orders %

Construction
Status

Est Max Total
Facilities

Grant

Core Program Totals $6,333,339,182 $3,259,437,789

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount

Data Reported as of October 28, 2025

Core Program and Waitlist Totals

CAPITAL PIPELINE PROJECTS IN CONSTRUCTION

Lynn
Pickering Middle Middle School Consigli Construction 

Company, Inc. $133,993,738 1,100 PFA 183,084 $732 $86,767,276 $474 CM-at-Risk 26-Jun-24 03-Dec-27 0 23% $0 0.000%
Site work activities include ground improvement analysis and testing results, removal of temporary playground equipment and 
fencing, excavation and grading for switchback ramp and stairs, removal of asphalt from the parking lot to prepare for Infiltration 
System, load testing on a partial displacement pile and full displacement pile, and forming footings for ramp and stairs.

$102,922,982

Nashoba
Nashoba Regional High School Consigli Construction 

Company, Inc. $199,134,701 925 PFA 209,529 $950 $111,318,868 $531 CM-at-Risk 28-Sep-23 13-Aug-27 0 24% $0 0.000%

Site work activities include construction of the exterior mock-up structure. Building exterior activities include installation of the 
masonry façade, exterior wall framing, application of air vapor barrier, construction of structural concrete masonry unit walls, 
continuation of roofing and roof curb installation. Building interior activities include completing slab on grade, wall framing and 
drywall, overhead installation and rough-in of electrical, mechanical, and plumbing systems, installation of concrete masonry unit 
walls, spray-on fireproofing, firestopping, and installation of door frames.

$78,086,529

Northeast Metropolitan 
Regional Voc Tech

Northeast Metro Reg Voc
Vocational/Technical Gilbane Building Company $243,591,092 1,600 PFA 386,630 $630 $135,512,106 $350 CM-at-Risk 25-Oct-23 29-May-26 0 52% $2,608,800 1.071%

Site work activities include installing rock wall dowels, trenching, and blasting.  Building exterior activities include siding installation, 
curtain wall installation, and installation of exterior assembly. Interior activities include drywall, painting, tile installation, overhead 
mechanical, electrical and plumbing, air barrier, insulation and window installations.

$159,916,302

Norwood
Dr. Philip O. Coakley Middle Middle School W. T. Rich Company Inc. $115,583,497 1,070 Bid 187,840 $615 $82,173,201 $437 CM-at-Risk 08-Jun-23 06-Jun-25 25-Aug-25 80

behind 95% $2,225,595 1.926% Site work activities include the installation of turf field subbase and completion of various punch list items. Building interior activities 
include work on punch list items. $51,946,704

Somerset
Somerset Middle Middle School Brait Builders Corp. $69,956,365 590 Bid 124,200 $563 $44,955,581 $362 CM-at-Risk 22-Dec-22 16-Aug-24 16-Aug-24 0 99% $7,026,071 10.189% Site work activity includes seeding of athletic fields. Building exterior and interior activities include punch list work. $37,691,050

Spencer-E Brookfield
David Prouty High High School Fontaine Brothers, Inc. $91,217,674 305 Bid 126,823 $719 $49,027,362 $387 CM-at-Risk 26-Jun-23 14-Aug-26 0 77% $6,374,671 6.988% Building exterior activities include underground utility work on remaining existing wing. Building interior activities include concrete a

structural steel. Punch list activities continued on new school spaces turned over to the District. $50,710,082

Stoneham
Stoneham High High School Consigli Construction 

Company, Inc. $175,983,887 695 Bid 207,077 $850 $115,602,780 $558 CM-at-Risk 13-Oct-22 31-Jul-24 0 92% $5,815,344 3.305% Site work, building exterior and interior activities include work on punch list items. $55,306,745

Tri County
Tri County Reg Voc Tech Vocational/Technical Consigli Construction 

Company, Inc. $233,267,235 1,000 PFA 281,500 $829 $134,356,081 $477 CM-at-Risk 08-Jan-25 14-Jul-27 0 18% $0 0.000%
Building exterior activities include steel erection, roof blocking, exterior framing, sheathing, masonry, pre-cast panels, and building 
envelope. Building interior activities include air vapor barrier installation, slab construction, drywall mobilization, roofing, and 
fireproofing.

$100,797,738

Tyngsborough
Tyngsborough Middle Middle School Fontaine Brothers, Inc. $65,755,571 480 Bid 112,784 $583 $40,881,533 $362 CM-at-Risk 06-Jan-23 15-May-25 25-Jul-25 70     behind 95% $1,448,873 2.203%

Site work activities include parking lot paving and softball field sod and clay installation, and concrete dugout installation and punch 
list work. Building exterior activities include punch list work. Building interior activities include glass installation in railing area of 
cafeteria and punch list work.

$32,677,983

Wakefield
Wakefield Memorial High High School Bond Building Construction, Inc. $220,459,379 1,000 Bid 259,847 $848 $135,521,466 $522 CM-at-Risk 18-Mar-24 03-Dec-26 0 50% $0 0.000%

Building exterior activities include concrete form work, masonry, window installations, and roofing. Building interior activities include 
concrete masonry unit block wall construction, spray fireproofing, metal framing, plumbing, heating, ventilation, air conditioning and 
electric rough work, and electrical wiring of roof top units.

$78,203,281

Walpole
Bird Middle Middle School Fontaine Brothers, Inc. $92,599,826 905 Bid 162,193 $571 $56,765,213 $350 CM-at-Risk 26-Oct-22 16-Jul-24 16-Jul-24 0 99% $2,567,554 2.773% Building exterior activities include landscape work. $42,245,529

Waltham
Waltham Sr High High School Consigli Construction 

Company, Inc. $298,923,790 1,830 Bid 414,854 $721 $192,973,827 $465 CM-at-Risk 03-Jun-21 24-May-24 16-Aug-24 84
behind 99% $9,733,457 3.256% Punch list items and warranty items are being completed. Site work activities include garage drainage repair, demolition and 

addressing waterproofing issues. $118,207,106

Wellesley
Ernest F Upham Elementary School Shawmut Design and 

Construction $56,244,898 365 Bid 80,039 $703 $30,661,753 $383 CM-at-Risk 13-Apr-23 29-Jul-24 29-Jul-24 0 99% $580,722 1.045% Completion of change order items, punch list, and commissioning activities are ongoing. $15,030,739

Westport
Westport Middle-High Middle/High School Agostini Construction Co., Inc. $77,976,264 860 Bid 187,100 $417 $53,720,577 $287 CM-at-Risk 15-Oct-18 30-Aug-21 02-Sep-21 3

behind 99% $2,526,957 3.241% Punch list and completion of remaining commissioning items are ongoing. $37,546,233

Worcester
Doherty Memorial High High School Fontaine Brothers, Inc. $267,008,356 1,670 Bid 421,858 $633 $196,452,213 $466 CM-at-Risk 27-Aug-21 26-Jul-24 26-Jul-24 0 99% $1,740,068 0.652% Building interior activities include punch list and functional testing for commissioning. $152,385,911

Substantial Completion Date *
* Contract Substantial Completion Date.  Field will remain blank until a contract/GMP has been executed.  

Building Construction Complete **
** Field represents actual Substantial Completion date (date of Certificate of Completion).

Variance***
*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date.  The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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