
District School 
Type

Enrollment Project 
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Project 
Budget

Start Finish Construction 
Budget

Notes

Maynard ES 395 New $ 83.6 Wed 10/2/24 Tue 2/11/25 $ 61.1 NTP 
targeted: 
February 
2025

Lynn MS 1100 New $ 168.3 Wed 11/20/24 Sun 11/30/25 $ 134.4 GMP 
targeted: 
November 
2025

East Longmeadow HS 800 New $ 177.5 Mon 12/2/24 Tue 3/4/25 $ 147.4 GMP 
targeted: 
March 2025

Newton ES 465 New $ 76.0 Wed 12/4/24 Wed 2/5/25 $ 50.1 NTP 
targeted: 
February 
2025

Whitman-Hanson MS 675 New $ 135.3 Fri 12/13/24 Wed 2/12/25 $ 91.1 NTP 
targeted: 
February 
2025

Brookline K-8 725 Add/Reno $ 211.9 Tue 12/31/24 Thu 1/30/25 $ 168.4 GMP 
targeted: 
January 2025

New Bedford ES 760 New $ 119.7 Wed 1/8/25 Thu 2/27/25 $ 82.2 NTP 
targeted: 
February 
2025

Nashoba HS 925 New $ 241.7 Mon 2/3/25 Thu 10/16/25 $ 199.6 GMP 
targeted: 
October 
2025

Tri County HS 1000 New $ 286.0 Tue 2/4/25 Thu 12/11/25 $ 233.7 GMP 
targeted: 
December 
2025

Hopkinton ES 1195 New $ 158.4 Tue 3/11/25 Thu 5/15/25 $ 104.9 NTP 
targeted: 
May 2025

Clinton MS 700 New $ 139.5 Fri 6/13/25 Wed 1/28/26 $ 114.6 GMP 
targeted: 
January 2026

Scituate ES 460 New $ 119.4 Thu 6/26/25 Thu 8/7/25 $ 78.2 NTP 
targeted: 
August 2025

Quincy ES 380 Add/Reno $ 108.7 Wed 7/23/25 Sun 11/30/25 $ 81.4 GMP 
targeted: 
October 
2025

Agawam HS 955 Add/Reno $ 230.0 Mon 9/22/25 Sun 11/30/25 $ 187.2 GMP 
targeted: 
November 
2025

North Adams ES 240 New $ 65.4 Wed 11/19/25 Wed 1/7/26 $ 53.4 NTP 
targeted: 
January 2026

Burlington ES 325 New $ 100.5 Wed 12/3/25 Tue 1/6/26 $ 53.4 NTP 
targeted: 
January 2026

Total 11,100 $ 2,421.9 $ 1,841.1

2/1110/2 2/11
Maynard - Green Meadow Elementary School

1/23

11/3011/20
Lynn Pickering Middle School

1/14

3/412/2
East Longmeadow High School

1/9

2/512/4 2/5
Newton - Countryside Elementary School

1/16

2/1212/13 2/12
Whitman-Hanson - Whitman Middle School

1/29

1/3012/31
Brookline - John R. Pierce School

1/10

2/271/8 2/27
New Bedford - John B. DeValles Elementary School

2/13

10/162/3 10/16
Nashoba Regional High School

3/7

12/112/4 12/11
Tri County Regional Vocational Technical High School

4/16

5/153/11 5/15
Hopkinton - Elmwood Elementary School

5/2

1/286/13 1/28
Clinton Middle School

8/22

8/76/26 8/7
Scituate - Hatherly Elementary School

7/24

11/307/23 11/30
Quincy - Sqauntum Elementary School

9/9

11/309/22 11/30
Agawam High School

10/24

1/711/19 1/7
North Adams - Greylock Elementary School

12/12

1/612/3 1/6
Burlington - Fox Hill Elementary School

12/23

Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2025 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.
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Revere HS 2450 New $ 497.5 Wed 11/12/25 Mon 4/27/26 $ 412.5 GMP 
targeted: 
April 2026

Berkley ES 385 New $ 89.9 Sun 11/30/25 Thu 1/15/26 $ 70.4 NTP 
targeted: 
January 
2026

Stoughton ES 515 New $ 114.4 Mon 3/9/26 Fri 5/22/26 $ 92.3 GMP 
targeted: 
May 2026

Reading ES 455 New $ 130.0 Tue 3/17/26 Tue 5/5/26 $ 101.5 NTP 
targeted: 
May 2026

Canton MS 1,020 New $ 241.8 Mon 6/8/26 Mon 8/10/26 $ 195.7 GMP 
targeted: 
August 
2026

South Shore HS 900 New $ 276.4 Mon 6/8/26 Wed 9/30/26 $ 223.6 GMP 
targeted: 
September 
2026

Leominster ES 610 New $ 114.8 Wed 6/10/26 Fri 10/16/26 $ 89.8 NTP 
targeted: 
October 
2026

East Bridgewater ES 510 New $ 125.2 Wed 7/1/26 Thu 1/7/27 $ 101.1 GMP 
targeted: 
January 
2027

Longmeadow MS 665 New $ 151.6 Mon 7/13/26 Mon 11/30/26 $ 119.1 GMP 
targeted: 
November 
2026

North Attleborough HS 1025 New $ 287.9 Mon 8/24/26 Mon 10/26/26 $ 234.1 GMP 
targeted: 
October 
2026

Wilmington ES 755 New $ 173.3 Thu 10/8/26 Thu 1/28/27 $ 138.1 GMP 
targeted: 
January 
2027

Total 9290 $ 2,202.8 $ 1,778.2

4/2711/12 4/27
Revere High School

1/16

1/1511/30 1/15
Berkley Community School

1/1

5/223/9 5/22
Stoughton - South Elementary School

4/8

5/53/17 5/5
Reading - J. Warren Killam Elementary School

4/22

8/106/8 8/10
Canton - William H. Galvin Middle School

7/10

9/306/8 9/30
South Shore Vocational Technical High School

7/8

10/166/10 10/16
Leominster - Fall Brook Elementary School

8/11

1/77/1 1/7
East Bridgewater - Central Elementary School

12/16

11/307/13 11/30
Longmeadow - Glenbrook Middle School

10/5

10/268/24 10/26
North Attleborough High School

9/25

1/2810/8 1/28
Wilmington - Wildwood Elementary School

12/1

Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2026 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.
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Lexington HS 2395 Add/Reno $ 659.7 Thu 4/9/26 Fri 8/20/27 $ 534.9 GMP 
targeted: 
August 2027

Old Colony HS 776 New $ 288.7 Mon 8/10/26 Mon 3/22/27 $ 226.2 NTP 
targeted: 
March 2027

Berkshire Hills HS 485 New $ 152.1 Tue 9/8/26 Fri 4/23/27 $ 125.1 NTP 
targeted: 
April 2027

Millis MHS 645 Add/Reno $ 125.0 Thu 9/17/26 Thu 3/25/27 $ 98.6 GMP 
targeted: 
March 2027

West Bridgewater ES 1075 New $ 0.0 Tue 12/22/26 Wed 8/25/27 $ 0.0 GMP 
targeted: 
August 2027

Littleton ES 435 New $ 99.7 Tue 2/9/27 Mon 5/3/27 $ 82.0 GMP 
targeted: 
May 2027

Dracut ES 860 New $ 0.0 Fri 3/26/27 Mon 5/17/27 $ 0.0 NTP 
targeted: 
May 2027

North Andover ES 335 New $ 0.0 Thu 9/9/27 Thu 9/9/27 $ 0.0 NTP 
targeted: 
September 
2027

Wrentham ES 595 New $ 0.0 Tue 9/28/27 Tue 9/28/27 $ 0.0 GMP 
targeted: 
September 
2027

Martha's Vineyard HS 805 Add/Reno $ 0.0 Thu 10/21/27 Thu 10/21/27 $ 0.0 GMP 
targeted: 
October 
2027

Franklin County HS 600 New $ 0.0 Fri 11/19/27 Fri 11/19/27 $ 0.0 NTP 
targeted: 
November 
2027

Total 9006 $ 1,325.2 $ 1,066.8

8/204/9
Lexington High School

6/28

3/228/10
Old Colony Regional Vocational Technical High School

3/8

4/239/8 4/23
Berkshire Hills Regional Vocational Technical High School

4/9

3/259/17
Millis Middle High School

2/4

8/2512/22
West Bridgewater - Rose L. MacDonald Elementary School

8/18

5/32/9
Littleton - Shaker Lane Elementary School

3/22

5/173/26
Dracut - Campbell Elementary School

4/26

9/9
North Andover - Kittredge Elementary School

9/28
Wrentham - Charles E. Roderick School

10/21
Martha's Vineyard Regional High School

11/19
Franklin County Regional Vocational Technical High School

Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027 Qtr 2, 2027 Qtr 3, 2027 Qtr 4, 2027 Qtr 1, 2028

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2027 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.
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Salem HS 1000 New $ 0.0 Thu 3/30/28 Thu 3/30/28 $ 0.0 GMP 
targeted: 
March 2028

Total 1000 $ 0.0 $ 0.0

3/30
Salem High School

Qtr 1, 2028 Qtr 2, 2028 Qtr 3, 2028 Qtr 4, 2028

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2028 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 14, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.
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