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OPM Selection

Boston Margarita Muniz Academy OPM Selection Accelerated Repair
Boston Orchard Gardens OPM Selection Accelerated Repair
Erving Erving Elementary OPM Selection Accelerated Repair
Groton-Dunstable Swallow/Union OPM Selection Accelerated Repair
King Philip King Philip Middle OPM Selection Accelerated Repair
King Philip King Philip Regional High OPM Selection Accelerated Repair
Lee Lee Elementary OPM Selection Accelerated Repair
Lee Lee Middle/High OPM Selection Accelerated Repair
Lowell B.F. Butler Middle OPM Selection Accelerated Repair
Lowell Bartlett Community Partnership OPM Selection Accelerated Repair
Lowell Dr Gertrude Bailey OPM Selection Accelerated Repair
Lowell Greenhalge OPM Selection Accelerated Repair
Lowell James S Daley Middle OPM Selection Accelerated Repair
Lowell John J Shaughnessy OPM Selection Accelerated Repair
Lowell Joseph McAvinnue OPM Selection Accelerated Repair
Lowell Rogers STEM Academy OPM Selection Accelerated Repair
Lynn Lynn Voc Tech Institute OPM Selection Accelerated Repair
Masconomet Masconomet Regional High OPM Selection Accelerated Repair
Masconomet Masconomet Regional Middle OPM Selection Accelerated Repair
Northampton John F Kennedy Middle OPM Selection Accelerated Repair
Quincy Atlantic Middle OPM Selection Accelerated Repair
Quincy Broad Meadows Middle OPM Selection Accelerated Repair
Quincy Francis W Parker OPM Selection Accelerated Repair
Quincy Point Webster Middle OPM Selection Accelerated Repair
Salem Horace Mann Laboratory OPM Selection Accelerated Repair
Athol-Royalston Athol High OPM Selection Core Program
Boston Madison Park High OPM Selection Core Program
Boston Ruth Batson Academy OPM Selection Core Program
Duxbury Alden OPM Selection Core Program
Falmouth Lawrence OPM Selection Core Program
Ipswich Paul F Doyon Memorial OPM Selection Core Program
Norwell Norwell High OPM Selection Core Program
Shawsheen Valley Regional Voc Tech Shawsheen Valley Voc Tech High OPM Selection Core Program
South Middlesex Regional Vocational
Technical Joseph P Keefe Technical High OPM Selection Core Program

Springfield White Street OPM Selection Core Program



Upper Cape Cod Regional Voc Tech Upper Cape Cod Voc Tech OPM Selection Core Program
Whittier Voc Whittier Regional Vocational OPM Selection Core Program

Designer Selection

Medford Missituk Elementary Designer Selection Accelerated Repair
Dennis-Yarmouth Marguerite E Small Elementary Designer Selection Core Program
Milton Cunningham Designer Selection Core Program
Natick Memorial Designer Selection Core Program
Plymouth Hedge Designer Selection Core Program
West Springfield John Ashley Designer Selection Core Program

Feasibility Study

Boston Shaw-Taylor Elementary Feasibility Study Core Program
Dighton-Rehoboth Dighton Elementary Feasibility Study Core Program
Everett Everett High Feasibility Study Core Program
Framingham Hemenway Feasibility Study Core Program
Haverhill John G Whittier Feasibility Study Core Program
Medfield Dale Street Feasibility Study Core Program
Milford Milford High Feasibility Study Core Program
New Bedford Charles S Ashley Feasibility Study Core Program
Peabody Peabody Veterans Memorial High Feasibility Study Core Program
Pittsfield Crosby Feasibility Study Core Program
Shrewsbury Shrewsbury High Feasibility Study Core Program
Somerville Winter Hill Community Feasibility Study Core Program
Springfield German Gerena Community Feasibility Study Core Program
Triton Triton Regional High Feasibility Study Core Program
Westford Col John Robinson Feasibility Study Core Program
Worcester Burncoat Senior High Feasibility Study Core Program

Schematic Design

Barnstable Barnstable High Schematic Design Accelerated Repair
Barnstable Barnstable Intermediate Schematic Design Accelerated Repair
Belmont Winthrop L Chenery Upper Elementary Schematic Design Accelerated Repair
Cambridge Cambridgeport Schematic Design Accelerated Repair
Dartmouth Dartmouth High Schematic Design Accelerated Repair
Framingham Brophy Schematic Design Accelerated Repair
Framingham Potter Road Schematic Design Accelerated Repair
Hampden-Wilbraham Mile Tree Elementary Schematic Design Accelerated Repair
Hampden-Wilbraham Stony Hill Schematic Design Accelerated Repair
Harvard The Bromfield High Schematic Design Accelerated Repair
Haverhill Golden Hill Schematic Design Accelerated Repair
Hingham Hingham High Schematic Design Accelerated Repair



Hingham Plymouth River Schematic Design Accelerated Repair
Hingham South Elementary Schematic Design Accelerated Repair
Lawrence Arlington Schematic Design Accelerated Repair
Lawrence Frost Middle Schematic Design Accelerated Repair
Lawrence South Lawrence East Elementary Schematic Design Accelerated Repair
Lynn Classical High Schematic Design Accelerated Repair
Lynn Robert L Ford Schematic Design Accelerated Repair
Medford Milton Fuller Roberts Schematic Design Accelerated Repair
Melrose Early Childhood Center Schematic Design Accelerated Repair
Melrose Melrose High Schematic Design Accelerated Repair
Middleborough John T. Nichols Middle Schematic Design Accelerated Repair
Nashoba Valley Regional Voc Tech Nashoba Valley Technical High Schematic Design Accelerated Repair
New Bedford Trinity Day Academy Schematic Design Accelerated Repair
Springfield Alfred G Zanetti Schematic Design Accelerated Repair
Springfield Arthur T Talmadge Schematic Design Accelerated Repair
Springfield Daniel B Brunton Schematic Design Accelerated Repair
Springfield Edward P. Boland Schematic Design Accelerated Repair
Springfield Liberty Schematic Design Accelerated Repair
Springfield Mary M Lynch Schematic Design Accelerated Repair
Springfield South End Middle Schematic Design Accelerated Repair
Springfield Van Sickle Prep Schematic Design Accelerated Repair
Worcester Belmont Street Community Schematic Design Accelerated Repair
Worcester Rice Square Schematic Design Accelerated Repair
Brockton Brockton High Schematic Design Core Program
Chelmsford Col Moses Parker Schematic Design Core Program
Leicester Leicester High Schematic Design Core Program
Manchester Essex Regional Essex Elementary Schematic Design Core Program
Medford Medford High Schematic Design Core Program
Northborough Marguerite E Peaslee Schematic Design Core Program
South Hadley Mosier Schematic Design Core Program
Swansea Joseph Case Jr High Schematic Design Core Program

Approved Project Vote Pending

Bourne Bourne Middle Approved Project Vote Pending Accelerated Repair
Longmeadow Center Approved Project Vote Pending Accelerated Repair
Taunton John F Parker Middle Approved Project Vote Pending Accelerated Repair
Blackstone-Millville Blackstone Millville RHS Approved Project Vote Pending Core Program
Chicopee Barry Approved Project Vote Pending Core Program
Dracut Joseph A Campbell Elementary Approved Project Vote Pending Core Program
Franklin County Regional Voc Tech Franklin County Tech Approved Project Vote Pending Core Program
Needham Pollard Middle Approved Project Vote Pending Core Program

Design Development



Amherst-Pelham Amherst Regional Middle Design Development Accelerated Repair
Berlin-Boylston Boylston Elementary Design Development Accelerated Repair
Boston Edward Everett Design Development Accelerated Repair
Boston Gardner Pilot Academy Design Development Accelerated Repair
Boston Hugh Roe O'Donnell Design Development Accelerated Repair
Boston Lyndon Design Development Accelerated Repair
Boston Richard J Murphy Design Development Accelerated Repair
Boston Samuel Adams Design Development Accelerated Repair
Boston Thomas J Kenny Design Development Accelerated Repair
Boxford Harry Lee Cole Design Development Accelerated Repair
East Longmeadow Mapleshade Design Development Accelerated Repair
Gardner Gardner Middle Design Development Accelerated Repair
Gill-Montague Gill Elementary Design Development Accelerated Repair
Haverhill Silver Hill Design Development Accelerated Repair
Longmeadow Center Design Development Accelerated Repair
Lynn A Drewicz Elementary Design Development Accelerated Repair
Lynn Edward A Sisson Design Development Accelerated Repair
Mendon-Upton Nipmuc Regional High Design Development Accelerated Repair
Monomoy Monomoy Regional Middle Design Development Accelerated Repair
Narragansett Narragansett Middle Design Development Accelerated Repair
Narragansett Narragansett Regional High Design Development Accelerated Repair
New Bedford Alfred J Gomes Design Development Accelerated Repair
New Bedford Carlos Pacheco Design Development Accelerated Repair
New Bedford Casimir Pulaski Design Development Accelerated Repair
New Bedford Ellen R Hathaway Design Development Accelerated Repair
New Bedford Elwyn G Campbell Design Development Accelerated Repair
New Bedford Hayden/McFadden Design Development Accelerated Repair
New Bedford Sgt Wm H Carney Academy Design Development Accelerated Repair
New Bedford Whaling City JR./SR. High Design Development Accelerated Repair
Northborough Marion E Zeh Design Development Accelerated Repair
Norton Norton Middle Design Development Accelerated Repair
Salem Bates Design Development Accelerated Repair
Southborough P Brent Trottier Design Development Accelerated Repair
Winchendon Memorial Design Development Accelerated Repair
Winchendon Murdock Middle/High Design Development Accelerated Repair
Winchendon Toy Town Elementary Design Development Accelerated Repair
Berkshire Hills Monument Mt Regional High Design Development Core Program
Canton Wm H Galvin Middle Design Development Core Program
East Bridgewater Central Design Development Core Program
Leominster Fall Brook Design Development Core Program
Lexington Lexington High Design Development Core Program
Littleton Shaker Lane Elementary Design Development Core Program
Longmeadow Glenbrook Middle Design Development Core Program



Marlborough Richer Design Development Core Program
Martha's Vineyard Martha's Vineyard Regional High Design Development Core Program
Millis Millis High Design Development Core Program
North Andover Kittredge Design Development Core Program
North Attleborough North Attleboro High Design Development Core Program
Reading J Warren Killam Design Development Core Program
Salem Salem High Design Development Core Program
South Shore Regional Voc Tech South Shore Vocational Technical High Design Development Core Program
Stoughton South Elementary Design Development Core Program
Wilmington Wildwood Design Development Core Program
Wrentham Charles E Roderick Design Development Core Program

Construction Completion 2028 +

Ashburnham-Westminster Meetinghouse Construction Completion 2028 + Accelerated Repair
Blackstone Valley Regional Voc Tech Blackstone Valley Construction Completion 2028 + Accelerated Repair
Boston Albert D Holland of Technology Construction Completion 2028 + Accelerated Repair
Boston Dr. William Henderson Upper Construction Completion 2028 + Accelerated Repair
Boston Rafael Hernandez Construction Completion 2028 + Accelerated Repair
Boston The English High Construction Completion 2028 + Accelerated Repair
Boston William E Russell Construction Completion 2028 + Accelerated Repair
Chelmsford South Row Construction Completion 2028 + Accelerated Repair
Cohasset Joseph Osgood Construction Completion 2028 + Accelerated Repair
Hamilton-Wenham Hamilton-Wenham Regional High Construction Completion 2028 + Accelerated Repair
Kingston Kingston Elementary Construction Completion 2028 + Accelerated Repair
Marshfield Martinson Elementary Construction Completion 2028 + Accelerated Repair
Newburyport Newburyport High Construction Completion 2028 + Accelerated Repair
Newburyport Rupert A Nock Middle Construction Completion 2028 + Accelerated Repair
Northern Berkshire Regional Voc Tech Charles McCann Voc Tech Construction Completion 2028 + Accelerated Repair
Somerset North Elementary Construction Completion 2028 + Accelerated Repair
Springfield High Of Commerce Construction Completion 2028 + Accelerated Repair
Springfield Indian Orchard Elementary Construction Completion 2028 + Accelerated Repair
Springfield Mary O Pottenger Construction Completion 2028 + Accelerated Repair
Springfield Milton Bradley Construction Completion 2028 + Accelerated Repair
Springfield Rebecca M Johnson Construction Completion 2028 + Accelerated Repair
Springfield Samuel Bowles Construction Completion 2028 + Accelerated Repair
Springfield Springfield Central High Construction Completion 2028 + Accelerated Repair
Springfield Sumner Avenue Construction Completion 2028 + Accelerated Repair
Sudbury General John Nixon Elementary Construction Completion 2028 + Accelerated Repair
Sudbury Josiah Haynes Construction Completion 2028 + Accelerated Repair
Agawam Agawam High Construction Completion 2028 + Core Program
Burlington Fox Hill Construction Completion 2028 + Core Program
Maynard Green Meadow Construction Completion 2028 + Core Program
New Bedford John B Devalles Construction Completion 2028 + Core Program



North Adams Greylock Construction Completion 2028 + Core Program
Quincy Squantum Construction Completion 2028 + Core Program
Revere Revere High Construction Completion 2028 + Core Program
Scituate Hatherly Elementary Construction Completion 2028 + Core Program
Whitman-Hanson Whitman Middle Construction Completion 2028 + Core Program

Construction Completion 2027

Berkley Berkley Community Construction Completion 2027 Core Program
Brookline Pierce Construction Completion 2027 Core Program
Clinton Clinton Middle Construction Completion 2027 Core Program
Hopkinton Elmwood Construction Completion 2027 Core Program
Lynn Pickering Middle Construction Completion 2027 Core Program
Nashoba Nashoba Regional Construction Completion 2027 Core Program
Newton Countryside Construction Completion 2027 Core Program
Tri County Tri County Reg Voc Tech Construction Completion 2027 Core Program

Construction Completion 2026

Holyoke Holyoke High Construction Completion 2026 Accelerated Repair
Holyoke Kelly Elementary Construction Completion 2026 Accelerated Repair
Holyoke Lt Clayre Sullivan Elementary Construction Completion 2026 Accelerated Repair
Holyoke Lt Elmer J McMahon Elementary Construction Completion 2026 Accelerated Repair
Holyoke Maurice A Donahue Elementary Construction Completion 2026 Accelerated Repair
Middleton Fuller Meadow Construction Completion 2026 Accelerated Repair
Bristol-Plymouth Regional Voc Tech Bristol-Plymouth Voc Tech Construction Completion 2026 Core Program
Greater Fall River Regional Voc Tech Diman Regional Voc Tech High Construction Completion 2026 Core Program
Lowell Lowell High Construction Completion 2026 Core Program
Northeast Metropolitan Regional Voc
Tech Northeast Metro Reg Voc Construction Completion 2026 Core Program

Spencer-E Brookfield David Prouty High Construction Completion 2026 Core Program
Wakefield Wakefield Memorial High Construction Completion 2026 Core Program
Watertown Watertown High Construction Completion 2026 Core Program
Webster Bartlett High Construction Completion 2026 Core Program

Construction Completion up to 2025

Lowell B.F. Butler Middle Construction Completion up to 2025 Accelerated Repair
Lowell Bartlett Community Partnership Construction Completion up to 2025 Accelerated Repair
Lowell Henry J Robinson Middle Construction Completion up to 2025 Accelerated Repair
Lowell John J Shaughnessy Construction Completion up to 2025 Accelerated Repair
Lowell Joseph McAvinnue Construction Completion up to 2025 Accelerated Repair

Building Complete

Boston Boston Day and Evening Academy Building Complete Accelerated Repair



Boston Dennis C Haley Building Complete Accelerated Repair
Boston Dr. William Henderson Upper Building Complete Accelerated Repair
Fall River Resiliency Preparatory Academy Building Complete Accelerated Repair
Amherst Fort River Elementary Building Complete Core Program
Andover West Elementary Building Complete Core Program
Arlington Arlington High Building Complete Core Program
Ashland David Mindess Building Complete Core Program
Boston Carter Developmental Center Building Complete Core Program
Braintree South Middle Building Complete Core Program
East Longmeadow East Longmeadow High Building Complete Core Program
Fitchburg Crocker Elementary Building Complete Core Program
Haverhill Consentino Building Complete Core Program
Hingham Wm L Foster Elementary Building Complete Core Program
Lawrence Francis M Leahy Building Complete Core Program
Lawrence Henry K Oliver Building Complete Core Program
Nauset Nauset Regional High Building Complete Core Program
Norwood Dr. Philip O. Coakley Middle Building Complete Core Program
Randolph North Randolph Elementary Building Complete Core Program
Somerset Somerset Middle Building Complete Core Program
Stoneham Stoneham High Building Complete Core Program
Swampscott Hadley Building Complete Core Program
Tyngsborough Tyngsborough Middle Building Complete Core Program
Waltham Waltham Sr High Building Complete Core Program
Westport Westport Middle-High Building Complete Core Program
Winchester Lynch Elementary Building Complete Core Program

Closeout

Acushnet Acushnet Elementary Closeout Accelerated Repair
Agawam Agawam Junior High Closeout Accelerated Repair
Boston Boston Latin Closeout Accelerated Repair
Boston Charles Sumner Closeout Accelerated Repair
Boston Donald Mckay Closeout Accelerated Repair
Boston East Boston High Closeout Accelerated Repair
Boston Hugh Roe O'Donnell Closeout Accelerated Repair
Boston James Condon Elem Closeout Accelerated Repair
Boston James Otis Closeout Accelerated Repair
Boston John Marshall Closeout Accelerated Repair
Boston Josiah Quincy Closeout Accelerated Repair
Boston Lyndon Closeout Accelerated Repair
Boston Maurice J Tobin Closeout Accelerated Repair
Boston O'Bryant Math/Science Closeout Accelerated Repair
Boston Paul A Dever Closeout Accelerated Repair
Boston Rafael Hernandez Closeout Accelerated Repair



Boston Ruth Batson Academy Closeout Accelerated Repair
Boston William E Russell Closeout Accelerated Repair
Boston William Ellery Channing Closeout Accelerated Repair
Cambridge Amigos Closeout Accelerated Repair
Cambridge Cambridgeport Closeout Accelerated Repair
Everett Webster Closeout Accelerated Repair
Fall River James Tansey Closeout Accelerated Repair
Fall River Resiliency Preparatory Academy Closeout Accelerated Repair
Fall River Samuel Watson Closeout Accelerated Repair
Fitchburg Arthur M Longsjo Middle Closeout Accelerated Repair
Gloucester Ralph B O'Maley Middle Closeout Accelerated Repair
Haverhill Moody Closeout Accelerated Repair
Haverhill Silver Hill Closeout Accelerated Repair
Hingham Plymouth River Closeout Accelerated Repair
Holyoke E N White Elementary Closeout Accelerated Repair
Holyoke H.B. Lawrence Closeout Accelerated Repair
Holyoke Lt Clayre Sullivan Elementary Closeout Accelerated Repair
Holyoke Lt Elmer J McMahon Elementary Closeout Accelerated Repair
Holyoke Maurice A Donahue Elementary Closeout Accelerated Repair
Holyoke Wm J Dean Voc Tech High Closeout Accelerated Repair
Lowell Dr An Wang Closeout Accelerated Repair
Lowell Henry J Robinson Middle Closeout Accelerated Repair
Lowell John J Shaughnessy Closeout Accelerated Repair
Lowell S Christa McAuliffe Elementary Closeout Accelerated Repair
Lynn Capt William G Shoemaker Closeout Accelerated Repair
Lynn Lynn Voc Tech Institute Closeout Accelerated Repair
Mansfield Harold L Qualters Middle Closeout Accelerated Repair
Mansfield Mansfield High Closeout Accelerated Repair
New Bedford Elizabeth Carter Brooks Closeout Accelerated Repair
New Bedford Ellen R Hathaway Closeout Accelerated Repair
New Bedford Elwyn G Campbell Closeout Accelerated Repair
Norfolk County Agricultural Norfolk County Agricultural Closeout Accelerated Repair
North Middlesex Hawthorne Brook Closeout Accelerated Repair
North Middlesex Squannacook Closeout Accelerated Repair
North Middlesex Varnum Brook Closeout Accelerated Repair
Northbridge Northbridge Middle Closeout Accelerated Repair
Plymouth Federal Furnace Closeout Accelerated Repair
Plymouth Indian Brook Closeout Accelerated Repair
Plymouth West Elementary Closeout Accelerated Repair
Quincy Francis W Parker Closeout Accelerated Repair
Quincy Montclair Closeout Accelerated Repair
Quincy Wollaston Closeout Accelerated Repair
Shrewsbury Oak Middle Closeout Accelerated Repair



Springfield Glickman Elementary Closeout Accelerated Repair
Springfield Milton Bradley Closeout Accelerated Repair
Springfield Rebecca M Johnson Closeout Accelerated Repair
Springfield Springfield Central High Closeout Accelerated Repair
Springfield Thomas M Balliet Closeout Accelerated Repair
Wareham Wareham Middle Closeout Accelerated Repair
Wareham Wareham Senior High Closeout Accelerated Repair
Wayland Loker Closeout Accelerated Repair
Westford Blanchard Middle Closeout Accelerated Repair
Weston Weston High Closeout Accelerated Repair
Acton-Boxborough C.T. Douglas Elementary Closeout Core Program
Attleboro Attleboro High Closeout Core Program
Belmont Belmont High Closeout Core Program
Boston Boston Arts Academy Closeout Core Program
Boston Quincy Upper Closeout Core Program
Bridgewater-Raynham Mitchell Elementary Closeout Core Program
Central Berkshire Wahconah Regional High Closeout Core Program
Dennis-Yarmouth Dennis-Yarmouth Middle Closeout Core Program
Gloucester East Gloucester Elementary Closeout Core Program
Groton-Dunstable Florence Roche Closeout Core Program
Harvard Hildreth Elementary Closeout Core Program
Holyoke William R. Peck Closeout Core Program
Lexington Maria Hastings Closeout Core Program
Manchester Essex Regional Manchester Memorial Elementary Closeout Core Program
North Middlesex North Middlesex Regional Closeout Core Program
North Reading North Reading High Closeout Core Program
Peabody William A Welch Sr Closeout Core Program
Pentucket Pentucket Regional Sr High Closeout Core Program
Quincy South West Middle Closeout Core Program
Rockland Phelps Elementary Closeout Core Program
Sharon Sharon High Closeout Core Program
Somerville Somerville High Closeout Core Program
Tewksbury Louise Davy Trahan Closeout Core Program
Walpole Bird Middle Closeout Core Program
Wellesley Ernest F Upham Closeout Core Program
Westborough Annie E Fales Closeout Core Program
Westfield Franklin Ave Closeout Core Program
Westwood Paul Hanlon Closeout Core Program
Weymouth Maria Weston Chapman Middle Closeout Core Program
Worcester Doherty Memorial High Closeout Core Program

Final Audit Approved

Lynn Lynn Voc Tech Institute Final Audit Approved Accelerated Repair



Taunton Taunton Alternative High Final Audit Approved Accelerated Repair
Springfield William N. DeBerry Final Audit Approved Core Program
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