

Architectural Consulting Group (ACG) Monthly Report Submittals

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Brockton	Ashfield MS	Construction	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/16		2	2	8	100%	100%
2	Brockton	Barret Russel School	Approved Project Vote Pending	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/16		2	2	8	100%	100%
3	Brockton	Brookfield	Construction	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/16		2	2	8	100%	100%
4	Brockton	Gilmore	Construction	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
5	Leominster	Northwest ES	Closeout	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
6	Medford	Medford HS	Closeout	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
7	Middleborough	Memorial ECC	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
8	New Bedford	New Bedford HS	Construction	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
9	New Bedford	Taylor School	Feasibility Study	online	5/11/16	6/13/16	7/12/16	3	3			
				hard copy	5/11/16	6/14/17		2	2	8	100%	100%
10	Orleans	Orleans ES	Approved Project Vote Pending	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
11	Wellfleet	Wellfleet ES	Closeout	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
12	Worcester	Clark Street Community School	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
13	Worcester	Columbus Park	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
14	Worcester	Goddard School/Science Tech	Approved Project Vote Pending	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
15	Worcester	Tatnuck	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
16	Worcester	Union Hill School	Approved Project Vote Pending	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
17	Worcester	West Tatnuck	Approved Project Vote Pending	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
18	Worcester	Worcester Arts	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%

	District	School	Status		April 2016	May 2016	June 2016	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
19	Worcester	Worcester East MS	Building Complete	online	5/9/16	6/13/16	7/11/16	3	3			
				hard copy	5/9/16	6/14/17		2	2	8	100%	100%
								average % compliance		100%	100%	

Red Text	Late Report
	Report Not Required

Submitting and Timeliness Score
1. Submitting both reports on time = 3 points
2. Submitting online report on time = 2 points
3. Submitting online report but not on time = 1 point
4. Submitting hard copy report on time = 1 point
5. Submitting hard copy report but not on time = 0 points
6. Submitting no reports = 0 points

Review Period Ending June 30, 2016