

Coast & Harbor

| | District | School | Status | | Jan 2013 | Feb 2013 | Mar 2013 | #Reports Required | #Reports Submitted | Submitting + Timeliness Score | % Compliance Submitting | % Compliance Submitting in Timely Manner |
|---|------------------|------------------------|-----------------------------|-----------|-------------|-------------|-------------|----------------------|-----------------------|-------------------------------------|----------------------------|--|
| 1 | Hamilton-Wenham | Cutler ES | Construction | online | 2/7/13 | 3/5/13 | 4/4/13 | 3 | 3 | | | |
| | | | | hard copy | 2/7/13 | 3/5/13 | 4/9/13 | 3 | 3 | 3 | 100% | 100% |
| | Quaboag Regional | Warren Community ES | Project Scope and Budget | online | 2/7/13 | 3/5/13 | 4/9/13 | 3 | 3 | | | |
| 2 | | | | hard copy | 2/7/13 | 3/5/13 | 4/9/13 | 3 | 3 | 3 | 100% | 100% |
| - | | | | | | | | | average % | compliance | 100% | 100% |

| red text | late report |
|----------|----------------------|
| | reports not required |

Review Period Ending March 31, 2013

submitting + timeliness score

submitting report on time = 1 point, submitting online report after 12th of the month or submitting hard copy after 25th of month = .5 points, submitting no report for the month = 0 points