



Knight Bagge & Anderson

	District	School	Status		Jan 2013	Feb 2013	Mar 2013	#Reports Required	#Reports Submitted	Submitting + Timeliness Score	% Compliance Submitting	% Compliance Submitting in Timely Manner
1	Abington	Frolio	Feasibility Study	online				3	0			
				hard copy	2/8/13	3/8/13	3/5/13	3	3	3	100%	100%
2	Gloucester	West Parish ES	Feasibility Study	online				3	0			
				hard copy	2/7/13	3/8/13	4/5/13	3	3	3	100%	100%
3	Hingham	Hingham MS	Construction	online				3	0			
				hard copy	2/8/13	3/8/13	4/5/13	3	3	3	100%	100%
4	Methuen	Methuen HS	Construction	online				3	0			
				hard copy	2/11/13	3/12/13	4/12/13	3	3	3	100%	100%
5	Whitman-Hanson	Maquan ES	Preferred Schematic	online				3	0			
				hard copy	2/8/13	3/8/13	3/5/13	3	3	3	100%	100%
								average % compliance			100%	100%

red text	late report
	reports not required

Review Period Ending March 31, 2013

submitting + timeliness score

submitting report on time = 1 point, submitting online report after
12th of the month or submitting hard copy after 25th of month
= .5 points, submitting no report for the month = 0 points