
District School Status
Oct

2014

Nov

2014

Dec

2014

#Reports 

Required

#Reports 

Submitted

Submitting + 

Timeliness 

Score

% Compliance 

Submitting

% Compliance 

Submitting in 

Timely Manner

online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/11/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/10/14 1/12/15 3 3

hard copy 11/12/14 12/10/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/10/14 1/9/15 3 3

hard copy 11/12/14 12/10/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/11/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/12/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/10/14 1/12/15 3 3

hard copy 11/12/14 12/12/14 1/12/15 3 3 9 100% 100%

online 11/4/14 12/5/14 1/6/15 3 3

hard copy 11/4/14 12/8/14 1/12/15 3 3 9 100% 100%

online 11/7/14 12/11/14 1/12/15 3 3

hard copy 11/10/14 12/12/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/11/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/12/14 1/12/15 3 3 9 100% 100%

Design 

Development

3 Haverhill
Caleb Dustin Hunking 

MS

4 Longmeadow Longmeadow HS

Lynn Thurgood Marshall MS

2 Greater Lowell
Greater Lowell Voc 

Tech Regional HS

5 Lunenburg Lunenburg HS

10

Milford

9 Newton

8 Newton

7

Norfolk Freeman-Kennedy ES

Design 

Development

6

Joslin Lesser & Associates Monthly Report Submittals

Project 

Completion

Schematic 

Design

Design 

Development

Project 

Completion

Woodland ES

Design 

Development

Schematic 

Design

Feasibility 

Study
Cabot

Angier ES

Closeout1 Billerica Parker ES
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Closeout1 Billerica Parker ES
online 11/11/14 12/11/14 1/12/15 3 3

hard copy 11/11/14 12/11/14 1/12/15 3 3 9 100% 100%

online 0 0

hard copy 0 0 N/A N/A N/A

online 11/12/14 12/12/14 1/12/15 3 3

hard copy 11/12/14 12/12/14 1/12/15 3 3 9 100% 100%

online 11/11/14 12/10/14 1/12/15 3 3

hard copy 11/12/14 12/10/14 1/12/15 3 3 9 100% 100%

100% 100%

Red Text Late Report

Report Not Required

11 Stoneham

Wakefield Galvin MS Construction

Uxbridge HS

Construction

Closeout

13

12 Uxbridge

Middle School

Review Period Ending December 31, 2014

Construction

average % compliance

14 Wilmington High School

4. Submitting hard copy report on time = 1 point

5. Submitting hard copy report but not on time = 0 points 

6. Submitting no reports = 0 points

Submitting and Timeliness Score

1. Submitting both reports on time = 3 points

2. Submitting online report on time = 2 points

3. Submitting online report but not on time = 1 point


