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INTRODUCTION 

 
Module 4 – Schematic Design: 

 
If the District has completed all tasks defined in Module 1 – Eligibility Period, Module 2 – 
Forming the Project Team, and Module 3 – Feasibility Study and received approval from 
the MSBA’s Board of Directors (the “Board”) to proceed into Schematic Design the 
District may now proceed with Schematic Design as outlined in this Module. Module 4 – 
Schematic Design is one of nine modules developed by the Massachusetts School 
Building Authority (“MSBA”) that are intended to provide a guide to the procedures and 
approvals needed to work collaboratively with the MSBA. The “Core Program Overview” 
and listing of nine modules is provided in Appendix 4A for reference. 

 
Welcome to Module 4 – Schematic Design 
During Schematic Design, the District and its team collaborate with the MSBA to develop 
a robust schematic design of sufficient detail to establish the scope, budget, and 
schedule upon which to evaluate the basis for a proposed project, secure approval of 
the Proposed Project by the Board, receive Department of Elementary and Secondary 
Education approval of the Proposed Project for delivery of the District’s special 
educational program, and obtain local authorization and financial support. 

 
Module 4 begins with the Board’s approval of the District’s preferred solution and 
concludes with the Board’s authorization of the MSBA’s Executive Director to enter into a 
Project Scope and Budget Agreement and a Project Funding Agreement with the District 
for a specific project scope, budget and schedule. See this Module for additional detail. 
 
Module 4 has been provided as a general guide for Districts and their teams 
to plan their work in a collaborative effort in accordance w ith the MSBA’s 
procedures and requirements. This Module is not intended to replace and/  or 
supersede MSBA regulations, agreements, or the services required by the 
Owner’s Project Manager (“OPM”) and/  or Designer contracts. The Designer 
and OPM each shall be solely responsible for performing the services required 
by its contract w ith the District, respectively, and nothing in this Module shall 
be construed as relieving the Designer or OPM from its duties and 
responsibilit ies. 

 
Schematic Design Participants should include, at a minimum, the following: 

 
• The School Building Committee, as presented by the District and approved 

by the MSBA in its School Building Committee Approval form, along with elected 
officials and other District representatives that the District determines are 
necessary to demonstrate the educational and financial support of the city, town, 
or regional school district for the Proposed Project. 

 
• The Owner’s Project Manager, (“OPM”) as selected by the District and 

approved by the MSBA in accordance with MSBA regulations and policies. 
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• The Designer, as selected locally by the District and approved by the MSBA for 

projects under $5 million, or as selected through the MSBA’s Designer Selection 
Panel for projects over $5 million. 

 
• The MSBA, through the assigned MSBA Project Manager and Project 

Coordinator. 
 

Schematic Design Submittal Procedures 
 

All documents and materials submitted to the MSBA during the course of Schematic 
Design must be transmitted by the OPM. The OPM is required to compile and 
coordinate all submittals, including those items required to be provided by the OPM and 
also those required to be provided by the Designer and/or the District. 

 
For each submittal to the MSBA, the Designer and District must transmit the required 
materials to the OPM. The OPM shall compile the submittal with the items indicated in 
the Designer and OPM Contracts, confirm that the District’s School Building Committee 
has officially approved the submittal, and verify its completeness and conformity to 
MSBA requirements. The OPM shall then forward this submittal to the assigned MSBA 
Project Coordinator along with a separate cover letter signed by the OPM. The cover 
letter shall include a certification from the OPM that (1) the OPM has reviewed and 
coordinated the materials, (2) the submittal is complete, (3) the Proposed Project as 
documented within the Schematic Design Submittal is within the District’s budget, and 
(4) the District has approved the materials for submission to the MSBA. 

 
Schematic Design Submittal – Submit one (1) binder of materials per this Module 
including one (1) set of Schematic Design Drawings not exceeding 18” x 24”, one (1) 
Schematic Design Project Manual, and one (1) electronic file in PDF format. 

 
The MSBA will not accept incomplete submittals, submittals that have not been reviewed 
by the OPM, or Schematic Design submittals for which the estimated project costs 
exceed the District’s project budget. Updates to the Total Project Budget that do not 
reflect the scope and schedule represented in the Schematic Design Submittal will not 
be accepted. All value engineering activities must be complete, and the results 
incorporated into the Schematic Design Submittal documentation, prior to being 
submitted to the MSBA. 
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4.0 Schematic Design 

 
With the Board’s authorization, a District may proceed into Schematic Design of the 
preferred solution. Please remember that an authorization to proceed into Schematic 
Design is not  an approval of a project and is limited to development of a robust 
schematic design that is based on the preferred solution, by the District, its OPM (for 
projects with estimated construction costs in excess of $1.5 million), and its Designer. 
The Schematic Design Submittal, for which the content is described below, must be of 
sufficient detail to clearly define and document the scope, budget, and schedule. The 
Schematic Design Submittal informs the basis of the approved project scope, schedule, 
and Estimated Maximum Total Facilities Grant and Maximum Total Facilities Grant. The 
Schematic Design Submittal can also be used by the District to secure local authorization 
and financial support to allow the project to move forward. Invitation is not guaranteed 
for any particular Board Meeting; it is based on a mutual agreement between the District 
and its consultants and MSBA staff that the project proposed in the Schematic Design 
Submittal is ready for approval by both the Board and the local community. To qualify 
for any funding from the MSBA, local communities must follow the MSBA’s statute and 
regulations, which require MSBA collaboration and approval at each step of the process. 
Moving forward in the MSBA’s process requires collaboration with the MSBA, and 
communities that “get ahead” of the MSBA without MSBA approval will not be eligible for 
grant funding. 

 
Due to the variety and nature of proposed solutions (e.g., repairs to a single building 
system, renovations to the entire facility, an addition, or a new school) each Schematic 
Design may vary slightly as to the specific requirements, scope, cost, and schedule. The 
particular requirements, scope, cost, and schedule of a Schematic Design will be 
outlined in the Feasibility Study Agreement between the District and the MSBA and in 
the Designer’s proposed design work plan that is developed in accordance with the 
MSBA Standard Contract for Designer Services. The requirements may be based on 
many factors including the MSBA’s review and evaluation of any previous studies, 
previous collaboration during Feasibility Study as well as any meetings and discussions 
between the District and the MSBA. 

 
In order for the MSBA to enter into a Project Scope and Budget Agreement with the 
District, the District must: 

 
• Submit a Schematic Design Submittal for the Proposed Project as described in 

Section 4.1 of this Module and by the deadline for the anticipated MSBA Board 
meeting as shown on the MSBA’s website, and respond to any questions raised 
by MSBA staff; 

• Attend a Project Scope and Budget Conference as described in Section 4.2 of this 
Module; 

• Receive approval from the Board for its Proposed Project; and 
• Return three (3) signed copies of the Project Scope and Budget Agreement as 

described in Module 5. 
 

In order for the MSBA to enter into a Project Funding Agreement with the District, the 
District must secure local authorization and funding within 120 days of the Board’s vote. 
In addition, the Commissioner of Education must certify that adequate provisions have 
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been made in the Proposed Project for children with disabilities. In order to establish 
that adequate provisions are included in the Proposed Project, the District, through its 
OPM, must provide to the MSBA a Department of Elementary and Secondary Education 
(“DESE”) Submittal for the Proposed Project as described below. 

 
4.1 Schematic Design Submittal 

 
The purpose of the Schematic Design, which must be based on the preferred solution 
approved by the MSBA’s Board of Directors, is to document in detail the scope, budget 
and schedule of the proposed project. 
 
The Schematic Design Submittal shall include the following: 
 

• Department of Elementary and Secondary Education (DESE) Submittal; 
• Schematic Design Binder; 
• Schematic Design Project Manual; and 
• Schematic Design Drawings. 

 
At least 10 business days prior to the MSBA deadline for District submittals, the OPM 
shall provide the following information via email to the MSBA as set forth in the 
Schematic Design Submittal Notification Template (refer to Appendix 4C): 

 
• Designer’s estimated construction cost; 
• OPM’s estimated construction cost; 
• The estimated project cost; 
• The District’s project budget; 
• Confirmation that the District and its consultants intend to submit the Schematic 

Design Submittal on or by the established MSBA deadline for District submittals, 
and that the submittal will include a completed Total Project Budget that reflects 
the project scope and reconciled project schedule as documented in the 
Schematic Design Submittal. 

 
The MSBA will not accept Schematic Design Submittals for which the estimated project 
costs exceed the District’s project budget. Updates to the Total Project Budget that do 
not reflect the scope and schedule represented in the Schematic Design Submittal 
documentation will not be accepted or if determined after submittal is returned. All value 
engineering activities must be complete, and the results incorporated into the Schematic 
Design Submittal documentation, prior to submitting to the MSBA. 

 
4.1.1 Department of Elementary and Secondary Education (“DESE”) Submittal 

 
Pursuant to G.L. c. 70B, § 6, the Massachusetts School Building Authority (“MSBA”) shall 
make certain findings in order to designate a school project as an approved school 
project, one of which is that the Commissioner of Education has certified that 
“…adequate provisions have been made in the school project for children with 
disabilities, as defined in section 1 of chapter 71B.” Proposed repair projects that do not 
include changes to the numbers or size of educational spaces or substantive changes in 
the grade configuration may not be required to provide a DESE Submittal. Refer to the 
District’s Feasibility Study Agreement for clarification. 
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Without prior written approval by the MSBA, the MSBA will not execute a Project 
Funding Agreement with a District until the DESE has agreed in writing that the 
Proposed Project provides adequate provisions for school children with disabilities. 

 
To meet this DESE requirement, the District must prepare a DESE Submittal, which the 
OPM shall submit to the MSBA. The MSBA will review for completeness and consistency 
before forwarding to the Department of Elementary and Secondary Education for 
review. 

 
The DESE submittal shall be included in the tabbed Schematic Design binder as a 
removable “stand alone” submittal and shall include the following: 

 
• Cover Letter; 
• Special Education Delivery Methodology Letter; 
• Signed Educational Space Summary and separate narrative; 
• Floor Plans; and, 
• Adjacency Table. 

 
Refer to Appendix 4B for additional information regarding the DESE submittal. 

 
4.1.2 Schematic Design Binder 

 
In preparing the Schematic Design Submittal for the MSBA, the OPM shall compile the 
following information in the Schematic Design Binder tabbed to correspond to the Table 
of Contents: 

 
• Introduction that presents a brief overview of the process undertaken to advance 

the preferred solution through Schematic Design. The following shall be 
included: 

o A brief summary of the preferred solution approved by the MSBA Board 
of Directors; 

o An overview of the process undertaken locally to educate the community, 
including key community outreach activities, committee meetings, and 
key votes and decisions; 

o The District’s Total Project Budget for the proposed project and the steps 
necessary for the District to secure local funding; 

o An updated description of the project including grades to be served, size 
of the site, gross square feet of the proposed building (include gross 
square feet of both new construction and renovated areas as 
appropriate), Total Project Budget, list of alternates (if none, indicate as 
such), and construction delivery methodology (design/bid/build or 
Construction Manager at Risk); and 

o Any Visual Aids that may be suitable for presentation at the Board of 
Meeting of the following: Site Plan, Floor Plans, and an elevation. The 
plans shall also be submitted electronically as separate files for potential 
incorporation into the Board presentation; and 

o A copy of the MSBA Preferred Schematic Report review and 
corresponding District response. 
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• Final Design Program, including: 

o General and specific architectural characteristics desired; 
o Two signed copies of the educational space summary that reflects the 

current design (11” x 17” prints). The educational space summary shall 
delineate: all spaces with related square footage within the current school 
building, as applicable; all spaces associated with square footage planned 
in the new, replacement, or renovated areas of the proposed school 
building; and MSBA’s guidelines that are unadulterated and based on the 
agreed upon design enrollment. If the educational space summary is 
different than the educational space summary submitted as part of the 
Preferred Schematic Report, include a separate narrative description of all 
changes and identify the reason for each change, e.g., minor adjustment 
resulting from building design efforts, adjusted floor plan, or 
programmatic change. Provide a space measurement analysis and 
Designer certification for the design verifying that the sum of all 
programmed floor areas plus all other floor areas equal the gross floor 
area of the Final Design Program; 

o Narrative describing how the proposed project supports each component 
of the District’s educational program; 

o Instructional technology (existing and proposed); 
o Functional relationships and critical adjacencies that informed the basis of 

design; 
o Security and visual access requirements; 

 Confirmation that the persons responsible for implementation of 
the District’s emergency procedures, and responding emergency 
medical, fire protection, and police agency representatives have 
been consulted in the planning process and any associated 
requirements have been included in the project. 

 Identification of any security related items particular to the District 
and/or the proposed project. 

 Verification that the following safety and security related issues 
have been reviewed and are in accordance with the District’s 
procedures as noted above: 

• Main entrance design – describe District protocol for visitor 
entry and check-in related to the current design for visitors 
to remain in the vestibule versus a side sub-vestibule; 

• Classroom lockset hardware - confirm hardware functions 
are compatible with the District’s protocols related to 
lockdown; 

• Classroom / Instructional spaces visibility - confirm that 
the inclusion of sidelights at entrance locations is 
compatible with the District’s current standards related to 
visibility from corridors and whether any related vision 
control option measures are to be incorporated; and 

• Alternative entry locations - confirm project includes site 
and building signage, as may be required by District’s 
emergency procedures, to identify locations where first 
responders may more directly reach a person needing 
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medical attention; Knox Boxes; and provisions for building 
plans to be delivered to local fire and response agencies. 

 Confirm optimal surveillance of building and site. 
o Site development requirements – Provide a description of the total 

number of parking spaces, how they are distributed, and how the 
quantities were derived; and 

o Desired visual or aesthetic focal point or features of the school. 
• Traffic Analysis – Provide an evaluation of existing traffic patterns, both on-site 

and off-site areas likely to be impacted by the project; congestion and safety 
concerns; identifies critical traffic issues to be addressed in the proposed project; 
and addresses changes in traffic volume and patterns anticipated as a result of 
the proposed project. Confirm that the findings and recommendations of the 
analysis are accounted for in the site plan(s), project budget, and project 
schedule. Describe any offsite work resulting from the proposed project and 
indicate if this work is to be performed by the District as part of the proposed 
project (please note that associated costs of off-site work will be deemed 
ineligible for reimbursement) or if the work is to be performed separately from 
the proposed project (e.g. under separate procurements and contracts). If the 
District and its consultants have determined that a traffic analysis is not required 
because there are no existing traffic issues to be addressed and the proposed 
project will not impact existing conditions provide a written description of the 
assessment and analysis used to make this determination.; 

• State Site Permit Tracking Worksheet – The District and their Design team must 
complete the State Site permit Tracking Worksheet (“Worksheet”) to identify any 
site permits, any Environmental Notification Form (ENF)/ Environmental Impact 
Report (EIR) or any additional review from MEPA that are needed for the 
project. To assist District and their design team to complete the Worksheet, 
MSBA has created templates (the Excel template can be found on MSBA’s 
website here) that includes two tabs as follows: 

o Tab 1: Permit Tracking  
o Tab 2: MEPA Trigger Checklist  

As part of the MSBA Module 4- Schematic Design submittal and each of three 
submittals in Module 6- Detailed Design (Design Development, 60% 
Construction Document, and 90 % Construction Document) submittal review, 
please include the completed Worksheet, updated for each submittal, for 
consistent format across all projects. Refer to Project Advisory 88 for additional 
information; 

• Site vulnerability risk assessment / evaluation – provide an updated risk 
assessment of the selected site as described in the Module 3 Feasibility Study 
Guidelines, including a description of specific identified site resiliency concerns, 
design mitigation options and resulting design decisions by the District;    

• Environmental and existing building assessment – Describe the additional site 
and building assessments that quantified the presence of unsuitable materials 
and scope of remediation efforts. Identify the estimated costs of the results of 
the testing in the cost estimate; 

• Geotechnical and geo-environmental analysis – Describe the additional 
geotechnical analysis as may be required to establish soil conditions, remediation 
requirements and appropriate foundation requirements. Identify the estimated 
costs of the results of the testing in the cost estimate; 

• Code analysis – Identify and determine the impact of all applicable federal, state, 

https://www.massschoolbuildings.org/sites/default/files/edit-contentfiles/Guidelines_Forms/Guidelines_Policies/State_Site_Permit_Tracking_Worksheet.xlsx
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regional and local codes, regulations and ordinances, including a listing of 
permitting and other regulatory filing requirements; 

• Utility analysis and soils analysis for on-site septic/sewage treatment facilities – 
Determine the availability and capacity of all required building utilities. Provide 
soils analysis and preliminary design for on-site septic/sewage treatment 
facilities, if required; 

• Massing study – An analysis of the building’s integration into its surroundings and 
neighborhood with drawings, models, or photographs; 

• Narrative building systems descriptions – Describe basic information relative to: 
o Sustainable design elements; 
o Building structure; 
o Plumbing & HVAC (Provide a preliminary life cycle cost analysis pursuant 

to the criteria of M.G.L. c. 149, § 44(m); 
o Fire Protection (verify adequate water capacity for new system and 

confirm if a fire pump will be required); 
o Electrical (including power, lighting, communications, fire alarm, 

video/CATV, security/surveillance); and 
o Information Technology. 

• MSBA’s Green Schools Program documents: 
o Refer to the MSBA website for MSBA’s current Green Schools Program; 
o Completed Sustainable Building Design Guideline scorecard from the 

Designer showing the attempted credits to be included in the final design; 
and 

o Signed letter from the Designer including the following statement: 
 “This is an acknowledgement that the   School District 

has identified a goal of  % additional reimbursement from the 
MSBA’s Green Schools Program. As their Designer, I have 
submitted a completed (LEED/NE-CHPS) scorecard showing all 
prerequisites and   attempted points, which will meet that 
goal.”; and 

 “The scope of work for this project will include the construction 
elements and performance tasks to achieve that goal, and all 
subsequent documents, including but not limited to, specifications, 
drawings, and cost estimates will match the scope of work 
indicated in the submitted scorecard.”; 

• Analysis of the design's compliance with the Americans with Disabilities Act 
(ADA) and the Massachusetts Architectural Access Board requirements (MAAB); 

• Room Data Sheets (Refer to Sample Room Data Sheets in Appendix 4D), 
including, but not limited to, the following: 

o Utility requirements – Include the number of electrical outlets needed and 
their desired locations. Identify specific water, gas, compressed air, and 
dry and wet waste disposal requirements, as applicable to the specific 
space; 

o Acoustic and lighting requirements; 
o Security Features – Lockdown hardware, concealment and escape 

options, operable shades or blinds, hardening materials, ventilation 
controls, alarm and communication systems interface as applicable to the 
occupancy; 

o Surface material performance requirements for floors, walls and ceilings 
(mounting height should be specific for size of students); 

o Bulletin case, writing board, and tack board requirements; 
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o Wall maps, projection screens, chart rails, and other fixed teaching aids 
together with utilities, communications and control features, and teacher 
demonstration areas, if required; 

o Environmental requirements such as special ventilation/exhaust, natural 
lighting, special heating, and heat control; 

o Safety and health features, gas, compressed air, water, and automatic 
shut-off to specialized equipment. Include features such as: 
 emergency eyewash stations, 
 fume hoods, or ventilation in shops and laboratories. 
 instructor gas controls, 
 compressed air, and 
 water; 

o Note where automatic shutoff to specialized equipment is required, e.g.: 
 saws, 
 lathes, 
 planers, and 
 grinders; 

o Audio-visual, television access, and public address requirements as well 
as computer equipment and stations; 

o Equipment, furnishings, and casework; 
o Internal areas and support spaces needed, including general storage 

requirements for each space; 
o Special graphics, colors, textures, and shapes (this is of particular 

importance for kindergarten, special education, pre-school, and primary 
classrooms); 

o Provisions for storage of staff and/or student garments and personal 
property; 

o Area needed for display of student projects and large and small project 
storage; and 

o Identify and describe any other requirement that may be unique to the 
activity setting. 

• Proposed Construction Methodology – Describe the criteria and analysis used by 
the Owner’s Project Manager, in conjunction with the Designer, to compare the 
construction delivery methods provided in M.G.L. Chapters 149 and 149A for the 
Proposed Project. Include the relative advantages and disadvantages associated 
with each of the construction delivery methods and describe the key items that 
led to the District’s selection. If the District elected to proceed with the CM at 
Risk construction delivery method indicate when the application to proceed with 
the CM at Risk construction delivery method is to be submitted to the Office of 
the Inspector General and anticipated notice to proceed issued by the Office of 
the Inspector General. Confirm that the cost estimates, proposed project 
schedule, estimated reimbursement rate, and Total Project Budget Spreadsheet 
reflect the selected construction delivery method. 

• District’s anticipated reimbursement rate with incentive points (see Appendix 4E). 
• Total Project Budget spreadsheet (For the Excel template, please refer to Module 

4 on MSBA’s website, here.), to as much detail as the drawings and 
specifications permit, as required by the contract, and a summary of the cost 
reconciliation between the cost estimate of the Designer’s and the OPM’s 
estimates, as applicable. Identify separate costs for: 

o Existing facility demolition; 
o In-building hazardous material abatement; 

https://www.massschoolbuildings.org/sites/default/files/edit-contentfiles/Documents/Guidelines_Policies/Total_Project_Budget_Template_December2023.xlsx
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o Abatement of asbestos containing floor material; 
o Abatement of hazardous materials located outside of the building; 
o Site costs; 
o Off-site costs; and 
o Alternates. 

• Designer’s construction cost estimate – Uniformat II, Level 3 format with 
aggregated unit rates and quantities supporting each item and the CSI 
MasterSpec format to Summary Level; 

• Independent OPM construction cost estimate – Uniformat II, Level 3 format with 
aggregated unit rates and quantities supporting each item and the CSI 
MasterSpec format to Summary Level; 

• Updated Project Work Plan indicating changes or expansions associated with: 
o Project Directory 
o Roles and Responsibilities 
o Communications and Document Control Procedures 
o Designer’s Work Plan 
o Project schedule – The OPM shall provide a schedule in the form of a 

graphic representation (Gantt Chart) of the duration of all tasks, activities 
and phases of the design and construction processes against the 
progression of time from Feasibility Study through design, construction, 
substantial completion, occupancy, final completion and project close-out. 
Dependencies between activities and tasks shall be delineated. Individual 
tasks and activities shall be rolled up to the major project milestones. 
Highlight priority actions and activities that may have a major impact on 
the schedule. The project schedule must allow adequate time for 
document review by the Owner and the Authority. As a minimum, the 
schedule must include the following: 
 Local Appropriation/Execution of PS&B Agreement and Final PFA; 
 Sustainable Design Building milestones: 

• Project Registration 
• Provisional Review Submittal 
• Final Review Submission 

 Prequalification of Bidders/Selection of CM at Risk; 
 Design Development phase and submittal date; 
 60% construction documents phase and submittal date; 
 90% construction documents phase and submittal date; 
 Release of early packages, if applicable; 
 Release/advertisement of filed sub-bids; 
 Receipt of filed sub-bids; 
 Receipt of general contractor bids or execution of the guaranteed 

maximum price (GMP); 
 Notice to proceed for construction; 
 Key construction milestone dates and project phases; 
 Occupancy date; 
 Start and completion dates for demolition of the existing building; 
 Substantial completion; 
 Final Completion; and 
 Project Close-out. 

• Local Actions and Approvals - as with other submittals to the MSBA, the 
Schematic Design Submittal must be reviewed and approved locally in 
accordance with the State Open Meeting Law prior to submittal to the MSBA. 
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Public participation and local approval procedures and practices may vary by 
community and by project. The District must document local approval of the 
Schematic Design Submittal. The MSBA requires Districts to provide a certified 
copy of the School Building Committee Meeting (“SBC”) Minutes from the 
meeting(s) at which the Schematic Design submittals were approved for 
submission to the MSBA. The Meeting Minutes must include the specific 
language of the vote and the results of the vote, stating the number of SBC 
Members who voted in favor of submittal to the MSBA, the number of opposed, 
and the number of abstentions. The District must also list SBC meeting dates, 
provide agendas, list specific stakeholders in attendance, provide a description of 
materials available for public review, and where those materials may be viewed. 
The MSBA also requires Districts to provide similar information for public 
meetings and presentations conducted in addition to School Building Committee 
meetings. Refer to Appendix 4F “Local Actions and Approvals Certification 
Template” for additional information. A signed Local Actions and Approvals 
Certification on District Letterhead is required for MSBA staff to present the 
Proposed Project to the MSBA’s Board of Directors for its consideration and 
approval. 

 
4.1.3 Schematic Design Project Manual 

 
The Schematic Design Project Manual shall be bound, (8.5” x 11”) and include outline 
specifications in Uniformat Divisions that clearly define the scope of construction and 
establish the quality of materials, finishes, products, equipment and workmanship, and 
the special or unique conditions of construction. Provide a list identifying all proprietary 
items, if any, with an explanation for each item, how it is in the public interest that 
proprietary items are selected over non-proprietary equivalent items, and certification 
that local authorization for the use of proprietary items has complied with all state laws 
and local regulations, policies, and guidelines. If proprietary items are included in the 
Schematic Design to clarify the scope of work for the purposes of cost estimating, but 
are not intended to be incorporated into the final design, clearly identify this in the 
submittal within both the outline specifications and drawings as applicable. 

 
4.1.4 Schematic Design Drawings 

 
The Schematic Design drawings shall be bound 18” x 24” drawings and shall include the 
following: 
 

• Existing Site Plan at a minimum scale of 1”=40’ including: 
o Context 
o Property lines with bearings and distances 
o Site access 
o Existing paved areas and parking 
o Existing proposed parent and bus pick up and drop off lanes 
o Existing topography 
o Existing utilities locations 

• Site development plan at a minimum scale of 1”=40’ including: 
o Zoning setbacks 
o Site acreage 
o Wetlands information 
o Proposed topography 
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o Proposed buildings and site features 
o Proposed paved areas and parking layout 
o Proposed parent and bus pick up and drop off areas 
o Ground floor elevations for all buildings 
o Proposed utilities and utility connections 
o Emergency equipment access 
o Future areas of expansion 

• Schematic building floor plans of all floors and roof plans at a minimum scale of 
1/8”=1’-0” with overall dimensions, gross square footage of each floor, and net 
square footage of each space, response to functional requirements of program, 
major and minor access, and circulation 

• Interior elevations of a typical general classroom, and typical Pre-K/K classroom 
and typical Science classroom/lab as applicable 
Schematic exterior building elevations for all sides and orientations indicating all 
exterior finishes and fenestration. 

 
4.2 Review and Approval of Schematic Design Submittal 

 
4.2.1 MSBA Staff Review 
After receiving a complete Schematic Design Submittal, the District and the MSBA shall 
work in collaboration to establish a proposed project scope, Total Project Budget, 
Estimated Basis of Total Facilities Grant, Estimated Maximum Total Facilities Grant, and 
schedule that may be recommended to the Board for approval. If the MSBA and the 
District cannot reach agreement, no Schematic Design will be forwarded to the Board for 
its consideration. The MSBA and the District will review the Proposed Project as 
documented in the Schematic Design Submittal to determine if there are actions that 
can be taken to reach consensus on a scope, budget, and schedule for the Proposed 
Project. 

 
The MSBA review process for the Schematic Design Submittal includes: 

 
• Written response comments based on staff review; 
• Project Scope and Budget Conference with the District and their design team to 

discuss the project; and 
• Written responses from the District addressing staff comments as required. 

 
MSBA staff must complete its review of the submittal, and the District must submit 
responses to any questions or issues raised by the MSBA in a timeframe adequate to 
support the schedule for the Board meeting. 

 
4.2.2 Facilities Assessment Subcommittee Review 

 
At the MSBA’s sole discretion, the District and its consultants may be required to present 
the proposed project at a Facilities Assessment Subcommittee meeting or to prepare 
additional project documentation should significant layout, educational program, or 
design changes arise during the Schematic Design process. 

 
4.2.3 Project Scope and Budget Conference 

 
The District will be invited to participate in a Project Scope and Budget Conference to 
review the status of all submittals, compliance with MSBA regulations and policies, 
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discuss the scope, budget and schedule for the proposed project, and discuss the 
MSBA’s Estimated Basis of Total Facilities Grant. If all concerns raised by the MSBA are 
addressed and the District understands and has no objection to the Estimated Basis of 
Total Facilities Grant and the Estimated Maximum Total Facilities Grant, the MSBA will 
proceed with a recommendation to the Board for Approval and provide the District with 
copies of the Project Scope and Budget Agreement to sign. If the District has any 
questions, the District should contact the MSBA assigned Project Coordinator. Refer to 
Module 5 – Project Scope and Budget and Project Funding Agreements for additional 
information. 

 
4.2.4 MSBA Board Approval 

 
If all concerns raised by the MSBA are addressed and the District has confirmed 
understanding of, and has no objection to the Estimated Basis of Total Facilities Grant 
and the Estimated Maximum Total Facilities Grant MSBA staff will present the Proposed 
Project to the Board for its consideration and approval. If the Board approves the 
Proposed Project, MSBA staff will issue a Board Action Letter summarizing the Board’s 
actions. For additional information on Project Scope and Budget and Project Funding 
Agreements – see Module 5. 

 
4.3 Conclusion of Module 4 

 
The District shall address any unresolved issues and submit any outstanding deliverables 
as directed by the MSBA. The District should maintain the Schematic Design Completion 
Checklist throughout the Schematic Design process as each step is submitted, reviewed 
and completed. 
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APPENDIX 4A 
 

Core Program Overview 
 

Core Program Overview 
 

The Massachusetts School Building Authority’s (“MSBA”) grant program for school 
building construction and renovation projects is a non-entitlement competitive program 
based on need. The MSBA’s Board of Directors (the “Board”) approves grants based on 
need and urgency, as expressed by the City, Town, Regional School District, or 
independent agricultural and technical school (“District”) and validated by the MSBA. 
Once the MSBA Board of Directors invites a District to participate in the MSBA’s grant 
program, the collaborative process includes the following nine Modules: 

 
Module 1 – Eligibility Period: The MSBA Board of Directors votes to invite a District 
into the Eligibility Period which initiates a 270-day period for the District to complete 
preliminary requirements including a certification of the District’s understanding of the 
grant program rules, the formation of a School Building Committee, a summary of the 
District’s existing maintenance practices; determination of a design enrollment; 
development of an educational profile, community authorization and funding to proceed, 
and execution of the MSBA’s standard Feasibility Study Agreement. Districts that are 
able to complete these requirements may receive an invitation to collaborate with the 
MSBA to Conduct a Feasibility Study. 

 
Module 2 – Forming the Project Team: Upon receipt of an invitation to collaborate 
with the MSBA to Conduct a Feasibility Study the District procures the team of 
professionals utilizing MSBA specific procurement processes, standard Request for 
Services (“RFS”) templates, and standard Contracts to work with the District as the 
proposed project advances through the MSBA’s grant process. 

 
Module 3 – Feasibility Study: Upon successful conclusion of procurement of Owner's 
Project Management (“OPM”) and Designer services a Kick-Off meeting is held to begin 
collaboration with the MSBA to document their educational program, generate an initial 
space summary, document existing conditions, establish design parameters, develop and 
evaluate alternatives, and recommend the most cost effective and educationally 
appropriate preferred solution to the MSBA Board of Directors for their consideration. 
During this phase, the Owner's Project Manager will submit on behalf of the District and 
its Designer a Preliminary Design Program and a Preferred Schematic Report. Approval 
by the MSBA Board of Directors is required for all projects to proceed into schematic 
design. 

 
Module 4 – Schematic Design: The District and its team develop a robust schematic 
design of sufficient detail to establish the scope, budget and schedule for the proposed 
project. The MSBA generates a Project Scope and Budget Agreement that documents 
the project scope, budget, schedule and MSBA financial participation to forward to the 
MSBA Board of Directors for their approval. 
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Module 5 – Funding the Project: Once the MSBA Board of Directors has authorized 
the MSBA Executive Director to enter into a Project Scope and Budget Agreement and a 
Project Funding Agreement with the District, the District completes steps necessary to 
secure community authorization and financial support for the proposed project and 
enters into a Project Funding Agreement with the MSBA. With an executed Project 
Funding Agreement the District engages OPM and Designer services, and updates 
project budgets in Pro - Pay. 

 
Module 6 – Detailed Design: Design Development, Construction Documentation & 
Bidding: The District and its team advance the design, generate construction 
documentation, procure bids and award a construction contract in accordance with the 
agreed upon project scope, budget and schedule as documented in the Project Funding 
Agreement, and the requirements contained in the MSBA’s standard contracts for 
Owner’s Project Management and Designer Services. The MSBA continues to monitor 
the project to ensure it remains on track and meets the expectation of both the District 
and the MSBA as defined in the Project Funding Agreement 

 
Module 7 – Construction Administration: The MSBA continues to monitor progress 
of the project to confirm that it remains on track and meets the expectation of both the 
District and the MSBA as defined in the Project Funding Agreement. 

 
Module 8 – Project Closeout: The MSBA performs a final audit to determine final 
total grant amounts and release final payment. 

 
Module 9– Post Occupancy Evaluation: Module 9 was developed in part to assist 
the Massachusetts School Building Authority (“MSBA”) in understanding that state-
funded K-12 school building projects are operating as intended and performing as 
designed. The data and feedback collected as part of the Post Occupancy Evaluation 
(“POE”) process enables the MSBA, school districts, and the consultant community 
to apply lessons learned to future school building projects. The value of the MSBA’s POE 
process is the cumulative data it gathers and the trends it compiles. It is not intended to 
single out the performance of individual designers, owners, project managers, 
contractors, or school districts.  

https://www.massschoolbuildings.org/sites/default/files/edit-contentfiles/Building_With_Us/Post_Occupancy/Module%209%20Guidelines_Final%20Draft%20July%202021.pdf
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APPENDIX 4B 

 
Department of Elementary and Secondary Education Submittal 

 
Pursuant to Section 6 of G.L. c. 70B, the Massachusetts School Building Authority 
(“MSBA”) shall make certain findings in order to designate a school project as an 
approved school project. In accordance with G.L. c. 70B, § 6(6) the Commissioner of 
Education must certify that “… adequate provisions have been made in the school 
project for children with disabilities, as defined in section 1 of chapter 71B.” Repair 
projects without changes to the location, number, or size of educational spaces in the 
proposed project may not be required to provide a Department of Elementary and 
Secondary Education (“DESE”) Submittal; please refer to the project Feasibility Study 
Agreement for clarification. 

 
Without prior written approval by the MSBA, the MSBA will not execute a Project 
Funding Agreement with a District until the DESE has agreed in writing that the 
proposed project provides adequate provisions for school children with disabilities. 

 
The Owner’s Project Manager is required to compile and submit three complete hard 
copies and one electronic copy on a compact disc of the DESE Submittal to the MSBA. 
This submittal is to be included with the Distict’s Schematic Design Submittal and shall 
not be submitted directly to the DESE. The MSBA will review for completeness and 
consistency before forwarding to the DESE for review. 

 
The DESE submittal shall include the following: 

 
• Cover Letter 
• Special Education Delivery Methodology Letter 
• Signed Educational Space Summary 
• Floor Plans 
• Special Education Adjacency Table 

 
4B.1 Cover Letter 

 
The cover letter, which is directed to the MSBA Director of Capital Planning and signed 
by the OPM, shall present a brief overview of the contents of the submittal and shall 
include the following: 

 
• Name of the District and project school(s); 
• Current District enrollment; 
• Projected District enrollment as presented in the MSBA enrollment letter; 
• Total School Enrollment, current, and MSBA agreed upon design enrollment; 
• Grades served by the project school, current and proposed; and 
• The date of the MSBA Board of Directors’ meeting at which the District 

anticipates Board Approval of a Project Scope and Budget. 
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4B.2 Special Education Delivery Methodology Letter 
 

The District must describe its Special Education delivery methodology in a letter that is 
directed to Matthew Deninger, Director of Resource Allocation Strategy and Planning, 
Department of Elementary and Secondary Education and signed by the Superintendent 
of Schools, the Principal of the subject school, and the Special Education Director for the 
District. The letter shall include descriptions of the following: 

 
• Current program 
• Proposed Program 
• Specialized Programs 

 
4B.2.1 Current Program 

 
• Briefly describe the District’s special education programs and methodology 

district-wide, including the number of special education students currently 
served; 

• Specifically describe all special education programs serving an age range of 
students that would be appropriate to the grade range of the subject school 
building. Include a description of all special education services provided in the 
subject school building or other school buildings within the school district that 
serve the same grade levels; and 

• Describe any deficiencies in the existing program that may have been identified 
locally or through state review. 

 
4B.2.2 Proposed Program 

 
• Describe any programs/services that will continue, those that will be eliminated 

and those that will be added or enhanced as a result of the proposed project. 
Include programs or services that will be moved within the District as a result of 
this construction plan and include the number of special education students that 
will be served in the subject school building; 

• Identify any program/service needs that the District hopes to address in the 
proposed project; 

• Provide the date of the last Coordinated Review Program and list any issues 
and/or problems identified in that review; 

• Provide the current status and/or remedy of those issues identified as part of the 
review; 

• Describe the local review process leading to the decision as to the number, type, 
and location of special education spaces within the planned building; 

• Describe any special circumstances that led to the decision to locate self- 
contained special education classrooms and other support spaces in certain areas 
of the building; and 

• Describe the grade and school configuration policies. 
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4B.2.3 Specialized Program 
 

• Provide a description of all specialized programs that the District currently 
provides or participates in, both in and out of the District. Also describe any 
programs the District is planning to add to its current programs as part of the 
proposed school building project. 

• Identify Collaborative(s) that the District currently participates in and how many 
students from the subject District are served by the Collaborative(s). If the 
District provides space for the Collaborative(s), identify District schools where 
collaborative space is currently housed, describe the spaces, programs, age span 
of the students for each, and any additional collaborative programs and spaces 
being planned as part of the proposed project. If the District does not currently 
house collaborative programs, or plan to house collaborative programs within the 
proposed project, describe the reason for this decision and any discussion had 
with the Collaborative Director. 

• Describe alternative education programs that the District currently provides or 
participates in, and whether the programs will continue or be supported in the 
proposed project. 

• Describe if and how the District delivers Pre-K or Early Childhood Special 
Education Programs, the location of these services, how or if these programs or 
services are offered to non - special education eligible students, how they are 
accessed, and whether these services are or will be accommodated in the 
proposed project. 

• Describe any programs with other private or public entities and the relationships 
that exist with other entities that may impact the District’s Special Educational 
Programs and if they are to be accommodated in the proposed project. 

 
4B.3 Educational Space Summary 

 
Provide an 11x17 signed-copy of the Educational Space Summary as preliminarily 
approved by the MSBA. The Educational Space Summary shall delineate all spaces by 
name with related square footage within the current school building, and, as applicable, 
all spaces associated with square footage planned in the new, replacement, or 
renovated areas of the proposed school building. The Educational Space Summary shall 
also match the floor plans and adjacency table referenced below. The MSBA’s 
guidelines column of the Educational Space Summary spreadsheet shall not be altered 
and shall be based on the agreed upon design enrollment. The Educational Space 
Summary must reflect the schematic design being submitted to the MSBA for 
consideration as a proposed project.  

 
Submit a separate narrative description of all differences from the recommended 
preferred solution Educational Space Summary upon which the MSBA Board of Director’s 
based its approval to proceed into Schematic Design and identify the reason for each 
change (e.g., minor adjustment resulting from building design efforts, adjusted floor 
plan, or programmatic change, etc.). If the space summary has not changed through 
subsequent design efforts, indicate as such. 
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4B.4 Floor Plans 

 
Provide proposed floor plans that clearly identify the locations of all spaces within the 
planned school building. Only special education spaces must be highlighted in color and 
identified with a legend. Floor plans are to be submitted on 11x17 sheets minimum and 
electronic versions should be submitted as PDF documents. All spaces on the floor plan 
should be clearly labeled by name and/or grade level, as appropriate, and correlate to 
the spaces and square footage presented on the Educational Space Summary and 
special education adjacency table. For clarity, all special education spaces must also be 
designated with a large-font, capital letter, (e.g., A, B, C…). Include all self-contained 
classrooms and planned spaces for ancillary services for special needs school population 
within the planned building, (e.g., resource rooms, small group, therapy, life skills, 
adaptive physical education, etc.). Describe any additional accommodations within the 
planned spaces (e.g., partitions, self-contained bathrooms, sinks, etc.), that may be 
different from general classrooms. 

 
If through design efforts and subsequent to the MSBA’s Board of Director approval to 
proceed into schematic design, the conceptual floor plans change, include a separate 
narrative description of all changes and identify the reason for each (e.g., minor 
adjustment resulting from building design efforts, adjusted floor plan, or programmatic 
change, etc.). 

 
4B.5 Special Education Adjacency Table 

 
Complete and submit a Special Education Adjacency Table.. Each special education 
space must be listed and correspond to the room names and designations shown on the 
floor plans and Space Summary as well as be consistent with the special education 
narrative. Programs or spaces not offered on the MSBA space summary and/or unique 
to the District may be added to the Space Summary and to the Special Education 
Adjacency Table respectively, by inserting additional rows. The District must indicate the 
reasons for the locations and adjacencies and indicate how the proposed location 
supports the delivery of the proposed special education program. The Special Education 
Adjacency Table is to be completed on 8.5x11 sheets and in the format provided by the 
MSBA. The electronic version is to be submitted to the MSBA as a PDF document. 

 
End 
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Department of Elementary and Secondary Education Submittal 

Cover Letter Template 
 

Instructions: Complete and print cover letter onto OPM firm letterhead and submit two 
original signed versions of the cover letter and one electronic version to the MSBA for 
review and sign off. The MSBA will perform a review of the DESE submittal. If we 
have no questions regarding the submittal, the MSBA will forward the complete DESE 
package to the Massachusetts Department of Elementary and Secondary Education. Do 
not submit directly to the Massachusetts Department of Elementary and Secondary 
Education. 

 
 

[Date] 
 

Mr. Michael McGurl 
Director of Capital Planning 
Massachusetts School Building Authority 
40 Broad Street, Suite 500 
Boston, Massachusetts 02109 

 
 

Dear Mr. McGurl: 
 

The District is pursuing execution of a Project Scope and Budget Agreement for the 
MSBA approved schematic design of [insert brief project scope]. The District’s [insert 
year] enrollment is [insert #]. The design enrollment for the proposed school project is 
[insert # see executed design enrollment certification]. The existing [insert name] 
school currently serves grades [insert grades] and is proposed to serve grades [insert 
grades]. 

 
In accordance with G.L. c. 70 B, MSBA staff has assembled the documents required for 
the review of the special education program at [insert school name]. The following are 
attached per the ‘Submittal Requirements’: 

 
1. A letter from Superintendent [insert name] of [insert school district] 

describing its special education program. 
2. Proposed space summary that includes the existing facility, proposed spaces, 

and MSBA guidelines based on the agreed upon design enrollment. The first 
page of this summary indicates a total of [insert #] square feet of space 
dedicated to the delivery of special education. 

3. The floor plans for the proposed [insert #] square foot [insert school name]. 
4. A completed Special Education Adjacency Table 

 
I have reviewed the attached documents and confirm that the District’s School Building 
Committee has officially approved the attached submittal on (insert date of SBC meeting 
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that approval was granted) and verify that the space summary match the floor plan and is 
complete and conform to the MSBA requirements as described in Module 4 – Schematic 
Design Guidelines. 

Sincerely, 

[Insert OPM] 
[Insert OPM Title] 
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Appendix 4C 

 
Schematic Design Submittal Notification Template 

 
Instructions: Compose an email containing the following statement: 

 
 

Dear (MSBA Project Coordinator): 
 

The Owner’s Project Manager (“the OPM”) has received the two Schematic Design 
construction cost estimates for the (insert school name) school project (the “Project”), 
and offers the following: 

 
Designer’s Estimated Construction Cost: $  

 
OPM’s Independent Estimated Construction Cost: $  

 
OPM’s Estimate of Project Cost:   

 
District’s Project Budget:   

 
The estimated project cost is within the District’s project budget and the District and its 
consultant will be forwarding a reconciled and complete Schematic Design Submittal, for 
which the Total Project Budget is based, on the schematic design documentation to the 
MSBA on  , in anticipation of consideration at the MSBA Board of Directors 
Meeting scheduled for  . 

 
The District and its consultants understand that the MSBA will not accept Schematic 
Design Submittals for which the estimated project costs exceed the District’s budget or 
Total Project Budget updates that do not reflect the project scope included in the 
Schematic Design Submittal documentation. The District and its consultants further 
understand that all value engineering activities must be complete and the results 
incorporated into all of the Schematic Design Submittal documentation prior to 
submitting to the MSBA. 
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CLASSROOM – Grades 1 through 5 
 

FUNCTIONAL CRITERIA 
 

Description: General instructional 
classrooms for grades 1-5 

Area: 925 SF net 
Quantity: 24 

Occupant Load: 26 (1 teacher, 1 aid, 24 
students) 

 
LOCATIONAL CRITERIA 

 
Users: teachers, students 

Adjacency: grades grouped 
Orientation/Views: 

TECHNICAL CRITERIA 

Floor: VCT 
Walls: Painted 

Ceiling: Acoustical 
Acoustical: 

Doors: 
Lockset Hardware: Confirm hardware functions are compatible with the District’s protocols related to lockdown. 

Windows: required 
Mechanical: low noise 

Plumbing/FP: 
Lighting: 

Electrical: clock system 
Communication: telephone, Internet access 

 
FIXTURES/FURNISHINGS 

 

Casework/Specialties: 
Furnishings: 1 teacher’s desk, 1 aid’s desk, 2 task chairs, 24 student desks, 30 stacking chairs, 3 

computer tables, small group tables 
Equipment: 1 teacher’s computer, 3 student computers, 1 printer, white boards, telephone 

Shelving/Storage: 
 

OTHER INFORMATION 
 

Visibility: Confirm that the inclusion of sidelights at entrance locations is compatible with the 
District’s current standards related to visibility from corridors and whether any related 
vision control option measures are to be incorporated. 

 
 

Note: Include additional content as indicated in the MSBA Final Design Program criteria. 
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CLASSROOM – Kindergarten and Pre-Kindergarten 
 

FUNCTIONAL CRITERIA 
 

Description: Instructional 
classrooms Pre-K & 
Kindergarten 

Area: 1,100 SF net 
Quantity: 4 

Occupant Load: 22 (1 teacher, 1 aid, 
20 students) 

 
LOCATIONAL CRITERIA 

 
Users: teachers, students 

Adjacency:  grades grouped, 
ground floor 

Orientation/Views: 

TECHNICAL CRITERIA 

Floor: VCT 
Walls: Painted 

Ceiling: Acoustical 
Acoustical: 

Doors: 
Lockset Hardware: Confirm hardware functions are compatible with the District’s protocols related to lockdown. 

Windows: required 
Mechanical: low noise 

Plumbing/FP: CR sink, toilet room (lavatory & water closet) 
Lighting: 

Electrical: clock system 
Communication: telephone, Internet access 

 
FIXTURES/FURNISHINGS 

 

Casework/Specialties: 
Furnishings: 1 teacher’s desk, 1 aid’s desk, 2 task chairs, 20 student desks, 24 stacking chairs, 2 

computer tables, small group tables 
Equipment: 1 teacher’s computer, 2 student computers, 1 printer, white boards, telephone 

Shelving/Storage: 
 

OTHER INFORMATION 
 

Visibility: Confirm that the inclusion of sidelights at entrance locations is compatible with the 
District’s current standards related to visibility from corridors and whether any related 
vision control option measures are to be incorporated. 

 
Note: Include additional content as indicated in the MSBA Final Design Program criteria. 
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GYMNASIUM 
 

FUNCTIONAL CRITERIA 
 

Description: Physical education, Sports 
activities space, occasional 
assemblies, community use 

Area: 5,400 SF net 
Quantity: 1 

Occupant Load: 

LOCATIONAL CRITERIA 

Users: gym teacher, students, community, 
school teams, adaptive PE 

Adjacency: Gym office, gym storage, OT/PT, 
playground, public toilets, night 
entry, ground floor 

Orientation/Views: visual connection from corridor 

TECHNICAL CRITERIA 

Floor: wood or epoxy 
Walls: Painted block with some mats 

Ceiling: 
Acoustical: 

Doors: 
Windows: clerestory, glare control 

Mechanical: 
Plumbing/FP: drinking fountain 

Lighting: 
Electrical: clock system 

Communication: 
 

FIXTURES/FURNISHINGS 
 

Casework/Specialties: pull-out bleachers 
Furnishings: 
Equipment: retractable basketball backboards, divider curtain 

Shelving/Storage: 
 

OTHER INFORMATION separate access for night use 
 

Note: Include additional content as indicated in the MSBA Final Design Program criteria. 
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MAIN ENTRANCE 
 

FUNCTIONAL CRITERIA 
 

Description: Main approach and entrance, 
security area 

Area: 575 SF 
Quantity: 1 

Occupant Load: N/A 
 

LOCATIONAL CRITERIA 
 

Users: Staff and students; visitors 
Adjacency: Administration suite, security 

Orientation/Views: Visitor parking, reception 

TECHNICAL CRITERIA 

Floor: ceramic tile, recessed mat 
Walls: GWB, painted 

Ceiling: GWB, painted 
Acoustical: N/A 

Doors: storefront / aluminum and glass 
Windows: hollow metal 

Mechanical: 
Plumbing/FP: 

Lighting: recessed cans 
Electrical: 

Communication: security and voice 

FIXTURES/FURNISHINGS 

Casework/Specialties: security desk 
Furnishings: 
Equipment: 

Shelving/Storage: 
 
 

SECURITY FEATURES 
 

Lockdown hardware: Confirm hardware functions are compatible with the District’s protocols related to lockdown. 
Concealment / Escape Options: Operable shades or blinds, hardening materials, ventilation controls, alarm and 

communication systems interface or applicable to the occupancy 
Building signage 
Knox box / Rapid entry system 
Fire alarm control panel 

 
 

OTHER INFORMATION 
 
 

Note: Include additional content as indicated in the MSBA Final Design Program criteria. 
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SCIENCE LAB – CHEMISTRY 

 
FUNCTIONAL CRITERIA 

 

Description: Chemistry classroom with lecture and lab desks. 
Area: 1,440 SF / Prep room – 400 SF (200 SF per class) 

Quantity: 4 
Occupant Load: 1 teacher, 24 students (60 SF per student) 

LOCATIONAL CRITERIA 

Users: 
Adjacency: First Floor main corridor, prep room, near central chemical storage room. 

Orientation/Views: 

TECHNICAL CRITERIA 

Floor: Rubber tile. 
Walls: Painted. 

Ceiling: 
Acoustical: Sound-absorptive ceiling tiles. 

Doors: 
Lockset Hardware: Confirm hardware functions are compatible with the District’s protocols related to lockdown. 

Windows: 
Mechanical: (HVAC) Heating and cooling purge fan. 

Plumbing/FP: Sprinklered. 
Lighting: Indirect fluorescent lighting. 

Electrical: 
Communication: 

Power Convenience outlets per code. 
Security: Normal. (Extension of existing system to new addition.) 

Utility Shut-Offs: Gas, lab bench power, and water. 
 
FIXTURES/FURNISHINGS - FIXED 

 

Casework/Specialties: 
Furnishings: 
Equipment: 

Shelving/Storage: 
Other: 

o Perimeter counters with base cabinets, including 7 lab stations (one accessible), 
each with: 
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o Sink, sized 18”x15”x6” deep (18”x15”x5” deep at HP location), with hot and 

cold water, connected to acid waste system. 
o Gas turret with two nozzles each (total of 13 turrets required.) 
o 120V power. 
o Wall cabinets above with locking glass doors. 
o One lab station shall be accessible with sink and single gas turret. 

o Fume hood, double sided (shared with prep room with sink, gas, and power. 
o Safety shower/eye wash with floor drain. 
o Safety goggle sterilizer unit. 

FIXTURES/FURNISHINGS - MOVABLE 
 

Casework/Specialties: 
Furnishings: 
Equipment: 

Shelving/Storage: 
Other: 

 
 
 
 
 
o Teacher demonstration counter with locking casters, portable services: gas and 

power. 
o Teacher’s desk, chair and storage. 
o Counter height (36”) student tables with epoxy tops for two (24”x60”) with power 

strips and locking casters with stools (one accessible/adjustable table) – total: 12 
tables, 24 stools. 

 

FIXTURES/FURNISHINGS – PREP ROOM 
 

Casework/Specialties: 
Furnishings: 
Equipment: 

Shelving/Storage: 
Other: 

 
 
 
 
 
 
 
 

OTHER INFORMATION 

 
 
 
 
 
o Base cabinets with 2 sinks 18”x15” (one 10” deep, one 5” deep at HP station) 

with hot and cold water, gas, acid waste. 
o Power at counter tops. 
o Undercounter dishwasher. 
o Access to shared fume hood. 
o Safety shower/eye was with floor drain. 
o Countertop distilled water generator. 
o Undercounter acid and solvent storage cabinets. 

 

Visibility: Confirm that the inclusion of sidelights at entrance locations is compatible with the 
District’s current standards related to visibility from corridors and whether any related 
vision control option measures are to be incorporated. 

 
TECHNOLOGICAL CRITERIA 

 

Telephone: Wall phone on teaching wall. 
Data: Wi-Fi and lab bench mounted data outlets. 
A/V: Presentation via interactive whiteboard/projector unit. 

Clock/Speaker: Master clock and intercom systems. (Extensions of existing to new addition.) 
Student Computers: 24 Tablet/laptop computers running Windows 8. 

Docking/charging station located in classroom casework. 
 

Note: Include additional content as indicated in the MSBA Final Design Program criteria. 
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APPENDIX 4E 

 
MSBA Reimbursement Rate Calculation 

 
M.G.L. c. 70B, §10 (“Chapter 70B”) establishes the calculation of the reimbursement 
percentage to be used by the Massachusetts School Building Authority (“MSBA”) to 
reimburse school districts for spending on approved school building projects. 

 
Reimbursement Rate before Incentives 
 
Pursuant to Chapter 70B, all approved projects are eligible for a base reimbursement 
rate of 31 percentage points. In addition to the base percentage points, the 
reimbursement formula includes the calculation of “ability-to-pay percentage points,” 
which determines if a school district qualifies for any additional reimbursement 
percentage points being added to the base percentage, before any applicable incentive 
percentage points are factored into the reimbursement rate percentage. The ability-to- 
pay factors set forth in statute measure income (per capita income), property wealth 
(equalized property valuation per capita), and low income students (federal eligibility for 
free or reduced price lunch) in a district relative to the statewide average for each 
category. The ability-to-pay data is provided by the Department of Revenue (DOR) and 
the Department of Elementary and Secondary Education (DESE). Chapter 70B 
specifically allocates applicable reimbursement percentage points for the ability-to-pay 
factors, depending on the district’s relation to the statewide average calculated for each 
category, as follows: 
• EQV Property Wealth – between 0-28 percentage points (Source: DOR) 
• Median Income Comparison – between 0-12 percentage points (Source: DOR) 
• % of Students in Federal Free/Reduced Lunch – between 0-17 percentage points 

(Source: DOE) 
 

The reimbursement rate included in the Feasibility Study Agreement is based on the 
reimbursement rate (not including any incentive points) in effect at the time the MSBA 
Board of Directors votes to invite the district to collaborate on a Feasibility Study for the 
proposed project. 

 
Incentive Points 
 
In addition to the base percentage and the “ability-to-pay percentage points,” the MSBA, 
in its sole discretion, may award incentive percentage points in fractional amounts under 
one or more of the following categories as applicable: 

 
• Maintenance (0-2 points) – Based on MSBA review of district provided materials 

regarding routine and capital maintenance programs. Contact the MSBA assigned 
Project Manager for incentive points associated with this category. 
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• Newly Formed Regional School District (0-6 points) – Up to Six (6) incentive 

percentage points may be allocated for a project at the site of a school facility that is 
a member of a Regional School District that was either (a) newly created as a result 
of working with the MSBA or (b) whose membership changed as a result of working 
with the MSBA and the MSBA determines that a project was avoided as a result of 
either the newly created district or a change in a district’s membership. Also, the 
MSBA may award one (1) incentive percentage point per grade, up to a maximum of 
three (3) incentive percentage points, for an existing Regional School District that 
adds grades to the existing regional grade structure. In order for the incentive 
points to be awarded all required authorizations must be documented. 

• Major Reconstruction or Reno/Re - use (up to 5 points) – Up to five (5) 
incentive percentage points may be allocated for a renovation project that requires 
no new construction. Less than five (5) incentive percentage points may be 
allocated on a sliding scale that relates the percentage of gross square feet of 
renovated space to the total gross square feet of the total project. For example, if 
50% of the total gross square feet of the complete project is renovated area, 2.5 
incentive percentage points would be awarded. 

• Overlay Zoning District (0 or 1 point) - District will receive one (1) incentive 
percentage point if the proposed project is located in an area that the Community 
has adopted a “smart growth zoning district” pursuant to M.G.L. c. 40R or c. 40S. 
In order to confirm eligibility for 1 Overlay Zoning District incentive point, a district 
must submit to the MSBA copies of the following items within the Schematic Design 
Binder: 
o A copy of the District’s application, as submitted to the Department of Housing 

and Community Development pursuant to M.G.L. c.40R §4, seeking a Letter of 
Eligibility confirming eligibility for financial incentives prior to the pursuit of local 
votes on a proposed smart growth zoning ordinance or bylaw, and; 

o A copy of the Letter of Eligibility (if applicable) as provided by the Department of 
Housing and Community Development pursuant to M.G.L. c.40R §4, and; 

o A copy of the local vote approving the smart growth zoning ordinance or bylaw, 
and; 

o A copy of the confirmation of approval of the smart growth zoning ordinance or 
bylaw as issued by the Department of Housing and Community Development 
pursuance to M.G.L. c.40R §4, and; 

o A copy of the most recent Certificate of Compliance (if the smart growth zoning 
ordinance or bylaw was approved more than one year previous to the MSBA 
review for incentive point eligibility) as issued by the Department of Housing and 
Community Development pursuant to M.G.L. c.40R §7. 

• Overlay Zoning 100 Units or 50% of units for one, two, or three family 
structures (0 or 0.5 point) – One Half (0.5) incentive percentage point may be 
allocated if the zoning district provides 100 units or more of housing in one, two, or 
three family structures, or if 50% of the total housing units in the overlay zoning 
district are designated for one, two, or three family structures. To be eligible for the 
additional one half (0.5) incentive percentage point, a district must submit the 
following items within the Schematic Design Binder: 
o A copy of the local vote authorizing the number of total number of units in one, 

two or three family structures within the smart growth zoning district having 
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received both local and Dept. of Housing and Community Development approval 
under M.G.L. c. 40R, and; 

o The percentage of units that one, two and three family structures represent of 
the total number of housing units authorized pursuant to the local vote 
approving the smart growth zoning district, and; 

o A status update on construction activity within the approved smart growth zoning 
district, including, but not limited to, the status of construction or occupancy of 
completed residential units within the approved smart growth zoning district. 

• Energy Efficiency – “Green Schools” (0-4 points) – 0-4 percentage points will 
be conditionally awarded if the project targets building sustainable design levels 
contained in the MSBA’s Sustainable Building Design Policy, refer to MSBA web site 
for current guidelines. If the project fails to achieve the stated goals, the MSBA will 
adjust the reimbursement amounts during its audit to reflect a reimbursement grant 
without the conditionally awarded points. 

 
Anticipated Reimbursement Rate with Incentive Points 
 
Provide the District’s anticipated reimbursement rate with incentive points in the 
following format. Incentive points are NOT applicable with repair projects. 

 

Category Reimbursement 
Points 

Reimbursement Rate before Incentives 
(provided by the MSBA) 

 

Maintenance (provided by the MSBA)  

Newly Formed Regional School District  

Major Reconstruction or Reno/Reuse  

Overlay Zoning District – c. 40R or c. 40S  

Overlay Zoning 100 Units or 50% units for one, two, and 
three family units 

 

Energy Efficiency – “Green Schools”  

Total Incentive Points  

Anticipated MSBA Reimbursement Rate with Incentives  
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Appendix 4F 
 

Module 4 Local Actions and Approval Certification Template 
 

Instructions: Complete and print cover letter onto (City/Town/Regional School District) 
letterhead and submit one original signed version of the cover letter and one electronic 
version to the MSBA. 

 
[Letterhead of City/Town/Regional School District] 

 
 

[Date] 
 

Mr. Michael McGurl 
Director of Capital Planning  
40 Broad Street, Suite 500 
Boston, Massachusetts 02109 

 
 

Dear Mr. McGurl: 
 

The (City/Town/Regional School District) School Building Committee (“SBC”) has 
completed review of the Schematic Design Submittal for the (insert school/project name) 
school project and voted to approve and authorize the OPM to submit the Schematic 
Design related submittals to the MSBA for consideration on (insert date of school 
building committee during which the vote to submit was conducted). A certified copy of 
the SBC meeting minutes, which includes the specific language of the vote and the 
number of votes in favor, opposed and abstained, are attached. 

 
The SBC held (insert number of SBC meetings) meetings regarding the (insert 
school/project name) school project since the MSBA Board of Directors approved the 
District to proceed into Schematic Design on (insert date of MSBA Board of Directors 
Meeting date). 

 
Insert a bulleted list of SBC meetings held to discuss and/or present to the public 
material related to the school project, and include the following information: who 
presented (if applicable), the time and location of the meeting, a summary of the concerns 
presented, and a list of the materials discussed or made available for public reviewed. 

 
In addition to the SBC meetings listed above, the District held (insert number of public 
meetings) public meetings, which were posted in compliance with the Open Meeting 
Law, at which the (insert school/project name) school project was discussed. 

 
Insert a bulleted list of all public meetings held to discuss and/or present to the public 
material related to the school project, and include the following information: who hosted 
the meeting (e.g., school committee, board of selectman), who presented (if applicable), the 
time and location of the meeting, a brief summary of the concerns presented, and a list of 
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the materials discussed or made available for public review. 
 

The meeting presentation materials, meeting minutes and summary materials as they 
relate to the (insert school/project name) school project are available locally for public 
review at (insert location of materials e.g. website, town hall, superintendent’s office, 
etc.). 

 
To the best of my knowledge the meetings listed above comply with the requirements of 
the Open Meeting Law, M.G.L. c. 30A, §§18-25 and 940 CMR 29.00: Open Meetings. 

 
The District has named (insert name and title) as the local point of contact to receive 
questions. 

 
 

By signing this Local 
Action Certification, I 
hereby certify that, to the 
best of my knowledge and 
belief, that the information 
supplied by the District is 
true, complete and accurate. 

By signing this Local 
Action Certification, I 
hereby certify that, to the 
best of my knowledge and 
belief, that the information 
supplied by the District is 
true, complete and accurate. 

By signing this Local 
Action Certification, I 
hereby certify that, to the 
best of my knowledge and 
belief, that the information 
supplied by the District is 
true, complete and accurate. 

 
 

   

By: 
 

Title: Chief Executive 
Officer 

 
Date: 

By: 
 

Title: Superintendent of 
Schools 

 
Date: 

By: 
 

Title: Chair of the School 
Committee 

 
Date: 
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